
 
  

HOMELAND DEFENSE/ 
NEIGHBORHOOD IMPROVEMENT 

BOND OVERSIGHT BOARD  
AGENDA 

 
12/18/08 – 5:00 P.M. 
CITY OF MIAMI 
CITY HALL CHAMBERS 
3500 PAN AMERICAN DRIVE 
MIAMI, FLORIDA  33133 

______________________________________________________________________________ 
I. APPROVAL OF THE MINUTES OF THE MEETINGS OF NOVEMBER 21, 2008. 

 
 

II. NEW BUSINESS: 
 

1. Moore Park Master Plan Charrette and New Building 
 
 

III. UPDATES: 
 

1. Additional Funding for Dinner Key Dredging / Dinner Key Mitigation 
2. Additional Funding for Henderson Park New Offices/Restroom Facility 
3. Additional Funding for Dorsey Park Building Renovation Expansion 
4. Gibson Park Improvements Phase II 

 
 

IV. CHAIRPERSON’S OPEN AGENDA: 
 

• Annual Report 
 

 
V. ADDITIONAL ITEMS: 







  November 21, 2008  

HOMELAND DEFENSE/ 
NEIGHBORHOOD IMPROVEMENT 

BOND OVERSIGHT BOARD  
MINUTES 

 
11/21/08 – 6:00 P.M. 
CITY OF MIAMI 
CITY HALL CHAMBERS 
3500 PAN AMERICAN DRIVE 
MIAMI, FLORIDA  33133 

______________________________________________________________________________ 
 
The meeting was called to order at 6:15 p.m., with the following members found to be  
 
Present:  Eileen Broton 

Mariano Cruz 
Robert A. Flanders (Chairman) 

   Charisse L. Grant 
Gary Reshefsky 
Jami Reyes 
Jose Solares 
Hattie Willis 

       
Absent:   Rolando Aedo (Vice Chairman) 

Hugo P. Arza 
   Luis Cabrera 

Kay Hancock-Apfel 
Ricardo Lambert 
Carmen Matos 
 

      
ALSO PRESENT: Robin Jones Jackson, Assistant City Attorney 
   Ola O. Aluko, Director, CIP Department 
   David Méndez, Assistant Director, CIP Department 
   Carlos Vasquez, Project Manager, CIP Department  
   Mike Tyler, Project Manager, CIP Department 
   Ed Blanco, Project Supervisor, Parks & Recreation 
   Wendy Jaramillo, Administrative Assistant I, CIP Department  

Marcia Lopez, Administrative Assistant I, CIP Department  
Teri-Elizabeth Thomas, City Clerk’s Office 
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I. APPROVAL OF THE MINUTES OF THE MEETINGS OF SEPTEMBER 23, 2008 AND 
OCTOBER 28, 2008. 

 
HD/NIB MOTION 08-29 
 
A MOTION TO APPROVE THE MINUTES OF THE MEETINGS OF SEPTEMBER 23, 2008 AND 
OCTOBER 28, 2008. 
 
MOVED:  E. Broton 
SECONDED:  M. Cruz 
ABSENT:  R. Aedo, H. Arza, L. Cabrera, K. Apfel, R. Lambert, C. Matos 
 
Note for the Record:  Motion passed by unanimous vote of all Board Members present. 
 
 

II. NEW BUSINESS: 
 

1. Additional Funding for Lummus Park Recreation Building Improvements 
 
NAME OF PROJECT:  ADDITIONAL FUNDING FOR LUMMUS PARK RECREATION 
BUILDING 
TOTAL DOLLAR AMOUNT: $1,094,631 ($749,591 is Homeland Defense, $149,015 is Safe 
Neighborhood Parks Bond & $196,025 is Sunshine State Financing Commission Number 2 [Previously 
Approved $455,000 for Addition and Renovation & $76,020 for Design Services])   
SOURCE OF FUNDS: Neighborhood Park Improvements and Lummus Park Shelter & Rehabilitation 
DESCRIPTION OF PROJECT:  The project consist of addition and renovations to the recreation building, 
parking lot renovation, provide new walkways through park, additional site lighting, and new lawn 
irrigation.____________________________________________________________________________ 

 
HD/NIB MOTION 08-30 
 
A MOTION TO FUND THE ADDITIONAL FUNDING FOR THE LUMMUS PARK RECREATION 
BUILDING.. 
 
MOVED:  M. Cruz 
SECONDED:  H. Willis 
ABSENT:  R. Aedo, H. Arza, L. Cabrera, K. Apfel, R. Lambert, C. Matos 
 
Note for the Record:  Motion passed by unanimous vote of all Board Members present. 
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2. Additional Funding for Historic Miami High Restoration 
 
NAME OF PROJECT:  ADDITIONAL FUNDING FOR HISTORIC MIAMI HIGH 
RESTORATION 
TOTAL DOLLAR AMOUNT: $56,000 (Previously Approved $250,000 Relocation of Facility, $668 Site 
Survey & Testing & $55,000 Restoration) ______ 

SOURCE OF FUNDS: Historic Preservation Initiatives 
DESCRIPTION OF PROJECT:  The project consists of the restoration and stabilization of the one story 
wood frame Miami High School Bungalow as a City owned Park Office and Community center.________ 
 
THIS ITEM WAS PULLED FROM THE AGENDA BY THE CIP DIRECTOR. 
 

3. Hadley Park Youth Center and Field Improvements 
 
NAME OF PROJECT:  HADLEY PARK YOUTH CENTER AND FIELD IMPROVEMENTS 
TOTAL DOLLAR AMOUNT: $9,571,000 ($614,993 is Homeland Defense, $500,000 is Impact Fees & 
$4,764,995 is Sunshine State Financing Commission)  
SOURCE OF FUNDS: Neighborhood Park Improvements 
DESCRIPTION OF PROJECT:  New two-story youth center structure of approximately 22,000 square feet. 
The first floor will include a basketball gym, weight room with adjacent lockers and restrooms, laundry area, 
classrooms, meeting rooms and storage space.  The second floor will include a range classroom/meeting spaces. 
New drop off area will be constructed with covered entry leading to a central Lobby/Reception area and a new 
Multi-Purpose Room. A new covered pavilion area will be constructed, parking will be expanded and baseball 
fields will be reconfigured and upgraded. The baseball fields shall include clay infields, fixed backstops, auxiliary 
areas of bleachers, electronic scoreboard, dugouts, outfield fence, foul ball netting, storage for each playfield 
and batting cages. The play field lighting will be upgraded and a fully automatic zoned irrigation system 
installed.  New sidewalks and vita-course will connect the playfields, existing park's walkways and new 
structures.____________________________________________________________ 
 
HD/NIB MOTION 08-31 
 
A MOTION TO FUND THE HADLEY PARK YOUTH CENTER AND FIELD IMPROVEMENTS. 
 
MOVED:  M. Cruz 
SECONDED:  C. Grant 
ABSENT:  R. Aedo, H. Arza, L. Cabrera, K. Apfel, R. Lambert, C. Matos 
 
Note for the Record:  Motion passed by unanimous vote of all Board Members present. 
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4. Roberto Clemente Park New Recreation Building 
 
NAME OF PROJECT:  ROBERTO CLEMENTE PARK NEW RECREATION BUILDING 
TOTAL DOLLAR AMOUNT: $3,236,000_____________  
SOURCE OF FUNDS: Neighborhood Park Improvements 
DESCRIPTION OF PROJECT:  The project consists of the furnishing of all labor, materials and equipment 
for a new Recreation Building of approximately 9,000 sq. ft. (Gross Area) at Roberto Clemente Park. The new 
building will have spaces for Neighborhood Enhancement Team (NET) that includes two staff offices, one 
large open office, and reception area. Also, the new building will have the Parks Department spaces such as art 
and craft room/homework, computer room for 8 to 12 stations, multipurpose rooms, children room and 
warming kitchen and staff office. The shared areas are the conference room for 8 to 10 people, the staff room 
and the public rooms for approximately 300 kids during summer programs, electrical room, pump room, 
maintenance storage, covered terrace, playground area and water playground area. 
 
HD/NIB MOTION 08-32 
 
A MOTION TO FUND THE ROBERTO CLEMENTE PARK NEW RECREATION BUILDING. 
 
MOVED:  H. Willis 
SECONDED:  M. Cruz 
ABSENT:  R. Aedo, H. Arza, L. Cabrera, K. Apfel, R. Lambert, C. Matos 
 
Note for the Record:  Motion passed by unanimous vote of all Board Members present. 
 

 
 

III. UPDATES: 
 

1. Roberto Clemente Park Building Renovations 
 
Ola Aluko, CIP director, reported that there will be no more updates on this project.  All future 
updates will be on the construction of the new building. 
 

2. Juan Pablo Duarte – Water Playground 
 
Ed Blanco, Parks & Recreation, reported that the projects has had many problems.  The project 
was approved four years ago.  The project has had three different contractors.  The current 
contractor is the same used for Roberto Clemente splash park.  The contractor is in financial 
difficulties and litigation, and they’re not going to be able to complete this project.  The project is 
going to be closed down.  However, CIP has agreed to take the monies for this project and roll 
them into one big project to renovate the Juan Pablo Duarte building and also do the splash park 
at the same time. 
 

3. Saunders Plot Repairs at City’s Cemetery 
 
Ed Blanco, Parks & Recreation, reported that the project was bid out and the contractor is not 
working out well.  The purchase order has been terminated with the contractor.  On Monday, the 
Department will be seeking a new quote to get the project completed. 
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4. Paul S. Walker Park- Design & Construction Services 

 
David Méndez, CIP assistant director, reported that the groundbreaking for the park will be on 
December 2, tentatively scheduled for 11 a.m.  The project consists of a pocket park located in 
downtown Miami, across the street from the courthouse on Flagler Street.  The project design is 
complete and permitted and construction will be beginning very soon. 
 

5. Kinloch Storm Sewer Improvements – Design Services 
 
David Méndez, CIP assistant director, reported that the project design is 90 percent complete and 
permitting should be finished up within the next few months for construction during the second 
quarter of 2009. 
 

6. City of Miami MMPD Fire Suppressor Modifications 
 
Mike Tyler, CIP Department, reported that the Miami Police have postponed the FM-2 system.  
The start date has been changed to January 3.  The EOC rooms are being done, basically putting 
in a sprinkler system.   
 

7. Additional Funding for Robert King High Park – New Building & Site 
Improvements 

 
David Méndez, CIP assistant director, reported that the project design is 95 percent complete.  
The project is currently going through dry run permitting as well as permitting with outside 
agencies.  Construction should be started on the project no later than the second quarter of 2009. 
 

8. Robert King High Park – Soccer Field 
 
David Méndez, CIP assistant director, reported that the project design is 95 percent complete.  
The project is currently going through dry run permitting and outside agency permitting as well.  
The project will be under construction in the second quarter of 2009. 
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IV. CHAIRPERSON’S OPEN AGENDA: 
 

o Reschedule December Board Meeting 
 
HD/NIB MOTION 08-33 
 
A MOTION TO RESCHEDULE THE DECEMBER HOMELAND DEFENSE/NEIGHBORHOOD 
IMPROVEMENT BOND OVERSIGHT BOARD MEETING FROM DECEMBER 19, 2008 TO 
DECEMBER 18, 2008 AT 5 P.M. 
  
MOVED:  G. Reshefsky 
SECONDED:  M. Cruz 
ABSENT:  R. Aedo, H. Arza, L. Cabrera, K. Apfel, R. Lambert, C. Matos 
 
Note for the Record:  Motion passed by unanimous vote of all Board Members present. 
 

o Annual Report 
 
Chairman Flanders suggested that the Board include a request in its 2008 annual report to go 
back out for additional bonds for more neighborhood improvements. 
 

V. ADDITIONAL ITEMS: 
 

o Agenda Packet Distribution 
 
Gary Reshefsky suggested that the Board consider distributing meeting agenda packets by email 
or that the packets be made viewable online. 
 
HD/NIB MOTION 08-34 
 
A MOTION TO ADJOURN TODAY’S MEETING. 
  
MOVED:  M. Cruz 
SECONDED:  H. Willis 
ABSENT:  R. Aedo, H. Arza, L. Cabrera, K. Apfel, R. Lambert, C. Matos 
 
Note for the Record:  Motion passed by unanimous vote of all Board Members present. 
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