## City of Miami ADA Projects List

ITEM	LOCATION	Project Name	Dept Responsible	FINDINGS	REQUIRED ACTION	STATUS	START DATE	END DATE	COMMENTS
1	Wynwood – Buena Vista Areas	On-Street Parking	Miami Park Authority, Alejandra Argudin, CEO (305) 373-6793	Inaccessible on street ADA parking Spaces	Provide an accessible path of travel so that it complies with section 403.5.1 for the clear width. Existing accessible parking spaces, access aisles and curb ramps, where provided, serving the accessible parking spaces shall comply with section IX of the agreement	Vendor selection	6/1/2022		Budged approved
2	NE 39th – 41st Streets & N. Miami Avenue area (near CH Outlet Store and surrounding area)		Public Works - Juvenal Santana Dir. (305) 416-1200	Pending	Pending	Pending			Pending Schedule
3	NE 16th Street & N. Miami Court and surrounding area	On-Street Parking	Public Works - Juvenal Santana Dir. (305) 416-1200	Inaccessible on street ADA parking Spaces	At accessible parallel parking spaces, parking meters and/or parking signage shall be located at the head or foot of the parking space	Vendor selection	6/1/2022		Budged approved
4	36th Street and NW 5th Avenue	On-Street Parking	Public Works - Juvenal Santana Dir. (305) 416-1200	Inaccessible Sign Obstructing access to the sidewalk	At accessible parallel parking spaces, parking meters and/or parking signage shall be located at the head or foot of the parking space. Fixed by MPA	Completed	7/1/2019	10/1/2019	Budged approved
5	MRC 444 SW 2 <sup>ND</sup> Avenue Miami Fl 33130	GSA O&M	City of Miami - GSA, Jennifer Ramírez, Dir. (305) 329-4850	Inaccessible Bathroom Elements/ Inaccessible AED	Install automatic touchless door that offer restroom access for the	Completed	5/1/2019	7/1/2020	Touchless door installed in every floor restroom
6	MRC 444 SW 2ND Avenue Miami Fl 33130	GSA O&M	City of Miami - GSA, Jennifer Ramírez, Dir. (305) 329-4851		Install all AED units at 48 inches height	Completed	5/1/2019	6/1/2019	AED relocated throughout the building
7	7580 NE 4th Court	Public Works	Public Works - Juvenal Santana Dir. (305) 416-1200	Inaccessible on street parking space	Create a new accessible parking space to the north of the entry to the shopping spaces and by the restaurant and install a parallel curb ramp at the north end of this space.	Completed	7/1/2019	10/1/2019	Parking space was relocated and brought to ADA compliance
8	NE Overtown Neighborhood	A Media Art Entertainment	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1280	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. NE Overtown, Roadway Improvement. Milling and resurfacing, replace damaged sidewalks, curb and gutter, mise. drainage, ADA ramps and pavement markings	08- Final Completion	7/5/2016	12/30/2021	Included in City of Miami 5-year Capital Plan. Project is funded.
9	<ol> <li>NE 4TH Avenue and Bayshore Drive (near 1800)</li> <li>Brickell Bay Drive and SE 14 St</li> <li>Bayside Parking lots on Biscayne Blvd across from Bayside Marketplace</li> <li>Chopin Plaza directly in front of Intercontinental Hotel</li> <li>Wynwood - Buena Vista NE 39 -41 Street &amp; N. Miami Avenue (near CH Outlet Store and surrounding area)</li> <li>NE 16 Street &amp; Miami Court and surrounding area</li> <li>As of the store and NW 5TH Avenue</li> </ol>	ADA Compliance - On-Street Parking	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1281	Non-compliant ADA Parking	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Pavement restoration, drainage improvements, designated bike lanes, sidewalk improvements, and landscaping along Bird Avenue	02- A/E Selection	7/1/2021	9/30/2023	Included in City of Miami 5-year Capital Plan. Project is funded.
10	400 NW 2 Av, Miami, FL, 33128	ADA Compliance Assessment - Police Headquarters	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1282	Inaccessible Bathroom Elements/ Inaccessible AED	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Sidewalk improvements, new curb and gutter, repair of driveway approach as needed, addition of crosswalks, identification of broken light fixtures as well as decorative tree guards and striping	02- A/E Selection	10/7/2020	10/7/2022	Included in City of Miami 5-year Capital Plan. Project is funded.
11	Along Bird Avenue from US1 to Aviation Avenue and along McDonald Street from US1 to Jackson Avenue. Also included is vicinity of Oak Ave. and Allamanda (drainage). Allamanda Street near Oak Ave		Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1283	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Replacement or repair of the Baywalk bollards, pedestrian benches, with ADA compliant foundations, welcome sign and lighting	Close-Out	6/1/2010	12/30/2021	Included in City of Miami 5-year Capital Plan. Project is funded.
12	Section 1 - Brickell Ave-SE 15 Road to SE 8 Street & Section 2 - Brickell Ave-SE 15 Road to SE 25 Road	Brickell Avenue from SE 15 Road to SE 8 Street	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1284	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Milling and resurfacing, curb and gutters, sidewalks, drainage improvements new payers. landscaping and payement markings.		1/13/2015	8/3/2022	Included in City of Miami 5-year Capital Plan. Project is funded.
13	The project location is along the Brickell Bay Drive approximately between SE 15 Rd and SE 14 St.	Brickell Bay Drive	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1285	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Roadway reconstruction and narrowing at Coral Nook Circle including drainage, curbing, ADA compliance, striping, landscaping and signage. Scope also includes park improvements.	10- Administrative Close-Out	4/11/2019	12/30/2021	Included in City of Miami 5-year Capital Plan. Project is funded.
14	S-30687.02 - Florida Ave between Mary Street and Virginia Street S-30687.03 - Virginia and Mary St between Grand Ave and Florida Ave S-30687.04 - Commodore Plaza between Main Highway and Grand Ave S-30687.05 - Fuller St. between Grand Ave and Main bithway	Coconut Grove Business Improvement District-Street Improvements	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1286	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Dorsey Park Roadway Improvements. Milling and resurfacing, replacement of damaged sidewalks, curb and gutter, misc. drainage, ADA ramps and pavement markings.	08- Final Completion	12/2/2013	12/30/2021	Included in City of Miami 5-year Capital Plan. Project is funded.

15	SW 5 Street and SW 31 Avenue	Coral Nook Circle	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1287	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Construction of traffic calming devices, drainage improvements, pavement restoration, ADA ramps, signing and pavement markings and landscability.	07- Construction	5/2/2019	6/15/2022	Included in City of Miami 5-year Capital Plan. Project is funded.
16	NE Overtown Neighborhood	Dorsey Park Neighborhood Roadway Improvements	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1288	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Pavement reconstruction, new curb and gutter, sidewalk repairs, drainage improvements, ADA ramps, decorative crosswalks, new signing and pavement markings, decorative lighting and landscaping	08- Final Completion	7/5/2016	12/30/2021	Included in City of Miami 5-year Capital Plan. Project is funded.
	** New work added in Feb. 2020 - Three additional speed humps located at: 1)Tamiami Blvd Between SW 6 Street and SW 8th Street 2)Flagami Blvd Between SW 2th Street and SW 4th Street 3)Flagami Blvd Between SW 6th Street and SW 8th Street	Flagami Traffic Calming	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1289	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Pavement restoration, new curb and gutter, sidewalk repairs, drainage improvements, ADA compliant ramps, and surface restoration	07- Construction	5/6/2020	5/31/2022	Included in City of Miami 5-year Capital Plan. Project is funded.
	** Previous work completed: Speed Humps - SW 11th St. between SW 30th Ave and SW 32nd Ave; SW Traffic Circle on SW 53rd Ave and SW 4th St. and Traffic circle on SW 53rd Ave and SW 2nd St; SW 7th St. between SW 49th Ave and SW 6th Ave & Traffic Circle on SW 53rd Ave and SW 6th St. Intersections of SW 59th Avenue and SW 4th Street; SW 55th Avenue road, SW 56th Avenue and SW 2nd Street.**								
18	Biscayne Blvd, to Miami Ave.; SE 2nd Street to NE 3rd Street. Flagler Street from Biscayne Blvd to West 1st Avenue.	Flagler Street Beautification	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1290	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. This project is for the purchase, construction, and installation of outdoor fitness equipment and related parks capital improvements at Hadley Park. Including landscaping and an ADA ramp.	07- Construction	4/25/2015	8/11/2022	Included in City of Miami 5-year Capital Plan. Project is funded.
	PH 2: bounded by NW 8th ST and NW 8th Terrace Brwn. NW 21th Ave. and NW 20th Ave. NW 21st Ave., NW 20th CT and NW 20th Ave. Btwn. NW 7th ST and NW 9th ST . PH 3: NW 21st Court/19th Court/19th Avenue from NW 7th Street to NW 9th Street, NW 18th Court from NW 7th Street to NW 8th Street and NW 8 Street from NW 18th Court to NW 18th Avenue.	Grove Park Road Improvements-Phase II	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1291	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. milling & resurfacing, drainage. Replace sidewalks, Miscellaneous landscape (sod, bushes)	08- Final Completion	4/11/2019	12/30/2021	Included in City of Miami 5-year Capital Plan. Project is funded.
20	1300 NW 50th Street, Miami, FL 33142	Hadley Park Outdoor Fitness Equipment	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1292	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Demolition of existing bathroom structure to further design and build a new ADA compliant restroom building and park maintenance	11- Closed	4/11/2018	4/11/2019	Included in City of Miami 5-year Capital Plan. Project is funded.
21	Hilola Street between Halissee Street and Onaway Street	Hilola Street Roadway Improvements	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1293	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Road reconstruction, partial milling and resurfacing, drainage, adding sidewalks where none exist, ADA ramps, lighting, environmental/acreaclosical assessment	10- Administrative Close-Out	5/19/2017	12/30/2021	Included in City of Miami 5-year Capital Plan. Project is funded.
22	S. Bayshore and S.W. 22 Avenue, Miami	Kennedy Park Restroom Building Improvements	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1294	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. WASD - JPA Project. Road and swale reconstruction, drainage, miscellaneous sidewalk remains. ADA compliance and strining		1/9/2018	12/30/2022	Included in City of Miami 5-year Capital Plan. Project is funded.
23	NW 24th Avenue	Miami River Greenway Curtis Park East	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1295	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Pavement restoration, curb and gutters, sidewalks and driveway approach repairs, drainage improvements, ADA ramps, and addition of security libring and a traffic circle.	-	11/22/2017	11/7/2023	Included in City of Miami 5-year Capital Plan. Project is funded.
24	NE 3 Ave from NE 54 St to NE 58 Terrace	NE 3 Avenue from NE 54 Street to NE 58 Terrace	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1296	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Drainage improvements, pavement restoration and replacement of sidewalks and curbs	05- Bidding	1/1/2016	5/31/2022	Included in City of Miami 5-year Capital Plan. Project is funded.

25	NE 71 Street from NE 4 CT to Biscayne Blvd and NE 5th Avenue from NE 70th ST to NE 72nd ST.	NE 71 Street from NE 4 Court to Biscayne Boulevard	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1297	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Milling and resurfacing, limited partial reconstruction, miscellaneous	03- Design	1/20/2016	9/5/2023	Included in City of Miami 5-year Capital Plan. Project is funded.
					drainage, replacement of existing damaged sidewalks, curb & gutter and valley gutter, ADA ramps, minor landscape (sod, trees				Project is funded.
26	NW 12th Street from NW 21st Avenue to NW 22nd Avenue	NW 12 ST from NW 21 AVE to NW 22 AVE	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1298	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	10- Administrative Close-Out	12/5/2015	12/30/2021	Included in City of Miami 5-year Capital Plan.
					WASD - JPA Project. Specifically for water line replacement. Milling and resurfacing, repair pot holes, ADA ramps where applicable and minor drainage				Project is funded.
27	NW 13 Ave from NW 21st Street to NW23rd Street	NW 13 Avenue from NW 21 Street and NW 23 Street	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1299	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	05- Bidding	1/2/2017	3/29/2024	Included in City of Miami 5-year Capital Plan.
					Milling & Resurfacing, Limited Partial Reconstruction, Miscellaneous drainage, Miscellaneous swale/turf blocks, Replacement of existing damaged sidewalks, curb & gutter and valley with a ADA proprised method sidewalks.				Project is funded.
28	NW 13th Street from NW 35th Ave to NW 37th Avenue	NW 13 Street from NW 35 Avenue to NW 37 Avenue	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1300	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	03- Design	12/15/2015	10/16/2023	Included in City of Miami 5-year Capital Plan.
					Pavement reconstruction, drainage, curbs, sidewalks, swale regrading / sodding, driveways, ramps, pavement marking and signage.				Project is funded.
29	NW 14 Ave from NW 21st Street to NW 28th Street (Original scope limits) NW 14 Ave from NW 21st Street to NW 25th	NW 14 Avenue from NW 21 Street to 28 Street	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1301	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	01- Planning	10/1/2021	9/30/2022	Included in City of Miami 5-year Capital Plan.
	Street (Revised scope limits)				Milling and Resurfacing, drainage improvements, sidewalk repairs, driveway approach repairs and harmonization, curb and gutter repairs to include regrading, swale restoration, striping and pavement machines				Project is funded.
30	NW 17th Street from NW 27 Avenue to NW 32 Avenue	NW 17th Street from NW 27 to NW 32 Avenue	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1302	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	03- Design	12/29/2017	10/18/2023	Included in City of Miami 5-year Capital Plan.
					New 12" water main ,drainage improvements, pavement restoration, sidewalk, driveway approaches, news curbs, swale restoration, and pavement marking and signage				Project is funded.
31	NW 18th Avenue from NW 1st to NW 3rd Streets	NW 18 Avenue from NW 1 and NW 3 Street	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1303	Non-complaint ADA Sidewalks and Ramps	sidewalk and ramp construction.	01- Planning	10/1/2021	9/30/2022	Included in City of Miami 5-year Capital Plan.
					Roadway reconstruction and/or milling and resurfacing, water main replacement, curb and gutters, miscellaneous sidewalk repairs, ADA compliance and strainer.				Project is funded.
32	This project includes three streets as follow: NW 24th Avenue from NW 30th Street to NW 28th Street, NW 25th Avenue from NW 32nd Street to	NW 24 Avenue Roadway Improvement Project	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1304	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	07- Construction	11/18/2015	9/30/2022	Included in City of Miami 5-year Capital Plan.
22	NW 31st Street and NW 32nd Street from NW 23rd Avenue to NW 22nd Avenue NW 30 the Street from 12th - 17th Ave; NW 13th	NW 30 Street Improvement	Office of Capital Improvements -	Non-complaint ADA Sidewalks and	Milling and resurfacing; ADA ramps where applicable; misc. drainage improvements and replacement of damage sidewalks Provide and accessible routes following the 2010 ADA Standards for	02 Design	12/15/2015	1/19/2024	Project is funded. Included in City of
	Ave from 30th- 3st STt; NW 15th Ave- 30th-31st ST	ivw 50 Sueet improvement	Angel Carrasquillo, Dir. (305) 416- 1305	Ramps	sidewalk and ramp construction.	03- Design	12/13/2013	1/19/2024	Miami 5-year Capital Plan. Project is funded.
					Reconstruction, overbuild, milling and resurfacing, minor drainage improvement, sodding, sidewalk, driveway, pavement marking and cimpage				Project is funded.
34	NW 40 St from NW 10 Ave to NW 12 Ave	NW 40 Street from NW 10 Avenue to NW 12 Avenue	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1306	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	01- Planning	10/1/2021	9/30/2022	Included in City of Miami 5-year Capital Plan.
					Drainage improvements, pavement restoration, sidewalk repairs and new curb and gutter				Project is funded.
35	NW 6 St from NW 11 Ave to NW 12 Ave	NW 6 Street from NW 11 Avenue to NW 12 Avenue	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1307	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	06- Pre-Construction	11/9/2017	12/30/2022	Included in City of Miami 5-year Capital Plan.
					FDOT LAP Funded Project Curb and gutter, decorative sidewalk treatment, specialty signage, trash receptacles, benches and treatment is the second s				Project is funded.
36		NW 7 Street Road from NW N. River Drive to NW 9 Court	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1308	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	03- Design	5/6/2019	12/30/2023	Included in City of Miami 5-year Capital Plan.
					Milling and resurfacing, repair of curbs, gutters, sidewalks and driveway approaches; drainage improvements, installation of lighting and landscaping throughout the neighborhood				Project is funded.
37	NW 11 St from NW 7 to NW 12 Ave	Overtown Greenway along NW 11 Street from NW 7 to NW 12 Avenue	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1309	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	03- Design	4/28/2017	3/20/2023	Included in City of Miami 5-year Capital Plan.
					Roadway reconstruction and enhancement of ADA compliant sideways, and signage as needed				Project is funded.

38	S-30630.01 - The project is located from NE 58th Street to NE 79th Street between Biscayne Boulevard and NE 4th Court, excluding Biscayne Boulevard, NE 62 St., and NE 61 St; S-30630.02 - NE 76 Street, NE 77 Street, NE 5th Ave between NE 75 Street and NE 77th Street, NE 71 Street between Biscayne Blvd and NE 4th Court, S-30630.03 - Phase 1 Neighborhood Lighting S-30630.04 - Phase 1 Neighborhood Landscaping		Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1310	Non-complaint ADA Sidewalks and Ramps	sidewalk and ramp construction. Design and construction of right of way improvements to include milling and resurfacing within intersection limits, roadway reconstruction of areas impacted by drainage installation work, curb and gutter installation, and ADA ramps.	10- Administrative Close-Out	4/11/2019	12/30/2021	Included in City of Miami 5-year Capital Plan. Project is funded.
39	NE 42 Street and South Dixie Highway	Railroad Crossing at NE 42 Street and South Dixie Highway	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1311	Non-complaint ADA Sidewalks and Ramps	sidewalk and ramp construction. Roadway reconstruction, curb and gutters, sidewalks, drainage improvements, new pump station, landscaping, lighting, signalization,	01- Planning	1/2/2018	9/21/2022	Included in City of Miami 5-year Capital Plan. Project is funded.
40	Various	Shenandoah Mini Park - Right of Way Improvements (design only) - D4	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1312	Non-complaint ADA Sidewalks and Ramps	bicycle naths and navoment markinas Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Roadway reconstruction, drainage improvements, sidewalk and driveway approach replacement, swale restoration, striping, signage and ADA runns and nums station.	03- Design	5/13/2020	1/3/2023	Included in City of Miami 5-year Capital Plan. Project is funded.
41	Darwin Street to Mercy Way	Drainage Improvements	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1313	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Total Reconstruction, ADA, and major drainage improvement, landscaping (trees), valley gutters. Acquisition of perpetual accements come widening	10- Administrative Close-Out	4/11/2019	12/30/2021	Included in City of Miami 5-year Capital Plan. Project is funded.
42	South Bayshore Ln, East and West Fairview St	and West)	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1314	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Pavement restoration, drainage improvements, sidewalk and driveway approach repairs, new curb and gutter, fence, striping and signage and ADA rames where annicable.		12/13/2018	6/5/2024	Included in City of Miami 5-year Capital Plan. Project is funded.
43	27Ct, 28 Ave, 28 Ct, 29 Ave, 29 Ct, 29 Pl,30Ave, 30 ct,31 Ave, 31 Ct, 31 Pl only North of SW 27th Street	Improvements	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1315	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Repairs include replacement of shade structures, gangway, walkways, tiki-hut and FF&E. Repairs will include improvements to meet curren building code and ADA accessibility.	02- A/E Selection	3/4/2019	12/30/2023	Included in City of Miami 5-year Capital Plan. Project is funded.
44	South Miami Ct, SW 27th Rd & SW 28th Rd	South Miami Court, SW 27 RD and SW 28 RD Roadway Improvements	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1316	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Curb replacement, ADA ramp improvements, milling and resurfacing mixer drainage.	10- Administrative Close-Out	9/25/2015	12/30/2021	Included in City of Miami 5-year Capital Plan. Project is funded.
45	Spoil Islands	#67105	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1317	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Milling and resurfacing, drainage, miscellaneous sidewalk repairs, ADA commiscing and strining	02- A/E Selection	7/1/2020	10/5/2023	Included in City of Miami 5-year Capital Plan. Project is funded.
46	SW 1st Ave between SW 15th Street and SW 7th Street		Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1318	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Milling and resurfacing, drainage, miscellaneous sidewalk repairs, ADA commiscent astringe	07- Construction	9/25/2015	9/30/2022	Included in City of Miami 5-year Capital Plan. Project is funded.
47	SW 12 Street from 13 Avenue & 13 Court	SW 12 Street from SW 13 Avenue and SW 13 Court	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1319	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Milling and resurfacing, drainage, miscellaneous sidewalk repairs, ADA compliance and strining	08- Final Completion	3/15/2016	12/30/2021	Included in City of Miami 5-year Capital Plan. Project is funded.
48	SW 12 Street (SW 17 to 16 Avenue)		Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1320	Non-complaint ADA Sidewalks and Ramps		08- Final Completion	3/15/2016	12/30/2021	Included in City of Miami 5-year Capital Plan. Project is funded.
49	SW 14 Terrace (16 to 17 Avenue)	17 Avenue	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1321	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Milling and resurfacing, drainage improvements, replacement of damaged curb and gutter, sidewalks, driveway approaches, ADA Ramps, signing and pavement marking, utility coordination and accounts.	08- Final Completion	3/15/2016	12/30/2021	Included in City of Miami 5-year Capital Plan. Project is funded.
50	SW 15th Road between SW 3rd and 11th Avenue	SW 15 Road from SW 3 Avenue and SW 11 Street	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1322	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Milling and resurfacing, drainage, miscellaneous sidewalk repairs, ADA commiscing and strining	03- Design	1/17/2017	10/24/2023	Included in City of Miami 5-year Capital Plan. Project is funded.
51	SW 15 Street from SW 13 Avenue to 12 Avenue	SW 15 Street from SW 12 Avenue to SW 14 Avenue	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1323	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Milling and resurfacing, drainage, miscellaneous sidewalk repairs, ADA compliance and strining	08- Final Completion	12/19/2016	12/30/2021	Included in City of Miami 5-year Capital Plan. Project is funded.

								T	<b>T</b>
52	SW 15 Street from 13 to 14 Avenue- D3	SW 15 Street from SW 13 Avenue to SW 14 Avenue	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416-	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	08- Final Completion	3/15/2016	12/30/2021	Included in City of Miami 5-year
			1324					1	Capital Plan.
					Milling and resurfacing, minor drainage improvements, repair of				Project is funded.
53	SW 17 Street (16 to 14 Avenue)	SW 17 Street from SW 16 and SW 14	Office of Capital Improvements -	Non-complaint ADA Sidewalks and	sidewalk and ADA compliance Provide and accessible routes following the 2010 ADA Standards for	08- Final Completion	3/15/2016	12/30/2021	Included in City of
		Avenue	Angel Carrasquillo, Dir. (305) 416-	Ramps	sidewalk and ramp construction.	··· · · · · · · · · · · · · · · · · ·			Miami 5-year
			1325						Capital Plan.
					Milling and resurfacing, drainage, miscellaneous sidewalk repairs,				Project is funded.
54	SW 17 Street from SW 16 and SW 17 Avenue	SW 17 Street from SW 16 and SW 17	Office of Capital Improvements -	Non-complaint ADA Sidewalks and		08- Final Completion	3/15/2016	12/30/2021	Included in City of
		Avenue	Angel Carrasquillo, Dir. (305) 416- 1326	Ramps	sidewalk and ramp construction.				Miami 5-year Capital Plan.
			1320		Milling and resurfacing, drainage improvements, replacement of				Project is funded.
					damaged curb and gutter, sidewalks, driveway approaches, ADA				
					Ramps, signing and pavement marking, utility coordination and				
55	SW 18 Street from 12 Avenue to 18 Avenue	SW 18 ST from SW 12 AVE to SW 13	Office of Capital Improvements -	Non-complaint ADA Sidewalks and	Provide and accessible routes following the 2010 ADA Standards for	08- Final Completion	3/15/2016	12/30/2021	Included in City of
		AVE	Angel Carrasquillo, Dir. (305) 416- 1327	Ramps	sidewalk and ramp construction.				Miami 5-year
			1327		Milling and resurfacing, drainage, miscellaneous sidewalk repairs,				Capital Plan. Project is funded.
					ADA compliance and striping				
56	SW 20 Street from SW 14 Avenue to SW 16 Avenue	SW 20 Street from SW 14 Avenue to SW 15 Avenue	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416-	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	08- Final Completion	3/15/2016	12/30/2021	Included in City of Miami 5-year
	Avenue	Avenue	1328	Kamps	sidewark and ramp construction.				Capital Plan.
					Construction of speed tables, bulb-outs, drainage improvements, ADA				Project is funded.
57	SW 20 Street from SW 16 Avenue to SW 17	SW 20 Street from SW 16 Avenue to SW 17	Office of Capital Improvements -	Non-complaint ADA Sidewalks and	ramps, road milling and resurfacing Provide and accessible routes following the 2010 ADA Standards for	08- Final Completion	4/10/2019	12/30/2021	Included in City of
	Avenue	Avenue	Angel Carrasquillo, Dir. (305) 416-	Ramps	sidewalk and ramp construction.	··· · · · · · · · · · · · · · · · · ·			Miami 5-year
			1329						Capital Plan.
					Drainage improvements, pavement restoration, swale turf blocks, swale restoration, sidewalk and driveway approach repairs and ADA				Project is funded.
					ramps as needed				
58	SW 21st St. & 24th Ave.	SW 21 Street and SW 24 Avenue Roadway Improvements	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416-	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	08- Final Completion	9/28/2015	12/30/2021	Included in City of Miami 5-year
		Improvements	1330	Kamps	sidewark and ramp construction.				Capital Plan.
					CDBG Funded Project (91-03549) Drainage improvements, pavement				Project is funded.
					restoration, swale turf blocks, swale restoration, sidewalk restoration, and ADA ramps as needed				
59	SW 22 Terr from SW 27 Ave to SW 32 Ave - D4		Office of Capital Improvements -	Non-complaint ADA Sidewalks and	Provide and accessible routes following the 2010 ADA Standards for	08- Final Completion	11/13/2015	12/30/2021	Included in City of
		32 Avenue	Angel Carrasquillo, Dir. (305) 416- 1331	Ramps	sidewalk and ramp construction.				Miami 5-year Capital Plan.
			1551		Milling and resurfacing, drainage improvements, replacement of				Project is funded.
					damaged curb and gutter, sidewalks, driveway approaches, ADA				5
					Ramps, signing and pavement marking, utility coordination and				
60	SW 22 TERR from SW 32nd Ave. to SW 37th Ave		Office of Capital Improvements -	Non-complaint ADA Sidewalks and	Provide and accessible routes following the 2010 ADA Standards for	08- Final Completion	11/13/2015	12/30/2021	Included in City of
		37 Avenue (CDBG 91-03549)	Angel Carrasquillo, Dir. (305) 416- 1332	Ramps	sidewalk and ramp construction.				Miami 5-year Capital Plan.
			1552		Install 2,700 LF of water main, sidewalk, curbs, drainage system,				Project is funded.
					milling and resurfacing, reconstruction, overbuild, pavement marking,				,
61	SW 23 Street between SW 3 and SW 14 Avenue	SW 23 Street from SW 3 and SW 14	Office of Capital Improvements -	Non-complaint ADA Sidewalks and	landscaning and sodding Provide and accessible routes following the 2010 ADA Standards for	08- Final Completion	12/19/2016	12/30/2021	Included in City of
		Avenue	Angel Carrasquillo, Dir. (305) 416-	Ramps	sidewalk and ramp construction.	··· · · · · · · · · · · · · · · · · ·			Miami 5-year
			1333						Capital Plan.
					Pavement restoration, drainage improvements, sidewalk and driveway approach repairs, new curb and gutter, swale restoration and striping				Project is funded.
()			000 60 314		and pavement markings	01 D :	2/22/2017	(112)2024	
02	SW 23 Terrace from SW 27 Avenue to SW 32 Ave	SW 23 Terrace from SW 27 Avenue to SW 32 Avenue	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416-	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	05- Design	3/22/2016	6/13/2024	Included in City of Miami 5-year
			1334	······	•				Capital Plan.
					Install 8-inch water main, driveways, sidewalk, curbs, drainage				Project is funded.
					system, milling and resurfacing, reconstruction, overbuild, pavement				
63	SW 24th Road from SW 7-9 Avenues	SW 24 RD from SW 7 and SW 9 Street	Office of Capital Improvements -	Non-complaint ADA Sidewalks and	Provide and accessible routes following the 2010 ADA Standards for	05- Bidding	1/17/2017	4/3/2023	Included in City of
			Angel Carrasquillo, Dir. (305) 416- 1335	Ramps	sidewalk and ramp construction.				Miami 5-year Capital Plan.
			1355		New 8-inch water main, driveways, sidewalk, curbs, drainage system,				Project is funded.
					milling and resurfacing, reconstruction, overbuild, pavement marking,				
64	SW 24 Street from SW 27 Avenue to SW 32 Ave	SW 24 Street from SW 27 Avenue to SW 32	Office of Capital Improvements -	Non-complaint ADA Sidewalks and	swale re-grading and sodding Provide and accessible routes following the 2010 ADA Standards for	03- Design	3/22/2016	3/14/2024	Included in City of
		Avenue	Angel Carrasquillo, Dir. (305) 416-	Ramps	sidewalk and ramp construction.	8		1	Miami 5-year
			1336		Production and the state of the second s				Capital Plan.
					Roadway reconstruction, overbuild, milling and resurfacing, drainage, soding, sidewalk, driveway approach, curb and gutter, pavement				Project is funded.
					marking and signage, ADA improvements where required.				
55	SW 24 Terrace from SW 27 Avenue to SW 32 Ave	SW 24 Terrace from SW 27 Avenue to SW	Office of Capital Improvements -	Non-complaint ADA Sidewalks and	Provide and accessible routes following the 2010 ADA Standards for	03. Design	3/22/2016	3/14/2024	Included in City of
	5. 2. Tenace noni 5. 27 Avenue to 5. 52 Ave	32 Avenue	Angel Carrasquillo, Dir. (305) 416-	Ramps	sidewalk and ramp construction.	oo Dongn		5,17,2024	Miami 5-year
			1337						Capital Plan.
					New 8-inch water main, driveways, sidewalk, curbs, drainage system, milling and resurfacing, reconstruction, overbuild, pavement marking,			1	Project is funded.
		I			swale re-grading and sodding				

66	SW 25 Ave from SW 2 St to SW 4 St	SW 25 Avenue from SW 2 Street to SW 4 Street	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1338	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Milling and resurfacing, drainage improvements, damaged sidewalk	01- Planning	10/1/2021	9/30/2022	Included in City of Miami 5-year Capital Plan. Project is funded.
					replacement, new sidewalk where none exists if possible, repair of driveway approaches, swale restoration, ADA ramps striping and eimage				rioject is funded.
67	SW 25 Street from SW 27 Avenue to SW 32 Avenue	SW 25 Street from SW 27 Avenue to SW 32 Avenue	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1339	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	03- Design	3/22/2016	11/6/2023	Included in City of Miami 5-year Capital Plan.
60					Drainage improvements, pavement restoration, sidewalk and drivewar approach repairs, new curb and gutter, swale restoration and striping and pavement markings		12/22/2014	10/00/0001	Project is funded.
68	SW 27th Street from SW 27th Ave to SW 29th Place	SW 27 ST from SW 27 AVE to SW 29 PL	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1340	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	10- Administrative Close-Out	12/23/2014	12/30/2021	Included in City of Miami 5-year Capital Plan.
					Driveway approaches, sidewalks, curbs, new drainage system, milling and resurfacing, reconstruction, overbuild, pavement marking, swale regrading and sodding				Project is funded.
69	SW 28th Road Improvements from SW 3rd Ave. to SW 4th Ave.	SW 28 Road from SW 3 to SW 4 Avenue	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1341	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Raising of sidewalk, ADA ramps, milling & resurfacing and minor	07- Construction	1/17/2017	9/30/2022	Included in City of Miami 5-year Capital Plan. Project is funded.
70	SW 29 Avenue from SW 23 Terrace to SW 23	SW 29 Avenue from SW 23 Terrace to SW		Non-complaint ADA Sidewalks and	drainage improvements. Provide and accessible routes following the 2010 ADA Standards for	07- Construction	3/22/2016	6/30/2022	Included in City of
	Street	23 Street	Angel Carrasquillo, Dir. (305) 416- 1342	Ramps	sidewalk and ramp construction. Milling and resurfacing, limited reconstruction (widening) miscellaneous drainage, rework of swales, replacement of damaged sidewalks, ADA ramps, minor landscape and pavement marking and				Miami 5-year Capital Plan. Project is funded.
71	Intersection of SW 34th Ave and SW 28th St. on Southeast corner.	SW 34 Avenue and SW 28 Street	Office of Capital Improvements -	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	01- Planning	10/1/2021	9/30/2022	Included in City of Miami 5-year
	Southeast corner.	Intersection Improvements	Angel Carrasquillo, Dir. (305) 416- 1343	Kamps	sidewalk and ramp construction. Swale and Street repairs and restoration that include but not limited to Milling and resurfacing, swales, curb and gutter and Sidewalk Repairs, localized drainage, deslithing and traffic markings				Miami 5-year Capital Plan. Project is funded.
72	SW 35th Avenue from SW 28th to SW 29th Street	SW 35 Avenue Roadway Improvements	Office of Capital Improvements -	Non-complaint ADA Sidewalks and	Provide and accessible routes following the 2010 ADA Standards for	01- Planning	10/1/2021	9/30/2022	Included in City of
			Angel Carrasquillo, Dir. (305) 416- 1344	Ramps	sidewalk and ramp construction. Drainage improvements, pavement restoration, sidewalk and drivewa approach repairs, new curb and gutter, swale restoration and striping				Miami 5-year Capital Plan. Project is funded.
73	SW 5 Avenue (21-22 RD) and SW 21 RD (SW 5- SW 4)	SW 5 Avenue (21-22 Road) and SW 21 Road (SW 5-SW 4)	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416-	Non-complaint ADA Sidewalks and Ramps	And navement markings Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	08- Final Completion	3/2/2016	6/30/2022	Included in City of Miami 5-year
			1345		Replace of Curb and Gutter; Replacement of Driveway Approaches; Milling and Resurfacing; Profile Correction; Drainage; Replacement of Broken Sidewalks w. ADA Parme				Capital Plan. Project is funded.
74	SW 5th Avenue from SW 24th to SW 25th Road	SW 5 Avenue from SW 24 Road and SW 25 Road	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1346	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	08- Final Completion	1/17/2017	4/3/2023	Included in City of Miami 5-year Capital Plan.
					WASD - JPA Project. Drainage improvements, pavement restoration and reconstruction, sidewalk and driveway approach repairs and ADA				Project is funded.
75	SW 5 Street (SW 22 Ave to Beacom Blvd.) - D3	SW 5 Street (SW 22 Ave to Beacom Blvd.)	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1347	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	10- Administrative Close-Out	11/22/2013	12/30/2021	Included in City of Miami 5-year Capital Plan.
					Curb and gutter repairs, milling and resurfacing, localized drainage and sidewalk repairs				Project is funded.
76	SW 71st Ave from SW 4 St to SW 8 St.	SW 71 Avenue from SW 4 Street to SW 8 Street	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1348	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	10- Administrative Close-Out	10/13/2014	12/30/2021	Included in City of Miami 5-year Capital Plan.
					Design of right of way improvements to include milling and resurfacing within intersection limits, roadway reconstruction of areas impacted by drainage installation work, curb and gutter installation, and ADA represent				Project is funded.
77	SW 9 Ave (23 to 22 Road )	SW 9 Avenue from SW 23 to SW 22 Road	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1349	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	05- Bidding	3/1/2016	9/30/2022	Included in City of Miami 5-year Capital Plan.
78	Various	Swannanoa Mini Park - right of wav	Office of Capital Improvements -	Non-complaint ADA Sidewalks and	Traffic circle with drainage improvements, new sidewalks, new curb and gutter and landscaping Provide and accessible routes following the 2010 ADA Standards for	03- Design	5/13/2020	12/15/2022	Project is funded. Included in City of
70	v arrous	swannanoa Mini Park - right of way improvements (design only) - D4	Angel Carrasquillo, Dir. (305) 416- 1350	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Add traffic calming, ADA, Landscape, Drainage, S&P markings and	05- Design	5/15/2020	12/13/2022	Miami 5-year Capital Plan. Project is funded.
					improve safety near school				r roject is funded.

79	McDonald Street and Day Avenue	Traffic Calming Circle at McDonald and Day Avenue	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1351	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Reconstruction of road and drainage improvements, milling and	08- Final Completion	10/28/2016	6/30/2022	Included in City of Miami 5-year Capital Plan. Project is funded.
					resurfacing, ADA ramps upgrades, sidewalk and driveway approach, pavement markings restoration and landscaping, curb and gutter installation. Lighting and possible environmental remediation.				
80	Intersection of SW 32 Ave and SW 5 St	Traffic Calming Device at Intersection of SW 32 Ave and SW 5 St	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1352	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Renovate Macco Park Boat ramp including the concrete Boat ramp,	03- Design	2/16/2017	6/23/2023	Included in City of Miami 5-year Capital Plan. Project is funded.
81	Day Ave, Percival Ave, Oak Ave, Frow Ave and Florida Ave from Brooker St to SW 37 Ave	West Grove Roadway Improvements	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1353	Non-complaint ADA Sidewalks and Ramps	sidewalks. stationery dock and the floatine dock Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Design for a new community center at Armbrister Park - based off of modification of existing West End Community Center Design	03- Design	11/6/2017	3/1/2023	Included in City of Miami 5-year Capital Plan. Project is funded.
82	5135 NW 7th St, Miami, FL 33126	Antonio Maceo Park Boat ramp	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1354	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Park improvements that include exercise equipment, landscaping, drinking fountain and a monument. Right of way improvements that	07- Construction	5/10/2017	10/11/2022	Included in City of Miami 5-year Capital Plan. Project is funded.
83	4000 Grand Ave, Miami, FL 33133	Armbrister Park Community Center Design	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1355	Non-complaint ADA Sidewalks and Ramps	include on-street parking, pedestrian crosswalks, street drainage and road remains Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Construction of a new parking lot and redesign of PBA/Fern Isle Park	03- Design	12/13/2018	12/24/2024	Included in City of Miami 5-year Capital Plan. Project is funded.
84	200-298 SW 56th Ave Miami, FL 33134	Bay of Pigs Memorial Park Improvements	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1356	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Reconstruction Seybold House	07- Construction	12/13/2018	5/18/2022	Included in City of Miami 5-year Capital Plan. Project is funded.
85	2201 NW 11th St, Miami, FL 33125	PBA/Fern Isle Redevelopment	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1357	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Design new recreation building and complete general park plan	07- Construction	6/21/2016	7/1/2022	Included in City of Miami 5-year Capital Plan. Project is funded.
86	601 NW 7th Street Rd, Miami, FL 33136	Spring Garden Point Park Historic Building	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1358	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Removations to the existing space located at 2300 NW 23 Street. Removations to include electrical items for 40 Year Recertification, new mechanical system, restrooms removations, interior finishes and	03- Design	5/2/2017	7/1/2024	Included in City of Miami 5-year Capital Plan. Project is funded.
87	525 NW 62nd St, Miami, FL 33150	Athalie Range Park - New Recreation Building	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1359	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Building, Deck and Pool, Repair and Renovation.	03- Design	6/11/2020	2/7/2025	Included in City of Miami 5-year Capital Plan. Project is funded.
88	1701 NW 30th Ave	David Herring Building	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1360	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Remodel, repair, and maintain restrooms at various Citywide Police	03- Design	6/11/2020	9/30/2022	Included in City of Miami 5-year Capital Plan. Project is funded.
89	850 NE 55th Terrace, Miami, FL 33137	Morningside Park Aquatic Complex	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1361	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Demolish the existing pool facility and construct an aquatic facility with a multi-functional pool and splash playground. Also, install an 8- inch water line to connect the county's water mains at two intersection	03- Design	10/8/2020	7/3/2024	Included in City of Miami 5-year Capital Plan. Project is funded.
90	400 NW 2 Ave, Miami, Fl 33130	Police Station Restroom Renovations	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1362	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Restroom remodel related to the improvements at Alice Wainwright Port	02- A/E Selection	7/8/2021	7/8/2023	Included in City of Miami 5-year Capital Plan. Project is funded.
91	3255 Plaza Street	Virrick Park New Pool Facility	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1363	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Remove existing restroom building and install new field restroom building as well as a storage room	04- Dry-Run/Permit	4/7/2015	9/13/2023	Included in City of Miami 5-year Capital Plan. Project is funded.
92	2845 Brickell Ave, Miami, FL 33129	Alice Wainwright Park Restroom Remodel	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1364	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Remodeling of four restrooms in the Solid Waste Department Building located in the Lt Edward 2nd Elocated	03- Design	2/1/2018	2/3/2021	Included in City of Miami 5-year Capital Plan. Project is funded.

93	Antonio Maceo Park: 5135 NW 7th Street, Miami	Antonio Maceo Park New Field Restrooms	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1365	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Design and construction of new mini-park and ROW improvements.	07- Construction	7/25/2019	10/28/2022	Included in City of Miami 5-year Capital Plan. Project is funded.
94	1290 NW 20th Street, Miami, FL 33142	Solid Waste Restroom Remodel	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1366	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Construction of a new restroom and various improvements for the Barmard Earlie in Coccount Group	02- A/E Selection	9/15/2020	5/1/2023	Included in City o Miami 5-year Capital Plan. Project is funded.
95	2300 SW 22 Terrace, Miami, FL 33145	Gold Star Family Memorial Mini Park	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1367	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Project A-Design and Construction of approximately 23,000 square feet New Youth Center, Project B-Design and Construction of an New Marquee Sign and related ROW improvements	07- Construction	7/25/2019	10/28/2022	Included in City of Miami 5-year Capital Plan. Project is funded.
96	3900 Thomas Ave. Miami Fl 33133	Barnyard Improvements	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1368	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Construction of a multi-use park with restaurant, underground parking, museum sites, promenade and Museum Park pedestrian Rawwalk	10- Administrative Close-Out	4/7/2017	12/30/2021	Included in City of Miami 5-year Capital Plan. Project is funded.
97	1300 NW 50th Street	Hadley Park New Youth Center	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1369	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Demolish the 600 SF Comfort Station, construct a 1,500 SF community building and uncarde the FPL service to the part	10- Administrative Close-Out	4/11/2019	12/30/2021	Included in City of Miami 5-year Capital Plan. Project is funded.
98	1075 Biscayne Blvd.	Museum Park-Partially Funded by CRA 92- 686001	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1370	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Virginia Key Northpoint park design and enhancements	10- Administrative Close-Out	4/11/2019	12/30/2021	Included in City of Miami 5-year Capital Plan. Project is funded.
99	2240 SW 12 Street	Bryan Park Community Building	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1371	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Design and construction of a 'beach like" kayak launch ramp, new seawall, and a floating dock at Virginia Key Nature Center (Former Jimbok nace)	10- Administrative Close-Out	8/25/2017	12/30/2021	Included in City of Miami 5-year Capital Plan. Project is funded.
100	3801 3801 Rickenbacker Causeway Miami, FL 33149	Virginia Key Northpoint Park Design and Enhancements	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1372	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Improvements at Merrie Christmas Park located at 4355 SW 42 A vanue	03- Design	7/23/2018	5/22/2023	Included in City of Miami 5-year Capital Plan. Project is funded.
101	3801 Rickenbacker Causeway on Arthur Lamb Jr. Road, Miami - Florida	Virginia Key Kayak Launch	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1373	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Design of Park Baywalk, kayak launch and boat ramp - FIND Phase I	08- Final Completion	4/11/2019	4/30/2022	Included in City of Miami 5-year Capital Plan. Project is funded.
102	Merrie Christmas Park - LeJeune and Barbosa Street	Merrie Christmas Park Improvements	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1374	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Planning, design and construction services for the general park	07- Construction	4/11/2019	9/30/2022	Included in City of Miami 5-year Capital Plan. Project is funded.
103	750 NE 55th Terrace, Miami, FL 33137	Morningside Park Baywalk, Kayak Launch, and Boat Ramp - Phase I	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1375	Non-complaint ADA Sidewalks and Ramps	enhancements and a new swimming nool facility. Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Reconstruction of boat ramp and parking lot, new seawall, bay-walks, solar lighting, and drainage ungrade.	03- Design	1/21/2020	3/16/2022	Included in City of Miami 5-year Capital Plan. Project is funded.
104	1800 SW 21st Ave, Miami, FL 33145	Shenandoah Park Pool Renovation	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1376	Non-complaint ADA Sidewalks and Ramps	Solar Lineards and arranges internae Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Commodore Trail Master Plan and Improvements	05- Bidding	8/25/2015	6/14/2023	Included in City of Miami 5-year Capital Plan. Project is funded.
105	6447 NE 7th Ave, Miami, FL 33138	Legion Park Seawall and Boat Ramp	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1377	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	07- Construction	1/5/2016	10/13/2022	Included in City of Miami 5-year Capital Plan. Project is funded.
106	Citywide	Commodore Trail Master Plan and Improvements	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1378	Non-complaint ADA Sidewalks and Ramps	Remeth M. Myers Park located at 2400 S Bayshore DR Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Design and construction for improvements and upgrades to the Legion Red Comwords Dr Buildian.	02- A/E Selection	1/4/2021	10/27/2022	Included in City of Miami 5-year Capital Plan. Project is funded.
107	3465 Main Highway, Miami, Fl	Myers Park - FIND Phases I & II- Seawall, Boat Ramp Improvements and Parking	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1379	Non-complaint ADA Sidewalks and Ramps	Park Community Building Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Planning, Design and Construction of roadway improvements to provide pedestrian friendly roadways and neighborhood beautification	04- Dry-Run/Permit	2/1/2018	8/9/2022	Included in City of Miami 5-year Capital Plan. Project is funded.

08	6447 NE 7th Ave, Miami, FL 33138	Legion Park Community Building Improvements	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1380	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Replace 1150 linear feet of Riverwalk improvements including new	04- Dry-Run/Permit	1/5/2016	10/13/2022	Included in City of Miami 5-year Capital Plan. Project is funded.
					seawall, retaining walls, living shoreline with rip rap revetments, wate taxi landing with loading dock, kayak launch and floating boardwalk with two gangways. ** Design Only **				
09	The project is located in the neighborhood La Pastorita. Project Limits: North: SW 11 Street; South: SW 16	La Pastorita Neighborhood Roadway Improvements Study	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1381	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	01- Planning	12/29/2017	3/6/2026	Included in City of Miami 5-year Capital Plan.
	Street; East: SW 34 Avenue; West: SW 37 Avenue.				Design and Construction of baywalk located at the First Presbyterian Church				Project is funded.
10	351 SW 4th Ave, Miami, FL 33130	Jose Marti Park - Shoreline/Seawall, Kayak launch, and Riverwalk	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1382	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Design and Construction of Fairlawn Community Park. Project to	03- Design	4/11/2019	9/30/2022	Included in City of Miami 5-year Capital Plan. Project is funded.
					also include ROW improvements.				5
11	609 Brickell Ave	First Presbyterian Church-Phase I & Phase II - Baywalk	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1383	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. PROJECT A: Demolish the existing pool facility, construct a new swimming pool facility. PROJECT B: Rehabilitate the boat ramp	03- Design	4/9/2019	9/30/2023	Included in City of Miami 5-year Capital Plan. Project is funded.
12	600 SW 63 Avenue	Fairlawn Community Park	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1384	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Design and construction of park and ROW improvements for street crossing located at the intersection of NE 18 Street and NE 4th	03- Design	4/22/2020	3/29/2024	Included in City of Miami 5-year Capital Plan. Project is funded.
					Avenue. Improvements include: street crossing, landscaping, benches, dog station, irrigation, low lights for walkway				
13	1901 NW 24 Avenue	Curtis Park New Pool Facility and Boat	Office of Capital Improvements -	Non-complaint ADA Sidewalks and	Provide and accessible routes following the 2010 ADA Standards for	07- Construction	4/11/2019	9/30/2022	Included in City of
15	Dol NW 24 Avenue	Ramp Improvement	Angel Carrasquillo, Dir. (305) 416- 1385	Ramps	advalla and accessible rolates forlowing in 2010 roor burnands for sidewalk and ramp construction as well as ADA accessible restrooms facilities. PROJECT A: Demolish the existing pool facility, construct a new swimming pool facility. PROJECT B: Rehabilitate the boat ramp	o)- Construction	*11/2017	515012022	Miami 5-year Capital Plan. Project is funded.
					facility				
14	NE 4 Ave and NE 18 Street	Crescent Park Improvements	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1386	Non-complaint ADA Sidewalks and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction. Design and construction of park and ROW improvements for street	02- A/E Selection	4/20/2021	5/31/2022	Included in City of Miami 5-year Capital Plan. Project is funded.
					crossing located at the intersection of NE 18 Street and NE 4th Avenue. Improvements include: street crossing, landscaping, benches, dog station, irrigation, low lights for walkway				
15	25 Tamiami Blvd, Miami, FL 33144	Badia Center Facility at Flagami Park - Space Planning	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1387	Non-compliant ADA Restrooms and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction as well as ADA accessible restrooms faculties. This project is intended to be a full design and construction project. It	02- A/E Selection	1/15/2020	5/6/2025	Included in City of Miami 5-year Capital Plan. Project is funded.
					is currently funded for the planning phase which entails the space				
6	100 Northwest 17th Street, Miami, Florida	Dorsey Memorial Library Restoration	Office of Capital Improvements - Angel Carrasquillo, Dir. (305) 416- 1388	Non-compliant ADA Restrooms and Ramps	Provide and accessible routes following the 2010 ADA Standards for sidewalk and ramp construction as well as ADA accessible restrooms faculties. Phase 1: Clean-up, removal of debris, and shoring of walls. Phase	10- Administrative Close-Out	9/7/2015	12/30/2021	Included in City of Miami 5-year Capital Plan. Project is funded.
					2/Building restoration: to include a reception area, a computer				
7	2471 SW 25 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	lab/reading room and an onen room for classes Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/4/2016	1/4/2016	784 SY of SWK REPLACED
18	2475 SW 25 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/4/2016	1/4/2016	150 SY of SWK REPLACED
19	2425 SW 25 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/4/2016	1/4/2016	224 SY of SWK REPLACED
20	224 NW 41 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/5/2016	1/5/2016	300 SY of SWK REPLACED
21	4101 NW 2 ST ON 41 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/5/2016	1/5/2016	300 SY of SWK REPLACED
22	4054 NW 2 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/5/2016	1/5/2016	240 SY of SWK REPLACED
23	4050 NW 2 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/5/2016	1/5/2016	250 SY of SWK REPLACED
24	4054 NW 2 ST ON 41 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/5/2016	1/5/2016	230 SY of SWK REPLACED

125	106 BIRD AVE/GROVE ENCLAVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/5/2016	1/5/2016	170 SY of SWK REPLACED
126	107 BIRD AVE/GROVE ENCLAVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/5/2016	1/5/2016	240 SY of SWK REPLACED
127	108 BIRD AVE/GROVE ENCLAVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/5/2016	1/5/2016	180 SY of SWK REPLACED
128	109-110 BIRD AVE/GROVE ENCLAVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/5/2016	1/5/2016	560 SY of SWK REPLACED
129	101-102 BIRD AVE/GROVE ENCLAVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/6/2016	1/6/2016	540 SY of SWK REPLACED
130	104 BIRD AVE/GROVE ENCLAVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/6/2016	1/6/2016	200 SY of SWK REPLACED
131	105 BIRD AVE/GROVE ENCLAVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/6/2016	1/6/2016	210 SY of SWK REPLACED
132	3080 MC. DONALD ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/7/2016	1/7/2016	210 SY of SWK REPLACED
133	3076 MC. DONALD ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/7/2016	1/7/2016	270 SY of SWK REPLACED
134	3040 MC. DONALD ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/7/2016	1/7/2016	180 SY of SWK REPLACED
135	3032 MC. DONALD ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/7/2016	1/7/2016	180 SY of SWK REPLACED
136	215 NW 41 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/7/2016	1/7/2016	50 SY of SWK REPLACED
137	225 NW 41 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/7/2016	1/7/2016	200 SY of SWK REPLACED
138	235 NW 41 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/7/2016	1/7/2016	150 SY of SWK REPLACED
139	4098 NW 3 ST ON 41 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/7/2016	1/7/2016	266 SY of SWK REPLACED
140	4104 NW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/7/2016	1/7/2016	100 SY of SWK REPLACED
141	282 NW 41 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/7/2016	1/7/2016	350 SY of SWK REPLACED
142	4101 NW 2 ST ON 41 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/7/2016	1/7/2016	720 SY of SWK REPLACED
143	4055 NW 2 ST ON 41 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/7/2016	1/7/2016	210 SY of SWK REPLACED
144	257 ANW 41 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/8/2016	1/8/2016	170 SY of SWK REPLACED
145	255 NW 41 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/8/2016	1/8/2016	250 SY of SWK REPLACED
146	261 NW 41 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/8/2016	1/8/2016	340 SY of SWK REPLACED
147	281 NW 41 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/8/2016	1/8/2016	350 SY of SWK REPLACED
148	240 NW 41 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/8/2016	1/8/2016	40 SY of SWK REPLACED
149	238 NW 41 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/8/2016	1/8/2016	50 SY of SWK REPLACED
150	267 NW 41 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/11/2016	1/11/2016	500 SY of SWK REPLACED
151	275 NW 41 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/11/2016	1/11/2016	100 SY of SWK REPLACED

152	260 NW 41 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/11/2016	1/11/2016	140 SY of SWK REPLACED
153	246 NW 41 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/11/2016	1/11/2016	300 SY of SWK REPLACED
154	3037 INDIANA ST.	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/12/2016	1/12/2016	240 SY of SWK REPLACED
155	3055 INDIANA ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/12/2016	1/12/2016	400 SY of SWK REPLACED
156	3059 INDIANA ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/12/2016	1/12/2016	120 SY of SWK REPLACED
157	3067 INDIANA ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/12/2016	1/12/2016	150 SY of SWK REPLACED
158	3069 INDIANA ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/12/2016	1/12/2016	430 SY of SWK REPLACED
159	3024 MC DONALD ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/11/2016	1/11/2016	270 SY of SWK REPLACED
160	3032 MC DONALD ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/11/2016	1/11/2016	100 SY of SWK REPLACED
161	3069 MC DONALD ST/GROVE E.	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/11/2016	1/11/2016	600 SY of SWK REPLACED
162	3037 INDIANA ST/ GROVE E.	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/11/2016	1/11/2016	240 SY of SWK REPLACED
163	3028 MC DONALD ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/11/2016	1/11/2016	100 SY of SWK REPLACED
164	3085 NW 4 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/11/2016	1/11/2016	510 SY of SWK REPLACED
165	470 NW 30 PL	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/11/2016	1/11/2016	580 SY of SWK REPLACED
166	3085 NW 4 TERR ON 30 PL	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/11/2016	1/11/2016	180 SY of SWK REPLACED
167	100 SW 44 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/13/2016	1/13/2016	360 SY of SWK REPLACED
168	4400 SW 2 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/13/2016	1/13/2016	460 SY of SWK REPLACED
169	4401 SW 1 ST ON 44 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/13/2016	1/13/2016	1400 SY of SWK REPLACED
170	3037 INDIANA ST/GROVE E.	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/13/2016	1/13/2016	320 SY of SWK REPLACED
171	3037 INDIANA ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/13/2016	1/13/2016	250 SY of SWK REPLACED
172	3041 INDIANA ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/13/2016	1/13/2016	200 SY of SWK REPLACED
173	3043 INDIANA ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/13/2016	1/13/2016	100 SY of SWK REPLACED
174	3069 INDIANA ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/13/2016	1/13/2016	100 SY of SWK REPLACED
175	3099 INDIANA ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/13/2016	1/13/2016	250 SY of SWK REPLACED
176	3099 INDIANA ST ON SHIPPING AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/13/2016	1/13/2016	360 SY of SWK REPLACED
177	3096 INDIANA ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/13/2016	1/13/2016	50 SY of SWK REPLACED
178	4020 MATHESON AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/14/2016	1/14/2016	630 SY of SWK REPLACED

1.50				<b>.</b>		a 1.	1.1.1.201.5	1.1.1.001.5	
179	4050 MATHESON AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/14/2016	1/14/2016	510 SY of SWK REPLACED
180	4400 SW 2 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/14/2016	1/14/2016	300 SY of SWK REPLACED
181	100 SW 44 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/14/2016	1/14/2016	90 SY of SWK REPLACED
182	4400 SW 2 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/14/2016	1/14/2016	250 SY of SWK REPLACED
183	44SW 44 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/14/2016	1/14/2016	1200 SY of SWR REPLACED
184	4390 W. FLAGLER ST ON 44 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/14/2016	1/14/2016	200 SY of SWK REPLACED
185	4400 SW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/19/2016	1/19/2016	550 SY of SWK REPLACED
186	4401 SW 4 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/19/2016	1/19/2016	300 SY of SWK REPLACED
187	4401 SW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/19/2016	1/19/2016	720 SY of SWK REPLACED
188	301 SW 44 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/19/2016	1/19/2016	1000 SY of SWK REPLACED
189	311 SW 44 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/19/2016	1/19/2016	320 SY of SWK REPLACED
190	4020 MATHESON AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/19/2016	1/19/2016	900 SY of SWK REPLACED
191	4219 ANNE CT ON MATHESON	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/20/2016	1/20/2016	1060 SY of SWK REPLACED
192	4218 BRAGANZA ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/20/2016	1/20/2016	750 SY of SWK REPLACED
193	4070 MATHESON AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/20/2016	1/20/2016	300 SY of SWK REPLACED
194	4081 MATHESON AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/20/2016	1/20/2016	460 SY of SWK REPLACED
195	4071 MATHESON AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/20/2016	1/20/2016	590 SY of SWK REPLACED
196	4217 ANNE CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/21/2016	1/21/2016	300 SY of SWK REPLACED
197	4219 ANNE CT ON MATHESON	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/21/2016	1/21/2016	236 SY of SWK REPLACED
198	3098 NW 4 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/14/2016	1/14/2016	1290 SY of SWK REPLACED
199	3098 NW 4 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/14/2016	1/14/2016	270 SY of SWK REPLACED
200	3094 NW 4 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/14/2016	1/14/2016	650 SY of SWK REPLACED
201	3095 NW 4 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/19/2016	1/19/2016	734 SY of SWK REPLACED
202	3091 NW 4 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/19/2016	1/19/2016	640 SY of SWK REPLACED
203	461 NW 31 AVE ON 4 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/20/2016	1/20/2016	620 SY of SWK REPLACED
204	3081 NW 4 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/20/2016	1/20/2016	90 SY of SWK REPLACED
205	3075 NW 4 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/20/2016	1/20/2016	540 SY of SWK REPLACED

206	2420 SW 24 AVE ON 24 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/20/2016	1/20/2016	50 SY of SWK REPLACED
207	2411 SW 24 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/20/2016	1/20/2016	150 SY of SWK REPLACED
208	2441 SW 24 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/20/2016	1/20/2016	100 SY of SWK REPLACED
209	2451 SW 24 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/20/2016	1/20/2016	100 SY of SWK REPLACED
210	2446 SW 24 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/20/2016	1/20/2016	150 SY of SWK REPLACED
211	2436 SW 24 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/20/2016	1/20/2016	170 SY of SWK REPLACED
12	2430 SW 24 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/20/2016	1/20/2016	50 SY of SWK REPLACED
13	2410 SW 24 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/20/2016	1/20/2016	260 SY of SWK REPLACED
214	2400 SW 24 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/20/2016	1/20/2016	250 SY of SWK REPLACED
215	3075 NW 4 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/21/2016	1/21/2016	220 SY of SWK REPLACED
216	3045 NW 4 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/21/2016	1/21/2016	490 SY of SWK REPLACED
217	2420 SW 24 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/21/2016	1/21/2016	400 SY of SWK REPLACED
218	2420 SW 24 AVE ON 24 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/21/2016	1/21/2016	250 SY of SWK REPLACED
219	2419 SW 24 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/21/2016	1/21/2016	50 SY of SWK REPLACED
220	2431 SW 24 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/21/2016	1/21/2016	100 SY of SWK REPLACED
221	2451 SW 24 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/21/2016	1/21/2016	150 SY of SWK REPLACED
222	2455 SW 24 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/21/2016	1/21/2016	300 SY of SWK REPLACED
223	2465 SW 24 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/21/2016	1/21/2016	310 SY of SWK REPLACED
224	2475 SW 24 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/21/2016	1/21/2016	360 SY of SWK REPLACED
225	2400 SW 24 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/21/2016	1/21/2016	220 SY of SWK REPLACED
226	2400 SW 24 TERR ON 24 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/21/2016	1/21/2016	180 SY of SWK REPLACED
227	2475 SW 34 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/25/2016	1/25/2016	50 SY of SWK REPLACED
228	2485 SW 24 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/25/2016	1/25/2016	250 SY of SWK REPLACED
229	2495 SW 24 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/25/2016	1/25/2016	100 SY of SWK REPLACED
230	2484 SW 24 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/25/2016	1/25/2016	100 SY of SWK REPLACED
231	2474 SW 24 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/25/2016	1/25/2016	150 SY of SWK REPLACED
232	2464 SW 24 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/25/2016	1/25/2016	150 SY of SWK REPLACED

233	2450 SW 24 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/25/2016	1/25/2016	220 SY of SWK REPLACED
34	2420 SW 24 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/25/2016	1/25/2015	140 SY of SWK REPLACED
35	2400 SW 24 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/25/2016	1/25/2016	144 SY of SWK REPLACED
6	2427 SW 25 AVE ON 24 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/25/2016	1/25/2016	100 SY of SWK REPLACED
37	4040 MATHESON AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/25/2016	1/25/2016	350 SY of SWK REPLACED
8	4060 MATHESON AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/25/2016	1/25/2016	600 SY of SWK REPLACED
19	4070 MATHESON AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/25/2016	1/25/2016	200 SY of SWK REPLACED
40	4080 MATHESON AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/25/2016	1/25/2016	200 SY of SWK REPLACED
41	4218 BRAGANZA ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/26/2016	1/26/2016	310 SY of SWK REPLACED
42	4091 MATHESON AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/26/2016	1/26/2016	50 SY of SWK REPLACED
43	4090 MATHESON AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/26/2016	1/26/2016	500 SY of SWK REPLACED
44	4221 BRAGANZA ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/26/2016	1/26/2016	300 SY of SWK REPLACED
45	4216 BRAGANZA ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/27/2016	1/27/2016	210 SY of SWK REPLACED
46	4214 BRAGANZA ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/27/2016	1/27/2016	1130 SY of SWI REPLACED
47	3185-3191 NW 19 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/25/2016	1/25/2016	1390 SY of SWI REPLACED
48	3185-3191 NW 19 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/26/2016	1/26/2016	1620 SY of SWI REPLACED
49	2010 NW 32 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/26/2016	1/26/2016	300 SY of SWK REPLACED
50	2010 NW 32 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/27/2016	1/27/2016	300 SY of SWK REPLACED
51	1950 NW 32 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/27/2016	1/27/2016	510 SY of SWK REPLACED
52	1940 NW 32 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/27/2016	1/27/2016	300 SY of SWK REPLACED
53	1900 NW 32 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/29/2016	1/29/2016	708 SY of SWK REPLACED
54	1900 NW 32 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/29/2016	1/29/2016	700 SY of SWK REPLACED
55	1010 NW 32 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/29/2016	1/29/2016	500 SY of SWK REPLACED
56	1920 NW 32 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/29/2016	1/29/2016	240 SY of SWK REPLACED
57	5880 NE 4 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/29/2016	1/29/2016	1050 SY of SWE REPLACED
58	395 NE 59 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	1/29/2016	1/29/2016	210 SY of SWK REPLACED
59	301 NW 59 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/2/2016	2/2/2016	152 SY of SWK REPLACED

2.00	220 NE 50 CT	M 0007 OFFICIER CIDEWALK	DIFWI I IC ( D			G 1.	2/2/2017	2/2/2017	150 GM CONW
260	228 NE 59 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/2/2016	2/2/2016	150 SY of SWK REPLACED
261	260 NE 59 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/2/2016	2/2/2016	90 SY of SWK REPLACED
262	5865 NE 2 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/2/2016	2/2/2016	450 SY of SWK REPLACED
263	5901 NE 2 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/2/2016	2/2/2016	300 SY of SWK REPLACED
264	212 NE 59 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/2/2016	2/2/2016	72 SY of SWK REPLACED
265	2300 SW 23 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/2/2016	2/2/2016	100 SY of SWK REPLACED
266	2314 SW 23 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/2/2016	2/2/2016	470 SY of SWK REPLACED
267	2318 SW 23 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/2/2016	2/2/2016	220 SY of SWK REPLACED
268	2324 SW 23 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/2/2016	2/2/2016	490 SY of SWK REPLACED
269	1920 NW 32 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/2/2016	2/2/2016	420 SY of SWK REPLACED
270	1930 NW 32 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/2/2016	2/2/2016	400 SY of SWK REPLACED
271	300 NE 59 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/3/2016	2/3/2016	60 SY of SWK REPLACED
272	385 NE 59 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/3/2016	2/3/2016	240 SY of SWK REPLACED
273	355 NE 59 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/3/2016	2/3/2016	100 SY of SWK REPLACED
274	335 NE 59 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/3/2016	2/3/2016	50 SY of SWK REPLACED
275	311 NE 59 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/3/2016	2/3/2016	150 SY of SWK REPLACED
276	275 NE 59 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/3/2016	2/3/2016	150 SY of SWK REPLACED
277	290 NW 59 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/3/2016	2/3/2016	470 SY of SWK REPLACED
278	2336 SW 23 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/3/2016	2/3/2016	410 SY of SWK REPLACED
279	2350 SW 23 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/3/2016	2/3/2016	500 SY of SWK REPLACED
280	2388 SW 23 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/3/2016	2/3/2016	520 SY of SWK REPLACED
281	2390 SW 23 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/3/2016	2/3/2016	70 SY of SWK REPLACED
282	2389 SW 23 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/3/2016	2/3/2016	300 SY of SWK REPLACED
283	2387 SW 23 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/3/2016	2/3/2016	350 SY of SWK REPLACED
284	2343 SW 23 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/3/2016	2/3/2016	200 SY of SWK REPLACED
285	1930 NW 32 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/3/2016	2/3/2016	70 SY of SWK REPLACED
286	3200 NW 19 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/3/2016	2/3/2016	850 SY of SWK REPLACED

287	1921-23 NW 32 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/3/2016	2/3/2016	550 SY of SWK REPLACED
288	2001-2003 NW 32 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/3/2016	2/3/2016	300 SY of SWK REPLACED
289	2009 NW 32 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/3/2016	2/3/2016	250 SY of SWK REPLACED
290	2121-2023 NW 32 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/3/2016	2/3/2016	560 SY of SWK REPLACED
291	3201 NW 21 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/4/2016	2/4/2016	140 SY of SWK REPLACED
292	2011 NW 32 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/4/2016	2/4/2016	50 SY of SWK REPLACED
293	2001 NW 32 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/4/2016	2/4/2016	180 SY of SWK REPLACED
294	1943 NW 32 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/4/2016	2/4/2016	170 SY of SWK REPLACED
295	1931-1933 NW 32 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/4/2016	2/4/2016	410 SY of SWK REPLACED
296	2645 HALISSEE ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/4/2016	2/4/2016	632 SY of SWK REPLACED
297	1638 NOC-A-TEE DR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/4/2016	2/4/2016	600 SY of SWK REPLACED
298	2359 SW 23 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/4/2016	2/4/2016	100 SY of SWK REPLACED
299	2311 SW 23 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/4/2016	2/4/2016	150 SY of SWK REPLACED
300	2317 SW 23 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/4/2016	2/4/2016	100 SY of SWK REPLACED
301	2288 SW 23 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/4/2016	2/4/2016	930 SY of SWK REPLACED
302	2261 SW 24 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/5/2016	2/5/2016	842 SY of SWK REPLACED
303	1643 NOC-A-TEE DR.	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/5/2016	2/5/2016	532 SY of SWK REPLACED
304	2645 HALISSEE ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/5/2016	2/5/2016	560 SY of SWK REPLACED
305	1620 NOC-A-TEE DR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/5/2016	2/5/2016	516 SY of SWK REPLACED
306	2301 SW 24 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/8/2016	2/8/2016	876 SY of SWK REPLACED
307	2261 SW 24 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/8/2016	2/8/2016	400 SY of SWK REPLACED
308	2620 HILOLA ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/8/2016	2/8/2016	400 SY of SWK REPLACED
309	2630 HILOLA ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/8/2016	2/8/2016	64 SY of SWK REPLACED
310	2640 HILOLA ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/8/2016	2/8/2016	1224 SY of SWK REPLACED
311	2300 SW 24 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/9/2016	2/9/2016	664 SY of SWK REPLACED
312	2301 SW 24 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/9/2016	2/9/2016	250 SY of SWK REPLACED
313	2261 SW 24 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/9/2016	2/9/2016	200 SY of SWK REPLACED

314	2635 HILOLA ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/9/2016	2/9/2016	440 SY of SWK REPLACED
315	2601 HILOLA ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/9/2016	2/9/2016	504 SY of SWK REPLACED
316	1651 NOC-A-TEE-DR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/9/2016	2/9/2016	264 SY of SWK REPLACED
317	2300 SW 24 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/10/2016	2/10/2016	290 SY of SWK REPLACED
318	2401 SW 24 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/10/2016	2/10/2016	814 SY of SWK REPLACED
19	2090 NW 31 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/10/2016	2/10/2016	1086 SY of SW REPLACED
20	1601 NOC-A-TEE-DR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/10/2016	2/10/2016	576 SY of SWK REPLACED
21	1633 NOC-A-TEE-DR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/10/2016	2/10/2016	416 SY of SWK REPLACED
322	1641 NOC-A-TEE DR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/10/2016	2/10/2016	80 SY of SWK REPLACED
323	2635 HILOLA ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/10/2016	2/10/2016	376 SY of SWK REPLACED
324	2601 HILOLA ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/10/2016	2/10/2016	240 SY of SWK REPLACED
325	1651 NOC-A-TEE-DR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/10/2016	2/10/2016	208 SY of SWK REPLACED
26	2543 NW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/11/2016	2/11/2016	566 SY of SWK REPLACED
327	300 NW 25 CT ON 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/11/2016	2/11/2016	240 SY of SWK REPLACED
328	2400 SW 24 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/11/2016	2/11/2016	892 SY of SWK REPLACED
329	2326 SW 24 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/11/2016	2/11/2016	210 SY of SWK REPLACED
330	1600 NOC-A-TEE-DR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/11/2016	2/11/2016	522 SY of SWK REPLACED
331	1600 NOC-A-TEE-DR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/11/2016	2/11/2016	1566 SY of SWI REPLACED
332	2329 SW 25 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/12/2016	2/12/2016	886 SY of SWK REPLACED
333	191 NW 75 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/14/2016	2/14/2016	2384 SY of SWI REPLACED
334	190 NE 76 ST (BACK OF THE BUILDING)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/17/2016	2/17/2016	920 SY of SWK REPLACED
335	195 NE 76 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/17/2016	2/17/2016	260 SY of SWK REPLACED
336	165 NE 10 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/17/2016	2/17/2016	950 SY of SWK REPLACED
337	2326 SW 24 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/17/2016	2/17/2016	732 SY of SWK REPLACED
338	2325 SW 24 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/17/2016	2/17/2016	1308 SY of SWI REPLACED
339	2300 SW 24 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/17/2016	2/17/2016	160 SY of SWK REPLACED
340	190 NE 76 ST (BACK OF THE BUILDING)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/18/2016	2/18/2016	330 SY of SWK REPLACED

341	155 NE 76 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/18/2016	2/18/2016	200 SY of SWK REPLACED
342	147-149 NE 76 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/18/2016	2/18/2016	500 SY of SWK REPLACED
343	141 NE 76 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/18/2016	2/18/2016	500 SY of SWK REPLACED
344	NE CORNER FROM NE 1 CT AND NE 76 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/18/2015	2/18/2015	330 SY of SWK REPLACED
345	2326 SW 24 AVE ON 23 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/18/2015	2/18/2015	670 SY of SWK REPLACED
346	2421 SW 23 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/18/2015	2/18/2015	428 SY of SWK REPLACED
347	1850 NW 32 ST (MAYA ELEMENTARY SCHOOL) @ NW 32 ST AND 19 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/18/2016	2/18/2016	250 SY of SWK REPLACED
348	3111 NW 21 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/18/2015	2/18/2015	674 SY of SWK REPLACED
349	2421 SW 23 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/19/2015	2/19/2015	100 SY of SWK REPLACED
350	2435 NW 23 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/19/2015	2/19/2015	640 SY of SWK REPLACED
351	2441 SW 23 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/19/2016	2/19/2016	380 SY of SWK REPLACED
352	190 NE 76 ST (BACK OF THE BUILDING)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/19/2016	2/19/2016	550 SY of SWK REPLACED
353	195 NE 76 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/19/2016	2/19/2016	150 SY of SWK REPLACED
354	2870-2920 NW 18 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/19/2016	2/19/2016	1100 SY of SWK REPLACED
355	1450 BRICKELL BAY DR.	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/20/2016	2/20/2016	924 SY of SWK REPLACED
356	ACROSS FROM 1450 B. BAY DR.	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/20/2016	2/20/2016	406 SY of SWK REPLACED
357	2870-2920 NW 18 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/20/2016	2/20/2016	1100 SY of SWK REPLACED
358	2870-2920 NW 18 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/20/2016	2/20/2016	1070 SY of SWK REPLACED
359	154 NE 76 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/22/2016	2/22/2016	450 SY of SWK REPLACED
360	150 NE 76 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/22/2016	2/22/2016	500 SY of SWK REPLACED
361	140 NE 76 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/22/2016	2/22/2016	450 SY of SWK REPLACED
362	134 NE 76 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/22/2016	2/22/2016	490 SY of SWK REPLACED
363	7536 NE 1 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/22/2016	2/22/2016	60 SY of SWK REPLACED
364	2469 SW 23 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/22/2016	2/22/2016	210 SY of SWK REPLACED
365	2454 SW 23 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/22/2016	2/22/2016	150 SY of SWK REPLACED
366	2440 SW 23 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/22/2016	2/22/2016	290 SY of SWK REPLACED
367	2428 SW 23 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/22/2016	2/22/2016	460 SY of SWK REPLACED

368	2406 SW 23 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/22/2016	2/22/2016	100 SY of SWK REPLACED
369	2876-2840 NW 18 AVE	M-0096 CITYWIDE SIDEWALK	Public Works - Juvenal Santana Dir.	Broken, displaced or missing sidewalk	Repair, Replace and provide accessible routes following the 2010	Complete	2/22/2016	2/22/2016	930 SY of SWK
		IMPROVEMENT CONTRACT	(305) 416-1200	ramps encountered during inspections	ADA Standards for sidewalk and ramp construction.				REPLACED
370	2451 SW 23 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/23/2016	2/23/2016	200 SY of SWK REPLACED
371	2465 SW 23 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/23/2016	2/23/2016	180 SY of SWK REPLACED
372	2469 SW 23 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/23/2016	2/23/2016	280 SY of SWK REPLACED
373	2476 SW 23 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/23/2016	2/23/2016	380 SY of SWK REPLACED
374	2406 SW 23 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/23/2016	2/23/2016	200 SY of SWK REPLACED
375	601 SW 35 AVE ON 6 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/23/2016	2/23/2016	1120 SY of SWI REPLACED
376	3447 SW 6 ST ON 35 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/23/2016	2/23/2016	100 SY of SWK REPLACED
377	2876-2940 NW 18 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/23/2016	2/23/2016	1040 SY of SWE REPLACED
378	2314 SW 23 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/24/2016	2/24/2016	188 SY of SWK REPLACED
379	2295 SW 23 AVE ON 23 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/24/2016	2/24/2016	728 SY of SWK REPLACED
380	3434 SW 6 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/24/2016	2/24/2016	310 SY of SWK REPLACED
381	3424 SW 6 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/24/2016	2/24/2016	370 SY of SWK REPLACED
382	3410 SW 6 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/24/2016	2/24/2016	150 SY of SWK REPLACED
383	3501 SW 6 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/24/2016	2/24/2016	610 SY of SWK REPLACED
384	542 SW 35 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/24/2016	2/24/2016	50 SY of SWK REPLACED
385	3445 SW 6 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/24/2016	2/24/2016	300 SY of SWK REPLACED
386	3447 SW 6 ST ON 35 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/24/2016	2/24/2016	450 SY of SWK REPLACED
387	1790 NW 32 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/24/2016	2/24/2016	982 SY of SWK REPLACED
388	1850 NW 32 ST (MAYA ELEMENTARY SCHOOL) @ NW 32 ST AND 19 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/24/2016	2/24/2016	820 SY of SWK REPLACED
389	3401 SW 6 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/25/2016	2/25/2016	550 SY of SWK REPLACED
390	3421 SW 6 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/25/2016	2/25/2016	50 SY of SWK REPLACED
391	3435 SW 6 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/25/2016	2/25/2016	380 SY of SWK REPLACED
392	3447 SW 6 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/25/2016	2/25/2016	130 SY of SWK REPLACED
393	522 SW 34 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/25/2016	2/25/2016	100 SY of SWK REPLACED
394	ACROSS FROM 530 SW 34 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/25/2016	2/25/2016	500 SY of SWK REPLACED

395	2301 SW 24 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/25/2016	2/25/2016	774 SY of SWK REPLACED
396	ACROSS FROM 2535 SW 9 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/25/2016	2/25/2016	880 SY of SWK REPLACED
97	1850 NW 32 ST (MAYA ELEMENTARY SCHOOL) @ NW 32 ST AND 19 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200		Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/25/2016	2/25/2016	890 SY of SWK REPLACED
98	2876-2840 NW 18 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/25/2016	2/25/2016	1850 SY of SW REPLACED
99	1850 NW 32 ST (MAYA ELEMENTARY SCHOOL) @ NW 32 ST AND 19 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/26/2016	2/26/2016	310 SY of SWK REPLACED
00	2940 NW 18 AVE ON 18 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/26/2016	2/26/2016	620 SY of SWK REPLACED
01	2940 NW 18 AVE ON 18 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/29/2016	2/29/2016	1190 SY of SW REPLACED
02	2288 SW 23 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	2/29/2016	2/29/2016	646 SY of SWK REPLACED
403	2301 SW 23 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/1/2016	3/1/2016	200 SY of SWK REPLACED
404	EMPTY LOT AFTER 2270 SW 23 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/1/2016	3/1/2016	200 SY of SWK REPLACED
105	2296 SW 22 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/1/2016	3/1/2016	190 SY of SWK REPLACED
106	2295 SW 23 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/1/2016	3/1/2016	158 SY of SWK REPLACED
07	2371 SW 23 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/1/2016	3/1/2016	50 SY of SWK REPLACED
08	2301 SW 24 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/1/2016	3/1/2016	200 SY of SWK REPLACED
109	2440 SW 23 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/1/2016	3/1/2016	100 SY of SWK REPLACED
410	100 NE 23 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/1/2016	3/1/2016	692 SY of SWK REPLACED
411	PARKING LOT AFTER 100 NE 23 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/1/2016	3/1/2016	606 SY of SWK REPLACED
412	1850 NW 32 ST (MAYA ELEMENTARY SCHOOL) @ NW 32 ST AND 19 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/1/2016	3/1/2016	724 SY of SWK REPLACED
413	1850 NW 32 ST (MAYA ELEMENTARY SCHOOL) @ NW 32 ST AND 19 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/2/2016	3/2/2016	940 SY of SWK REPLACED
114	130 NE 23 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/2/2016	3/2/2016	254 SY of SWK REPLACED
115	120 NE 23 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/2/2016	3/2/2016	242 SY of SWK REPLACED
116	100 NE 23 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/2/2016	3/2/2016	198 SY of SWK REPLACED
17	PARKING LOT AFTER 120 NE 23 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/2/2016	3/2/2016	770 SY of SWK REPLACED
18	1850 NW 32 ST (MAYA ELEMENTARY SCHOOL) @ NW 32 ST AND 19 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/2/2016	3/2/2016	960 SY of SWK REPLACED
19	1910 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/3/2016	3/3/2016	350 SY of SWK REPLACED
20	1010 SW 32 PL	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/3/2016	3/3/2016	150 SY of SWK REPLACED
121	1930 SW 32 PL	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/3/2016	3/2/2016	110 SY of SWK REPLACED

422	1940 SW 32 PL	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/3/2016	3/3/2016	570 SY of SWK REPLACED
423	1960 SW 32 PL	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/3/2016	3/3/2016	150 SY of SWK REPLACED
424	1951 SW 32 PL	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/3/2016	3/3/2016	210 SY of SWK REPLACED
425	1941 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/3/2016	3/3/2016	400 SY of SWK REPLACED
426	1950 SW 32 PL	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/2/2016	3/3/2016	180 SY of SWK REPLACED
427	1850 NW 32 ST (MAYA ELEMENTARY SCHOOL) @ NW 32 ST AND 19 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/4/2016	3/4/2016	1050 SY of SWR REPLACED
428	1961 SW 32 PL	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/4/2016	3/4/2016	200 SY of SWK REPLACED
429	1971 SW 32 PL	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/4/2016	3/4/2016	1050 SY of SWK REPLACED
430	1914 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/7/2016	3/7/2016	200 SY of SWK REPLACED
431	1920 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/7/2016	3/7/2016	250 SY of SWK REPLACED
432	1910 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/7/2016	3/7/2016	440 SY of SWK REPLACED
433	1910 SW 32 PL	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/7/2016	3/7/2016	350 SY of SWK REPLACED
434	1791 NW 31 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/8/2016	3/8/2016	1154 SY of SWR REPLACED
435	1910 SW 32 PL	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/8/2016	3/8/2016	100 SY of SWK REPLACED
436	1940 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/8/2016	3/8/2016	550 SY of SWK REPLACED
437	1931 SW 32 PL	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/8/2016	3/8/2016	500 SY of SWK REPLACED
438	1951 SW 32 PL	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/8/2016	3/8/2016	50 SY of SWK REPLACED
439	800 SW 28 RD	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/8/2016	3/8/2016	700 SY of SWK REPLACED
440	730 SW 28 RD	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/8/2016	3/8/2016	100 SY of SWK REPLACED
441	1990 SW 32 PL	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/9/2016	3/9/2016	200 SY of SWK REPLACED
442	1980 SW 32 PL	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/9/2016	3/9/2016	400 SY of SWK REPLACED
443	1971 SW 32 PL	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/9/2016	3/9/2016	350 SY of SWK REPLACED
444	3241 SW 20 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/9/2016	3/9/2016	400 SY of SWK REPLACED
445	3231 SW B20 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/9/2016	3/9/2016	200 SY of SWK REPLACED
446	730 SW 28 RD	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/9/2016	3/9/2016	200 SY of SWK REPLACED
447	720 SW 28 RD	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/9/2016	3/9/2016	300 SY of SWK REPLACED
448	2800 SW 7 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/9/2016	3/9/2016	50 SY of SWK REPLACED

449	2736 SW 7 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/9/2016	3/9/2016	100 SY of SWK REPLACED
450	707 SW 28 RD	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/9/2016	3/9/2016	100 SY of SWK REPLACED
451	711 SW 28 RD	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/9/2016	3/9/2016	270 SY of SWK REPLACED
452	801 SW 28 RD	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/9/2016	3/9/2016	60 SY of SWK REPLACED
453	815 SW 28 RD	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/9/2016	3/9/2016	400 SY of SWK REPLACED
454	825 SW 28 RD	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/9/2016	3/9/2016	150 SY of SWK REPLACED
455	1791 NW 30 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/10/2016	3/10/2016	670 SY of SWK REPLACED
456	1790 NW 31 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/10/2016	3/10/2016	490 SY of SWK REPLACED
457	461 NW 57 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/10/2016	3/10/2016	830 SY of SWK REPLACED
458	5708 NW 5 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/10/2016	3/10/2016	300 SY of SWK REPLACED
459	3231 SW 20 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/10/2016	3/10/2016	400 SY of SWK REPLACED
460	1960 SW 32 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/10/2016	3/10/2016	100 SY of SWK REPLACED
461	1950 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/10/2016	3/10/2016	250 SY of SWK REPLACED
462	1940 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/10/2016	3/10/2016	200 SY of SWK REPLACED
463	1910 SW 32 PL	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/10/2016	3/10/2016	300 SY of SWK REPLACED
464	5701 NW 5 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/11/2016	3/10/2016	1050 SY of SWK REPLACED
465	5721 NW 5 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/11/2016	3/11/2016	400 SY of SWK REPLACED
466	505 NW 57 CT ON 5 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/11/2016	3/11/2016	150 SY of SWK REPLACED
467	461 NW 57 CT ON 5 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/11/2016	3/11/2016	200 SY of SWK REPLACED
468	1791 NW 30 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/11/2016	3/11/2016	250 SY of SWK REPLACED
469	154 NE 23 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/4/2016	3/4/2016	1000 SY of SWK REPLACED
470	138 NE 23 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/4/2016	3/4/2016	510 SY of SWK REPLACED
471	461 NW 57 CT ON 5 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/14/2016	3/14/2016	160 SY of SWK REPLACED
472	459 NW 57 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/14/2016	3/14/2016	410 SY of SWK REPLACED
473	427 NW 57 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/14/2016	3/14/2016	370 SY of SWK REPLACED
474	5751 NW 5 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/14/2016	3/14/2016	550 SY of SWK REPLACED
475	523 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/14/2016	3/14/2016	100 SY of SWK REPLACED

476	3211 SW 19 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/14/2016	3/14/2016	510 SY of SWK REPLACED
177	1921 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/14/2016	3/14/2016	480 SY of SWK REPLACED
78	1931 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/14/2016	3/14/2016	250 SY of SWK REPLACED
79	523 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/15/2016	3/15/2016	750 SY of SWK REPLACED
480	455 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/15/2016	3/15/2016	950 SY of SWK REPLACED
481	5750 NW 5 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/15/2016	3/15/2016	100 SY of SWK REPLACED
482	3211 SW 19 TERR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/15/2016	3/15/2016	100 SY of SWK REPLACED
483	1911 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/15/2016	3/15/2016	350 SY of SWK REPLACED
484	1901 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/15/2016	3/15/2016	200 SY of SWK REPLACED
485	1831 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/15/2016	3/15/2016	360 SY of SWK REPLACED
486	1776 NW 30 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/15/2016	3/15/2016	1610 SY of SWK REPLACED
487	1700 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/16/2016	3/16/2016	810 SY of SWK REPLACED
488	1670 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/16/2016	3/16/2017	280 SY of SWK REPLACED
489	1850 NW 32 ST (MAYA ELEMENTARY SCHOOL) @ NW 32 ST AND 19 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/16/2016	3/16/2016	560 SY of SWK REPLACED
490	2870 NW 18 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/16/2016	3/16/2016	360 SY of SWK REPLACED
491	1747 NW 30 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/18/2016	3/18/2016	200 SY of SWK REPLACED
492	1737 NW 30 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/18/2016	3/18/2016	560 SY of SWK REPLACED
493	1769 NW 30 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/21/2016	3/21/2016	600 SY of SWK REPLACED
494	1777 NW 30 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/21/2016	3/21/2016	620 SY of SWK REPLACED
495	1731 NW 30 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/22/2016	3/22/2016	180 SY of SWK REPLACED
496	1721 NW 30 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/22/2016	3/22/2016	660 SY of SWK REPLACED
497	EMPTY LOT NEXT TO 1721 NW 30 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/22/2016	3/22/2016	740 SY of SWK REPLACED
498	1731 NW 30 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/23/2016	3/23/2016	310 SY of SWK REPLACED
499	1759 NW 30 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/23/2016	3/23/2016	150 SY of SWK REPLACED
500	1770 NW 30 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/23/2016	3/23/2016	200 SY of SWK REPLACED
501	1772 NW 30 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/23/2016	3/23/2016	360 SY of SWK REPLACED
502	3220 SW 18 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/23/2016	3/23/2016	770 SY of SWK REPLACED

503	3210 SW 18 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/23/2016	3/23/2016	500 SY of SWK REPLACED
504	3210 SW 32 CT	M-0096 CITYWIDE SIDEWALK	Public Works - Juvenal Santana Dir.	Broken, displaced or missing sidewalk	A.	Complete	3/22/2016	3/22/2016	1090 SY of SWK
504	5210 SW 52 C1	IMPROVEMENT CONTRACT	(305) 416-1200	ramps encountered during inspections	ADA Standards for sidewalk and ramp construction.	Complete	5/22/2016	3/22/2016	REPLACED
505	1961 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/22/2016	3/22/2016	300 SY of SWK REPLACED
506	1971 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/22/2016	3/22/2016	350 SY of SWK REPLACED
507	1981 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/22/2016	3/22/2016	550 SY of SWK REPLACED
508	3220 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/22/2016	3/22/2016	210 SY of SWK REPLACED
509	3220 SW 18 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/18/2016	3/18/2016	440 SY of SWK REPLACED
510	1800 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/18/2016	3/18/2016	800 SY of SWK REPLACED
511	1810 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/17/2016	3/17/2016	210 SY of SWK REPLACED
512	1880 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/17/2016	3/17/2016	950 SY of SWK REPLACED
513	440 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/23/2016	3/23/2016	250 SY of SWK REPLACED
514	422 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/23/2016	3/23/2016	100 SY of SWK REPLACED
515	420 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/23/2016	3/23/2016	400 SY of SWK REPLACED
516	416 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/23/2016	3/23/2016	150 SY of SWK REPLACED
517	410 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/23/2016	3/23/2016	400 SY of SWK REPLACED
518	400 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/23/2016	3/23/2016	200 SY of SWK REPLACED
519	380 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/23/2016	3/23/2016	50 SY of SWK REPLACED
520	360 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/23/2016	3/23/2016	150 SY of SWK REPLACED
521	450 NW 57 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/15/2016	3/15/2016	630 SY of SWK REPLACED
522	505 NW 57 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/15/2016	3/15/2016	250 SY of SWK REPLACED
523	525 NW 57 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/15/2016	3/15/2016	190 SY of SWK REPLACED
524	5707 NW 5 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/15/2016	3/15/2016	198 SY of SWK REPLACED
525	5785 NW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/17/2016	3/17/2016	500 SY of SWK REPLACED
526	300 NW 57 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/17/2016	3/17/2016	300 SY of SWK REPLACED
527	298 NW 57 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/17/2016	3/17/2016	550 SY of SWK REPLACED
528	5785 NW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/18/2016	3/18/2016	690 SY of SWK REPLACED
529	315 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/18/2016	3/18/2016	300 SY of SWK REPLACED

530	319 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/18/2016	3/18/2016	250 SY of SWK REPLACED
531	327 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/18/2016	3/18/2016	100 SY of SWK REPLACED
532	5801 NW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/18/2016	3/18/2016	720 SY of SWK REPLACED
533	320 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/21/2016	3/21/2016	300 SY of SWK REPLACED
534	330 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/21/2016	3/21/2016	200 SY of SWK REPLACED
535	340 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/21/2016	3/21/2016	50 SY of SWK REPLACED
536	350 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/21/2016	3/21/2016	300 SY of SWK REPLACED
537	360 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/21/2016	3/21/2016	250 SY of SWK REPLACED
538	380 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/21/2016	3/21/2016	200 SY of SWK REPLACED
539	442 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/21/2016	3/21/2016	450 SY of SWK REPLACED
540	440 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/21/2016	3/21/2016	50 SY of SWK REPLACED
541	3201 SW 18 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/24/2016	3/24/2016	1120 SY of SWK REPLACED
542	3211 SW 18 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/24/2016	3/24/2016	210 SY of SWK REPLACED
543	391 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/24/2016	3/24/2016	100 SY of SWK REPLACED
544	399 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/24/2016	3/24/2016	100 SY of SWK REPLACED
545	395 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/24/2016	3/24/2016	200 SY of SWK REPLACED
546	425 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/24/2016	3/24/2016	200 SY of SWK REPLACED
547	431 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/24/2016	3/24/2016	240 SY of SWK REPLACED
548	435 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/24/2016	3/24/2016	410 SY of SWK REPLACED
549	445 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/24/2016	3/24/2016	400 SY of SWK REPLACED
550	455 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/24/2016	3/24/2016	50 SY of SWK REPLACED
551	1731 NW 30 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/25/2016	3/25/2016	90 SY of SWK REPLACED
552	1747 NW 30 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/25/2016	3/25/2016	100 SY of SWK REPLACED
553	1759 NW 30 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/25/2016	3/25/2016	50 SY of SWK REPLACED
554	1754 NW 30 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/25/2016	3/25/2016	540 SY of SWK REPLACED
555	1754 NW 30 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/28/2016	3/28/2016	60 SY of SWK REPLACED
556	1770 NW 30 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/28/2016	3/28/2016	320 SY of SWK REPLACED

557	1748 NW 30 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/28/2016	3/28/2016	350 SY of SWK REPLACED
558	1730 NW 30 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir.	Broken, displaced or missing sidewalk		Complete	3/28/2016	3/28/2016	360 SY of SWK
59	1730 NW 30 ST	M-0096 CITYWIDE SIDEWALK	(305) 416-1200 Public Works - Juvenal Santana Dir.	ramps encountered during inspections Broken, displaced or missing sidewalk		Complete	3/29/2016	3/29/2016	REPLACED 50 SY of SWK
60	1720 NW 30 ST	IMPROVEMENT CONTRACT M-0096 CITYWIDE SIDEWALK	(305) 416-1200 Public Works - Juvenal Santana Dir.	ramps encountered during inspections Broken, displaced or missing sidewalk	ADA Standards for sidewalk and ramp construction. Repair, Replace and provide accessible routes following the 2010	Complete	3/29/2016	3/29/2016	REPLACED 200 SY of SWK
		IMPROVEMENT CONTRACT	(305) 416-1200	ramps encountered during inspections	ADA Standards for sidewalk and ramp construction.				REPLACED
61	1712 NW 30 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/29/2016	3/29/2016	700 SY of SWK REPLACED
62	1701 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/30/2016	3/30/2016	410 SY of SWK REPLACED
63	1681 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/30/2016	3/20/2016	800 SY of SWK REPLACED
64	1720 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/29/2016	3/29/2016	1000 SY of SWI REPLACED
65	1711 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/29/2016	3/29/2016	250 SY of SWK REPLACED
66	1720 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/28/2016	3/28/2016	840 SY of SWK REPLACED
67	3220 SW 18 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/28/2016	3/28/2016	400 SY of SWK REPLACED
68	5725 NW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/29/2016	3/29/2016	642 SY of SWK REPLACED
69	5730 NW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/29/2016	3/29/2016	392 SY of SWK REPLACED
70	298 NW 57 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/29/2016	3/29/2016	98 SY of SWK REPLACED
571	300 NW 57 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/29/2016	3/29/2016	252 SY of SWK REPLACED
572	5780 NW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/29/2016	3/29/2016	110 SY of SWK REPLACED
573	5800 NW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/29/2016	3/29/2016	318 SY of SWK REPLACED
574	5790 NW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/28/2016	3/28/2016	636 SY of SWK REPLACED
575	5800 NW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/28/2016	3/28/2016	318 SY of SWK REPLACED
576	5801 NW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/28/2016	3/28/2016	180 SY of SWK REPLACED
77	5785 NW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/28/2016	3/28/2016	154 SY of SWK REPLACED
78	327 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/28/2016	3/28/2016	100 SY of SWK REPLACED
79	335 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/28/2016	3/28/2016	150 SY of SWK REPLACED
80	389 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/28/2016	3/28/2016	200 SY of SWK REPLACED
81	5801 NW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/31/2016	3/31/2016	200 SY of SWK REPLACED
82	5811 NW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/31/2016	3/31/2016	500 SY of SWK REPLACED
83	5821 NW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir.	Broken, displaced or missing sidewalk	Repair, Replace and provide accessible routes following the 2010	Complete	3/31/2016	3/31/2016	200 SY of SWK REPLACED
		IMPROVEMENT CONTRACT	(305) 416-1200	ramps encountered during inspections	ADA Standards for sidewalk and ramp construction.				REPLAC

584	5830 NW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/31/2016	3/31/2016	600 SY of SWK REPLACED
585	309 NW 57 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/31/2016	3/31/2016	240 SY of SWK REPLACED
86	315 NW 57 CT	M-0096 CITYWIDE SIDEWALK	Public Works - Juvenal Santana Dir. (305) 416-1200		Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/31/2016	3/31/2016	300 SY of SWK REPLACED
87	321 NW 57 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/31/2016	3/31/2016	150 SY of SWK REPLACED
88	1670 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/31/2016	3/31/2016	380 SY of SWK REPLACED
89	1660 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/31/2016	3/31/2016	560 SY of SWK REPLACED
90	1650 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/31/2016	3/31/2016	320 SY of SWK REPLACED
91	1650 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/31/2016	3/31/2016	540 SY of SWK REPLACED
92	1651 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200		Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/31/2016	3/31/2016	210 SY of SWK REPLACED
93	1661 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	3/31/2016	3/31/2016	640 SY of SWK REPLACED
594	327 NW 57 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/1/2016	4/1/2016	200 SY of SWK REPLACED
95	335 NW 57 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/1/2016	4/1/2016	150 SY of SWK REPLACED
96	341 NW 57 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/1/2016	4/1/2016	350 SY of SWK REPLACED
97	347 NW 57 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/1/2016	4/1/2016	150 SY of SWK REPLACED
98	411 NW 57 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT		Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/1/2016	4/1/2016	300 SY of SWK REPLACED
99	421 NW 57 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/1/2016	4/1/2016	400 SY of SWK REPLACED
600	425 NW 57 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/1/2016	4/1/2016	100 SY of SWK REPLACED
601	1651 SW 32 PL	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/4/2016	4/4/2016	1180 SY of SWI REPLACED
502	5791 NW 2 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/5/2016	4/5/2016	420 SY of SWK REPLACED
503	215 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/5/2016	4/5/2016	50 SY of SWK REPLACED
604	219 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/5/2016	4/5/2016	200 SY of SWK REPLACED
605	223 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/5/2016	4/5/2016	400 SY of SWK REPLACED
06	229 NW 58 Ave	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/5/2016	4/5/2016	150 SY of SWK REPLACED
07	237 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/5/2016	4/5/2016	250 SY of SWK REPLACED
08	253 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/5/2016	4/5/2016	400 SY of SWK REPLACED
09	255 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/5/2016	4/5/2016	50 SY of SWK REPLACED
510	1661 SW 32 PL	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/6/2016	4/6/2016	160 SY of SWK REPLACED

611	1611 SW 32PL	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/6/2016	4/6/2016	480 SY of SWK REPLACED
12	3260 SW 32 Pl	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/6/2016	4/6/2016	400 SY of SWK REPLACED
13	3270 SW 32 PL	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/6/2016	4/6/2016	100 SY of SWK REPLACED
14	255 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/6/2016	4/6/2016	200 SY of SWK REPLACED
15	257 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/6/2016	4/6/2016	320 SY of SWK REPLACED
16	261 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/6/2016	4/6/2016	150 SY of SWK REPLACED
17	273 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/6/2016	4/6/2016	150 SY of SWK REPLACED
18	281 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/6/2016	4/6/2016	250 SY of SWK REPLACED
519	5790 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/6/2016	4/6/2016	600 SY of SWK REPLACED
20	47 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/12/2016	4/12/2016	530 SY of SWK REPLACED
21	27 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/12/2016	4/12/2016	350 SY of SWK REPLACED
522	19 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/12/2016	4/12/2016	400 SY of SWK REPLACED
623	5795 NW W FLAGLER ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/12/2016	4/12/2016	700 SY of SWK REPLACED
524	1620 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/12/2016	4/12/2016	710 SY of SWK REPLACED
525	1650 SW 32 PL	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/12/2016	4/12/2016	450 SY of SWK REPLACED
526	3271 SW 32 PL	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/12/2016	4/12/2016	210 SY of SWK REPLACED
527	1610 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/13/2016	4/13/2016	1000 SY of SWR REPLACED
528	1620 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/13/2016	4/13/2016	310 SY of SWK REPLACED
529	150 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/16/2016	4/13/2016	200 SY of SWK REPLACED
530	122 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/13/2016	4/13/2016	160 SY of SWK REPLACED
531	114 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/13/2016	4/13/2016	400 SY of SWK REPLACED
532	52 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/13/2016	4/13/2016	200 SY of SWK REPLACED
33	20 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/13/2016	4/13/2016	400 SY of SWK REPLACED
534	5811 W FLAGLER	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/13/2016	4/13/2016	280 SY of SWK REPLACED
35	132 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/14/2016	4/14/2016	162 SY of SWK REPLACED
36	52 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/14/2016	4/14/2016	100 SY of SWK REPLACED
37	44 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/14/2016	4/14/2016	400 SY of SWK REPLACED

638	40 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/14/2016	4/14/2016	150 SY of SWK REPLACED
639	26 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/14/2016	4/14/2016	150 SY of SWK REPLACED
640	3250 SW 16 TER	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/14/2016	4/14/2016	680 SY of SWK REPLACED
641	1610 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/14/2016	4/14/2016	700 SY of SWK REPLACED
642	3271 SW 16 LN	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/11/2016	4/11/2016	50 SY of SWK REPLACED
643	3300 SW 16 LN	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/11/2016	4/11/2016	450 SY of SWK REPLACED
644	3290 SW 16 LN	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/11/2016	4/11/2016	760 SY of SWK REPLACED
645	47 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/11/2016	4/11/2016	100 SY of SWK REPLACED
646	99 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/11/2016	4/11/2016	450 SY of SWK REPLACED
647	111 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/11/2016	4/11/2016	400 SY of SWK REPLACED
648	121 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/11/2016	4/11/2016	500 SY of SWK REPLACED
649	125 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/11/2016	4/11/2016	250 SY of SWK REPLACED
650	191 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/11/2016	4/11/2016	50 SY of SWK REPLACED
651	199 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/11/2016	4/11/2016	220 SY of SWK REPLACED
652	150 NW 58 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/15/2016	4/15/2016	360 SY of SWK REPLACED
653	5801 NW 2 STR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/15/2016	4/15/2016	150 SY of SWK REPLACED
654	205 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/15/2016	4/15/2016	100 SY of SWK REPLACED
655	155 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/15/2016	4/15/2016	400 SY of SWK REPLACED
656	3260 SW 16 TER	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/18/2016	4/18/2016	510 SY of SWK REPLACED
657	3270 SW 16 TER	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/18/2016	4/18/2016	340 SY of SWK REPLACED
658	3261 SW 16 TER	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/18/2016	4/18/2016	450 SY of SWK REPLACED
659	47 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/19/2016	4/19/2016	350 SY of SWK REPLACED
660	101 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/19/2016	4/19/2016	300 SY of SWK REPLACED
661	143 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/19/2016	4/19/2016	210 SY of SWK REPLACED
662	155 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/19/2016	4/19/2016	300 SY of SWK REPLACED
663	150 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/19/2016	4/19/2016	400 SY of SWK REPLACED
664	150 NW 58 CT ADA	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/19/2016	4/19/2016	130 SY of SWK REPLACED

665	200 NW 58 CT ADA	M-0096 CITYWIDE SIDEWALK	Public Works - Juvenal Santana Dir.	Broken, displaced or missing sidewalk	Repair, Replace and provide accessible routes following the 2010	Complete	4/19/2016	4/19/2016	176 SY of SWK
		IMPROVEMENT CONTRACT	(305) 416-1200	ramps encountered during inspections	ADA Standards for sidewalk and ramp construction.	a	1/10/2016	11000010	REPLACED
666	155 NW 58 CT ADA	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/19/2016	4/19/2016	214 SY of SWK REPLACED
667	1631 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/19/2016	4/19/2016	410 SY of SWK REPLACED
668	1641 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/19/2016	4/19/2016	740 SY of SWK REPLACED
669	1651 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/19/2016	4/19/2016	250 SY of SWK REPLACED
670	3241 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/20/2016	4/20/2016	480 SY of SWK REPLACED
671	1621 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/20/2016	4/20/2016	612 SY of SWK REPLACED
672	1631 SW 32 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/20/2016	4/20/2016	210 SY of SWK REPLACED
673	5853 W FLAGLER	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/20/2016	4/20/2016	350 SY of SWK REPLACED
674	15 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/20/2016	4/20/2016	150 SY of SWK REPLACED
675	37 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/20/2016	4/20/2016	200 SY of SWK REPLACED
676	46 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/20/2016	4/20/2016	50 SY of SWK REPLACED
677	36 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/20/2016	4/20/2016	400 SY of SWK REPLACED
678	30 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/20/2016	4/20/2016	110 SY of SWK REPLACED
679	140 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/21/2016	4/21/2016	100 SY of SWK REPLACED
680	130 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/21/2016	4/21/2016	300 SY of SWK REPLACED
681	100 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/21/2016	4/21/2016	50 SY of SWK REPLACED
682	90 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/21/2016	4/21/2016	100 SY of SWK REPLACED
683	48 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/21/2016	4/21/2016	250 SY of SWK REPLACED
684	46 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/21/2016	4/21/2016	150 SY of SWK REPLACED
685	33 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/21/2016	4/21/2016	250 SY of SWK REPLACED
686	25 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/21/2016	4/21/2016	100 SY of SWK REPLACED
687	3271 SW 16 TER	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/21/2016	4/21/2016	760 SY of SWK REPLACED
688	3251 SW 16 TER	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/21/2016	4/21/2016	360 SY of SWK REPLACED
689	3241 SW 16 TER	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/21/2016	4/21/2016	160 SY of SWK REPLACED
690	1738 NW 31 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/5/2016	4/5/2016	400 SY of SWK REPLACED
691	1748 NW 31 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/5/2016	4/6/2016	360 SY of SWK REPLACED

692	1651 SW 32 PL	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/5/2016	4/5/2016	1000 SY of SWE REPLACED
693	1661 SW 32 PL	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/5/2016	4/5/2016	300 SY of SWK REPLACED
694	3260 SW 17 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/7/2016	4/7/2016	180 SY of SWK REPLACED
695	3270 SW 17 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/7/2016	4/7/2016	430 SY of SWK REPLACED
696	3280 SW 17 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/7/2016	4/7/2016	300 SY of SWK REPLACED
97	3281 SW 17 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/7/2016	4/7/2016	460 SY of SWK REPLACED
598	224 NW 58 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/7/2016	4/7/2016	100 SY of SWK REPLACED
599	228 NW 58 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/7/2016	4/7/2016	100 SY of SWK REPLACED
700	234 NW 58 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/7/2016	4/7/2016	310 SY of SWK REPLACED
701	236 NW 58 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/7/2016	4/7/2016	50 SY of SWK REPLACED
702	258 NW 58 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/7/2016	4/7/2016	100 SY of SWK REPLACED
703	266 NW 58 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/7/2016	4/7/2016	60 SY of SWK REPLACED
704	268 NW 58 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/7/2016	4/7/2016	150 SY of SWK REPLACED
705	270 NW 58 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/7/2016	4/7/2016	250 SY of SWK REPLACED
706	280 NW 58 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/7/2016	4/7/2016	150 SY of SWK REPLACED
707	290 NW 58 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/7/2016	4/7/2016	240 SY of SWK REPLACED
708	5800 NW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/7/2016	4/7/2016	100 SY of SWK REPLACED
709	1748 NW 31 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/6/2016	4/6/2016	150 SY of SWK REPLACED
710	1760 NW 31 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/6/2016	4/6/2016	520 SY of SWK REPLACED
711	1770 NW 31 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/6/2016	4/6/2016	400 SY of SWK REPLACED
712	1721 NW 32 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/12/2016	4/12/2016	140 SY of SWK REPLACED
713	3100 NW 17 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/12/2016	4/12/2016	570 SY of SWK REPLACED
714	1720 NW 31 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/12/2016	4/12/2016	110 SY of SWK REPLACED
715	1730 NW 31 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/12/2016	4/12/2016	130 SY of SWK REPLACED
716	1721 NW 31 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/13/2016	4/13/2016	328 SY of SWK REPLACED
717	1731 NW 31 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/13/2016	4/13/2016	400 SY of SWK REPLACED
718	1730 NW 31 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/13/2016	4/13/2016	280 SY of SWK REPLACED

719	1769 NW 31 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/22/2016	4/22/2016	120 SY of SWK REPLACED
20	1759 NW 31 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/22/2016	4/22/2016	230 SY of SWK REPLACED
21	1747 NW 31 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/22/2016	4/22/2016	380 SY of SWK REPLACED
22	1737 NW 31 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/22/2016	4/22/2016	180 SY of SWK REPLACED
/23	3281 SW 16 TER	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/22/2016	4/22/2016	460 SY of SWK REPLACED
24	3291 SW 16 TER	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/22/2016	4/22/2016	620 SY of SWK REPLACED
25	3271 SW 16 TER	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/25/2016	4/25/2016	50 SY of SWK REPLACED
26	3281 SW 16 TER	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/25/2016	4/25/2016	440 SY of SWK REPLACED
127	3291 SW 16 TER	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/25/2016	4/25/2016	200 SY of SWK REPLACED
728	3301 SW 16 TER	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/25/2016	4/25/2016	320 SY of SWK REPLACED
729	228 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/22/2016	4/22/2016	450 SY of SWK REPLACED
730	220 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/22/2016	4/22/2016	400 SY of SWK REPLACED
731	210 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/22/2016	4/22/2016	120 SY of SWK REPLACED
732	200 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/22/2016	4/22/2016	90 SY of SWK REPLACED
733	1737 NW 31 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/25/2016	4/25/2016	100 SY of SWK REPLACED
734	1759 NW 31 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/25/2016	4/25/2016	140 SY of SWK REPLACED
735	1769 NW 31 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/25/2016	4/25/2016	250 SY of SWK REPLACED
736	1777 NW 31 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/25/2016	4/25/2016	330 SY of SWK REPLACED
737	3290 SW 16 TER	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/26/2016	4/26/2016	300 SY of SWK REPLACED
738	3280 SW 16 TER	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/26/2016	4/26/2016	740 SY of SWK REPLACED
739	3270 SW 16 TER	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/26/2016	4/26/2016	200 SY of SWK REPLACED
740	245 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/26/2016	4/26/2016	200 SY of SWK REPLACED
41	235 MW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/26/2016	4/26/2016	250 SY of SWK REPLACED
42	223 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/26/2016	4/26/2016	200 SY of SWK REPLACED
743	221 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/26/2016	4/26/2016	180 SY of SWK REPLACED
744	207 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/26/2016	4/26/2016	250 SY of SWK REPLACED
745	1777 NW 31 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/26/2016	4/26/2016	210 SY of SWK REPLACED

746	1722 NW 31 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/26/2016	4/26/2016	330 SY of SWK REPLACED
747	3028 NW 17 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/26/2016	4/26/2016	220 SY of SWK REPLACED
48	3320 SW 16 TER	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/27/2016	4/27/2016	560 SY of SWK REPLACED
49	3310 SW 16 TER	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/27/2016	4/27/2016	670 SY of SWK REPLACED
750	3290 SW 16 TER	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/27/2016	4/27/2016	100 SY of SWK REPLACED
51	1611 CORAL GATE DR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/28/2016	4/28/2016	210 SY of SWK REPLACED
152	3330 SW 16 TER	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/28/2016	4/28/2016	850 SY of SWK REPLACED
753	3320 SW 16 TER	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/28/2016	4/28/2016	50 SY of SWK REPLACED
754	3310 SW 16 TER	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/28/2016	4/28/2016	110 SY of SWK REPLACED
755	3300 SW 16 TER	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/28/2016	4/28/2016	10 SY of SWK REPLACED
756	232 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/27/2016	4/27/2016	120 SY of SWK REPLACED
757	236 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/27/2016	4/27/2016	120 SY of SWK REPLACED
758	240 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/27/2016	4/27/2016	120 SY of SWK REPLACED
759	260 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/27/2016	4/27/2016	100 SY of SWK REPLACED
760	270 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/27/2016	4/27/2016	250 SY of SWK REPLACED
761	280 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/27/2016	4/27/2016	100 SY of SWK REPLACED
762	285 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/27/2016	4/27/2016	150 SY of SWK REPLACED
763	275 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/27/2016	4/27/2016	50 SY of SWK REPLACED
764	265 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/27/2016	4/27/2016	150 SY of SWK REPLACED
765	257 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/27/2016	4/27/2016	250 SY of SWK REPLACED
766	251 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/27/2016	4/27/2016	150 SY of SWK REPLACED
767	245 NW 58 CT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/27/2016	4/27/2016	50 SY of SWK REPLACED
768	1631 SW CORAL GATE DR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/28/2016	4/29/2016	640 SY of SWK REPLACED
769	3341 SW 16 TER	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	4/28/2016	4/29/2016	640 SY of SWK REPLACED
770	3291 SW 16 TER	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	5/2/2016	5/2/2016	50 SY of SWK REPLACED
771	1611 SW CORAL GATE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	5/2/2016	5/2/2016	800 SY of SWK REPLACED
772	1631 SW CORAL GATE DR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	5/2/2016	5/2/2016	430 SY of SWK REPLACED

773	4201 SW 8 ST CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/20/2016	6/20/2016	1680 SY of SWK REPLACED
774	4219 SW 7 ST CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/20/2016	6/20/2016	200 SY of SWK REPLACED
75	4229 SW 7 ST CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/20/2016	6/20/2016	250 SY of SWK REPLACED
76	4241 SW 7 ST CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/20/2016	6/20/2016	790 SY of SWK REPLACED
77	4245 SW 7 ST CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/20/2016	6/20/2016	690 SY of SWK REPLACED
78	4320 SW 7 ST CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/23/2016	6/23/2016	100 SY of SWK REPLACED
79	4310 SW 7 ST CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/23/2016	6/23/2016	100 SY of SWK REPLACED
80	4300 SW 7 ST CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/23/2016	6/23/2016	740 SY of SWK REPLACED
81	4281 SW 7 ST CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/23/2016	6/23/2016	540 SY of SWK REPLACED
82	4301 SW 7 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/23/2016	6/23/2016	200 SY of SWK REPLACED
83	4321 SW 7 ST CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/23/2016	6/23/2016	150 SY of SWK REPLACED
84	1401 - 1417 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/13/2016	6/27/2016	1582.3 SY of SWK REPLACED
85	4269 SW 5 TER CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/22/2016	6/22/2016	150 SY of SWK REPLACED
86	4265 SW 5 TER CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/22/2016	6/22/2016	60 SY of SWK REPLACED
87	4255 SW 5 TER CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/22/2016	6/22/2016	490 SY of SWK REPLACED
88	4251 SW 5 TER CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/22/2016	6/22/2016	300 SY of SWK REPLACED
89	4233 SW 5 TER CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/22/2016	6/22/2016	250 SY of SWK REPLACED
90	4231 SW 5 TER CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/22/2016	6/22/2016	220 SY of SWK REPLACED
91	4210 SW 5 TER CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/22/2016	6/22/2016	50 SY of SWK REPLACED
92	4220 SW 5 TER CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/22/2016	6/22/2016	350 SY of SWK REPLACED
93	4230 SW 5 TER CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/22/2016	6/22/2016	500 SY of SWK REPLACED
94	4236 SW 5 TER	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/22/2016	6/22/2016	170 SY of SWK REPLACED
95	1501 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	7/1/2016	152 SY of SWK REPLACED
96	1501 SW 8 ST BALL&CHAIN (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	7/1/2016	540 SY of SWK REPLACED
97	1521-1529 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	7/1/2016	930 SY of SWK REPLACED
98	1421 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	7/24/2016	346.2 SY of SWI REPLACED
99	#102 1'465 SW 8 ST (CALLAE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	7/1/2016	655.4 SY of SWE REPLACED

300	4310 SW 5 TER CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/30/2016	6/30/2016	310 SY of SWK REPLACED
01	4320 SW 5 TER CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/30/2016	6/30/2016	550 SY of SWK REPLACED
02	4345 SW 5 TER CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/30/2016	6/30/2016	150 SY of SWK REPLACED
03	4331 SW 5 TER CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/30/2016	6/30/2016	100 SY of SWK REPLACED
04	4311 SW 5 TER CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/30/2016	6/30/2016	100 SY of SWK REPLACED
)5	4301 SW 5 TER CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/30/2016	6/30/2016	150 SY of SWK REPLACED
)6	4295 SW 5 TER CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/30/2016	6/30/2016	50 SY of SWK REPLACED
)7	4298 SW 5 TER CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/30/2016	6/30/2016	350 SY of SWK REPLACED
)8	4380 SW 5 TER CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/30/2016	6/30/2016	350 SY of SWK REPLACED
09	4320 SW 7 ST CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	6/29/2016	350 SY of SWK REPLACED
10	4366 SW 7 ST CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	6/29/2016	300 SY of SWK REPLACED
11	4370 SW 7 ST CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	6/29/2016	200 SY of SWK REPLACED
2	4331 SW 7 ST CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	6/29/2016	150 SY of SWK REPLACED
13	4370 SW 7 ST CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	6/29/2016	440 SY of SWK REPLACED
14	4366 SW 6 ST CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	6/29/2016	300 SY of SWK REPLACED
15	4371 SW 6 ST CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	6/29/2016	640 SY of SWK REPLACED
16	4331 SW 6 ST CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	6/29/2016	200 SY of SWK REPLACED
17	4321 SW 6 ST CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	6/29/2016	200 SY of SWK REPLACED
18	4310 SW 6 ST CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	6/29/2016	200 SY of SWK REPLACED
19	4300 SW 6 ST CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	6/29/2016	550 SY of SWK REPLACED
20	4290 SW 6 ST CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	6/29/2016	200 SY of SWK REPLACED
21	4280 SW 6 ST CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	6/29/2016	50 SY of SWK REPLACED
22	4250 SW 6 ST CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	6/29/2016	360 SY of SWK REPLACED
23	4237 SW 5 ST CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	6/29/2016	340 SY of SWK REPLACED
24	4213 SW 5 ST CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	6/29/2016	150 SY of SWK REPLACED
25	4211 SW 5 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	6/29/2016	50 SY of SWK REPLACED
26	4203 SW 5 ST CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	6/29/2016	400 SY of SWK REPLACED

827	4201 SW 5 ST CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	6/29/2016	200 SY of SWK REPLACED
28	4250 SW 6 ST CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	6/29/2016	100 SY of SWK REPLACED
29	4244 SW 6 ST CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	6/29/2016	50 SY of SWK REPLACED
30	4221 SW 6 ST CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	6/29/2016	150 SY of SWK REPLACED
31	4225 SW 6 ST CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	6/29/2016	150 SY of SWK REPLACED
32	4241 SW 6 ST CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	6/29/2016	100 SY of SWI REPLACED
33	4253 SW 6 ST CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	6/29/2016	150 SY of SWI REPLACED
34	4261 SW 6 ST CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	6/29/2016	250 SY of SWI REPLACED
35	4269 SW 6 ST CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	6/29/2016	50 SY of SWK REPLACED
36	4275 SW 6 ST CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	6/29/2016	50 SY of SWK REPLACED
37	4291 SW 6 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	6/29/2016	50 SY of SWK REPLACED
38	4301 SW 6 ST CDBG	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	6/29/2016	200 SY of SWI REPLACED
39	1501 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	6/24/2016	338 SY of SW REPLACED
40	1500 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	6/24/2016	276 SY of SWI REPLACED
41	1510 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	6/24/2016	360 SY of SWI REPLACED
42	1501 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/27/2016	6/27/2016	224 SY of SW REPLACED
43	1465 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/27/2016	6/27/2016	224 SY of SWI REPLACED
44	842 SW 14 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/29/2016	6/29/2016	240 SY of SWI REPLACED
45	1400 SW 8 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/29/2016	6/29/2016	528 SY of SWE REPLACED
46	1488 SW 8 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/29/2016	6/29/2016	450 SY of SWE REPLACED
47	1500 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/28/2016	6/28/2016	350 SY of SWE REPLACED
48	980 SW 15 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/28/2016	6/28/2016	440 SY of SWI REPLACED
49	1526 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/28/2016	6/28/2016	400 SY of SWI REPLACED
50	1529 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/28/2016	6/28/2016	300 SY of SWI REPLACED
51	1635 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/28/2016	6/28/2016	160 SY of SWE REPLACED
52	845 SW 14 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/30/2016	6/30/2016	300 SY of SWI REPLACED
53	851 SW 14 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/30/2016	6/30/2016	100 SY of SWR REPLACED

354	853 SW 14 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/30/2016	6/30/2016	400 SY of SWK REPLACED
55	918 SW 14 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/30/2016	6/30/2016	200 SY of SWK REPLACED
56	997 SW 14 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/30/2016	6/30/2016	150 SY of SWK REPLACED
57	1382 SW 10 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/30/2016	6/30/2016	120 SY of SWK REPLACED
58	820 SW 16 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/20/2016	6/20/2016	426 SY of SWK REPLACED
59	900 SW 16 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/20/2016	6/20/2016	322 SY of SWK REPLACED
50	1536 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/20/2016	6/20/2016	526 SY of SWK REPLACED
51	900 SW 16 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/23/2016	6/23/2016	260 SY of SWK REPLACED
52	1535 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/23/2016	6/23/2016	616 SY of SWK REPLACED
63	1004 SW 16 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/23/2016	6/23/2016	1210 SY of SWI REPLACED
54	1601 SW 16 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/23/2016	6/23/2016	200 SY of SWK REPLACED
55	1537 SW 16 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/23/2016	6/23/2016	100 SY of SWK REPLACED
56	1501 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	6/24/2016	870 SY of SWK REPLACED
57	1521-1527 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	6/24/2016	667.5 SY of SW REPLACED
68	1529 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	6/24/2016	6/24/2016	226.5 SY of SW REPLACED
69	4431 SW 5 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/6/2016	7/6/2016	350 SY of SWK REPLACED
70	4420 SW 5 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/6/2016	7/6/2016	100 SY of SWK REPLACED
71	4451 SW 5 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/6/2016	7/6/2016	70 SY of SWK REPLACED
72	4471 SW 5 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/6/2016	7/6/2016	250 SY of SWK REPLACED
73	4470 SW 5 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/6/2016	7/6/2016	770 SY of SWK REPLACED
74	4460 SW 5 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/6/2016	7/6/2016	100 SY of SWK REPLACED
75	4420 SW 5 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/6/2016	7/6/2016	32 SY of SWK REPLACED
76	1153 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/6/2016	7/6/2016	80 SY of SWK REPLACED
17	1165 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/6/2016	7/6/2016	200 SY of SWK REPLACED
78	843 SW 12 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/6/2016	7/6/2016	940 SY of SWK REPLACED
79	1382 SW 10 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/6/2016	7/6/2016	500 SY of SWK REPLACED
80	1411 SW 11 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/6/2016	7/6/2016	1040 SY of SWI REPLACED

881	1424 SW 11 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/6/2016	7/6/2016	200 SY of SWK REPLACED
882	1432 SW 11 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/6/2016	7/6/2016	180 SY of SWK REPLACED
883	1440 SW 11 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/6/2016	7/6/2016	290 SY of SWK REPLACED
884	1500 SW 11 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/6/2016	7/6/2016	350 SY of SWK REPLACED
885	1040 SW 15 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/6/2016	7/6/2016	360 SY of SWK REPLACED
886	1134-1136 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/7/2016	7/7/2016	320 SY of SWK REPLACED
887	1140-1142 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/7/2016	7/7/2016	270 SY of SWK REPLACED
888	1150 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/7/2016	7/7/2016	200 SY of SWK REPLACED
889	1129 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/7/2016	7/7/2016	300 SY of SWK REPLACED
890	1131 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/7/2016	7/7/2016	50 SY of SWK REPLACED
891	1141 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/7/2016	7/7/2016	500 SY of SWK REPLACED
892	1153 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/7/2016	7/7/2016	490 SY of SWK REPLACED
893	4337 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/6/2016	7/6/2016	100 SY of SWK REPLACED
894	4329 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/6/2016	7/6/2016	400 SY of SWK REPLACED
895	4319 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/6/2016	7/6/2016	180 SY of SWK REPLACED
896	4311 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/6/2016	7/6/2016	150 SY of SWK REPLACED
897	4301 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/6/2016	7/6/2016	370 SY of SWK REPLACED
898	415 SW 43 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/6/2016	7/6/2016	230 SY of SWK REPLACED
899	4298 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/6/2016	7/6/2016	420 SY of SWK REPLACED
900	4290 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/6/2016	7/6/2016	100 SY of SWK REPLACED
901	4280 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/6/2016	7/6/2016	300 SY of SWK REPLACED
902	4270 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/6/2016	7/6/2016	80 SY of SWK REPLACED
903	4277 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/5/2016	7/5/2016	300 SY of SWK REPLACED
904	4257 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/5/2016	7/5/2016	280 SY of SWK REPLACED
905	4250 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/5/2016	7/5/2016	200 SY of SWK REPLACED
906	4240 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/5/2016	7/5/2016	200 SY of SWK REPLACED
907	4220 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/5/2016	7/5/2016	100 SY of SWK REPLACED

908	4210 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/5/2016	7/5/2016	100 SY of SWK REPLACED
909	530 SW 42 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/5/2016	7/5/2016	350 SY of SWK REPLACED
910	4390 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/5/2016	7/5/2016	150 SY of SWK REPLACED
911	4370 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/5/2016	7/5/2016	300 SY of SWK REPLACED
912	4350 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/5/2016	7/5/2016	100 SY of SWK REPLACED
913	4340 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/5/2016	7/5/2016	100 SY of SWK REPLACED
914	4330 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/5/2016	7/5/2016	100 SY of SWK REPLACED
915	4320 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/5/2016	7/5/2016	100 SY of SWK REPLACED
916	4310 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/5/2016	7/5/2016	550 SY of SWK REPLACED
917	4311 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/5/2016	7/5/2016	150 SY of SWK REPLACED
918	4319 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/5/2016	7/5/2016	310 SY of SWK REPLACED
919	1475 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/8/2016	7/8/2016	655.4 SY of SWK REPLACED
920	1543 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/8/2016	7/8/2016	662.6 SY of SWK REPLACED
921	4471 SW 5 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/8/2016	7/8/2016	100 SY of SWK REPLACED
922	4481 SW 5 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/8/2016	7/8/2016	200 SY of SWK REPLACED
923	4480 SW 5 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/8/2016	7/8/2016	760 SY of SWK REPLACED
924	4491 SW 5 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/8/2016	7/8/2016	100 SY of SWK REPLACED
925	4490 SW 5 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/8/2016	7/8/2016	100 SY of SWK REPLACED
926	4501 SW 5 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/8/2016	7/8/2016	410 SY of SWK REPLACED
927	4511 SW 5 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/8/2016	7/8/2016	200 SY of SWK REPLACED
928	4520 SW 5 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/8/2016	7/8/2016	160 SY of SWK REPLACED
929	4530 SW 5 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/8/2016	7/8/2016	300 SY of SWK REPLACED
930	4521 SW 5 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/8/2016	7/8/2016	300 SY of SWK REPLACED
931	4531 SW 5 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/8/2016	7/8/2016	100 SY of SWK REPLACED
932	4540 SW 5 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/8/2016	7/8/2016	150 SY of SWK REPLACED
933	4550 SW 5 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/8/2016	7/8/2016	560 SY of SWK REPLACED
934	4500 SW 5 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/8/2016	7/8/2016	220 SY of SWK REPLACED

935	1050 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	220 SY of SWK REPLACED
936	845 SW 11 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	100 SY of SWK REPLACED
37	1047 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	250 SY of SWK REPLACED
38	1041 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	100 SY of SWK REPLACED
39	1031 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	200 SY of SWK REPLACED
40	1027 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	100 SY of SWK REPLACED
41	1042 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	200 SY of SWK REPLACED
42	844 SW 11 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	500 SY of SWK REPLACED
43	1119 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	180 SY of SWK REPLACED
44	902 SW 11 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	250 SY of SWK REPLACED
45	1118 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	150 SY of SWK REPLACED
46	1130 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	300 SY of SWK REPLACED
47	1133 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	100 SY of SWK REPLACED
48	1150 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	250 SY of SWK REPLACED
49	1160 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	150 SY of SWK REPLACED
50	901 SW 12 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	1000 SY of SWI REPLACED
51	1011 SE 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	460 SY of SWK REPLACED
52	1117 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	80 SY of SWK REPLACED
53	1043 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	300 SY of SWK REPLACED
954	1028 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	500 SY of SWK REPLACED
55	1024 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	2048 SY of SWI REPLACED
56	904 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	300 SY of SWK REPLACED
57	951 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	420 SY of SWK REPLACED
58	943 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	330 SY of SWK REPLACED
59	961 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	260 SY of SWK REPLACED
60	982 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	250 SY of SWK REPLACED
61	977 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	270 SY of SWK REPLACED

962	945 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	400 SY of SWK REPLACED
963	4450 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	300 SY of SWK REPLACED
964	4440 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	200 SY of SWK REPLACED
965	4430 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	140 SY of SWK REPLACED
966	4420 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	50 SY of SWK REPLACED
67	4411 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	50 SY of SWK REPLACED
68	4401 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	210 SY of SWK REPLACED
69	4400 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	150 SY of SWK REPLACED
970	4410 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	350 SY of SWK REPLACED
971	4401 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	280 SY of SWK REPLACED
72	4391 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	380 SY of SWK REPLACED
73	4363 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	150 SY of SWK REPLACED
74	4357 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	320 SY of SWI REPLACED
75	4500 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	550 SY of SWE REPLACED
76	4501 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	580 SY of SWK REPLACED
77	4490 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	500 SY of SWE REPLACED
78	4491 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	400 SY of SWk REPLACED
79	4471 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	150 SY of SWE REPLACED
80	4470 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	50 SY of SWK REPLACED
81	4460 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	200 SY of SWK REPLACED
82	4451 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	350 SY of SWK REPLACED
83	4287 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	250 SY of SWK REPLACED
84	4500 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	500 SY of SWE REPLACED
85	4520 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	50 SY of SWK REPLACED
86	4530 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	200 SY of SWK REPLACED
87	4540 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	100 SY of SWK REPLACED
988	4531 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	100 SY of SWK REPLACED

989	4610 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	50 SY of SWK REPLACED
000			()		ă.	G 1.	7/11/2017	7/14/2017	
990	4620 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	50 SY of SWK REPLACED
991	4630 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/11/2016	7/14/2016	280 SY of SWK REPLACED
992	1549-1575 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/8/2016	7/15/2016	1216.42 SY of SWK REPLACED
993	1475 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/8/2016	7/15/2008	867.25 SY of SWK REPLACED
994	1327 SW 11 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	300 SY of SWK REPLACED
995	1050 SW 13 CT (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	460 SY of SWK REPLACED
996	1044 SW 13 CT (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	90 SY of SWK REPLACED
997	1047 SW 13 CT (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	500 SY of SWK REPLACED
998	1037 SW 13 CT (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	480 SY of SWK REPLACED
999	1034 SW 13 CT (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	450 SY of SWK REPLACED
1000	1024 SW 13 CT (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	390 SY of SWK REPLACED
1001	1027 SW 13 CT (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	310 SY of SWK REPLACED
1002	1015 SW 13 CT (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	180 SY of SWK REPLACED
1003	1016 SW 13 CT (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	300 SY of SWK REPLACED
1004	1004 SW 13 CT (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	500 SY of SWK REPLACED
1005	1005 SW 13 CT (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	1480 SY of SWK REPLACED
1006	923 SW 13 CT (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	830 SY of SWK REPLACED
1007	960 SW 13 CT (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	680 SY of SWK REPLACED
1008	4350 SW 4 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	450 SY of SWK REPLACED
1009	4340 SW 4 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	100 SY of SWK REPLACED
1010	4331 SW 4 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	350 SY of SWK REPLACED
1011	4321 SW 4 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	350 SY of SWK REPLACED
1012	4310 SW 4 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	500 SY of SWK REPLACED
1013	4300 SW 4 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	110 SY of SWK REPLACED
1014	4300 SW 4 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	200 SY of SWK REPLACED
1015	4320 SW 4 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	350 SY of SWK REPLACED

1016	4280 SW 4 ST	M-0096 CITYWIDE SIDEWALK	Public Works - Juvenal Santana Dir.	Broken, displaced or missing sidewalk	Repair, Replace and provide accessible routes following the 2010	Complete	7/21/2016	7/28/2016	630 SY of SWK
1010	4200 511 4 51	IMPROVEMENT CONTRACT	(305) 416-1200	ramps encountered during inspections	ADA Standards for sidewalk and ramp construction.	complete	1212010	//20/2010	REPLACED
1017	4265 SW 4 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	550 SY of SWK REPLACED
1018	4255 SW 4 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	150 SY of SWK REPLACED
1019	4360 SW 4 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	200 SY of SWK REPLACED
1020	4202 SW 4 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	250 SY of SWK REPLACED
1021	4421 SW 4 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	50 SY of SWK REPLACED
1022	4420 SW 4 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	50 SY of SWK REPLACED
1023	4410 SW 4 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	450 SY of SWK REPLACED
1024	4380 SW 4 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	300 SY of SWK REPLACED
1025	4370 SW 4 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	510 SY of SWK REPLACED
1026	4360 SW 4 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	150 SY of SWK REPLACED
1027	311 SW 44 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	350 SY of SWK REPLACED
1028	4371 SW 4 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	150 SY of SWK REPLACED
1029	4361 SW 4 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	350 SY of SWK REPLACED
1030	4351 SW 4 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	300 SY of SWK REPLACED
1031	4341 SW 4 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	550 SY of SWK REPLACED
1032	4360 SW 4 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	100 SY of SWK REPLACED
1033	4361 SW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	50 SY of SWK REPLACED
1034	4370SW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	250 SY of SWK REPLACED
1035	3015 SW 44 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	390 SY of SWK REPLACED
1036	4381 SW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	550 SY of SWK REPLACED
1037	4400 SW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	50 SY of SWK REPLACED
1038	4401 SW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	150 SY of SWK REPLACED
1039	4411 SW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	100 SY of SWK REPLACED
1040	4420 SW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	250 SY of SWK REPLACED
1041	4421 SW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	100 SY of SWK REPLACED
1042	4440 SW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	50 SY of SWK REPLACED

1043	4450 SW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	50 SY of SWK REPLACED
1044	4451 SW 3 ST	M-0096 CITYWIDE SIDEWALK	Public Works - Juvenal Santana Dir.	Broken, displaced or missing sidewalk	Repair, Replace and provide accessible routes following the 2010	Complete	7/21/2016	7/28/2016	100 SY of SWK
1044	10100000	IMPROVEMENT CONTRACT	(305) 416-1200	ramps encountered during inspections	ADA Standards for sidewalk and ramp construction.	complete	112112010	1/20/2010	REPLACED
1045	4460 SW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	50 SY of SWK REPLACED
1046	4471 SW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	100 SY of SWK REPLACED
1047	4481 SW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	210 SY of SWK REPLACED
1048	4490 SW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	500 SY of SWK REPLACED
1049	4490 SW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	200 SY of SWK REPLACED
1050	4491 SW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	450 SY of SWK REPLACED
1051	4500 SW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	720 SY of SWK REPLACED
1052	4510 SW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	350 SY of SWK REPLACED
1053	4518 SW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	200 SY of SWK REPLACED
1054	4526 SW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	130 SY of SWK REPLACED
1055	4528 SW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	310 SY of SWK REPLACED
1056	4540 SW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	250 SY of SWK REPLACED
1057	4600 SW 3 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	490 SY of SWK REPLACED
1058	1356 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	383.86 SY of SWK REPLACED
1059	1508-1518 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/21/2016	7/28/2016	1261.955 SY of SWK REPLACED
1060	2524 SW 8 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	400 SY of SWK REPLACED
1061	946 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	150 SY of SWK REPLACED
1062	939 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	230 SY of SWK REPLACED
1063	937 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	230 SY of SWK REPLACED
1064	935 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	210 SY of SWK REPLACED
1065	934 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	300 SY of SWK REPLACED
1066	920 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	120 SY of SWK REPLACED
1067	900 SW 9 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	110 SY of SWK REPLACED
1068	842 SW 9 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	400 SY of SWK REPLACED
1069	836 SW 9 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	80 SY of SWK REPLACED

1070	835 SW 9 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	200 SY of SWK REPLACED
1071	830 SW 9 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	1140 SY of SWK REPLACED
1072	900 SW 9 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	550 SY of SWK REPLACED
1073	901 SW 9 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	260 SY of SWK REPLACED
1074	907 SW 9 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	100 SY of SWK REPLACED
1075	99 SW AVE CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	200 SY of SWK REPLACED
1076	912 SW 9 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	250 SY of SWK REPLACED
1077	4630 SW 43 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	550 SY of SWK REPLACED
1078	4631 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	700 SY of SWK REPLACED
1079	4601 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	100 SY of SWK REPLACED
1080	4611 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	100 SY of SWK REPLACED
1081	4611 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	100 SY of SWK REPLACED
1082	4621 SW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	200 SY of SWK REPLACED
1083	500 SW 47 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	100 SY of SWK REPLACED
1084	420 SW 47 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	100 SY of SWK REPLACED
1085	400 SW 47 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	500 SY of SWK REPLACED
1086	4630 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	350 SY of SWK REPLACED
1087	4240 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	250 SY of SWK REPLACED
1088	4237 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	100 SY of SWK REPLACED
1089	4225 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	350 SY of SWK REPLACED
1090	4219 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	650 SY of SWK REPLACED
1091	396 SW 42 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	250 SY of SWK REPLACED
1092	4202 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	200 SY of SWK REPLACED
1093	4212 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	300 SY of SWK REPLACED
1094	4232 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	200 SY of SWK REPLACED
1095	4250 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	300 SY of SWK REPLACED
1096	4235 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	250 SY of SWK REPLACED

1097	4245 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	500 SY of SWK REPLACED
1098	4255 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	100 SY of SWK REPLACED
1099	4325 SW 5 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	150 SY of SWK REPLACED
1100	4311 SW 5 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	50 SY of SWK REPLACED
1101	4301 SW 5 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	50 SY of SWK REPLACED
1102	4351 SW 5 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	350 SY of SWK REPLACED
1103	4365 SW 5 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	150 SY of SWK REPLACED
1104	4541 SW 5 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	150 SY of SWK REPLACED
1105	4551 SW 5 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	250 SY of SWK REPLACED
1106	4601 SW 5 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	500 SY of SWK REPLACED
1107	4611 SW 5 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	230 SY of SWK REPLACED
1108	4621 SW 5 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	50 SY of SWK REPLACED
1109	4620 SW 5 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	190 SY of SWK REPLACED
1110	4630 SW 5 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	450 SY of SWK REPLACED
1111	4300 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	580 SY of SWK REPLACED
1112	250 SW 42 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	400 SY of SWK REPLACED
1113	4211 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	200 SY of SWK REPLACED
1114	4214 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	150 SY of SWK REPLACED
1115	4225 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	300 SY of SWK REPLACED
1116	4231 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	450 SY of SWK REPLACED
1117	4246 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	192 SY of SWK REPLACED
1118	4260 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	50 SY of SWK REPLACED
1119	4280 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	150 SY of SWK REPLACED
1120	305 SW 43 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	350 SY of SWK REPLACED
1121	4281 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	100 SY of SWK REPLACED
1122	4310 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	100 SY of SWK REPLACED
1123	4311 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	400 SY of SWK REPLACED

1124	4320 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK	Public Works - Juvenal Santana Dir.			Complete	7/15/2016	7/21/2016	110 SY of SWK
		IMPROVEMENT CONTRACT	(305) 416-1200	ramps encountered during inspections	ADA Standards for sidewalk and ramp construction.				REPLACED
1125	4330 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	100 SY of SWK REPLACED
1126	4340 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	50 SY of SWK REPLACED
1127	4341 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/21/2016	50 SY of SWK REPLACED
1128	1575 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/22/2016	374.93 SY of SWK REPLACED
1129	1508 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/22/2016	411.04 SY of SWK REPLACED
1130	1400 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	7/15/2016	7/22/2016	165.48 SY of SWK REPLACED
1131	4613 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	700 SY of SWK REPLACED
1132	4621 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	450 SY of SWK REPLACED
1133	4630 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	200 SY of SWK REPLACED
1134	4501 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	50 SY of SWK REPLACED
1135	4505 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	400 SY of SWK REPLACED
1136	4529 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	150 SY of SWK REPLACED
1137	4539 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	510 SY of SWK REPLACED
1138	4555 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	100 SY of SWK REPLACED
1139	115 SW 47 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	450 SY of SWK REPLACED
1140	4500 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	154 SY of SWK REPLACED
1141	4501 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	154 SY of SWK REPLACED
1142	4511 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	200 SY of SWK REPLACED
1143	4534 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	530 SY of SWK REPLACED
1144	100 SW 45 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	870 SY of SWK REPLACED
1145	4496 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	1120 SY of SWK REPLACED
1146	4495 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	360 SY of SWK REPLACED
1147	4401 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	150 SY of SWK REPLACED
1148	102 SW 45 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	40 SY of SWK REPLACED
1149	50 ST NW 12 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	2200 SY of SWK REPLACED
1150	50 ST NW 12 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	1800 SY of SWK REPLACED

1151	1004 SW 16 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	366 SY of SWK REPLACED
1152	1300 SW 10 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	800 SY of SWK REPLACED
1153	1001 SW 10 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	630 SY of SWK REPLACED
1154	4627 SW 2 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	400 SY of SWK REPLACED
1155	4679 SW 2 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	210 SY of SWK REPLACED
1156	225 SW 47 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	50 SY of SWK REPLACED
1157	4510SW 2 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	100 SY of SWK REPLACED
1158	4520 SW 2 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	150 SY of SWK REPLACED
1159	4540 SW 2 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	100 SY of SWK REPLACED
1160	4560 SW 2 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	320 SY of SWK REPLACED
1161	4621 SW 2 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	280 SY of SWK REPLACED
1162	4627 SW 2 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	160 SY of SWK REPLACED
1163	4620 SW 2 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	360 SY of SWK REPLACED
1164	225 SW 47 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	250 SY of SWK REPLACED
1165	4480 SW 2 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	340 SY of SWK REPLACED
1166	4490 SW 2 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	600 SY of SWK REPLACED
1167	4530 SW 2 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	200 SY of SWK REPLACED
1168	4495 SW 2 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	320 SY of SWK REPLACED
1169	4450 SW 2 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	100 SY of SWK REPLACED
1170	4445 SW 2 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	310 SY of SWK REPLACED
1171	4431 SW 2 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	150 SY of SWK REPLACED
1172	4420 SW 2 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	150 SY of SWK REPLACED
1173	4411 SW 2 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	100 SY of SWK REPLACED
1174	4401 SW 2 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	200 SY of SWK REPLACED
1175	4410 SW 2 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	50 SY of SWK REPLACED
1176	1400 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	378.7 SY of SWK REPLACED
1177	1548 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	597.18 SY of SWK REPLACED

1179	4471 CW/ 4 CT (CDDC)	M 0006 CITYWIDE SIDEWALK	Dublis Washer Juneard Content Die	Destand disale and an axia in a sidewalls	Densis Denlars and musicle according to fully size the 2010	Complete	8/5/2016	8/12/2016	150 CV -5 CWV
11/8	4471 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	150 SY of SWK REPLACED
1179	4481 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	400 SY of SWK REPLACED
1180	4461 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	400 SY of SWK REPLACED
1181	4451 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	380 SY of SWK REPLACED
1182	4441 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	150 SY of SWK REPLACED
1183	4431 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	50 SY of SWK REPLACED
1184	4421 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	250 SY of SWK REPLACED
1185	4411 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	160 SY of SWK REPLACED
1186	4430 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	400 SY of SWK REPLACED
1187	4635 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	150 SY of SWK REPLACED
1188	4620 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	450 SY of SWK REPLACED
1189	4610 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	100 SY of SWK REPLACED
1190	4600 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	100 SY of SWK REPLACED
1191	4550 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	290 SY of SWK REPLACED
1192	4601 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	250 SY of SWK REPLACED
1193	4545 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	50 SY of SWK REPLACED
1194	4537 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	300 SY of SWK REPLACED
1195	4525 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	100 SY of SWK REPLACED
1196	4540 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	350 SY of SWK REPLACED
1197	4530 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	200 SY of SWK REPLACED
1198	4520 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	400 SY of SWK REPLACED
1199	4510 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	280 SY of SWK REPLACED
1200	4511 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	110 SY of SWK REPLACED
1201	4511 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	190 SY of SWK REPLACED
1202	340 SW 45 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	1150 SY of SWK REPLACED
1203	4491 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	450 SY of SWK REPLACED
1204	4471 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	100 SY of SWK REPLACED

1205	4470 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK	Public Works - Juvenal Santana Dir.	Broken, displaced or missing sidewalk	Repair, Replace and provide accessible routes following the 2010	Complete	8/5/2016	8/12/2016	200 SY of SWK
		IMPROVEMENT CONTRACT	(305) 416-1200	ramps encountered during inspections	ADA Standards for sidewalk and ramp construction.	complete			REPLACED
1206	4480 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	150 SY of SWK REPLACED
1207	4611 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	190 SY of SWK REPLACED
1208	4619 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	240 SY of SWK REPLACED
1209	4625 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	100 SY of SWK REPLACED
1210	271 47 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	780 SY of SWK REPLACED
1211	4630 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	1150 SY of SW REPLACED
1212	4610 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	470 SY of SWK REPLACED
1213	4618 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	460 SY of SWK REPLACED
1214	4510 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	110 SY of SWK REPLACED
1215	4511 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	190 SY of SWK REPLACED
1216	4519 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	50 SY of SWK REPLACED
1217	4589 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	300 SY of SWK REPLACED
1218	4593 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	90 SY of SWK REPLACED
1219	4597 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	70 SY of SWK REPLACED
1220	4601 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	200 SY of SWK REPLACED
1221	4601 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	50 SY of SWK REPLACED
1222	4611 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	100 SY of SWK REPLACED
1223	4630 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	230 SY of SWK REPLACED
1224	251 47 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	150 SY of SWK REPLACED
1225	225 47 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	480 SY of SWK REPLACED
1226	1153 SW 13 CT (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	400 SY of SWK REPLACED
1227	1340 SW 12 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	550 SY of SWK REPLACED
1228	1050 SW 13 CT (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	300 SY of SWK REPLACED
1229	1327 SW 11 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	340 SY of SWK REPLACED
1230	1322 SW 11 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	260 SY of SWK REPLACED
1231	1300 NW 50 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	1500 SY of SWK REPLACED

1232	1000 SW 13 CT (CDBG)	M-0096 CITYWIDE SIDEWALK	Public Works - Juvenal Santana Dir.	Broken, displaced or missing sidewalk	Repair, Replace and provide accessible routes following the 2010	Complete	8/5/2016	8/12/2016	660 SY of SWK
		IMPROVEMENT CONTRACT	(305) 416-1200	ramps encountered during inspections	ADA Standards for sidewalk and ramp construction.				REPLACED
1233	902 SW 13 CT (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	180 SY of SWK REPLACED
1234	905 SW 13 CT (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	200 SY of SWK REPLACED
1235	850 SW 13 CT (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	170 SY of SWK REPLACED
1236	834 SW 13 CT (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	300 SY of SWK REPLACED
1237	1340 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	250 SY of SWK REPLACED
1238	1152 SW 13 CT (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	500 SY of SWK REPLACED
1239	1380 SW 13 CT (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	500 SY of SWK REPLACED
1240	1600 SW 8 ST (EL PUB) (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	990 SY of SWK REPLACED
1241	1400 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/5/2016	8/12/2016	603 SY of SWK REPLACED
1242	1548 SW 8 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	2550 SY of SWK REPLACED
1243	1600 SW 8 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	548 SY of SWK REPLACED
1244	900 SW 13 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	420 SY of SWK REPLACED
1245	1020 SW 13 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	550 SY of SWK REPLACED
1246	1032 SW 13 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	200 SY of SWK REPLACED
1247	1040 SW 13 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	350 SY of SWK REPLACED
1248	1056 SW 13 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	200 SY of SWK REPLACED
1249	1285 SW 13 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	300 SY of SWK REPLACED
1250	1041 SW 13 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	400 SY of SWK REPLACED
1251	1033 SW 13 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	250 SY of SWK REPLACED
1252	1023 SW 13 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	318 SY of SWK REPLACED
1253	1013 SW 13 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	520 SY of SWK REPLACED
1254	1001 SW 13 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	50 SY of SWK REPLACED
1255	665 SW 44 PL (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	150 SY of SWK REPLACED
1256	641 SW 44 PL (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	150 SY of SWK REPLACED
1257	621 SW 44 PL (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	300 SY of SWK REPLACED
1258	591 SW 44 PL (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	150 SY of SWK REPLACED

1259	581 SW 44 PL (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	400 SY of SWK REPLACED
1260	580 SW 44 PL (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	50 SY of SWK REPLACED
1261	590 SW 44 PL (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	100 SY of SWK REPLACED
1262	600 SW 44 PL (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	200 SY of SWK REPLACED
1263	620 SW 44 PL (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	50 SY of SWK REPLACED
1264	640 SW 44 PL (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	150 SY of SWK REPLACED
1265	650 SW 44 PL (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	300 SY of SWK REPLACED
1266	700 SW 44 PL (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	550 SY of SWK REPLACED
1267	675 SW 44 PL (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	200 SY of SWK REPLACED
1268	103 SW 47 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	400 SY of SWK REPLACED
1269	4606 SW 1 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	150 SY of SWK REPLACED
1270	4600 SW 1 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	350 SY of SWK REPLACED
1271	4538 SW 1 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	450 SY of SWK REPLACED
1272	4534 SW 1 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	300 SY of SWK REPLACED
1273	4528 SW 1 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	320 SY of SWK REPLACED
1274	100 SW 45 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	126 SY of SWK REPLACED
1275	50 SW 45 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	282 SY of SWK REPLACED
1276	4496 SW 1 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	150 SY of SWK REPLACED
1277	4488 SW 1 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	250 SY of SWK REPLACED
1278	102 SW 45 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	120 SY of SWK REPLACED
1279	4391 SW 1 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	378 SY of SWK REPLACED
1280	4390 SW 1 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	50 SY of SWK REPLACED
1281	4381 SW 1 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	300 SY of SWK REPLACED
1282	4361 SW 1 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	250 SY of SWK REPLACED
1283	4360 SW 1 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	300 SY of SWK REPLACED
1284	4350 SW 1 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	300 SY of SWK REPLACED
1285	4361 SW 1 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	150 SY of SWK REPLACED

1286	4351 SW 1 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	100 SY of SWK REPLACED
1287	4340 SW 1 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	200 SY of SWK REPLACED
1288	4330 SW 1 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	100 SY of SWK REPLACED
1289	4320 SW 1 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	150 SY of SWK REPLACED
1290	4321 SW 1 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	150 SY of SWK REPLACED
1291	4301 SW 1 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	470 SY of SWK REPLACED
1292	4431 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	50 SY of SWK REPLACED
1293	4465 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	250 SY of SWK REPLACED
1294	4450 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	50 SY of SWK REPLACED
1295	4470 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	100 SY of SWK REPLACED
1296	4495 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	370 SY of SWK REPLACED
1297	1654-1672 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	590.8 SY of SWK REPLACED
1298	1650-1652 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	208.5 SY of SWK REPLACED
1299	1442 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/12/2016	8/19/2016	533 SY of SWK REPLACED
1300	600 SW 46 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	200 SY of SWK REPLACED
1301	610 SW 46 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	150 SY of SWK REPLACED
1302	620 SW 46 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	470 SY of SWK REPLACED
1303	630 SW 46 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	200 SY of SWK REPLACED
1304	700 SW 46 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	250 SY of SWK REPLACED
1305	711 SW 46 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	150 SY of SWK REPLACED
1306	701 SW 46 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	160 SY of SWK REPLACED
1307	627 SW 46 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	400 SY of SWK REPLACED
1308	625 SW 46 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	330 SY of SWK REPLACED
1309	581 SW 46 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	200 SY of SWK REPLACED
1310	571 SW 46 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	320 SY of SWK REPLACED
1311	571 SW 46 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	260 SY of SWK REPLACED
1312	4550 SW 7 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	460 SY of SWK REPLACED

	MARCHIE (OPPO)					a 1.	0/10/2016	0.00000	550 QV
1313	570 SW 46 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	550 SY of SWK REPLACED
1314	580 SW 46 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	150 SY of SWK REPLACED
1315	4480 SW 7 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	400 SY of SWK REPLACED
1316	4487 SW 7 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	210 SY of SWK REPLACED
1317	4497 SW 7 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	660 SY of SWK REPLACED
1318	4475 SW 7 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	110 SY of SWK REPLACED
1319	4475 SW 7 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	200 SY of SWK REPLACED
1320	675 SW 44 PL (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	150 SY of SWK REPLACED
1321	4455 SW 7 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	450 SY of SWK REPLACED
1322	4445 SW 7 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	200 SY of SWK REPLACED
1323	4435 SW 7 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	450 SY of SWK REPLACED
1324	1237 SW 10 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	890 SY of SWK REPLACED
1325	872 SW 12 CT (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	480 SY of SWK REPLACED
1326	855 SW 12 CT (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	600 SY of SWK REPLACED
1327	835 SW 12 CT (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	450 SY of SWK REPLACED
1328	1001 SW 12 CT (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	450 SY of SWK REPLACED
1329	1000 SW 12 CT (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	620 SY of SWK REPLACED
1330	1054 SW 12 CT (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	330 SY of SWK REPLACED
1331	1055 SW 12 CT (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	460 SY of SWK REPLACED
1332	1104 SW 12 CT (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	460 SY of SWK REPLACED
1333	4390 ISW I ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	154 SY of SWK REPLACED
1334	44 SW 44 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	77 SY of SWK REPLACED
1335	4300 SW 1 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	80 SY of SWK REPLACED
1336	4301 SW 1 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	210 SY of SWK REPLACED
1337	4301 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	196 SY of SWK REPLACED
1338	4300 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	182 SY of SWK REPLACED
1339	4491 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	880 SY of SWK REPLACED

				1					
1340	705 SW SW 45 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	100 SY of SWK REPLACED
1341	571 SW 45 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	150 SY of SWK REPLACED
1342	591 SW 45 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	150 SY of SWK REPLACED
1343	621 SW 45 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	470 SY of SWK REPLACED
1344	631 SW 45 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	380 SY of SWK REPLACED
1345	4300 SW 2 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	110 SY of SWK REPLACED
1346	1688 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	1013.89 SY of SWK REPLACED
1347	1442 SW SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/19/2016	8/26/2016	586 SY of SWK REPLACED
1348	327 SW 14 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	250 SY of SWK REPLACED
1349	336 SW 14 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	150 SY of SWK REPLACED
1350	324 SW 14 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	110 SY of SWK REPLACED
1351	320 SW 14 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	120 SY of SWK REPLACED
1352	312 SW 14 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	300 SY of SWK REPLACED
1353	1400 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	382 SY of SWK REPLACED
1354	1274 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	750 SY of SWK REPLACED
1355	1268 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	120 SY of SWK REPLACED
1356	1269 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	472 SY of SWK REPLACED
1357	1244 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	370 SY of SWK REPLACED
1358	1400 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	180 SY of SWK REPLACED
1359	1301 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	270 SY of SWK REPLACED
1360	1315 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	144 SY of SWK REPLACED
1361	1319 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	264 SY of SWK REPLACED
1362	1326 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	300 SY of SWK REPLACED
1363	1337 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	700 SY of SWK REPLACED
1364	1345 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	310 SY of SWK REPLACED
1365	1354 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	150 SY of SWK REPLACED
1366	1360 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	100 SY of SWK REPLACED

1367	1377 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	260 SY of SWK REPLACED
1368	200 SW 8 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	220 SY of SWK REPLACED
1369	142 SW 8 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	312 SY of SWK REPLACED
1370	858 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	570 SY of SWK REPLACED
1371	861 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	50 SY of SWK REPLACED
1372	877 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	240 SY of SWK REPLACED
1373	876 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	250 SY of SWK REPLACED
1374	900 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	594 SY of SWK REPLACED
1375	920 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	250 SY of SWK REPLACED
1376	922 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	276 SY of SWK REPLACED
1377	944 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	330 SY of SWK REPLACED
1378	944 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	316 SY of SWK REPLACED
1379	950 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	264 SY of SWK REPLACED
1380	974 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	380 SY of SWK REPLACED
1381	980 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	580 SY of SWK REPLACED
1382	203 SW 10 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	198 SY of SWK REPLACED
1383	998 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	316 SY of SWK REPLACED
1384	985 SW 1 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	698 SY of SWK REPLACED
1385	969 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	148 SY of SWK REPLACED
1386	900 SW 1 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	220 SY of SWK REPLACED
1387	1401 SW 11 TER (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	730 SY of SWK REPLACED
1388	1382 SW 11 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	630 SY of SWK REPLACED
1389	1399 SW 11 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	780 SY of SWK REPLACED
1390	1344 SW 11 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	800 SY of SWK REPLACED
1391	1114 SW 13 CT (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	360 SY of SWK REPLACED
1392	1101 SW 12 CT (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	440 SY of SWK REPLACED
1393	1040 SW 12 CT (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	470 SY of SWK REPLACED

1394	1034 SW 12 CT (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	100 SY of SWK REPLACED
1395	1634-1646 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	762 SY of SWK REPLACED
1396	1620 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	8/26/2016	9/2/2016	442.75 SY of SWK REPLACED
1397	1634-1638 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/2/2016	9/8/2016	222 SY of SWK REPLACED
1398	1620-1610 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/2/2016	9/8/2016	682.77 SY of SWK REPLACED
1399	1436 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/2/2016	9/8/2016	120 SY of SWK REPLACED
1400	1428 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/2/2016	9/8/2016	446 SY of SWK REPLACED
1401	1435SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/2/2016	9/8/2016	270 SY of SWK REPLACED
1402	1418 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/2/2016	9/8/2016	250 SY of SWK REPLACED
1403	1412 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/2/2016	9/8/2016	220 SY of SWK REPLACED
1404	300 SW 14 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/2/2016	9/8/2016	120 SY of SWK REPLACED
1405	1368 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/2/2016	9/8/2016	640 SY of SWK REPLACED
1406	320 SW 14 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/2/2016	9/8/2016	340 SY of SWK REPLACED
1407	244 SW 14 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/2/2016	9/8/2016	600 SY of SWK REPLACED
1408	226 SW 14 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/2/2016	9/8/2016	310 SY of SWK REPLACED
1409	227 SW 14 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/2/2016	9/8/2016	310 SY of SWK REPLACED
1410	220 SW 14 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/2/2016	9/8/2016	290 SY of SWK REPLACED
1411	221 SW 14 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/2/2016	9/8/2016	180 SY of SWK REPLACED
1412	1380 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/2/2016	9/8/2016	400 SY of SWK REPLACED
1413	212 SW 14 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/2/2016	9/8/2016	90 SY of SWK REPLACED
1414	202 SW 14 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/2/2016	9/8/2016	210 SY of SWK REPLACED
1415	1790 NW 34 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/2/2016	9/8/2016	580 SY of SWK REPLACED
1416	1800 SW 14 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/2/2016	9/8/2016	860 SY of SWK REPLACED
1417	1805 SW 14 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/2/2016	9/8/2016	500 SY of SWK REPLACED
1418	1805 SW 14 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/2/2016	9/8/2016	700 SY of SWK REPLACED
1419	3401 SW 18 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/2/2016	9/8/2016	700 SY of SWK REPLACED
1420	401 SW 8 CT (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/2/2016	9/8/2016	420 SY of SWK REPLACED

1421	430 SW 8 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/2/2016	9/8/2016	170 SY of SWK REPLACED
1422	862 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/2/2016	9/8/2016	670 SY of SWK REPLACED
1423	900 SW 1 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/2/2016	9/8/2016	2340 SY of SWE REPLACED
1424	962 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/2/2016	9/8/2016	140 SY of SWK REPLACED
1425	1009 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/2/2016	9/8/2016	220 SY of SWK REPLACED
1426	1021 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/2/2016	9/8/2016	250 SY of SWK REPLACED
1427	1028 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/2/2016	9/8/2016	50 SY of SWK REPLACED
1428	1042 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/2/2016	9/8/2016	320 SY of SWK REPLACED
1429	1053 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/2/2016	9/8/2016	150 SY of SWK REPLACED
1430	1101 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/2/2016	9/8/2016	300 SY of SWK REPLACED
1431	1235 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/2/2016	9/8/2016	100 SY of SWK REPLACED
1432	1224 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/2/2016	9/8/2016	470 SY of SWK REPLACED
1433	1228 SW 1 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/2/2016	9/8/2016	624 SY of SWK REPLACED
1434	1234 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/2/2016	9/8/2016	250 SY of SWK REPLACED
1435	862 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	100 SY of SWK REPLACED
1436	990 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	210 SY of SWK REPLACED
1437	400 SW 10 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	360 SY of SWK REPLACED
1438	340 SW 10 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	710 SY of SWK REPLACED
1439	1027 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	250 SY of SWK REPLACED
1440	1091 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	1160 SY of SWK REPLACED
1441	405 SW 11 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	310 SY of SWK REPLACED
1442	420 SW 11 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	650 SY of SWK REPLACED
1443	1101 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	600 SY of SWK REPLACED
1444	1134 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	320 SY of SWK REPLACED
1445	1004 SW 16 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/14/2016	9/14/2016	40 SY of SWK REPLACED
1446	241 SW 16 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	500 SY of SWK REPLACED
1447	241 SW 16 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	50 SY of SWK REPLACED

1448	1567 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	140 SY of SWK REPLACED
1449	1561 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	100 SY of SWK REPLACED
1450	1558 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	120 SY of SWK REPLACED
1451	1550 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	370 SY of SWK REPLACED
1452	1545 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	250 SY of SWK REPLACED
1453	1533 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	320 SY of SWK REPLACED
1454	1529 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	230 SY of SWK REPLACED
1455	1544 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	300 SY of SWK REPLACED
1456	1523 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	350 SY of SWK REPLACED
1457	1513 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	210 SY of SWK REPLACED
1458	1510 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	250 SY of SWK REPLACED
1459	1500 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	470 SY of SWK REPLACED
1460	1478 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	180 SY of SWK REPLACED
1461	1477 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	140 SY of SWK REPLACED
1462	1467 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	230 SY of SWK REPLACED
1463	1453 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	250 SY of SWK REPLACED
1464	1441 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	342 SY of SWK REPLACED
1465	1380 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	250 SY of SWK REPLACED
1466	1362 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	100 SY of SWK REPLACED
1467	1362 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	440 SY of SWK REPLACED
1468	141 SW 14 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	150 SY of SWK REPLACED
1469	1359 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	330 SY of SWK REPLACED
1470	1351 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	150 SY of SWK REPLACED
1471	1348 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	190 SY of SWK REPLACED
1472	1325 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	200 SY of SWK REPLACED
1473	190 13 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	1220 SY of SWK REPLACED
1474	200 13 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	100 SY of SWK REPLACED

1475	200 13 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	290 SY of SWK REPLACED
1476	1278 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	170 SY of SWK REPLACED
1477	1266 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	280 SY of SWK REPLACED
1478	1250 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	160 SY of SWK REPLACED
479	1253 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	450 SY of SWK REPLACED
480	1600 - 1608 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	658 SY of SWK REPLACED
481	1601-1605 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/9/2016	9/15/2016	1051.86 SY of SWK REPLACED
482	1575 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	150 SY of SWK REPLACED
1483	1563 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	250 SY of SWK REPLACED
484	1576 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	300 SY of SWK REPLACED
485	1562 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	450 SY of SWK REPLACED
486	1552 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	500 SY of SWK REPLACED
487	1553 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	200 SY of SWE REPLACED
488	1544 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	200 SY of SWK REPLACED
489	1535 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	150 SY of SWK REPLACED
1490	1530 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	380 SY of SWK REPLACED
1491	1519 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	400 SY of SWK REPLACED
1492	142 SW 15 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	400 SY of SWK REPLACED
1493	1510 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	330 SY of SWK REPLACED
494	150 SW 15 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	130 SY of SWK REPLACED
495	1478 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	680 SY of SWK REPLACED
496	1465 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	150 SY of SWK REPLACED
497	1462 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	100 SY of SWK REPLACED
498	1446 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	100 SY of SWK REPLACED
499	1435 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	450 SY of SWK REPLACED
500	1426 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	200 SY of SWK REPLACED
501	1420 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	150 SY of SWK REPLACED

1502	202 SW 15 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	80 SY of SWK REPLACED
1503	1451 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	150 SY of SWK REPLACED
1504	1443 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	400 SY of SWK REPLACED
1505	1441 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	560 SY of SWK REPLACED
1506	1429 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	260 SY of SWK REPLACED
1507	1409 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	560 SY of SWK REPLACED
1508	1403 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	200 SY of SWK REPLACED
1509	202 SW 15 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	280 SY of SWK REPLACED
1510	1401 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	250 SY of SWK REPLACED
1511	1400 SW 1 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	660 SY of SWK REPLACED
1512	141 SW 15 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	560 SY of SWK REPLACED
1513	1401 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	250 SY of SWK REPLACED
1514	1600 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	400 SY of SWK REPLACED
1515	1619 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	220 SY of SWK REPLACED
1516	1628 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	150 SY of SWK REPLACED
1517	1636 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	400 SY of SWK REPLACED
1518	1476 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	310 SY of SWK REPLACED
1519	321 SW 15 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	150 SY of SWK REPLACED
1520	329 SW 15 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	310 SY of SWK REPLACED
1521	337 SW 15 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	620 SY of SWK REPLACED
1522	345 SW 15 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	550 SY of SWK REPLACED
1523	1470 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	500 SY of SWK REPLACED
1524	437 SW 15 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	150 SY of SWK REPLACED
1525	422 SW 15 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	280 SY of SWK REPLACED
1526	328 SW 15 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	540 SY of SWK REPLACED
1527	320 SW 15 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	110 SY of SWK REPLACED
1528	302 SW 15 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	100 SY of SWK REPLACED

1529	227 SW 15 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	380 SY of SWK REPLACED
1530	226 SW 15 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	300 SY of SWK REPLACED
1531	1553 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	440 SY of SWK REPLACED
1532	1629 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	220 SY of SWK REPLACED
1533	1661 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	320 SY of SWK REPLACED
1534	1600 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	250 SY of SWK REPLACED
1535	312 16 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	150 SY of SWK REPLACED
1536	1615 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	600 SY of SWK REPLACED
1537	1565 SW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	370 SY of SWK REPLACED
1538	333 SW 16 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	110 SY of SWK REPLACED
1539	315 SW 9 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	1106 SY of SWK REPLACED
1540	900 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	796 SY of SWK REPLACED
1541	901 SW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	880 SY of SWK REPLACED
1542	1607-1615 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	949.875 SY of SWK REPLACED
1543	1600 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	545.2 SY of SWK REPLACED
1544	1645 SW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/19/2016	9/22/2016	160 SY of SWK REPLACED
1545	100 NW 12 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	1480 SY of SWK REPLACED
1546	335 NW 13 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	300 SY of SWK REPLACED
1547	1268 NW 13 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	210 SY of SWK REPLACED
1548	1234 NW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	50 SY of SWK REPLACED
1549	1230 NW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	160 SY of SWK REPLACED
1550	1243 NW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	50 SY of SWK REPLACED
1551	1251 NW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	110 SY of SWK REPLACED
1552	1269 NW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	300 SY of SWK REPLACED
1553	1327 NW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	50 SY of SWK REPLACED
1554	1337 NW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	150 SY of SWK REPLACED
1555	1345 NW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	150 SY of SWK REPLACED

1556	1353 NW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	50 SY of SWK REPLACED
1557	1350 NW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK	Public Works - Juvenal Santana Dir.	Broken, displaced or missing sidewalk	*	Complete	9/23/2016	9/30/2016	930 SY of SWK
1007	(5501111161(6556))	IMPROVEMENT CONTRACT	(305) 416-1200	ramps encountered during inspections	ADA Standards for sidewalk and ramp construction.	Complete	,,25,2010	JI 30 2010	REPLACED
1558	1328 NW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	100 SY of SWK REPLACED
1559	1600 NW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	370 SY of SWK REPLACED
1560	1644 NW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	250 SY of SWK REPLACED
1561	215 NW 17 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	400 SY of SWK REPLACED
1562	175 NW 17 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	150 SY of SWK REPLACED
1563	210 NW 13 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	610 SY of SWK REPLACED
1564	217NW 13 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	200 SY of SWK REPLACED
1565	1245 NW 2 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	800 SY of SWK REPLACED
1566	220 NW 13 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	214 SY of SWK REPLACED
1567	232 NW 13 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	200 SY of SWK REPLACED
1568	1300 NW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	360 SY of SWK REPLACED
1569	1276 NW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	650 SY of SWK REPLACED
1570	303 NW 13 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	842 SY of SWK REPLACED
1571	300 NW 13 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	350 SY of SWK REPLACED
1572	310 NW 13 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	100 SY of SWK REPLACED
1573	320 NW 13 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	520 SY of SWK REPLACED
1574	327 NW 13 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	300 SY of SWK REPLACED
1575	333 NW 13 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	350 SY of SWK REPLACED
1576	1312 NW 4 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	1030 SY of SWK REPLACED
1577	843 NW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	300 SY of SWK REPLACED
1578	879 NW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	674 SY of SWK REPLACED
1579	903 NW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	120 SY of SWK REPLACED
1580	1370 NW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	280 SY of SWK REPLACED
1581	1353 NW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	820 SY of SWK REPLACED
1582	1350 NW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	250 SY of SWK REPLACED

1583	1340 NW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	100 SY of SWK REPLACED
1584	1321 NW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	250 SY of SWK REPLACED
1585	1269 NW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	100 SY of SWK REPLACED
1586	1245 NW 5 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	350 SY of SWK REPLACED
1587	504 NW 12 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	500 SY of SWK REPLACED
1588	336 NW 15 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	130 SY of SWK REPLACED
1589	312 NW 15 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	120 SY of SWK REPLACED
1590	236 NW 15 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	100 SY of SWK REPLACED
1591	218 NW 15 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	110 SY of SWK REPLACED
1592	225 NW 15 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	250 SY of SWK REPLACED
1593	1570 NW 3 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	50 SY of SWK REPLACED
1594	1358 NW 1 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	220 SY of SWK REPLACED
1595	1353 NW 1 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	210 SY of SWK REPLACED
1596	1334 NW 1 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	250 SY of SWK REPLACED
1597	1315 NW 1 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	230 SY of SWK REPLACED
1598	1301 NW 1 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	200 SY of SWK REPLACED
1599	112 NW 13 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	150 SY of SWK REPLACED
1600	120 NW 13 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	430 SY of SWK REPLACED
1601	128 NW 13 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	320 SY of SWK REPLACED
1602	134 NW 13 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	360 SY of SWK REPLACED
1603	2810 NW 14 ST (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	764 SY of SWK REPLACED
1604	1390 NW 27 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	470 SY of SWK REPLACED
1605	1390 NW 27 AVE (CDBG)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	220 SY of SWK REPLACED
1606	1201 AVE SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	545 SY of SWK REPLACED
1607	1699 AVE SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	199.87 SY of SWK REPLACED
1608	1637 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/23/2016	9/30/2016	976.26 SY of SWK REPLACED
1609	1243-1229 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/30/2016	10/14/2016	1139.25 SY of SWK REPLACED

1610	1225-1221 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	9/30/2016	10/14/2016	1135 SY of SWK REPLACED
1611	2450 SW 25 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	10/14/2016	10/21/2016	300 SY of SWK REPLACED
1612	2426 SW 25 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	10/14/2016	10/21/2016	328 SY of SWK REPLACED
1613	1261 to 1267 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	10/14/2016	10/21/2016	923.33 SY of SWK
1614	1575 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	10/21/2016	10/28/2016	REPLACED 282.98 SY of SWK
1615	1260 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	10/21/2016	10/28/2016	REPLACED 306 SY of SWK REPLACED
1616	1270 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	10/28/2016	11/4/2016	558 SY of SWK REPLACED
1617	1637 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	10/28/2016	11/4/2016	1111.68 SY of SWK REPLACED
1618	1290 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	10/28/2016	11/4/2016	369.375 SY of SWK REPLACED
1619	1256 SW 8 ST (CALLE OCHO)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	10/28/2016	11/4/2016	1694 SY of SWK REPLACED
1620	1290 SW 8 ST (CALLE 8)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	11/7/2016	11/10/2016	216 SY of SWK REPLACED
1621	1334 SW 8 ST (CALLE 8)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	11/7/2016	11/10/2016	287.25 SY of SWK REPLACED
1622	1336 SW 8 ST (CALLE 8)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	11/14/2016	11/17/2016	712 SY of SWK REPLACED
1623	1641 SW 8 ST (CALLE 8)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	11/7/2016	11/18/2016	1399.5 SY of SWK REPLACED
1624	1330 SW 8 ST (CALLE 8)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	11/19/2016	11/25/2016	596 SY of SWK REPLACED
1625	1340 SW 8 ST (CALLE 8)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	11/19/2016	11/25/2016	831.59 SY of SWK REPLACED
1626	1220 SW 8 ST (CALLE 8)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	11/26/2016	12/2/2016	109.7 SY of SWK REPLACED
1627	1236 SW 8 ST (CALLE 8)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	11/26/2016	12/2/2016	658.5 SY of SWK REPLACED
1628	1236 SW 8 ST (CALLE 8)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	12/3/2016	12/9/2016	243 SY of SWK REPLACED
1629	1201 SW 8 ST (CALLE 8)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	12/3/2016	12/9/2016	297.26 SY of SWK REPLACED
1630	1256 SW 8 ST (CALLE 8)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	12/3/2016	12/9/2016	260 SY of SWK REPLACED
1631	1643 SW 8 ST (CALLE 8)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	12/3/2016	12/9/2016	815 SY of SWK REPLACED
1632	1648 NOCATEE DR	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	12/10/2016	12/16/2016	1264 SY of SWK REPLACED
1633	1353 SW 8 ST (CALLE 8)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	12/10/2016	12/16/2016	350 SY of SWK REPLACED
1634	1357 SW 8 ST (CALLE 8)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	12/10/2016	12/16/2016	902 SY of SWK REPLACED
1635	1305 SW 8 ST (CALLE 8)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	12/17/2016	12/23/2016	217 SY of SWK REPLACED
1636	1331 SW 8 ST (CALLE 8)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	12/17/2016	12/23/2016	196 SY of SWK REPLACED

1637	1343 SW 8 ST (CALLE 8)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	12/17/2016	12/23/2016	185 SY of SWK REPLACED
1638	(6/1222 0) 1643 SW 8 ST	M-0096 CITYWIDE SIDEWALK	Public Works - Juvenal Santana Dir.	Broken, displaced or missing sidewalk	Repair, Replace and provide accessible routes following the 2010	Complete	12/3/2016	12/9/2016	1710 SY of SWK
1050	(CALLE 8)	IMPROVEMENT CONTRACT	(305) 416-1200	ramps encountered during inspections	ADA Standards for sidewalk and ramp construction.	complete	12/3/2010	129/2010	REPLACED
1639	SW 21 AVE B/ 17 LN & 19 ST	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	12/17/2016	12/23/2016	2270 SY of SWK REPLACED
1640	SW 17 LN B/ 22 AVE & 21 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	12/17/2016	12/23/2016	1380 SY of SWK REPLACED
1641	1699 SW 8 ST (CALLE 8)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	12/24/2016	12/30/2016	270 SY of SWK REPLACED
1642	3102 CRYSTAL COURT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	12/24/2016	12/30/2016	410 SY of SWK REPLACED
1643	3225 CRYSTAL COURT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	12/24/2016	12/30/2016	710 SY of SWK REPLACED
1644	SW 17 LN B/ 22 AVE & 21 AVE	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	12/24/2016	12/30/2016	2100 SY of SWK REPLACED
1645	1360 SW 8 ST (A) (CALLE 8)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	12/31/2016	1/6/2017	628 SY of SWK REPLACED
1646	1305 SW 8 ST (CALLE 8)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	12/31/2016	1/6/2017	441 SY of SWK REPLACED
1647	1327 SW 8 ST (CALLE 8)	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	12/31/2016	1/6/2017	466 SY of SWK REPLACED
1648	1871 CRYSTAL COURT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	12/31/2016	1/6/2017	1290 SY of SWK REPLACED
1649	3321 CRYSTAL COURT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	12/31/2016	1/6/2017	530 SY of SWK REPLACED
1650	3370 CRYSTAL COURT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	12/31/2016	1/6/2017	130 SY of SWK REPLACED
1651	3376 CRYSTAL COURT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	12/31/2016	1/6/2017	540 SY of SWK REPLACED
1652	3330 CRYSTAL COURT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	12/31/2016	1/6/2017	100 SY of SWK REPLACED
1653	3302 CRYSTAL COURT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	12/31/2016	1/6/2017	150 SY of SWK REPLACED
1654	3233 CRYSTAL COURT	M-0096 CITYWIDE SIDEWALK IMPROVEMENT CONTRACT	Public Works - Juvenal Santana Dir. (305) 416-1200	Broken, displaced or missing sidewalk ramps encountered during inspections	Repair, Replace and provide accessible routes following the 2010 ADA Standards for sidewalk and ramp construction.	Complete	12/31/2016	1/6/2017	400 SY of SWK REPLACED