BID NO. 08-09-020

DOROTHY QUINTANA COMMUNITY CENTER
CIP PROJECT NOS. : B-30172A

Due Date: Wednesday, February 4, 2009
Due Time: 2:00 P.M.

Mayor Manuel A. Diaz
Commissioner Angel Gonzalez, District 1
Commissioner Marc Sarnoff, District 2
Commissioner Joe M. Sanchez, District 3
Commissioner Tomas P. Regalado, District 4
Commissioner Michelle Spence-Jones, District 5
City Manager, Pedro G. Hernandez, P.E.

Issued By:
City of Miami
Department of Capital Improvements Program
444 SW 2nd Avenue, 8th Floor
Miami, FL 33130



TABLE OF CONTENTS

(o] AT oT =T o T O 0] g1 ¥ = Yo Ko ] =T 6
Section 17T INStructions fOr SUDMISSION ..u.iiiiiii e 7
1. TN =Y o o T ) T 7
2. ST oo ] oY ST0 A0 7
3. oY oF=1a o] oI o )il md (Y T=To3 (€5 P 7
4, PerformancCe Of the WOTK .....iieiiiii et e e e e e ea e eas 7
5. Examination of Contract Documents and Site .....ccovvvviviiiiiiiiiieiiecieeee e, 7
6. o [ 1= 1o U o T 8
7. (S Ko ST o1 T EST Y 0 o 8
8. (S Lo T = 7= 0 8
9. Preparation Of Bid ... e e e e e e e e e eas 9
10. Pre-Bid CONfEIBNCE. . ccu i e e e e e e raeeens 9
11. Postponement of Bid Opening Date.......cuuiiuuiiiiiiiiiiiieieeie e 9
12. Acceptance or RejeCtion Of BidS ...ccuueiieniiiiiii et e e e 9
13. Environmental REGQUIALIONS .. .cu.iieiii et e e e e e eas 9
14. S o [N T 10
15. S o [ 0 = T 10
16. Local, Small, and Disadvantaged Firm Participation .......c.ccoevvveiviniiiveinnieennnns 10
17. First Source HiriNg AQIrEEMENLES ....cvuiiieiiiiiieeeeeee et e e e e e e s e eaeeanaes 10
18. Local and Minority/Woman Participation REPOIrting .......coevevvivniieniiiiiiieeeennns 11
19. [OFaY TSN 0 ) EEST 1 1Y o 11
20. a1 o] EToal = L 8 O 1 0 =T 12
21. Fraud and MiSrepreSeNntatiON ... .cccuuiiiii e eaans 12
22. [O70 ]| 1Yo o 1 12
23. Contractor in Arrears of Default ........ooovveiiiiiiii e 12
24. Cancellation Of SOLCIEALION ..uuuiiiiiiiiieee e e 13
Section 27 General Terms and CONAITiONS .....coivveuiiiiiiiieee e e e e e e e e eeens 14
1. L= Lo ] 14
2. TIME IS Of the ESSEBINCE .ovniiiiii e e e ees 16
3. (O] o] 1 = Tox o 1= o 1 PP 16
4, I L0 o 16
5. Priority Of PrOVISIONS c.ovuuiiiiiiiii et e et e e e e et e s b e e s aa e eaans 17
6. TaTo =T 0 a T TN T oR=1 Ao Y 17
7. T EST U= o o < PRSP 18
8. Performance and Payment BONA ..........ooivuiiiiiiiiiiiiceceeeee e 21
9. QUAlITICALION OF SUIBLY ..uiiviiiiiii e e e e e s e e aaaaas 22
10. General REGUITEMENTES .. civvuiiiiii e e e e e s e e e e s aa e eaaanns 23
11. Method of Performing the WOTK.......cuuiiiiiiiiiie e 23
12.  Work Staging and PRaSiNg ......occouuiiiiiiiiiiiciie e e e e e e et e s e s eaa s 24
13. Site Investigation and RepPresSentation ..........ovvivuiiieiiieiiiieeee e 24
14. Contractor to Check Plans, Specifications and Data........cccocoevvvvevieiiinneennnnn. 25
15. Contractor's Responsibility for Damages and Accidents .......ccccoevevevivniernnnnn. 25
I T X o] of T [ =Y 01 25
17. Y= 1= AV ad (=ToF= U] T o) o 25
18. Occupational Health and Safely .....coovniiiiiiiiii e 26
19. Labor and MaErIalS ......covniiiiii it e e e e e et e e aeeanaes 27
20. Rules, Requlations, anNd LICENSES ....ciuuiiiiiiiiiiiieeieeee et e et eea e aaees 27
2

Dorothy Quintana Community Center Bid No.: 08-09-020



21.
22.
23.
24,
25.
26.
27.
28.
29.
30.
31.
32.
33.
34.
35.

36

37.
38.
39.
40.
41.
42.
43.
44.
45,
46.
47.
48.
49.
50.
51.
52.
53.
54.
55.
56.
57.
58.
59.
60.
61.
62.
63.
64.
65.
66.
67.
68.
69.
70.

CONSUITANT SOV IC S . e it e e 27

RO T=To MY =T = o T=Y 0 4T 0 T 28
Superintendence and SUPEIVISION ..ocuuiieuiiiiiii e et e e e e eeans 28
Authority of the ProjeCt ManAQEr........ccuuiiuniiiiei e 29
INSPECLION OF WOTK oniiiiiiii e e e e e e eaaas 30
L= 0P 30
1T o= =L (=T O 0] o 1 7= Vo K= 30
=T Lo ET o ) YA o Y T 31
(OfoY oY o TaT=TaToY 1o VAT oY 31
Differing Site CONAILIONS ..iiuuiieeiiieei e e e e e e e e e e e eeseaeeaeaanaaes 31
o ESy AT T L L 1 A= 32
Contractorb6s Responsibility four..Ut..l32
INEEITEIING SEIUCTUIES ..vniieeiii et e e e e e e e e e e s e e e b e e eneeanss 33
L (o I = Lo o= 1o o T 33
Contractoros Use .of..Rr.oj.ect..Si.t.e(.s.).33
Warranty of Materials and EQUIPMENT ........ivvniiiiiiii e 33
Material and Equipment Shipment, Handling, Storage and Protection......... 34
Manuf acturer ds..Lost. i UCt. i 0nS . iiiiiiinnns 35
Ma N UTf & CSEWRITEIY O...uieniiiiiie ettt e e e e e e e s ea e eaeeanaes 36
NS0T o 118 36
ST KoY I BT LT o 37
a0 o LU0 a7 - R 38
=111 0] [ REERPPPPPRR 39
[CTo o] o ST T 39
Supplemental Drawings and INSTTUCLIONS ......coivvniiiiiiiciie e 39
Contractor FUrniShed DIAWINGS ..u.ceeveeeeeiieiiiieeieeeeeee e e et e et e e et e s aa e eananns 39
SUD STIEULIONS ettt e e e e e e e e e e e e e e et e e et e s aan e eananns 40
City FUIrNISNEd DIAWINGS ..vuieviieieieeiieee et e et e e e e e s et e e e e s et e eaaaans 41
Interpretation of Drawings and DOCUMENTS .......cccvuiiiiviiiiiieieiieeeei e e eaieeens 41
Product and Material TeSHING .....cvvvuiiiiiieieii ettt e e eaans 41
L= T =T A= 41
Changes in the Work or Contract DOCUMENTS ......cccvuiiiviiiiiiiieiieeeeeeevie e 42
ContiNUING the WOTK .cvuiiiiiii e e e e e e e aaaas 42
(01 0T 1 Lo L3 @ 1o 1Y 42
Change Order PrOCEAUIE ... covviiiii et e e e e e e e e e aaaaas 43
NI O ) = VI O 1T 1o =T 44
Value of Change Order WOTK ......ooieueiiiiiiii et e e 44
= AV L 0] BT =T £ 46
AS-BUIL DIAWINGS «.oevvneiiiiiiiiiiee it e e e e e e s e e s e e s e e e s et e e saaasssbaa s s st ssstneesatnaanes 47
Wor ker 6s 1l dent.i.fl.Cal O 48
Removal of Unsatisfactory PersonnNel......cccccoeiiiiiiiiiiiiiiiie e 48
Substantial Completion, Punch List, & Final Completion ........c.cccoevevvvnieennnnn. 48
Acceptance and Final PAYMENTt ........oooiuiiiiiiiiii e r e 49
NI B od S (Yo T T =Y 0 0T 1 50
O] oT ST F= T ST U 50
=T AT Lo o I o i T 0 = 50
[N To] 01 A Toz= A Lo o 10 ) O = 11 o 51
Extension of Time NOt CUMUIALIVE ....couiiiiiiii e 52
Contractords Dama.g.e.s..f.or..Del.ay........ 52
Excusable Delay, Non-CompensSable ..o 52
3

Dorothy Quintana Community Center Bid No.: 08-09-020

ty

Pr



71.
72.
73.
74.
75.
76.
77.
78.
79.
80.
81.
82.
83.
84.
85.
86.
87.
88.
89.
90.
91.
92.
93.
94.
95.
96.
97.
98.
99

100.
101.

102.
103.

104.
105.
106.
107.
108.
109.
110.
111.
112.
113.
114.
115.
116.
117.
118.

DT ECTIVE WOOTK oo e e, 52

Acceptance of Defective or Non-Conforming WOorK......coooeeiveeiiiiiiiiieicieeenn, 53
UncoVvering FINISNEA WOTK ......uiiiiiiiii et e e e s e ea e e anaes 53
(Ofo Y (=To (oY a0 iAo o 53
Maintenance of Traffic and PubliC StreetS ..o 54
Location and Damage to Existing Facilities, Equipment or Utilities ............. 55
Y oY AT Lo o o Y 56
HUITICANE Pre D ar@ONESS .. ittt e e e e e et e e e s eeaeaaaaes 56
Use Of COMPIELEA POITIONS ...ivniiiiiii ittt e e et e e e e e e 57
Cleaning Up:; City6 s Right t.o..Cl.ean. .. Up. ... 57
ReMOVaAl Of EQUIDMENT «..vuiiiiie et e e e e e e e e e s e e e aaeseaseaneasnaes 58
Set-offs, Withholdings, and DEAUCLIONS ......covuiiiniiiiiici e e 58
EVENT OF DEIAUIL ... e e e e et e e s e e e e e eenaes 58
Notice of Default-OpPOortuNity 10 CUIME .....oieeniiiieeieee e ee e e e 59
Termination fOr DEefaUlL.......c..o i 59
Remedies in the Event of Termination for Default ..........coooevviiiiiiiiiiiiiees 59
Termination fOr CONVENIENCE ....civniieiie et e e e e e e eanas 60
RESOIULION Of DISPULES . .uniieiiiiiii et e e e e et e e e s ea e raneeenaaes 61
Mediation-WaiVer Of JUIY Trial .....ooouiieiii e e e e e e 61
City May Avail Itself of Al REMEAIES ......uovvuiiiiiiieeeeee e 62
Permits, Licenses and IMPaACE FEES......iiuuiiiiiiiieie ettt e e e 62
Compliance With AppPliCABIE LAWS......uiiuuiiii i e eeas 62
TaYo =Y o X=TaTo [=Y a kAo o} 4= Vo (o) 63
Third Party BENEIICIAIIES ... cuuiii i e e e e e e 63
SUCCESSOIS ANU ASSIONS couuiiiiiieiiii et ee e e e e e e e e s et e e et e saa e eaaanns 63
Materiality and Waiver 0f BreacCh .........oovvvuiiiiiii i 63
YAV L= 1= 1011 18 SUEERPUPPPR 64
Applicable Law and Venue Of Litigation .....ccoccuuviiiviiiiiiiieeiie e 64
F N 1 T=Y T [ Y=Y 0] TR 64
[ LTSI AN o L ==Y 0 0= 1 64
Nondiscrimination, Equal Employment Opportunity, and Americans with

DISADIITIES ACT oveiiii i e e e e et e et e e et e e ea e e ab e e aa e eaaas 64
V2= 1 LU= 1o o 65
Commodities manufactured, grown, or produced in the City of Miami, Miami -
Dade County and the State of FIorida .....ccooceuveiiiiiiiiiiicieeeeeeeeeee e, 65
ROVAILIES AN PAtENES ...uuiiiiiiiii e e e e e e e e e e e eaaas 65
Continuation Of the WOTK ....covuiiiiiie e e 65
REVIEW Of RECOTIUS ..uuiiiiiiii ettt e e e e e e e e ab e s aa e e eeans 65
I oI =T S PR 65
Payments Related to Guaranteed Obligations .........cceeeeevieviiieeieiiiiieeeeiieeeeeenns 66
Consent of City Required for Subletting or Assignment .........cccoeeeevvveeeeeeennnn. 66
Agreement Limiting Time in Which to Bring Action Against the City ........... 66
DLy LT A FY =N o Ll O =TT 1 66
CONLINGENCY ClAUSE...cuuiiii it e e s e et e e e e aaaaas 66
Y T E AU F= @] o o =L T o 67
(OF0 ] o (= Tod B T q (=T FT [0 o 67
I Lo ] o] [Ty LY 67
Nature Of the AQrEEMENT . .cvu e e e e e e a e e e 67
Contract Documents Contains all TErMS .....vvvniiiiiiiec e, 67
Applicable Law and Venue of Litigation .......coooeuvieiiiiiiiiiiiiieeeeeee e 67

4

Dorothy Quintana Community Center Bid No.: 08-09-020



LD, SUIVIVA e e, 68

Section 3 - Supplemental Terms and CONAILIONS .....uvvveviieiiiieiiiiiiii e 69

CONLraCt TIME & HOUIS ..ouiiiiiii et e e e et e e e e e eaeaeaaes 69
2 a0 X o T TST T = YA 10 11 =] 1 8P 69
3 Lo T TTo Fo1a=Yo I F=T 0 g F= T LT 70
4, SChEAUIE OF VAIUES . .cveeeiie e r e 70
5. ProjECt SCREAUIES ... e e e e e e e eaaas 70
6 Rel ease of Liens/ Subcontract ar.b.s..S.t. &1
7 PrOOrESS MEEBLINGS couietiiiiie ettt e et e e e e e e et e e e s e b e e e e e eaeeanss 71
8 Request for INfOrMAatioN ..o e e e eaaas 72
9. IS8T o3 U o ] 72
10. R (O LT ST (N = od 1 11 = 73
11. Project Laboratory TeStING SEIVICES ...uiivniiiiiiiiei e ee e e eaaes 73
12. I = o1 1 1 SRRPRPORRN 74
13. (OfeY o FY (AU To3 (o] o NI T o] 1 =To =T 74
Yot Ao I A = T o [ 0 o 1 75
1. AFfIirmative ACION PlaN ......ieeii e e aas 77
2. TS SO UL o YN [T o T 77
3. [N Lo Y O] LT E = 1o o 77
4, DO To [ TSI AT [ T v 0] F= Vo 77
5. I ] ] 0 Y1 o U RSRPRPPRRN 78
6. Debarment, Suspension and Other Responsibility Matters ..........ccccceevueeeeen. 79
Section5-Attachmentsé é é é é é éééééééécééééééécéécécééceééééss
(@ TUTCTSY Ao Y 1= 11 (T 86
OFFICE LOCATION AFFIDAVIT .ottt ettt e e e et e et e e e e e e et e e e s aneenes 94
Section 67 Contracté é é é ¢ é é € é é éééééccéceceéceééeeéeéééééar
CORPORATERESOLUTIONé é ¢ é éé é¢éc ééécééééécéécéécéécéééé. 98
FORM OF PERFORMANCE BOND .. ...ttt e et et s et e s s e aa e s e an s en s saneens 99
FORMOFPAYMENTBOND éé¢ éé¢ééécééécéécééécééeéeééeéeééeéeéceéé. 101
PERFORMANCE AND PAYMENT GUARANTY FORM ..ottt 103

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

Dorothy Quintana Community Center Bid No.: 08-09-020

ement



INVITATION TO BID NO. 08-09-020
NOTICE TO CONTRACTORS

Sealed bids will be received by the City of Miami, Office of the City Clerk, City Hall, 1* Floor,
3500 Pan American Drive, Miami, Florida 33133-5504 for:

Dorothy Quintana Community Center, B-30172A

Bids Due: WEDNESDAY, February 4, 2009, AT 2:00 P.M.

Scope of Work: The Work consists of furnishing all materials, labor, and equipment necessary to achieve
the following:

The project consists of the construction of a new one-story community center building and of miscellaneous
site improvements at Roberto Clemente Park. The community center building incorporates approximately
9,000 GSF of administrative, recreational and social spaces, such as offices, arts and computer rooms,
meeting and exhibit halls; in addition to areas for storage, restrooms and food-serving. The site
improvements include new hardscaped and landscaped areas with associated drainage and irrigation work.
Also, the improvements require refinishing the existing parking area and the basketball courts, relocating the
tot lot, and installing a new remote-controlled scoreboard. The planned work will minimally impact the
existing playfields. They are to remain safely operational during construction. Similarly, other recreational
activities at the park are to be preserved and segregated from construction hazards.

CIP has scheduled a non-mandatory pre-bid which will be held at the following date, time
and location:
Location: City of Miami MRC Bui | di ng, 10th Floor Ci
Room, 444 SW 2™ Avenue, Miami, Florida 33130

Date/Time: Monday, January 12, 2009 at 10:00 AM
There will be a site visit following the meeting.

Minimum Requirements: Prospective Bidder shall hold a current certified license as a General Contractor

from the State of Florida and must have a minimum of five (5) years experience under its current business
name, in the construction of similar projects including five (5) separate project references of similar size,
scope, and complexity, supported by references within the past five (5) years. At least one of these projects
must have been for the construction of a new retail and/or restaurant facility. The Bidder must self-perform at
least twenty percent (20%) of the physical construction work.

The front end bid documents/ bid forms may be obtained by visiting the Department of Capital Improvements
Programdbds web Decembera2p, 2008 at: af t er
http://www.miamigov.com/Capitallmprovements/pages/ProcurementOpportunities/Default.asp.

The Project drawings and technical specifications will be available online on or after December 29, 2008.

It is the sole responsibility of all firms to ensure the receipt of any addendum and it is Recommended
that firms periodically check the CIP webpage for updates and the issuance of addenda

All bids shall be submitted in accordance with the Instructions to Bidders. Bids must be submitted in
duplicate originals at the time, date and place above and will be publicly opened. Any bids received after
time and date specified will not be considered. The responsibility for submitting a bid/proposal before the
stated time and date is solely and strictly the responsibility of the Bidder. The City is not responsible for any
no matter what the cause.

YOU ARE HEREBY ADVISED THAT THIS INVITATION TO BID IS SUBJECT TO THE "CONE
OF SILENCE," IN ACCORDANCE WITH ORDINANCE NO. 12271.

Dorothy Quintana Community Center Bid No.: 08-09-020
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Section 17 Instructions for Submission

1. Intention of City

It is the intention of City to describe in this Invitation to Bid the Project(s) to be completed in
accordance with all codes and regulations governing all the Work to be performed under
this Project(s). Any work, materials or equipment that may reasonably be inferred from the
Contract as being required to produce the intended result shall be supplied by Contractor
whether or not specifically called for. Where words have a well-known technical or trade
meanings are used to describe work, materials or equipment, such words shall be
interpreted in accordance with that meaning. Reference to standard specifications,
manuals, or codes of any technical society, organization or association, or to the laws or
regulations of any governmental authority, whether such reference be specific or by
implication, shall mean the latest standard specification, manual, code or laws or
regulations in effect at the time of opening of bids and Contractor shall comply therewith.
City shall have no duties other than those duties and obligations expressly set forth within
the Contract Documents.

2. Scope of Work

The Work specified in this Bid consists of furnishing all labor, machinery, tools, means of
transportation, supplies, equipment, materials, and services, and incidentals necessary to
perform the following Work at a rate of progress that will ensure completion of the Work
within the stipulated Contract Time. The Project consists of the construction of a new one-
story community center building and of miscellaneous site improvements at Roberto
Clemente Park. The community center building incorporates approximately 9,000 GSF of
administrative, recreational and social spaces, such as offices, arts and computer rooms,
meeting and exhibit halls; in addition to areas for storage, restrooms and food-serving. The
site improvements include new hardscaped and landscaped areas with associated drainage
and irrigation work. Also, the improvements require refinishing the existing parking area and
the basketball courts, relocating the tot lot, and installing a new remote-controlled
scoreboard. The planned work will minimally impact the existing playfields. They are to
remain safely operational during construction. Similarly, other recreational activities at the
park are to be preserved and segregated from construction hazards.

3. Location of Project(s)
Roberto Clemente Park i 101 NW 34™ Street, Miami, Florida
4, Performance of the Work

Bidder must be capable of self- performing twenty percent (20%) of the physical
construction Work. By submitting a Bid the Bidder certifies that it will utilize its own

employees to meet this requirement. As part of the Bid the Bidder must include the form
entitled AQuestionnaireo. Failure t o compl et
requirement shall result in the Bid being deemed non-responsive. Where the City
determines that Contractor is deemed to not meeting this requirement during the
performance of the Work the Contractor is not meeting this requirement then the Contractor

shall be in default of the Contract.

5. Examination of Contract Documents and Site

It is the responsibility of each Bidder before submitting a response to this Invitation to Bid
(ITB) to:

9 Carefully review the ITB, including any Addendum and notify the City of all conflicts,
errors or discrepancies.

Dorothy Quintana Community Center Bid No.: 08-09-020



1 Visit the site(s) or structure(s) to become familiar with conditions that may affect
costs, progress, performance or furnishing of the Work.

1 Take into account federal, state and local (City and Miami-Dade County including,
without limitation the City Purchasing Ordinance and Florida Building Code) laws,
regulations, ordinances that may affect a Bidderd ability to perform the Work.

9 Study and carefully correlate Contractor's observations with the requirements of the
ITB.

The submission of a Bid in response to this solicitation shall constitute an incontrovertible
representation by Bidder that it will comply with the requirements of the Contract
Documents and that without exception, the response is premised upon performing and
furnishing Work required under the Contract Documents and that the Contract Documents
are sufficient in detail to indicate and convey understanding of all terms and conditions for
performance and furnishing of the Work.

6. Addendum

Only questions answered by written Addendum will be binding. Oral and other
interpretations or clarifications will be without legal binding effect and should not be relied
upon in preparations of a Bid response. All questions about the meaning or intent of the
Contract Documents are to be directed to the City's Department of Capital Improvements
Program (CIP) in writing, to the attention of Cecelia Wilson, cwilson@miamigov.com.
Interpretations or clarifications considered necessary by CIP in response to such question
will be issued by City by means of Addendum mailed or delivered electronically to all parties
recorded by the CIP as having received the solicitation documents. All Addendum will be
posted on the CIP webpage. Written questions should be received no less than ten
(10) calendar days prior to the date Bids are due. There shall be no obligation on the
part of CIP to respond to questions received less than ten (10) calendar days prior to bid
opening.

7. Bid Submission

All Bids must be receivedby t he City of Miami, City Clerkos
Floor, 3500 Pan American Drive, Miami, Fla. 33133, before the time and date specified for
bid opening, enclosed in a sealed envelope, legibly marked on the outside:

BID NO.: 08-09-020
BIDS FOR: Dorothy Quintana Community Center, B-30172A

Bidders must submit two originals. Failure to submit two originals may result in the reject
of the Bid as non-responsive.

8. Bid Guaranty

All Bids shall be accompanied by either an original bid bond executed by a Surety meeting
the requirements of the City, or by cash, money order, certified check, cashier's check,
Unconditional/lrrevocable Letter of Credit, Bid Bond Voucher (for projects less than
$200,000) issued to City Certified M/ WBEOs by
or bank draft of any national or state bank (United States), in the amount of 5% of the total
Bid amount, payable to City, Florida, and conditioned upon the successful Bidder executing
the Contract and providing the required Performance Bond and Payment Bond and
evidence of required insurance within fifteen (15) calendar days after notification of award
of the Contract. The time for execution of the Contract and provision of the Performance
Bond, Payment Bond and Certificate(s) of Insurance may be extended by the City's Capital
Improvements and Transportation Department at its sole discretion. Bid Securities of the
unsuccessful Bidders will be returned after award of Contract. A PERSONAL CHECK OR
A COMPANY CHECK OF A BIDDER SHALL NOT BE DEEMED A VALID BID SECURITY.
Security of the successful Bidder shall be forfeited to the City as liquidated damages, not as
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a penalty, for the cost and expense incurred should said Bidder fail to execute the Contract,
and provide the required Performance Bond.

9. Preparation of Bid

The Bid Form contains one Project and the Bidder must providing a lump sum price to
perform the Work required for the Project.

All Bids must be made upon the blank City forms provided herein. The Bid must be signed

and acknowledged by the Bidder in accordance with the directions on the ITB. Failure to
utilize the cityods f or mawilresultin & deteimination chatpghe e t e
response is non-responsive

The Bidder will be considered non-responsive if Bid is conditioned on modifications,
changes, or revisions to the terms and conditions of the ITB.

The Bid is to include the furnishing of all labor, materials, overhead expense and profit,
equipment including, but not limited to, tools, services, permit fees, applicable taxes,
overhead and profit for the completion of the Work except as may be otherwise expressly
provided in the Contract Documents.

Joint venture firms must complete and submit with their Bid the form titled "Information for
Determining Joint Venture Eligibility”, (Form A) and submit a copy of the formal agreement
between all joint-venture parties. This joint venture agreement must indicate their respective
roles, responsibilities and levels of participation for the Project. Failure to timely submit
Form A, along with an attached written copy of the joint venture agreement may result in
disqualification of the Bid. All joint venture firms must meet the requirements stipulated in
the Florida Statutes.

10. Pre-Bid Conference

A non-mandatory conference and site visit will be held on Monday, January 12, 2009

starting at 10:00 AM at City of Miami MRC Building, 10th Floor, Ci t y Manager 6s
Conference Room, 444 SW 2" Avenue, Miami, Florida 33130 to discuss this solicitation.

Since space is limited, it is recommended that one representative of each firm attend in

order to become familiar with the Solicitation and conditions of usage. Attendees are
requested to bring this Solicitation Package to the conference.

11. Postponement of Bid Opening Date

The City reserves the right to postpone the date for receipt and opening of submissions and
will make a reasonable effort to give at least five (5) calendar days notice of any such
postponement to prospective Bidders.

The City shall make reasonable efforts to issue addenda within five (5) calendar days prior
to the due date.

12. Acceptance or Rejection of Bids

The City reserves the right to reject any or all Bids prior to award.

Reasonable efforts will be made to either award the Contract or reject all Bids within ninety
(90) calendar days after Bid opening date. A Bidder may not withdraw its Bid unilaterally
nor change the Contract Price before the expiration of one hundred twenty (120) calendar
days from the date of bid opening. A Bidder may withdraw its Bid after the expiration of one
hundred twenty (120) calendar days from the date of Bid opening by delivering written
notice of withdrawal to the Department of Capital Improvements and Transportation prior to
award of the Contract by the City Commission.

13. Environmental Regulations

The City reserves the right to consider a B i d d histodysof citations and/or violations of
environmental regulations in investigating a B i d d eespdnsibility, and further reserves the

9
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14.

15.

16.

17.

right to declare a Bidder not responsible if the history of violations warrant such
determination in the opinion of the City. Bidder shall submit with its Bid, a complete history
of all citations and/or violations, notices and dispositions thereof. The non-submission of
any such documentation shall be deemed to be an affirmation by the Bidder that there are
no citations or violations. Bidders shall notify the City immediately of notice of any citation
or violation which Bidder may receive after the Submittal opening date and during
performance of the Work under this Contract.

Bid Award

The City will issue the award of the Contract to the lowest responsive and responsible
Bidder. The City may require demonstration of competency and at its sole discretion
conduct site visits, require the Bidder to furnish documentation and/or require the contractor
to attend a meeting to determine the Bidder6 gjualifications and ability to meet the terms
and conditions of this Contract. The City shall consider, but not be limited to, such factors
as financial capability, labor force, equipment, experience, knowledge of the trade work to
be performed, the quantity of Work being performed, and past performance on City projects
by the Contractor.

The Bidder must be able to demonstrate a good record of performance and have sufficient
financial resources to ensure that it can satisfactorily provide the goods and/or services
required herein.

The City, at its sole discretion may determine a Bidder to be non-responsible where the
Bidder has failed to perform in accordance with other contracts with the City.

Any Bidder who, at the time of submission, is involved in an ongoing bankruptcy as a
debtor, or in a reorganization, liquidation, or dissolution proceeding, or if a trustee or
receiver has been appointed over all or a substantial portion of the property of the Bidder
under federal bankruptcy law or any state insolvency, may be declared non-responsive.

Any Bidder who has filed a lawsuit against the City or where the City has filed a lawsuit or
won a court judgment against the Bidder may be declared non-responsive.

Bid Protest

Any actual or prospective contractual party who feels aggrieved in connection with the
solicitation or award of a contract may protest in writing to the Director of Purchasing/Chief
Procurement Officer who shall have the authority, subject to the approval of the City
Manager and the City Attorney, to settle and resolve a protest with final approval by the City
Commission. Bidders are alerted to Section 18-1 03 o f the Cityéos
protest procedures. Protests failing to meet the requirements for filing shall NOT be
accepted. Failure of a party to timely fi
file a protest. NO EXCEPTIONS.

Local, Small, and Disadvantaged Firm Participation

The City strongly encourages Contractors to secure the participation of small businesses,
Community Small Business Enterprises (CSBE), and/or Disadvantaged Business
Enterprises (DBE) that are currently registered with and/or certified by other governmental
agencies within Florida, such as under programs in effect for the Florida Department of
Transportation, Miami-Dade or Broward Counties, and the Miami Dade County Public
Schools.  Similarly, the City also strongly encourages Contractors to secure the
participation of f i r msdictionatlmitseFdbrmsvaretptovided far thie
purpose.

First Source Hiring Agreements
Section 18-110 of the City Code states:
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(@) The City commission approves implementation of the first-source hiring
agreement policy and requires as a condition precedent to the execution of service
contracts for facilities, services, and/or receipt of grants and loans, for projects of a
nature that create new jobs, the successful negotiation of first source hiring
agreements between the organization or individual receiving said contract and the
Authorized Representative unless such an agreement is found infeasible by the City
Manager and such finding approved by the City commission at a public hearing.

b) For the purpose of this section, the following terms, phrases, words and their
derivations shall have the following meanings:

Authorized Representative means the Private Industry Council of South
Florida/South Florida Employment and Training Consortium, or its successor as
local recipient of federal and state training and employment funds.

Facilities means all publicly financed projects, including but without limitation, unified
development projects, municipal public works, and municipal improvements to the
extent they are financed through public money or services or the use of publicly
owned property

Grants and loans means, without limitation, urban development action grants
(UDAG), economic development agency construction loans, loans from Miami
Capital Development, Incorporated, and all federal and state grants administered by
the City

Service contracts means contracts for the procurement of services by the City which
include professional services.

Services include, without limitation, public works improvements, facilities,
professional services, commodities, supplies, materials and equipment.

(© The Authorized Representative shall negotiate each first source hiring
agreement

(d) The primary beneficiaries of the first-source hiring agreement shall be
participants of the City training and employment programs, and other residents of
the City.

Contractors are strongly encouraged to identify opportunities to hire qualified City residents

if a Contract is awarded, and are expected to secure the cooperation of subcontractors in

this effort as well. Approved community agencies are available to assist with recruitment

and screening of job applicant s, and may ©per.i
records during the term of the Contract. Resident job applicants are not expected to

receive special consideration by the prospective employer, and must meet all hiring
requirements normally imposed by the employer. During the term of the Contract, if

awarded, the City may require the Contractor and its subcontractors to periodically review

its manpower needs and resubmit First Source Hiring forms.

18. Local and Minority/Woman Participation Reporting

The City is collecting data on the participation of local, small and minority owned business.

Based on this ongoing effort the City requires that with the submission of the first payment

requisition for each RFP the Contractor shall submit the report entitl e d . ALocal 2
Mi nority/ Women. Haikne toi sabmip thd repmm iay delay the issuance of

payment to the Contractor. Contractor shall submit an updated report when a
subcontractor has been added or changed.

19. Cone of Silence

Pursuant to Section 18-74 of the City of Procurement Code and City of Miami Ordinance
No. 12271, a fMnCone of S this dTiB cafted adverisememh @ds e d ur
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terminates at the time the City Manager issues a written recommendation to the Miami City
Commission. The Cone of Silence prohibits any verbal communications regarding this ITB.

Any communication concerning this ITB must submit in writing to CIP and Bidders must file
a copy of such written communications with the Office of the City Clerk. Written
communications may be in the form of e-mail, with a copy to the Office of the City Clerk at
tchircut@miamigov.com.

This language is only an overview of the requirements of the Cone of Silence. Please
review Section 18-74 of the City of Procurement Code or City of Miami Ordinance No.
12271 for a complete and thorough description of the Cone of Silence. You may also
contact the City Clerk at (305)-250-5360, to obtain a copy.

20. Public Entity Crime

A person or affiliate who has been placed on the convicted Bidder list following a conviction

for a public entity crime may not submit a proposal on a contract to provide any goods or

services to a public entity, may not submit a Response on a contract with a public entity for

the construction or repair of a public buildi ng or public workdés projec
response on a lease of real property to a public entity, may not be awarded or perform work

as a contractor, supplier, subcontractor, or Consultant under a contract with any public

entity, and may not transact business with any public entity in excess of the threshold

amount provided in Section 287.017 of Florida Statutes for Category Two for a period of 36

months from the date of being placed on the convicted Bidder / Bidder list.

21. Fraud and Misrepresentation

Any individual, corporation or other entity that attempts to meet its contractual obligations
with the City through fraud, misrepresentation or material misstatement, may be debarred
for up to five (5) years. The City as a further sanction may terminate or cancel any other
contracts with such individual, corporation or entity. Such individual or entity shall be
responsible for all direct or indirect costs associated with termination or cancellation.

22. Collusion

Where two (2) or more related parties, as defined herein, each submit a response to an
ITB; such submissions shall be presumed to be collusive. The foregoing presumption may
be rebutted by the presentation of evidence as to the extent of ownership, control and
management of such related parties in preparation and submission under such ITB.
Related parties shall mean employees, officers or the principals thereof which have a direct
or indirect ownership interest in another firm or in which a parent company or the principals
thereof of one Contractor have a direct or indirect ownership interest in another Contractor
for the same project(s). ITB responses found to be collusive shall be rejected.

23. Contractor in Arrears of Default

The Contractor represents and warrants that the Contractor is not in arrears to the City and

is not a defaulter as a surety or otherwise upon any obligation to the City. In addition the

contractor warrants that the Contractor h a s not been decl ared Anot
fidi squalifiedd by or debarred from doing busin
in the State of Florida, the Federal Government or any other State/local governmental entity

in the United States of America, nor is there any proceeding pending pertaining to the

Co nt r a cesponsildilisy or qualification to receive public agreements. The Contractor

considers this warrant as stated in this Article to be a continual obligation and shall inform

the City of any change during the term of the Contract.

The City shall not consider and deem as non-responsible Bids submitted by Bidders where
the City has determined that the Bidder is in monetary arrears to the City at the time and
date Bids are due.
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24. Cancellation of Solicitation

The City reserves the right to cancel, in whole or in part, any solicitation when it is in the
best interest of the City.
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Section 21 General Terms and Conditions

1. Definitions

Basis of Design meansa speci fic manufacturerods product
make or model number or other designation, establishing the significant qualities related to

type, function, dimension, in-service performance, physical properties, appearance, and

other characteristics for purposes of evaluating comparable products of other
manufacturers.

Bid means the response submitted by a bidder to this solicitation, which includes the price,
authorized signature and all other information or documentation required at by the Contract
Documents at the time of submittal.

Bidder means any individual, firm, incorporated or unincorporated business entity, or
corporation tendering a Submittal, acting directly or through a duly authorized
representative.

Change Order means a written document ordering a change in the Contract Price or
Contract Time or a material change in the Work. A change order must comply with the
Contract Documents.

City means the City of Miami, Florida, a Florida municipal corporation. In all respects
hereunder, Cityo6s pe thé©irthoadasityeas Ower.plutheeveatthe t o
City exercises its regulatory authority as a governmental body, the exercise of such
regulatory authority and the enforcement of any rules, regulations, codes, laws and
ordinances shall be deemed t o haverity axaurred
governmental body and shall not be attributable in any manner to the City as a party to this
Contract. For the purposes of this Contract, Citfj)d wi t hout modi fi cati on
Manager or Director, as applicable.

City Commission means the legislative body of the City of Miami.
City Manager means the duly appointed chief administrative officer of the City of Miami.

Consultant means a firm that has entered into a separate agreement with the City for the
provision of design/engineering services for a Project.

Contract means the Invitation to Bid (ITB) solicitation and the Bid documents that have
been executed by the Bidder and the City subsequent to approval of award by the City

Contractor means the person, firm, or corporation with whom the City has contracted and
who will be responsible for the acceptable performance of any Work and for the payment of
all legal debts pertaining to any Work issued under this contract through the award of an
ITB.

Contract Documents means the Contract as may be amended from time to time, the plans
and drawing, all addendum, clarifications, directives, change orders, payments and other
such documents issued under or relating to the Project(s).

Construction Change Directive means a written directive to effect changes to the Work,
issued by the Consultant or the Director that may affect the ITB Contract price or time.

Construction Schedule means a critical path schedule or other construction schedule, as
defined and required by the Contract Documents.

Consultant means the Architect or Engineer of Record contracted by the City to prepare
the plans and specifications for the Projects. Consultant may also be referred to as
Architect or Engineer of Record.

Cure means the action taken by the Contractor promptly after receipt of written notice from
the City of a breach of the Contract Documents which shall be performed at no cost to the
City, to repair, replace, correct, or remedy all material, equipment, or other elements of the
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Work or the Contract Documents affected by such breach, or to otherwise make good and
eliminate such breach, including, without limitation, repairing, replacing or correcting any
portion of the Work or the Project(s) site(s) disturbed in performing such cure.

Cure Period means the period of time in which the Contractor is required to remedy
deficiencies in the Work or compliance with the Contract Documents after receipt of written
notice to Cure from the City identifying the deficiencies and the time to Cure.

Design Documents means the construction plans and specifications included as part of a
Bid/Proposal Solicitation prepared by the consultant for this Project(s) under a separate
Agreement with the City.

Director means the Director of the Department of Capital Improvements and
Transportation or designee, who has the authority and responsibility for managing the
Project(s) under this Agreement.

Drawings means the graphic and pictorial portions of the Work, which serve to show the
design, location and dimensions of the Work to be performed, including, without limitation,
all notes, schedules and legends on such Drawings.

Field Directive means a written approval for the Contractor to proceed with Work
requested by the City or the consultant, which is minor in nature and should not involve
additional cost.

Final Completion means the date subsequent to the date of Substantial Completion at
which time the Construction Manager has completed all the Work in accordance with the
Agreement as certified by the architect or engineer of record or the City and submitted all
documentation required by the Contract Documents.

Inspector means an authorized representative of the City assigned to make necessary
inspections of materials furnished by Contractor and of the Work performed by Contractor.

Materials mean goods or equipment incorporated in a Project(s), or used or consumed in
the performance of the Work.

Notice of Award means the written letter to the Contractor notify the Contractor that they
have been awarded the Contract.

Notice To Proceed means a written letter or directive issued by the Director or designee
acknowledging that all conditions precedent have been met and directing that the
Contractor may begin Work on the Project(s).

Plans and/or Drawings means the official graphic representations of a Project(s).

Project Or Work as used herein refers to all reasonably necessary and inferable
construction and services required by the Contract Documents whether completed or
partially completed, and includes all other labor, materials, equipment and services
provided or to be provided by the Contractor to fulfill the its obligations, including completion
of the construction in accordance with the Drawings and Specifications. The Work may
constitute the whole or a part of the Project(s).

Project Manager means the individual assigned by CIP to manage the Project(s).

Request For Information (RFI) means a request from the Contractor seeking an
interpretation or clarification relative to the Contract Documents. The RFI, which shall be
clearly marked RFI, shall clearly and concisely set forth the issue(s) or item(s) requiring
clarification or interpretation and why the response is needed. The RFI must set forth the
Co nt r aintérppetafion or understanding of the document(s) in question, along with the
reason for such understanding.

Risk Administrator meansthe Cityds Ri sk Management Admini st
individual named by the City Manager to administer matters relating to insurance and risk of
loss for the City.
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Subcontractor means a person, firm or corporation having a direct contract with Contractor
including one who furnishes material worked to a special design according to the Contract
Documents, but does not include one who merely furnishes Materials not so worked.

Submittal means documents prepared and submitted by the Bidder to pre-qualify under
this solicitation.

Substantial Completion means that point at which the Work is at a level of completion in
substantial compliance with the Agreement such that the City can use, occupy and/or
operate the facility in all respects to its intended purpose. Substantial Compliance shall not
be deemed to have occurred until any and all governmental entities, which regulate or have
jurisdiction over the Work, have inspected, and approved the Work. Beneficial use or
occupancy shall not be the sole determining factor in determining whether Substantial
Completion has been achieved, unless a temporary certificate of occupancy has been
issued.

2. Time is of the Essence

Contractor will promptly perform its duties under the Contract and will give the Work as
much priority as is necessary to cause the Work to be completed on a timely basis in
accordance with the Contract Documents. All Work shall be performed strictly (not
substantially) within the time limitations necessary to maintain the critical path and all
deadlines established in the Contract Documents.

All dates and periods of time set forth in the Contract Documents, including those for the
commencement, prosecution, interim milestones, milestones, and completion of the Work,
and for the delivery and installation of materials and equipment, were included because of
their importance to the City.

Contractor acknowledges and recognizes that the City is entitled to full and beneficial
occupancy and use of the completed Work following expiration of the Contract Time.

In agreeing to bear the risk of delays for completion of the Work except for extensions
approved in accordance with Article 70, Excusable Delays, the Contractor understands that,
except and only to the extent provided otherwise in the Contract Documents, the
occurrence of events of delay within the Contractoré ,scontrol, the Work shall not excuse the
Contractor from its obligation to achieve full completion of the Work within the Contract
Documents Time, and shall not entitle the Contractor to an adjustment. All parties under
the control or contract with the Contractor shall include but are not limited to materialmen
and laborers.

The Contractor acknowledges that the City is purchasing the right to have the Contractor
continuously working at the Project(s) site(s) for the full duration of the Project to ensure the
timely completion of the Work.

3. Contract Term

The Contract shall commence upon issuance of the Notice of Award, which shall be issued
subsequent to the execution of the Contract by the City. The Contract shall terminate upon
notice by the City that the Contract has been closed-out after final completion or otherwise
terminated by the City pursuant to the terms and conditions herein set forth.

4. Notices

Whenever either party desires to give Written Notice unto the other relating to the Contract,
such must be addressed to the party for whom it is intended at the place last specified; and
the place for giving of notice shall remain such until it shall have been changed by written
notice in compliance with the provisions of this Article. Notice shall be deemed given on the
date received or within 3 days of mailing, if mailed through the United States Postal
Service. Notice shall be deemed given on the date sent via e-mail or facsimile. Notice
shall be deemed given via courier/delivery service upon the initial delivery date by the
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courier/delivery service. For the present, the parties designate the following as the
respective places for giving of notice:

For City of Miami:

Mr. Gary Fabrikant

Assistant Director

Department of Capital Improvements Program
City of Miami

444 S.\W. 2" Avenue, - 8" Floor

Miami, Florida 33130

David J. Mendez, P.E.

Assistant Director

Department of Capital Improvements Program
City of Miami

444 S.\W. 2™ Avenue, - 8" Floor

Miami, Florida 33130

For Contractor:
(To Be Determined)

During the Work the Contractor shall maintain continuing communications with Consultant
and the Project Manager. The Contractor shall keep the City fully informed as to the
progress of the Project(s) at all times through ongoing communications with the Project
Manager.

5. Priority of Provisions

If there is a conflict or inconsistency between any term, statement requirement, or provision
of any exhibit attached hereto, any document or events referred to herein, or any document
incorporated into the Contract Documents by reference and a term, statement, requirement,
the specifications and plans prepared by the Consultant, or provision of the Contract
Documents the following order of precedence shall apply:

In the event of conflicts in the Contract Documents the priorities stated below shall govern;

1 Revisions to the Contract shall govern over the Contract
1 The Contract Documents shall govern over the Contract
1 Addendum to an ITB shall govern over a ITB

In the event of conflicts within the Contract Documents the priorities stated below shall

govern:
1 Scope of Work and Specifications shall govern over plans and drawings
1 Schedules, when identified as such shall govern over all other portions of the plans
1 Specific notes shall govern over all other notes, and all other portions of the plans,
unless specifically stated otherwise
9 Larger scale drawings shall govern over smaller scale drawings
9 Figured or numerical dimensions shall govern over dimensions obtained by scaling
T Where provisions of codes, manuf actureros

in conflict, the more restrictive or higher quality shall govern
6. Indemnification

Contractor shall indemnify and hold harmless City, its officers, agents, directors, and
employees, from liabilities, damages, losses, and costs, including, but not limited to
reasonable attorney's fees, to the extent caused by the negligence, recklessness or
intentional wrongful misconduct of Contractor and persons employed or utilized by
Contractor in the performance of this Contract. These indemnifications shall survive the
term of this Contract. In the event that any action or proceeding is brought against City by
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reason of any such claim or demand, Contractor shall, upon written notice from City, resist
and defend such action or proceeding by counsel satisfactory to City. The Contractor
expressly understands and agrees that any insurance protection required by this Contract
or otherwise provided by Contractor shall in no way limit the responsibility to indemnify,
keep and save harmless and defend the City or its officers, employees, agents and
instrumentalities as herein provided.

The indemnification provided above shall obligate Contractor to defend at its own expense
to and through appellate, supplemental or bankruptcy proceeding, or to provide for such
defense, at City's option, any and all claims of liability and all suits and actions of every
name and description which may be brought against City whether performed by Contractor,
or persons employed or utilized by Contractor.

This indemnity will survive the cancellation or expiration of the Contract. This indemnity will
be interpreted under the laws of the State of Florida, including without limitation and
interpretation, which conforms to the limitations of §725.06 and/or §725.08, Fla. Statue.

Contractor shall require all Sub-Contractor agreements to include a provision that they will
indemnify the City.

The Contractor agrees and recognizes that the City shall not be held liable or responsible
for any claims which may result from any actions or omissions of the Contractor in which
the City participated either through review or concurrence of the Contractor's actions. In
reviewing, approving or rejecting any submissions by the Contractor or other acts of the
Contractor, the City in no way assumes or shares any responsibility or liability of the
Contractor or Sub-Contractor, under this Agreement.

7. Insurance

Without limiting any of the other obligations or liabilities of Contractor, Contractor shall

provide, pay for, and maintain in force until all of its Work to be performed under this

Contract has been completed and accepted by City (or for such duration as is otherwise

specified hereinafter), the insurance c o v e r aegferth hereinn.Requi red coverageb
bold and underlined.

7.1. Workers' Compensation insurance to apply for all employees in
compliance with the Statutory "Workers' Compensation Law" of the State of
Florida and all applicable federal laws. In addition, the policy(ies) must
include:

A Waiver of subrogation

A Statutory State of Florida

A Limits of Liability

7.2. Employers' Liability with a limit of One Million Dollars ($1,000,000.00)

Dollars each bodily injury caused by an accident, each accident. One
Million Dollars ($1,000,000.00) Dollars each bodily injury caused by
disease, each employee. One Million Dollars ($1,000,000.00 Dollars each
bodily injury caused by disease, policy limit.

7.3. Commercial General Liability(Primary & Non Contributory) (CGL) with
minimum limits of One Million Dollars ($1,000,000.00) per occurrence,
combined single limit for Bodily Injury Liability and Property Damage Liability,
with a general aggregate Limit of Two Million Dollars ($2,000,000.00).
Coverage must be afforded on a primary and non contributory basis and with
a coverage form no more restrictive than the latest edition of the
Comprehensive General Liability policy, without restrictive endorsements, as
filed by the Insurance Services Office, and must include:
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A Products and/or Completed Operations for contracts with an
Aggregate Limit of One Million Dollars ($1,000,000.00) per project.
Contractor shall maintain in force until at least three years after
completion of all Work required under the Contract, coverage for
Products and Completed Operations, including Broad Form Property
Damage.

A Personal and Advertising Injury with an aggregate limit of One
Million Dollars ($1,000,000).

A CGL Required Endorsements
0 Employees included as insured
o Contingent Liability/Independent Contractor® Coverage
o Contractual Liability
0 Waver of Subrogation
0 Premises and/or Operations
o Explosion, Collapse and Underground Hazards
o Loading and Unloading

City of Miami included as an additional insured (CG 2010 11/85) or
its equivalence

Mobil e Equi pment (Contractor 6s Equi pmi
borrowed or rented by Contractor or employees of the Contractor.

City is to be expressly included as an Additional Insured pursuant to

endorsement number CG 2010 11/85 or its equivalence.

7.4. Business Automobile Liability with minimum limits of One Million Dollars
($1,000,000.00) per occurrence combined single limit for Bodily Injury
Liability and Property Damage Liability. Coverage must be afforded on a
form no more restrictive than the latest edition of the Business Automobile
Liability policy, without restrictive endorsements, as filed by the Insurance
Services Office, and must include:

A Owned Vehicles

A Hired and Non-Owned Vehicles

A Employers' Non-Ownership.

A Employees included as insured

A City of Miami as Additional Insured

7.5. Umbrella Policy (Excess Following Form/True Excess
Following Form/True Umbrella)

A Bodily injury and property damage liability with limits of Three Million
Dollars ($3,000,000) per occurrence, Three Million Dollars
($3,000,000) Aggregate.

Excess coverage over the policies as follows:
A Commercial General Liability
A Business Automobile Liability
A Employeros Liability

City shall be listed as an additional insured.
7.6. Installation Floater
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Required for the installation of machinery and/or equipment into an existing
structure is required. The coverage shall be "All Risk" coverage including
installation and transit for 100 percent of the "installed replacement cost
value," covering City as a named insured, with a deductible of not more than
Five Thousand Dollars ($5,000.00) each claim.

Protection & Indemnity Coverage - $1,000,000
Flood Insurance

7.9 Owners & Contractorédés Protective

Each Occurrence $1,000,000
General Aggregate $1,000,000

When the machinery or equipment is located within an identified special
flood hazard area, flood insurance must be afforded for the lesser of the total
insurable value of such buildings or structure, or, the maximum amount of
flood insurance coverage available under the National Flood Program.

79 Buil derodés Ri sk

Causes of Loss: All Risk-Specific Coverage Project Location

Valuation: Replacement Cost

Deductible: $2,500 All other Perils

5% maximum on Wind

City of Miami and School Board of Dade County included as an Additional
Insured

A. Limit/Value at Location or Site  $2,200,000
B. Coverage Extensions:

1 Materials, supplies and similar property owned by others for which
you are responsible.

Full coverage up to policy limits for equipment breakdown.
Temporary storage/transit coverage.

Full coverage up to policy limits for site preparation, re-excavation,
re-preparation and re-grade in the event of a loss.

Fences, scaffolding, construction forms coverage and signs
Valuable papers coverage for blueprints, site plans and similar
documents.

Trees, shrubs, sod, plants while at premises.

Flood, including inundation, rain, seepage and water damage.
Earthquake

Business Interruption

Subsidence

New ordinance or law; reimbursement for any resulting loss of value
to the undamaged portion, and required demolition expenses,
including construction necessary to repair, rebuild or re-construct
damaged parts.

Escalation clause in the event of a total loss up to 5% of policy limit.
Temporary structures, cribbing and false work built or erected at
construction site.

9 Unintentional errors and omissions in reporting clause

= =4 =8 -8 -8 9 E | E R
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1 Full coverage up to policy limits for testing including physical loss
caused by pneumatic and hydrostatic testing.
1 Debris Removal.

The above policies shall provide the City of Miami with written notice of cancellation or
material change from the insurer not less than (30) days prior to any such cancellation or
material change. If the initial insurance expires prior to the completion of the Work, renewal
copies of policies shall be furnished at least thirty (30) days prior to the date of their
expiration.

Notice of Cancellation and/or Restriction--The policy (ies) must be endorsed to provide City
with at least thirty (30) days notice of cancellation and/or restriction.

Contractor shall furnish to the Capital Improvement Program the Certificates of Insurance or
endorsements evidencing the insurance coverage specified above within fifteen (15)
calendar days after notification of award of the Contract. The required Certificates of
Insurance shall name the types of policies provided, refer specifically to this Contract, and
state that such insurance is as required by this Contract.

The official title of the Owner is the City of Miami, Florida. This official title shall be used in
all insurance documentation.

Companies authorized to do business in the State of Florida, with the following
qualifications, shall issue all insurance policies required above:

The company must be rated no | ess than AAO0 as t
as to Financi al Strengt h, by the | atest editio
Best Company, Oldwick, New Jersey, or its equivalent. All policies and /or certificates of

insurance are subject to review and verification by Risk Management prior to insurance

approval.

The Risk Administrator or his/her authorized designee reserves the right to require
modifications, increases, or changes in the required insurance requirements, coverage,
deductibles or other insurance obligations by providing a thirty (30) day written notice to the
Contractor in accordance with Section 2, General Conditions, Article 4, Notices.. Contractor
shall comply with such requests unless the insurance coverage is not then readily available
in the national market. An additive or deductive change order will be issued to adjust the
contract value as necessary.

8. Performance and Payment Bond

Where required by the Contract Documents the Contractor shall within fifteen (15) calendar
days of being notified of award, furnish a Performance/Payment containing all the
provisions of the attached Performance/Payment forms.

Each Bond shall be in the amount of one hundred percent (100%) of the Contract value
guaranteeing to City the completion and performance of the Work covered in the Contract
Documents as well as full payment of all suppliers, laborers, or subcontractors employed
pursuant to this Project(s). Each Bond shall be with a Surety, which is qualified pursuant to
Article 14, Qualification of Surety.

Each Bond shall continue in effect for one year after Final Completion and acceptance of
the Work with liability equal to one hundred percent (100%) of the Contract value, or an
additional bond shall be conditioned that Contractor will, upon notification by City, correct
any defective or faulty work or materials which appear within one year after Final
Completion of the Project(s).

The City must be listed as an Obligee.
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Pursuant to the requirements of Section 255.05(1)(a), Florida Statutes, as may be amended
from time to time, Contractor shall ensure that the bond(s) referenced above shall be
recorded in the public records and provide City with evidence of such recording.

Alternate Form of Security:

In lieu of a Performance/Payment Bond, Contractor may furnish alternate forms of security,
which may be in the form of cash, money order, certified check, cashier's check or
unconditional letter of credit in the form attached. Such alternate forms of security shall be
subject to the prior approval of City and for same purpose and shall be subject to the same
conditions as those applicable above and shall be held by City for one year after completion
and acceptance of the Work.

9. Qualification of Surety

Bid Bonds, Performance/ Payment Bonds over Five Hundred Thousand Dollars
($500,000.00):

Each bond must be executed by a surety company of recognized standing, authorized
to do business in the State of Florida as surety, having a resident agent in the State of
Florida and having been in business with a record of successful continuous operation
for at least five (5) years.

The Surety shall hold a current certificate of authority as acceptable surety on federal
bonds in accordance with United States Department of Treasury Circular 570, Current
Revisions. If the amount of the Bond exceeds the underwriting limitation set forth in the
circular, in order to qualify, the net retention of the Surety shall not exceed the
underwriting limitation in the circular, and the excess risks must be protected by
coinsurance, reinsurance, or other methods in accordance with Treasury Circular 297,
revised September 1, 1978 (31 DFR Section 223.10, Section 223.111). Further, the
Surety shall provide City with evidence satisfactory to City, that such excess risk has
been protected in an acceptable manner.

The City will accept a surety bond from a company with a rating of B+ or better for
bonds up to $2 million, provided, however, that if any surety company appears on the
watch list that is published quarterly by Intercom of the Office of the Florida Insurance
Commissioner, the City shall review and either accept or reject the surety company
based on the financial information available to the City. A surety company that is
rejected by the City may be substituted by the Bidder or proposer with a surety
company acceptable to the City, only if the bid amount does not increase. The following
sets forth, in general, the acceptable parameters for bonds:

Policy- Financial
Amount of Bond holders Size
Ratings Category

500,001 to 1,000,000 B+ Class ..... I
1,000,001 to 2,000,000 B+ Class ...l
2,000,001 to 5,000,000 A Class ... llI
5,000,001 to 10,000,000 A Class ...IV
10,000,001 to 25,000,000 A Class ...V
25,000,001 to 50,000,000 A Class ...VI
50,000,001 or more A Class ..VII

For projects of $500,000.00 or less, City may accept a Bid Bond, Performance Bond and
Payment Bond from a Surety which has twice the minimum surplus and capital required by
the Florida Insurance Code at the time the invitation to bid is issued, if the Surety is
otherwise in compliance with the provisions of the Florida Insurance Code, and if the
surety company holds a currently valid certificate of authority issued by the United States
Department of the Treasury under Section 9304 to 9308 of Title 31 of the United States
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Code, as may be amended from time to time. A Certificate and Affidavit so certifying
should be submitted with the Bid Bond and also with the Performance/Payment Bond.

More stringent requirements of any grantor agency are set forth within the RPP. If there are
no more stringent requirements, the provisions of this section shall apply.

General Requirements

The employee(s) of the Contractor shall be considered to be at all times its employee(s),
and not an employee(s) or agent(s) of the City or any of its departments.

The Contractor agrees that the Contractor will at all times employ, maintain and assign to
the performance of a Project a sufficient number of competent and qualified professionals
and other personnel to meet the requirements of the Work to be performed.

The Contractor agrees to adjust staffing levels or to replace any staff personnel if so
requested by the Project Manager, should the Project Manager make a determination that
said staffing is unacceptable or that any individual is not performing in a manner consistent
with the requirements for such a position.

The Contractor represents that its staff personnel have the proper skills, training,
background, knowledge, experience, rights, authorizations, integrity, character and licenses
as necessary to perform the Work, in a competent and professional manner.

The Contractor shall provide temporary facilities and controls necessary to perform the
Work and to ensure safe and proper access and use of the site by the Project Manager and
the Consultant. Any such specific requirements will be included in the Technical
Specification portion of the ITB.

The Contractor shall at all times cooperate with the City, or the Consultant and coordinate
its respective Work efforts to most effectively and efficiently progress the performance of
the Work.

The City, the Consultant and other agencies authorized by the City, shall have full access to
the Project(s) site(s) at all times.

The Contractor shall be responsible for the good condition of the Work or materials until
formal release from his obligations under the terms of the Contract Documents.

Contractor shall bear all losses resulting to it on account of the amount or character of the
Work, or the character of the ground, being different from what he anticipated.

The Contractor shall at all times conduct the Work in such manner and in such sequence as
will ensure the least practicable local interference. Contractor shall not open up Work to the
prejudice of Work already started, and the Project Manager may require the Contractor to
finish a section on which Work is in progress before Work is started on any additional
section.

Contractor is to take necessary precautions and use caution when working in or around
overhead transmission lines and underground utilities.

The apparent silence of the Contract Documents as to any detail, or the apparent omission
from them of a detailed description concerning any Work to be done and materials to be
furnished, shall be regarded as meaning that only best practices are to prevail and only
materials and workmanship of the best quality are to be used in the performance of the
Work.

Method of Performing the Work

If the Project Manager or Consultant reasonably determines the rate of progress of the
Work is not such as to ensure its completion within the designated completion time, or if, in
the opinion of the Project Manager or Consultant, the Contractor is not proceeding with the
Work diligently or expeditiously or is not performing all or any part of the Work according to
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the Project schedule accepted by or determined by the Project Manager or Consultant, the
Project Manager or the Consultant shall have the right to order the Contractor to do either
or both of the following: (1) improve its work force; and/or (2) improve its performance in
accordance with the schedule to ensure completion of the Project(s) within the specified
time. The Contractor shall immediately comply with such orders at no additional cost to the
City. (3) The City at its sole option may also have Work performed by a third party
contractor and deduct such cost from any monies due the Contractor.

Where materials are transported in the performance of the Work, vehicles shall not be
loaded beyond the capacity recommended by the vehicle manufacturer or permitted by
Federal, State or local law(s). When it is necessary to cross curbing or sidewalks,
protection against damage shall be provided by the Contractor and any damaged curbing,
grass areas, sidewalks or other areas shall be repaired at the expense of the Contractor to
the satisfaction of the Project Manager or Consultant.

Contractor is responsible to control dust and prevent it from becoming a public nuicance or
causing off-site damage. Contractor shall take all necessary and prudent measure to
control dust.

The Contractor shall furnish to the Project Manager and the Consultant a complete listing of
24-hour telephone numbers at which responsible representatives of the Contractor and all
of the Contractor's Subcontractor can be reached should the need arise at any time.

Work Staging and Phasing

The Work to be performed shall be done in such a manner so as not to interfere with the
normal City operations of the Project site or facility. The manner in which the Work is
performed shall be subject to the approval of the Project Manager or Consultant, whom if
necessary, shall have the authority to require changes in the manner in which the Work is
performed. There shall be no obstruction of City services without the prior written approval
of the Project Manager or Consultant. All requests for such interruption or obstruction must
be given in writing to the Project Manager or Consultant 24 hours in advance of the
interruption of City operations.

The Contractor shall familiarize itself with normal City operations where the Work is to be
performed so that it can conduct the Work in the best possible manner to the complete
satisfaction of the Project Manager and Consultant.

A staging plan must be submitted to and approved by the Project Manager or the
Consultant prior to the start of construction and issuance of the Notice to Proceed. Such
staging plan shall be revised and resubmitted as necessary during construction.

Site Investigation and Representation

The Contractor acknowledges that it has satisfied itself as to the nature and location(s) of
the Work under the Contract Documents, the general and local conditions, particularly
those bearing upon availability of transportation, disposal, handling and storage of
materials, availability of labor, water, electric power, and roads, the conformation and
conditions at the ground based on City provided reports, the type of equipment and facilities
needed preliminary to and during the performance of the Work and all other matters which
can in any way affect the Work or the cost thereof under the Contract Documents.

The Contractor further acknowledges that it has satisfied itself based on any geotechnical
reports the City may provide and inspection of the Project(s) site(s) as to the character,
guality, and quantity of surface and subsurface materials to be encountered from inspecting
the site and from evaluating information derived from exploratory work that may have been
done by the City or included in this Contract Documents.

Contractor should examine the soil conditions at the Project site to determine if any special
shoring, sheeting, or other are procedures necessary to protect adjacent property during
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excavation of subsoil materials or during filling of any area(s), or for any operation during
the performance of the Work.

Any failure by the Contractor to acquaint itself with all the provided information and
information obtained by visiting the Project(s) site(s) will not relieve Contractor from
responsibility for properly estimating the difficulty or cost thereof under the Contract
Documents. In the event that the actual subsurface conditions vary from the actual City
provided reports the Contractor shall notify the City and this Contract Documents amount
may be adjusted up or down depending on the conditions.

Contractor to Check Plans, Specifications and Data

Contractor shall verify all dimensions, quantities and details shown on the plans,
specifications or other data received from Project Manager or Consultant as part of a
Contract Documents, and shall notify the Project Manager and the Consultant of all errors,
omissions and discrepancies found therein within three (3) calendar days of discovery.
Contractor will not be allowed to take advantage of any error, omission or discrepancy, as
full instructions will be furnished the Project Manager or by Consultant. Contractor shall not
be liable for damages resulting from errors, omissions or discrepancies in the Contract
Documents unless Contractor recognized such error, omission or discrepancy and
knowingly failed to report it to Project Manager or Consultant.

Contractor's Responsibility for Damages and Accidents

Contractor shall accept full responsibility for Work against all losses or damages of
whatever nature sustained until Final Acceptance by City, and shall promptly repair or
replace, at no additional cost to the City any Work, materials, equipment, or supplies
damaged, lost, stolen, or destroyed from any cause whatsoever.

Contractor shall accept full responsibility for Work against all losses or damages of
whatever nature sustained until Final Acceptance by City, and shall promptly repair or
replace, at no additional cost to the City, and to the satisfaction of the Project Manager, any
Work, materials, equipment, or supplies damaged, lost, stolen, or destroyed from any cause
whatsoever.

Lawn Areas - All lawn areas disturbed by construction shall be replaced with like kind to a
condition similar or equal to that existing before construction. Where sod is to be removed,
it shall be carefully removed, and the same resodded, or the area where sod has been
removed shall be restored with new sod in the manner described in the applicable section.
Fences - Any fence, or part thereof, that is damaged or removed during the course of the
work shall be replaced or repaired by the DESIGN-BUILDER, and shall be left in as good a
condition as before the starting of the work.

Where fencing, walls, shrubbery, grass strips or area must be removed or destroyed
incident to the construction operation, the DESIGN-BUILDER shall, after completion of the
work, replace or restore to the original condition all such destroyed or damaged
landscaping and improvements.

Accidents

The Contractor shall provide such equipment and facilities as are necessary or required, in
the case of accidents, for first aid service to person who may be injured during the
Project(s) duration. The Contractor shall also comply with the OSHA requirements as
defined in the United States Labor Code 29 CFR 1926.50.

In addition, the Contractor must report immediately to the Project Manager and Consultant
every accident to persons or damage to property, and shall furnish in writing full
information, including testimony of witnesses regarding any and all accidents.

Safety Precautions
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Contractor shall be solely responsible for initiating, maintaining and supervising all safety
precautions and programs in connection with the Work. Contractor shall take all necessary
precautions for the safety of, and shall provide the necessary protection to prevent damage,
injury or loss to:

1 All employees on the Project(s) site(s) and other persons who may be affected
thereby;
1  All the Work and all materials or equipment to be incorporated therein, whether in
storage on or off the Project(s) site(s); and
1  Other property at the Project(s) Site(s) or adjacent thereto, including trees, shrubs,
lawns, walks, pavements, roadways, structures and utilities not designated for
removal, relocation or replacement in the course of construction.

Contractor shall designate a responsible member of its organization at the Project(s) site(s)
whose duty shall be the prevention of accidents. This person shall be Contractor's
superintendent unless otherwise designated in writing by Contractor to Project Manager.

Contractor shall comply with all applicable laws, ordinances, rules, regulations and orders
of any public body having jurisdiction for the safety of persons or property or to protect them
from damage, injury or loss; and shall erect and maintain all necessary safeguards for such
safety and protection. Contractor shall notify owners of adjacent property and utilities when
prosecution of the Work may affect them. All damage, injury or loss to any property caused
directly or indirectly, in whole or in part, by Contractor, any Subcontractor or anyone directly
or indirectly employed by any of them or anyone for whose acts any of them may be liable,
shall be remedied by Contractor. Contractor's duties and responsibilities for the safety and
protection of the Work shall continue until such time as all the Work is completed and
Project Manager or Consultant has issued the Contractor a notice of Final Acceptance.

Contractor must adhere to the applicable environmental protection guidelines for the
duration of a Project. If hazardous waste materials are used, detected or generated at any
time, the Project Manager must be immediately notified of each and every occurrence. The
Contractor shall comply with all codes, ordinances, rules, orders and other legal
requirements of public authorities (including OSHA, EPA, DERM, the City, Miami-Dade
County, State of Florida, and Florida Building Code), which bear on the performance of the
Work.

The Contractor shall take the responsibility to ensure that all Work is performed using
adequate safeguards, including but not limited to: proper safe rigging, safety nets, fencing,
scaffolding, barricades, chain link fencing, railings, barricades, steel plates, safety lights,
and ladders that are necessary for the protection of its employees, as well as the public and
City employees. All riggings and scaffolding shall be constructed with good sound
materials, of adequate dimensions for their intended use, and substantially braced, tied or
secured to ensure absolute safety for those required to use it, as well as those in the
vicinity. All riggings, scaffolding, platforms, equipment guards, trenching, shoring, ladders
and similar actions or equipment shall be OSHA approved, as applicable, and in
accordance with all federal state and local regulations.

All open trenches or holes shall be properly marked and barricaded to assure the safety of
both vehicular and pedestrian traffic. No open trenches or holes are to be left open during
nighttime or nonOworking hours without the prior written approval of the Project Manager.

If an emergency condition should develop during a Project, the Contractor must
immediately notify the Project Manager and Consultant of each and every occurrence. The
Contractor should also recommend any appropriate course(s) of action to the Project
Manager and the Consultant.

Occupational Health and Safety
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In compliance with Chapter 442, Florida Statutes, any toxic substance listed in Section 38F-
41.03 of the Florida Administrative Code delivered as a result of a Project must be
accompanied by a Material Safety Data Sheet (MSDS) which may be obtained from the
manufacturer. The MSDS must include the following information:

9 The chemical name and the common name of the substance.
1 The hazards or other risks in the use of the substance, including:

0 The potential for fire, explosion, corrosion, and reaction;

o The known acute and chronic health effects of risks from exposure, including
the medical conditions which are generally recognized as being aggravated by
exposure to the substance; and

0 The primary routes of entry and symptoms of overexposure.

1 The proper precautions, handling practices, necessary personal protective

equipment, and other safety precautions in the use of or exposure to the

substances, including appropriate emergency treatment in case of overexposure.

The emergency procedure for spills, fire, disposal, and first aid.

A description in lay terms of the known specific potential health risks posed by the

substance intended to alert any person reading this information.

1 The year and month, if available, that the information was compiled and the name,
address, and emergency telephone number of the manufacturer responsible for
preparing the information.

=a =

Labor and Materials

Unless otherwise provided herein, Contractor shall provide and pay for all materials, labor,
water, tools, equipment, light, power, transportation and other facilities and services
necessary for the proper execution and completion of the Work, whether temporary or
permanent and whether or not incorporated or to be incorporated in the Work.

Contractor shall at all times enforce strict discipline and good order among its employees
and subcontractors at the Project(s) site(s) and shall not employ on the Project(s) any unfit
person or anyone not skilled in the Work to which they are assigned.

Rules, Requlations, and Licenses

The successful Contractor shall comply with all laws and regulations applicable to provision
of services specified in the Contract Documents. The Contractor shall be familiar with all
federal, state and local laws that may in affect the goods and/or services offered.

Consultant Services

The City, at its sole discretion may hire a Consultant who shall serve as the Cityd
Representative for the Project(s) to be performed under the Contract Documents. The
Contract Documents will state that an City0 sepresentative has been contracted with for the
management of the Work under the Contract Documents and who will be the lead point of
contact, the Consultant or the Project Manager. Where a Consultant has been identified,
the Consultant and the Project Manager will have authority to act on behalf of the City to the
extent provided in the Contract Documents and as outlined in Article 22, Authority of the
Project Manager, of the General Terms and Conditions.

On the basis of the on-site observations, the Consultant will keep the Project Manager
informed of the progress of the Work. In the capacity of interpreter, the Consultant will
exercise the best efforts to ensure faithful performance by both the Project Manager and
the Contractor and will not show patrtiality to either.

The Project Manager will assist the Consultant in conducting inspections to determine the
date or dates of Substantial Completion and Final Acceptance and will receive and review
written warranties and related documents required by the Contract and the Contract
Documents. The Consultant will be responsible for receiving all documentation for review
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and acceptance. Upon acceptance such documentation will be forwarded to the Project
Manager. The Project Manager in conjunction with the Consultant will approve Schedules
of Values, Project Schedules, subcontractors and invoices.

The City may contract for additional consultant services, including but not limited to
construction examination and observation services. Such services are intended to be
additional services and are not intended to and shall not be construed to supplant or alter
the role and responsibilities of the Consultant.

In case of the termination of employment of the Consultant, the City may, at its sole
discretion, appoint another Consultant, whose status under the Contract shall be as that of
the former Consultant.

Project Management

Where a Contractor is awarded Work, the Contractor shall be responsible for all Project
management, including any and all subcontracts necessary to ensure that the Work is
performed in accordance with the Contract Documents. Project Management shall include,
but is not limited to: obtaining bids from subcontractors and suppliers; coordinating the
securing of all permits; obtaining licenses and inspections; ensuring that subcontractors
comply with all City requirements; performing the Work in accordance with the Contract
Documents to the satisfaction of the Project Manager; paying all subcontractors; obtaining
release of liens/claims fees; and obtaining temporary and final Certificates of Occupancy or
Completion.

Superintendence and Supervision

The orders of the City are given through Consultant or Project Manager, which instructions
are to be strictly and promptly followed in every case. Contractor shall keep on the Project
during its progress, a full-time competent English speaking superintendent and any
necessary assistants, all satisfactory to Project Manager or Consultant. The superintendent
shall not be changed except with the written consent of Project Manager or Consultant,
unless the superintendent proves to be unsatisfactory to Contractor and ceases to be in its
employ. The superintendent shall represent Contractor and all directions given to the
superintendent shall be as binding as if given to Contractor and will be confirmed in writing
by Project Manager or Consultant upon the written request of Contractor. Contractor shall
give efficient supervision to the Work, using its best skill and attention. The Project
Manager and the Consultant shall be provided telephone number(s) for the superintendent
where the superintendent can be contacted during normal working hours as well as after
hours for emergencies.

On Projects in excess on thirty (30) calendar days the Contractor's superintendent shall
record, at a minimum, the following information in a bound log: the day; date; weather
conditions and how any weather condition affected progress of the Work; time of
commencement of Work for the day; the Work being performed; materials, labor, personnel,
equipment and subcontractors at the Project(s) site(s); visitors to the Project site, including
representatives of the City, Consultant, regulatory representatives; any special or unusual
conditions or occurrences encountered; and the time of termination of Work for the day. All
information shall be recorded in the daily log in indelible ink. The daily log shall be kept on
the Project(s) site(s) and shall be available at all times for inspection and copying by Project
Manager and Consultant.

The Project Manager, Contractor and Consultant shall meet at least every two (2)weeks or
as otherwise determined by the Project Manager, during the course of the Work to review
and agree upon the Work performed and outstanding issues. The Contractor shall publish,
keep, and distribute minutes and any comments thereto of each such meeting.

If Contractor, in the course of performing the Work, finds any discrepancy between the
Contract Documents and the physical conditions of the locality, or any errors, omissions, or
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discrepancies in the Plans, it shall be Contractor's duty to immediately inform Project
Manager and Consultant, in writing, and Project Manager or Consultant, will promptly
review the same. Any Work done after such discovery, until authorized, will be done at
Contractor's sole risk.

Contractor shall supervise and direct the Work competently and efficiently, devoting such
attention thereto and applying such skills and expertise as may be necessary to perform the
Work in accordance with the Contract Documents and Contract Documents. Contractor
shall be solely responsible for the means, methods, techniques, sequences and procedures
of construction.

All Work, including trade Work shall be performed and supervised by properly licensed for
the Work being performed.

Authority of the Project Manager

The Director hereby authorizes the Project Manager or the Consultant designated in the
Contract Documents to determine, all questions of any nature whatsoever arising out of,
under or in connection with, or in any way relating to or on account of the Work, and
guestions as to the interpretation of the Work to be performed under this Contract
Documents.

The Contractor shall be bound by all determinations or orders of the Project Manager
and/or Consultant and shall promptly respond to requests of the Project Manager and/or
Consultant, including the withdrawal or modification of any previous order, and regardless
of whethe r t he Contractor agrees wi t h t he
determination or requests. Where requests are made orally, the Project Manage and/or
Consultant will follow up in writing, as soon thereafter as is practicable.

The Project Manager and/or Consultant shall have authority to act on behalf of the City to
the extent provided by the Contract, unless otherwise modified in writing by the City. All
instructions to the Contractor shall be issued in writing. All instructions to the Contractor
shall be issued through the Director, Project Manager or the Consultant.

The Project Manager and Consultant shall have access to the Project(s) Site(s) at all times.
The Contractor shall provide safe facilities for such access so the Project Manager and
Consultant may perform their functions under the Contract. The Project Manager and
Consultant will make periodic visits to the Work Site to become generally familiar with the
progress and quality of the Work, and to determine if the Work is proceeding in accordance
with the Contract Documents.

The Project Manager and Consultant will not be responsible for construction means,
methods, techniques, sequences or procedures, or for safety precautions and programs in
connection with the Work, and willnotberesponsi bl e for the Cont
the Work in accordance with the Contract Documents.

The Project Manager and Consultant will have authority to reject Work that does not
conform to the Contract Documents. Whenever, in his or her opinion, it is considered
necessary or advisable to ensure the proper completion of the Contract Documents the
Project Manager and Consultant will have authority to require special inspections or testing
of the Work, whether or not such Work is fabricated, installed or completed. Neither the
Project MarCoagpesmudds ant 6s authority to act
made by him in good faith either to exercise or not to exercise such authority, shall give rise
to any duty or responsibility of the Project Manager or Consultant to the Contractor, any
subcontractor, supplier or any of their agents, employees, or any other person performing
any of the Work.

All interpretations and recommendations of the Project Manager and Consultant shall be
consistent with the intent of the Contract Documents.
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The Project Manager and Consultant will not be responsible for the acts or omissions of the
Contractor, any Subcontractor, or any of their agents or employees, or any other persons
performing any of the Work.

Inspection of Work

Consultant, Inspectors, and City shall at all times have access to the Work during normal
work hours, and Contractor shall provide proper facilities for such access and for
inspecting, measuring and testing.

Should the Contract Documents, Consultant/Inspector Pr o j e c t Nhrestruetigns, arfy s
laws, ordinances, or any public authority require any of the Work to be specially tested or
approved, Contractor shall give Project Manager and Consultant timely notice of readiness
of the Work for testing. If the testing or approval is to be made by an authority other than
City, timely notice shall be given of the date fixed for such testing. Testing shall be made
promptly, and, where practicable, at the source of supply. If any of the Work should be
covered up without approval or consent of Project Manager or Consultant, it must, if
required by the Project Manager or Consultant, be uncovered for examination and properly
restored at Contractor Gespense.

Unless otherwise provided, the Contractor shall make arrangements for such tests,
inspections and approvals with t h e  Qesting l@b®ratory or entity. The Contractor shall
give the City and the Consultant timely notice of when and where tests and inspections are
to be made so that the City or Consultant may be present for such procedures.

Re-examination of any of the Work may be ordered by the Project Manager or Consultant,
and if so ordered, the Work must be uncovered by Contractor. If such Work is found to be in
accordance with the Contract Documents, City shall pay the cost of reexamination and
replacement by means of a Change Order. If such Work is not in accordance with the
Contract Documents, Contractor shall pay such cost.

The Contractor shall bear the cost of correcting destroyed or damaged construction,
whether completed or partially completed, of the City or separate contractors caused by
the Contractor 6c®rrection or removal of Work which is not in accordance with the
requirements of the Contract Documents.

Inspectors shall have no authority to permit deviations from, or to relax any of the provisions
of the Contract Documents or to delay the Work by failure to inspect the materials and Work
with reasonable promptness without the written permission or instruction of Project
Manager or Consultants.

The payment of any compensation, whatever may be its character or form, or the giving of
any gratuity or the granting of any favor by the Contractor to any Inspector, directly or
indirectly, is strictly prohibited, and any such act on the part of the Contractor will constitute
a breach of this Contract.

Taxes

Contractor shall pay all applicable sales, consumer, use and other taxes required by law.
Contractor is responsible for reviewing the pertinent state statutes involving state taxes and
complying with all requirements.

Separate Contracts

Prior to the commencement of the Work the Project Manager or the Consultant will notify
the Contractor of all ongoing projects or projects scheduled to commence during the Work
that may require coordination. The Contractor shall be responsible for coordinating the
Work with any other project to minimize any potential adverse impact. Contractor shall not
be entitled to any days of delay for failure to properly coordinate the Work. The Consultant
and the Project Manager will assist the Contractor in coordinating the Work. However, the
sole responsibility for coordination rests with the Contractor.
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I f any part of Contractoroés Work depends for p
any other persons, Contractor shall inspect and promptly report to Project Manager and

Consultant any defects in such work that render it unsuitable for such proper execution and

resul ts. Contractorodos failure to so inspect a
ot her person's work as fit and proper for the
defects which may develop in other contractor's work aftert he execution of Co
Work.

Contractor shall conduct its operations and take all reasonable steps to coordinate the
prosecution of the Work so as to create no interference or impact on any other contractor
on the site. Should such interference or impact occur, Contractor shall be liable to the
affected contractor for the cost of such interference or impact.

To ensure the proper execution of subsequent Work, Contractor shall inspect the Work
already in place and shall at once report to Project Manager and Consultant any
discrepancy between the executed Work and the requirements of the Contract Documents.

28. Lands of Work

City shall provide, as may be indicated in the Contract Documents, the lands upon which
the Work is to be performed, rights-of-way and easements for access thereto and such
other lands as are designated by City for the use of Contractor.

Contractor shall provide, at Contractords own
additional land and access thereto that may be required for temporary construction

facilities, or for storage of materials. Contractor shall furnish to City copies of written
permission obtained by Contractor from the owners of such facilities.

29. Coordination of Work

The Project Site(s) may be occupied and may operate on a twenty-four hour seven day a
week schedule. Contractor shall ensure that the performance of the Work does not impact
any ongoing operations at Project(s) site(s), which also includes the delivery of any
materials and equipment. Access to and egress from the Project Site(s) shall be
coordinated with the Project Manager and the Consultant to minimize interference to
regular and emergency operations of the facility.

Contractor may be required to coordinate the Work with other contractors performing work
at the Project(s) site.

30. Differing Site Conditions

In the event that during the course of the Work Contractor encounters subsurface or
concealed conditions at the Project(s) site(s) which differ materially from those shown in the
Contract Documents and from those ordinarily encountered and generally recognized as
inherent in work of the character called for in the Contract Documents; or unknown physical
conditions of the Project(s) site(s), of an unusual nature, which differ materially from that
ordinarily encountered and generally recognized as inherent in work of the character called
for in the Contract Documents, Contractor, without disturbing the conditions and before
performing any Work affected by such conditions, shall, within twenty-four (24) hours of
their discovery, notify the Project Manager and Consultant in writing of the existence of the
aforesaid conditions. Project Manager and the Consultant shall, within two (2) business
days after receipt of Contractor's written notice, investigate the site conditions identified by
Contractor. If, in the sole opinion of Project Manager or the Consultant, the conditions do
materially so differ and cause an increase or decrease in Contractor's cost of, or the time
required for, the performance of any part of the Work, whether or not charged as a result of
the conditions, Project Manager or Consultant shall recommend an equitable adjustment to
the Contract Documents Price or Contract Documents Time, or both. If the Project Manager
and Contractor cannot agree on an adjustment in the Contract Price or Contract Time, the
adjustment shall be referred to the Director for determination. Should the Director
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determine that the conditions of the Project(s) site(s) are not so materially different to justify
a change in the terms of the Contract Documents, the Director shall so notify the Project
Manager, Consultant, and Contractor in writing, stating the reasons, and such
determination shall be final and binding upon the parties hereto.

No request by Contractor for an equitable adjustment to the Contract Documents under this
provision shall be allowed unless Contractor has given written notice in strict accordance
with the provisions of this Article. No request for an equitable adjustment or change to the
Contract price or Contract time for differing site conditions shall be allowed if made after the
date certified by Consultant or Project Manager as the date of substantial completion.

31. Existing Utilities

Known utilities and structures adjacent to or encountered in the Work will be shown on the
Drawings. The locations shown are taken from existing records and the best information
available from existing plans and utility investigations; however, it is expected that there
may be some discrepancies and omissions in the locations and quantities of utilities and
structures shown. Those shown are for the convenience of the Contractor only, and no
responsibility is assumed by either the City for their accuracy or completeness. No request
for additional compensation or contract time resulting from encountering utilities not shown
will be considered. The Contractor shall explore sufficiently ahead of the Work to allow time
for any necessary adjustments The Contractor must coordinate all underground utility
| ocations through ASunshineo,Stewehe ®©heal ICabk 06
minimum of 48 hours before the Contractor commences any digging.

32. Contractor 6s Res pity RregetieslandtSgrvideo r Ut i |

Where the Contr acduld cause dampge romainhconvemience to railway,
telephone, fiber optic, television, electrical power, oil, gas, water, sewer, or irrigation
systems, the Contractor shall make all arrangements necessary for the protection of these
utilities and services or any other known utilities.

Notify all utility companies that are affected by the construction operation at least 48 hours
in advance. Under no circumstance expose any utility without first obtaining permission
from the appropriate agency. Once permission has been granted, locate, expose, and
provide temporary support for all existing underground utilities and utility poles where
necessary.

The Contractor and his Subcontractors shall be solely and directly responsible to the owner
and operators of such properties for any damage, injury, expense, loss, inconvenience,
delay, suits, actions, or claims of any character brought because of any injuries or damage
which may result from the construction operations under the Contract Documents.

Neither the City nor its officers or agents shall be responsible to the Contractor for damages
as a result of the Contractorés failure to prot

In the event of interruption to domestic water, sewer, storm drain, or other utility services as
a result of accidental breakage due to construction operations, promptly notify the proper
authority. Cooperate with said authority in restoration of service as promptly as possible
and bear all costs of repair. In no event shall interruption of any utility service be allowed
unless granted by the owner of the utility.

In the event water service lines that interfere with trenching are encountered, the Contractor

may, by obtaining prior approval of the water utility, cut the service, dig through, and restore

the service with similar and equal materials a
by the Project Manager or Consultant.

Replace, with material approved by the Project Manager or Consu | t ant |, at Contr
expense, any and all other laterals, existing utilities or structures removed or damaged
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during construction, unless otherwise provided for in the Contract Documents and as
approved by the Project Manager or Consultant.

Replace with material approved by the Project Manager or Consul t ant , at Con
expense, any existing utilities damaged during the Work

33. Interfering Structures

An attempt has been made to show major structures on the furnished Drawings. While the
information has been compiled from the best available sources, its completeness and
accuracy cannot be guaranteed, and is presented as a guide. The Contractor shall field
verify all locations. Contractor shall coordinate with any affected companies, including
utility companies and take necessary precautions to prevent damage to existing structures
whether on the surface, above ground, or underground, including have the owner of the
interfering structures place temporary supports.

34. Field Relocation

During the process of the Work, it is expected that minor relocations of the Work may be

necessary. Such relocations shall be made only by the direction of the Project Manager or
Consultant at the Cont ract or d6s expense. | f existing st
prevent construction as shown, the Contractor shall notify the Project Manager or
Consultant before continuing with the Work in order that the Project Manager or Consultant

may make such field revisions as necessary to avoid conflict with the existing structures.

Where the Contractor fails to notify the Project Manager or Consultant when an existing

structure is encountered, and proceeds with the Work despite this interference, the
Contractor does so at his own risk.

35. Contract orPRagect$gecs) o f

Limitatons may be pl aced on t he Co PiojecHsy site(s) @red sucts e o f
limitations will be identified by the Project Manager. In addition to such limitations, the

Project Manager may make storage available to the Contractor at his sole discretion based

on availability of space. The Contractor shall also coordinate and schedule deliveries so as

to minimize disruptions to City day-to-day operations.

The Contractor shall limit its use of the Project site(s), so as to allow fo
continuous operation. This is necessary, as the Project Site(s) may remain in operation
during the Work.

9 The Contractor shall:

o Confine operations at the Project(s) site(s) to the areas permitted by the Project
Manager or Consultant; not disturb portions of the Project(s) site(s) beyond the
specified areas; conform to Project(s) site(s) rules and regulations affecting the
Work.

o0 Keep existing driveways and entrances serving surrounding facilities clear and
available to the City, its employees and the public at all times; not use areas for
parking and/or storage of materials except as authorized by the Project
Manager.

o Assume all responsibility for its tools, equipment and materials, including any
materials purchased for the Work and not accepted by the City, and its vehicles
while performing Work for the City and/or while parked or stored at a City facility.
The City assumes no liability for damage or loss to the items specified in this
paragraph.

Access to parking and egress from the Project(s) site(s) shall be subject to the approval of
the Project Manager.

36 Warranty of Materials and Equipment
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37.

Contractor warrants to City that all materials and equipment furnished under the Contract
Documents will be new unless otherwise specified and that all of the Work will be of good
quality, free from faults and defects and in conformance with the Contract Documents and
Contract/Documents.  All Work not conforming to these requirements, including
substitutions not properly approved and authorized, may be considered defective. If
required by the Project Manager or Consultant, Contractor shall furnish satisfactory
evidence as to the kind and quality of materials and equipment. This warranty is not limited
by any other provisions within the Contract Documents.

Material and Equipment Shipment, Handling, Storage and Protection

Preparation for Shipment

When practical, equipment shall be factory assembled. The equipment parts and
assemblies that are shipped unassembled shall be furnished with assembly plan and
instructions. The separate parts and assemblies shall be factory match-marked or tagged in
a manner to facilitate assembly. All assemblies are to be made by the Contractor at no
additional cost to the City.

Generally, machined and unpainted parts subject to damage by the elements shall be
protected with an application of a strippable protective coating, or other approved protective
method.

Equipment shall be packaged or crated in a manner that will provide protection from
damage during shipping, handling, and storage.

The outside of the package or crate shall be adequately marked or tagged to indicate its
contents by name and equipment number, if applicable; approximate weight; state any
special precautions for handling; and indicate the recommended requirements for storage
prior to installation.

Packaging and Delivery of Spare Parts and Special Tools

Properly mark to identify the associated equipment by name, equipment, and part number.
Parts shall be packaged in a manner for protection against damage from the elements
during shipping, handling, and storage. Ship in boxes that are marked to indicate the
contents. Delivery of spare parts and special tools shall be made prior to the time
associated equipment is scheduled for the initial test run.

Shipment
All equipment and material shall be shipped with freight and shipping paid, FOB job site.

The Contractor shall request a 7-day advance notice of shipment from manufacturers, and,
upon receipt of such notice, provide the Engineer with a copy of the current delivery
information concerning equipment items and material items of critical importance to the
Project schedule.

Receiving

The Contractor shall unload and record the receipt of all equipment and materials at the
jobsite.

All costs for receiving, inspection, handling, storage, insurance, inventory control, and
equipment maintenance for the Contractor-Supplied and City-Supplied materials and
equipment shall be included in the prices Bid and no extra compensation will be allowed.

Inspection

Immediately upon receipt of equipment and materials at the jobsite, the Contractor shall
inspect for completeness and any evidence of damage during shipment. City supplied

equipmentand mat er i al shall be inspected amdpecitomvent ot

Should there appear to be any shortage or damage, the Project Manager or Consultant
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shall be immediately notified; and the Contractor shall be fully responsible for informing the
manufacturers and the transportation company of the extent of the shortage or damage. If
the item or items require replacing or supplying missing parts, the Contractor shall take the
necessary measures to expedite the replacement or supply the missing parts.

Handling

Equipment and materials received for installation on the Project(s) shall be handled in
accordance with the manufacturerds recommendat
damage.

Storage

Equipment and materials shall be stored prior to installation as recommended by the
manufacturer. Generally, materials such as pipe shall be stored off the ground in approved
storage yards. Iltems subject to damage by the elements, vandalism, or theft shall be stored
in secure buildings. Items requiring environmental control for protection shall be provided
with the necessary environmentally controlled storage facilities at no cost to the City.

Insurance

The Contractorés insurance shal/l alveeg biamoe | y co
yet incorporated into the Work.

Inventory Control

Equipment and materials shall be stored in a manner to provide easy access for inspection
and inventory control. The Contractor shall keep a running account of all materials in
storage to facilitate inspection and to estimate progress payments for materials delivered
but not installed in the Work.

Equipment 8s Maintenance Prior to Acceptance by

Provide the required or manufacturerdéds recomme
the installation, and until such time as the City accepts the equipment for full-time operation.

Salvage Equipment

Any salvageable pipe, fittings, or other miscellaneous material or equipment removed
during construction and not reused in the Work shall be cleaned, hauled, and stored by the
Contractor at his own expense, where directed by the Project Manager or Consultant, and
shall remain the property of the City. All other material shall be disposed of by the
Contractor at his own expense.

38. Manuf ac tinstruetiofss

The Contractor shall:

Comply with manufacturerds requirements for t
materials.  Where required by the Contract Documents, Contractor shall submit
manufacturerdéds pri nt e dtordaga assemhlycand imstalgtiof. or del i ver

Comply with the manufacturerés applicabl e i ns
performance of the Work, to the extent that these instructions and recommendations are

more explicit or more stringent than requirements indicated in the Contract Documents

including the Contract Documents.

Inspect each item of material or equipment immediately prior to installation and reject
damaged and defective items.

Provide attachment and connection devices and methods for securing the Work; secure
Work true to line plumb and level, and within recognized industry standards; allow for
expansion and building movement; provide uniform joint width in exposed Work; arrange
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joints in exposed Work to obtain the best visual effect and refer questionable visual effect
choices to the Consultant for final decision when applicable to the Work.

Recheck measurements and dimensions of the Work, as an integral step in starting each
portion of the Work.

Install each unit or section of Work during favorable weather conditions, which shall ensure
the best possible results in coordination with the entire Project(s) and isolate each unit of
Work from incompatible Work as necessary to prevent potential interference among each
section and/or deterioration of equipment.

Coordinate enclosure of the Work, which requires inspections and tests so as to minimize
the necessity of uncovering Work for that purpose.

When required by the Contract Documents or the manufacturer, a qualified representative

shall be present to observe field conditions, conditions of surface and installation, quality of

wor kmanship, and applications. Manufactureros
and the Project Manager or Consultant a written report of field observations.

39 Manuf acturerds Warranty

Contractor shall provide al/l manufacturersoé wa
implied, shall be made available to the City for material and equipment covered by this
Contract Documents. All material and equipment furnished shall be fully guaranteed by the
Contractor against factory defects and workmanship. At no expense to the City, the
Contractor shall correct any and all apparent and latent defects that may occur within the
manufacturerés st ande@antdact Paumerdsn nay . supersedieh te

manufacturerdéds standard warranty. Manufacture
Final Acceptance of the Project(s).

39. Reference Standards

Reference to the standards of any technical society, organization or body shall be
construed to mean the latest standard adopted and published at the date of request for
gualifications, even though reference may have been made to an earlier standard. Such
reference is hereby made a part of the Contract Documents the same as if herein repeated
in full and in the event of any conflict between any of these standards and those specified,
the most stringent shall govern unless otherwise stated.

40. Submittals

Contractor shall check and approve all shop drawing, samples, product data, schedule of
values, and any and all other submittals to make sure they comply with the Contract
Documents prior to submission to the Project Manager or Consultant.

Contractor by approving and submitting any submittals, represents that they have verified
the accuracy of the submittals, and they have verified all of the submittal information and
documentation with the requirements of the Contract Documents. At time of submission the
Contractor shall advise the Project Manager and Consultant in writing of any deviations
from the Contract Documents. Failure of the Contractor to advise the Project Manager or
Consultant of any deviations shall make the Contractor solely responsible for any costs
incurred to correct, add or modify any portion of the Work to comply with the Contract
Documents.

Each shop drawing submittal shall contain a title block containing the following information:

1 Number and title of drawing, including Contract title and Number
91 Date of drawing and revisions
1 Name of Contractor and Subcontractor (if any) submitting drawings
1 Name of Project, Building or Facility
1 Specification Section title and number
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Contractor's Stamp of approval, signed by the Contractor or his checker
Space above the title blockforPr oj ect ME&ao a g e | dton dtahns
Submittal or re-submittal number (whether first, second, third, etc.)

Date of submittal

= =4 =9

Contractor shall sign, in the proper block, each sheet of shop drawing and data and each
sample label to certify compliance with the requirements of the Contract Documents. Shop
drawing submitted without the stamp and signature shall be rejected and it will be
considered that the Contractor has not complied with the requirements of the Contract
Documents. Contractor shall bear the risk of any delays that may occur as a result of such
rejection.

City shall not be liable for any materials, fabrication of products or Work commenced that
requires submittals until the Project Manager or Consultant has returned approved
submittals to the Contractor.

Project Manager or Consultant shall make every effort to review submittals within fourteen
(14) calendar days from the date of receipt by the Project Manager or Consultant. Project
Manager or Cuiewshal dnlgbrefobcenformance with design concepts and the
information provided in the Contract Documents. The approval of a separate item shall not
constitute approval of an assembly in which the item functions. The Project Manager or
Consultant shall return the shop drawings to the Contractor for their use and distribution.

Acceptance of any submittal shall not relieve the Contractor of any responsibility for any
deviations from the requirements of the Contract Documents unless the Contractor has
given written notice to the Project Manager or Consultant of the specific deviations and the
Consultant has issued written approval of such deviations.

By approving and submitting Shop Drawings, Product Data and Samples, the Contractor
represents that all materials, field measurements and field construction criteria related
thereto have been verified, checked and coordinated with the requirements of the Work and
have been verified, checked and coordinated with this Contract Documents.

Contractor shall be responsible for the distribution of all shop drawings, copies of product
data and samples, which bear the Project Manageré ® r C o0 n s stantp afmappdosal.
Distribution shall include, but not be limited to; job site file, record documents file, Sub-
contractor, suppliers, and other affected parties or entities that require the information.

The Contractor shall also provide copies of all plans approved and permitted by the
required governing authorities.

The Contractor shall not be relieved of responsibility for errors or omissions in any and all
submittals by the Pr oj ect Ma n a g e r 0 acceptance hergofs The Cantmattdr
warrants the adequacy for the purpose intended of any shop drawings or portion of a shop
drawing that alters, modifies or adds to the requirements of the Contract Documents.

Nothinginthe Pr oj ect Manager &eviewof Shapdnawings, Submittais and
Samples shall be construed as authorizing additional work or increased cost to the City.

Shop Drawings

Contractor shall submit Shop Drawings as required by the Contract Documents. The
purpose of the Shop Drawings is to show, in detail, the suitability, efficiency, technique of
manufacture, installation requirements, details of the item, and evidence of its compliance
or noncompliance with this Contract Documents.

Within five (5) calendar days after Ci t y 6 s thev@ontict, €dntractor shall submit to
Project Manager or Consultant a complete list and submittal log of items for which Shop
Drawings are to be submitted and shall identify the critical items and all submittal dates.
Approval of this list by Project Manager or Consultant shall in no way relieve the Contractor
from submitting complete Shop Drawings and providing materials, equipment, etc., fully in
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42.

accordance with the Contract Documents. This procedure is required in order to expedite
final approval of Shop Drawings.

After the approval of the list of items required in above, Contractor shall promptly request
Shop Drawings from the various manufacturers, fabricators, and suppliers.

Contractor shall thoroughly review and check the Shop Drawings and each and every copy
shall show its approval thereon. Contractor shall submit three (3) sets of shop drawings.

Some shop drawings as either denoted in the Contract Documents or by the Florida
Building Code (Code) or Florida Statute such as structural drawings, require that they be
prepared by a licensed engineer. It is the sole responsibility of the Contractor to ensure
that the Shop Drawings meet all Code requirements.

If the Shop Drawings show or indicate departures from the Contract Documents, Contractor
shall make specific mention thereof in its letter of transmittal. Failure to point out such
departures shall not relieve Contractor from its responsibility to comply with the Contract
and Documents.

Project Manager or Consultant shall review and accept or reject with comments, Shop
Drawings within fourteen (14) calendar days from the date received. Project Manager6 sr
Consultant's approval of Shop Drawings will be general and shall not relieve Contractor of
responsibility for the accuracy of such Shop Drawings, nor for the proper fitting and
construction of the Work, nor for the furnishing of materials or Work required by the
Contract Documents and not indicated on the Shop Drawings. No Work called for by Shop
Drawings shall be performed until said Shop Drawings have been approved by Project
Manager and/or Consultant. Approval shall not relieve Contractor from responsibility for
errors or omissions of any sort on the Shop Drawings.

No approval will be given to partial submittals of Shop Drawings for items which
interconnect and/or are interdependent where necessary to properly evaluate the design. It
is Contractor Oresponsibility to assemble the Shop Drawings for all such interconnecting
and/or interdependent items, check them and then make one submittal to Project Manager
and/or Consultant along with its comments as to compliance, noncompliance, or features
requiring special attention.

If catalog sheets or prints of manufacturers' standard drawings are submitted as Shop
Drawings, any additional information or changes on such drawings shall be typewritten or
lettered in ink.

The minimum size for shop drawings shal/l
thoroughly detailed and shall have listed on it all Contract Documents references, drawing
number(s), specification section number(s) and the shop drawing numbers of related work.
Shop drawings must be complete in every detail, including location of the Work. Materials,
gauges, methods of fastening and spacing of fastenings, connections with other work,
cutting, fitting, drilling and any and all other necessary information per standard trade
practices or as required for any specific purpose shall be shown.

Where professional calculations and/or certification of performance criteria of materials,
systems, and or equipment are required, the Project Manager and/or Consultant are
entitled to rely upon the accuracy and completeness of such calculations and certifications
submitted by the Contractor. Calculations, when required, shall be submitted in a neat
clear and easy format to follow.

be

11«

Contractor shall keep one set of Shop Drawings marked with Pr oj ect Manager 6s

Co n s u |l dapproval & the job site at all times.
Product Data

Contractor shall submit four (4) copies of product data, warranty information and operating
and maintenance manuals. Each copy must be marked to identify applicable products,
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43.

44.

45.

46.

models, options and other data. Contractors hal | suppl ement manufactur

to provide information unique to the Work.

Contractor shall only submit pages that are pertinent. Submittals shall be marked to identify
pertinent products, with references to the specifications and the Contract Documents.
Identify reference standards, performance characteristics and capacities, wiring and piping
diagrams and controls, component parts, finishes, dimensions and required clearances.

Contractor shall submit a draft of all product data, warranty information and operating and
maintenance manuals at 50% completion of construction.

Samples

Contractor shall submit samples to illustrate the functional characteristics of the product(s).
Submittals shall be coordinated for different categories of interfacing Work. Contractor shall
include identification on each sample and provide full information.

Record Set

Contractor shall maintain in a safe place at the Project(s) site(s) one record copy and one
permit set of the Contract Documents, including, but not limited to, all Drawings,
Specifications, shop drawings, amendments, Change Orders, RFIs, and Field Directives, as
well as all written interpretations and clarifications issued by the Project Manager or
Consultant, in good order and annotated to show all changes made during construction.
The record documents shall be continuously updated by Contractor throughout the
prosecution of the Work to accurately reflect all field changes that are made to adapt the
Work to field conditions, changes resulting from Change Orders, Construction Change
Directives, and Field Directives as well as all written interpretations and clarifications, and
all concealed and buried installations of piping, conduit and utility services. Contractor shall
certify the accuracy of the updated record documents. As a condition precedent to City6 s
obligation to pay Contractor, the Contractor shall provide evidence, satisfactory to the
Project Manager and the Consultant, that Contractor is fulfilling its obligation to continuously
update the record documents. All buried items, outside the Project(s) site(s), shall be
accurately located on the record documents as to depth and in relationship to not less than
two (2) permanent features (e.g. interior or exterior wall faces). The record documents shall
be clean and all changes, corrections and dimensions shall be given in a neat and legible
manner in red. The record documents shall be available to the City and the Consultant for
reference. Upon completion of the Work and as a condition precedent to Contractor6 s
entitlement to final payment, the record documents shall be delivered to the Project
Manager or Consultant by the Contractor. The Record Set of Drawing shall be submitted in
both hard copy and as electronic plot files.

Supplemental Drawings and Instructions

The Project Manager or Consultant shall have the right to approve and issue supplemental
instructions setting forth written orders, instructions, or interpretations concerning the
Contract Documents or its performance, provided such Supplemental Instructions involve
no change in the Contract Documents Price or this Contract Documents Time.

Project Manager or Consultant shall have the right to modify the details of the plans and
specifications, to supplement the plans and specifications with additional plans, drawings or
additional information as the Work proceeds, all of which shall be considered as part of the
Contract Documents. In case of disagreement between the written and graphic portions of
the Contract Documents, the written portion shall govern.

Contractor Furnished Drawings

A Contract Documents may require the Contractor to furnish design, shop and/or as-built
drawings depending on the nature and scope of the Work to be performed. The following
applies to the different types of drawings.
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The Project Manager and/or Consultant shall, after review of the drawings, initial and mark
the drawings in one of the following manners:

1. ACCEPTED - No correction required.

2. PROCEED AS CORRECTED - Minor changes or corrections identified. Work
can proceed subject to re-submittal and acceptance of the drawings.

3. REVISE AND RESUBMIT- Significant changes or corrections are
recommended. Submittal must be revised and resubmitted for acceptance prior
to Work proceeding.

4. REJECTED - Not in accordance with the Contract and/or Contract Documents
due to excessive changes or corrections or other justifiable reason. Drawings
must be corrected and resubmitted prior to any Work being performed.

Revisions required by the permitting jurisdiction must also be reviewed and accepted by the
Project Manager or Consultant prior to resubmission to the permitting agency.

Acceptance by the City shall not relieve the Contractor from responsibility for errors and
omissions in the drawings.

Substitutions

Whenever materials or equipment are specified or described in the Contract Documents by
using the name of a proprietary item or the name of a particular supplier, the naming of the
item is intended to establish the type, function and quality required. Unless the name is
followed by words indicating that no substitution is permitted, materials or equipment of
other suppliers may be accepted by Architect or Engineer of Record if sufficient information
is submitted by Contractor to allow City and Engineer of Record to determine that the
material or equipment proposed is equivalent or equal to that named. Requests for review
of substitute items of material and equipment will not be accepted by City and Architect or
Engineer of Record from anyone other than Contractor.

If Contractor wishes to furnish or use a substitute item of material or equipment, Contractor
shall make application to the Architect or Engineer of Record for acceptance thereof,
certifying that the proposed substitute shall perform adequately the functions and achieve
the results called for by the general design, be similar and of equal substance to that
specified and be suited to the same use as that specified. The application shall state that

the evaluation and acceptance of the proposed substitut e wi | | not prejudic

achievement of Substantial Completion on time, whether or not acceptance of the substitute
for use in the Work will require a change in any of the Contract Documents to adapt the
design to the proposed substitute and whether or not incorporation or use by the substitute
in connection with the Work is subject to payment of any license fee or royalty. All variations
of the proposed substitute from that specified will be identified in the application and
available maintenance, repair and replacement service shall be indicated. The application
also shall contain an itemized estimate of all costs that will result directly or indirectly from
acceptance of such substitute, including costs for redesign and claims of other contractors
affected by the resulting change, all of which shall be considered by the Architect or
Engineer of Record in evaluating the proposed substitute. The Architect or Engineer of
Recordmay require the Contractor to furnish
the proposed substitute.

If a specific means, method, technique, sequence or procedure of construction is indicated
in or required by Contract Documents, Contractor may furnish or utilize a substitute means,
method, technique, sequence or procedure of construction acceptable to the Architect or
Engineer of Record, if the Contractor submits sufficient information to allow the Architect or
Engineer of Record to determine that the substitute proposed is equivalent to that indicated
or required by the Contract Documents. The procedures for submission to and review by
the Architect or Engineer of Record shall be the same as those provided herein for
substitute materials and equipment.
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49.

50.

51.

The Architect or Engineer of Record shall be allowed a reasonable time within which to
evaluate each proposed substitute. The Architect or Engineer of Record and the City shall
be the sole judges of the acceptability of any substitute. No substitute shall be ordered,

installed or wutil i ze drchitdcttohbEmgineer df RezordGist P& $ oanavr 1 |

acceptance which shall be evidenced by either a Change Order or an approved submittal.
The City and the Architect or Engineer of Record may require the Contractor to furnish at

Contractords expense a speci al perfor mance

substitute. If the City and the Architect or Engineer of Record rejects the proposed
substitute, at their discretion, the City may require the Contractor to reimburse the City for
the charges of the Architect or Engineer of Record for evaluating the proposed substitute.

City Furnished Drawings

The City, at its sole discretion, may furnish design drawings. It shall be the sole
responsibility of the Contractor to bring to the immediate attention of the Project Manager
and the Consultant any discrepancies between the drawings and existing conditions,
excluding hidden or unforeseen conditions, discovered prior to commencing and during the
Work. The Contractor shall be solely responsible for verifying the accuracy of the drawings
prior to commencing the Work, and shall be responsible for any errors or revisions of the
Work, which might have been avoided by notifying the City prior to commencement. This
shall also apply to any revisions or omissions identified by the Contractor. The Contractor
shall submit all requests for information entitled Request for Information (RFI). The City
shall respond to all RFIO&6s in writing

The Contractor shall have no basis for any claim for additional costs resulting from their
failure to identify any required revisions, omissions and/or errors, not identified in writing to
the Project Manager or Consultant prior to commencing the Work.

The drawings are to be addressed as a complete set and should not be used in parts.
Contractor is responsible to coordinate the set of drawings with all trades to ensure that the
Work will be performed correctly and coordinated among the trades. Contractor shall not
scale the drawings.

Interpretation of Drawings and Documents

Drawings and specifications are intended to be consistent, be mutually explanatory, and
should be used together and not separately. During the performance of the Project(s),
should any errors, omissions, conflicts, ambiguities or discrepancies be found in the
drawings and/or specifications, the Project Manager or the Consultant will clarify in writing
the intent of the drawings and/or specifications and the Contractor agrees to abide by the
Project Mva @oasgltantsGnserpretation and perform the Work in accordance with
the decision of the Project Manager or the Consultant. In such event, the Contractor will be
held to have included in its Contract Price the best materials suitable for the purpose and/or
methods of construction.

Product and Material Testing

All tests will be performed by the City, except where otherwise specifically stated in
the specifications or drawings. All costs for testing performed by the City shall be at
the Citybs expense, except where the
In such instances the Contractor shall reimburse the City for each re-test conducted
by the City. Whe the specification of drawing require testing by the Contractor such
testing shall be performed at the expense of the Contractor and in accordance with
any stated requirements.

Field Directives

The Project Manager or Consultant may at times issue field directives to the Contractor
based on visits to the Project(s) Site(s). Such Field Directives shall be issued in writing and
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the Contractor shall be required to comply with the directive. Where the Contractor
believes that the directive is outside the scope of the Work, the Contractor shall, within 48
hours, notify the Project Manager or Consultant that the work is outside the scope of the
Work. At that time the Field Directive may be rescinded or the Contractor may be required
to submit a request for a change to the Contract. Where the Contractor is notified of the
Cityos position t hat t he Work i's within
Contractor shall notify the Project Manager or Consultant that the Contractor reserves the
right to make a claim for the time and monies based on the Field Directive. At no time shall
the Contractor refuse to comply with the directive. Failure to comply with the directive may
result in a determination that the Contractor is in default of the Contract.

Changes in the Work or Contract Documents

Without invalidating the Contract Documents and without notice to any Surety, City
reserves and shall have the right, from time to time to make such increases, decreases or
other changes in the character or quantity of the Work under the Contract Documents as
may be considered necessary or desirable to complete fully and acceptably the proposed
construction of a Project in a satisfactory manner. Any extra or additional Work within the
scope of the Project(s) must be accomplished by means of appropriate Field Orders and
Supplemental Instructions or Change Orders.

Any changes to the terms of the Contract Documents must be contained in a written
document, executed by the parties hereto. This section shall not prohibit the issuance of
Change Orders executed only by City.

Continuing the Work

Contractor shall carry on the Work and adhere to the progress schedule during all disputes
or disagreements with City, including disputes or disagreements concerning a request for a
Change Order, a request for a change in the Contract price or Contract time for completion.
The Work shall not be delayed or postponed pending resolution of any disputes or
disagreements.

Change Orders

Changes in the quantity or character of the Work within the scope of the Project(s) which
are not properly the subject of Field Orders or Supplemental Instructions, including all
changes resulting in changes in the Contract Price, or the Contract Time, shall be
authorized only by Change Orders approved in advance and issued in accordance with the
provisions of the City.

In the event satisfactory adjustment cannot be reached for any item requiring a change in
the Contract Price or Contract Time, and a Change Order has not been issued, City
reserves the right at its sole option to either terminate the Contract as it applies to the items
in question and make such arrangements as may be deemed necessary to complete the
disputed work; or submit the matter in dispute to the Director as set forth in Article 88,
Resolution of Disputes. During the pendency of the dispute, and upon receipt of a Change
Order approved by City, Contractor shall promptly proceed with the change in the Work
involved and advise the Project Manager, Consultant, and Director in writing within seven

(7) cal endar days of Contractords agreement

provided in the Change Order for determining the proposed adjustment in the Contract
Price or Contract Time.

On approval of any Contract change increasing the Contract Price, Contractor shall ensure
that the performance bond and payment bond (if applicable) are increased so that each
reflects the total Contract Price as increased.

Under circumstances determined necessary by City, Change Orders may be issued
unilaterally by City.
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Dorothy Quintana Community Center

The City reserves the right to order changes which may result in additions to or reductions
from the amount, type or value of the Work shown in the Contract and which are within the
general scope of the Contract Documents. Any such changes will be known as Extra Work.

No Extra Work shall be performed except pursuant to written orders of the Project Manager
or Consultant expressly and unmistakably indicating his/her intention to treat the Work
described therein as Extra Work. In the absence of such an order, the Project Manager or
Consultant may direct, order or require the Contractor to perform any Work including that
which the Contractor deems to be Extra Work. The Contractor shall nevertheless comply
and shall promptly and in no event after, begin the performance thereof or incur cost
attributable thereto and give written notice to the Project Manager stating why he deems
suchWork ( herei nafter ADiIi sputed Worko) to be
of (1) affording an opportunity to the Project Manager to cancel such order, direction or
requirements promptly; (2) affording an opportunity to the Project Manager to keep an
accurate record of materials, labor and other items involved; and (3) affording an
opportunity to the City to take such action as it may deem advisable in light of such
disputed Work.

Change Order Procedure

Extra Work shall result in an equitable adjustment (increase or decrease) to the Contract
representing the reasonable cost or the reasonable financial savings related to the change
in Work. Extra Work may also result in an equitable adjustment in the Contract schedule
for performance for both the Extra Work and any other Work affected by the Extra Work.

The City shall initiate the Extra Work procedure by a notice to Contractor outlining the
proposed Extra Work. Upon receipt of the notice to proceed with the Extra Work, the
Contractor is required to immediately start the Extra Work. The Contractor is required to
obtain permissionf or an extension to start the EX
ability to start within the allotted timeframe.

The Contractor is required to provide the Project Manager with a detailed Change Proposal
Request which shall include requested revisions to the Contract, including but not limited to
adjustments in this Contract Price and Contract Time. The Contractor is required to provide
sufficient data in support of the cost proposal demonstrating its reasonableness. In
furtherance of this obligation, the City may require that the Contractor submit any or all of
the following: a cost breakdown of material costs, labor costs, labor rates by trade, and
Work classification and overhead rates in support of Contractor's Change Proposal
Request. The Co nt r a €hamge Braposal Request must include any schedule revisions
and an explanation of the cost and schedule impact of the Extra Work on the Project(s). If
the Contractor fails to notify the Project Manager or Consultant of the schedule changes
associated with the Extra Work, it will be deemed to be an acknowledgment by Contractor
that the proposed Extra Work will not have any scheduling consequences. The Contractor
agrees the Change Proposal Request will in no event include a combined profit and
overhead rate in excess of fifteen (15%) percent of the direct labor and material costs,
unless the Project Manager determines that the complexity and risk of the Extra Work is
such that an additional factor is appropriate. The Change Proposal Request may be
accepted or modified by negotiations between the Contractor and the City. If an agreement
on the Extra Work is reached, both parties shall execute the Extra Work order in writing via
a Change Order. The execution by the Contractor of the Change Order shall serve as a
release of the City from all claims and liability to the Contractor relating to, or in connection
with, the Extra Work, including any impact, and any prior acts, neglect or default of the City
relating to the Extra Work.

Upon execution of a change order that affects the Contract Time the Contractor shall, within
five (5) business days submit a revised Project schedule reflecting the changes against the
baseline schedule.
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No Oral Changes

Except to the extent expressly set forth in the Contract, no change in or
modification, termination or discharge of the Contract or, in any form whatsoever,
shall be valid or enforceable unless it is in writing and signed by the parties
charged, therewith or their duly authorized representative.

Value of Change Order Work

The value of any Work covered by a Change Proposal Request or of any claim for an
increase or decrease in the Contract Price shall be determined in one of the following ways:

1 Where the Work involved is covered by unit prices contained in the Contract, by
application of unit prices to the quantities of items involved.

1 By mutual acceptance of a lump sum which Contractor and Project Manager
acknowledge contains a component for overhead and profit.

1 On the basis of the "cost of Work," determined as provided in this, plus a

Contractorodos fee for overhead and this of it

Article.

1 The term "cost of Work" means the sum of all direct costs necessarily incurred
and paid by Contractor in the proper performance of the Work described in the
Change Order. Except as otherwise may be agreed to in writing by the Project
Manager, such costs shall be in amounts no higher than those prevailing in the
locality of the Project, shall include only the following items and shall not include
any of the costs itemized in herein.

Payroll costs for employees in the direct employ of Contractor in the performance of the
Work described in the Change Proposal Request under schedules of job classifications
agreed upon by Project Manager and Contractor. Payroll costs for employees not
employed full time on the Work covered by the Change Proposal Request shall be
apportioned on the basis of their time spent on the Work. Payroll costs shall include, but
not be limited to, salaries and wages plus the cost of fringe benefits which shall include
social security contributions, unemployment, excise and payroll taxes, workers' or
workmen's compensation, health and retirement benefits, bonuses, sick leave, vacation and
holiday pay application thereto. Such employees shall include superintendents and
foremen at the site. The expenses of performing the Work after regular working hours, on
Sunday or legal holidays shall be included in the above to the extent authorized by City.

Cost of all materials and equipment furnished and incorporated in the Work, including costs
of transportation and storage thereof, and manufacturers' field services required in
connection therewith. All cash discounts shall accrue to Contractor unless City deposits
funds with Contractor with which to make payments, in which case the cash discounts shall
accrue to City. All trade discounts, rebates and refunds, and all returns from sale of surplus
materials and equipment shall accrue to City and Contractor shall make provisions so that
they may be obtained. Rentals of all construction equipment and machinery and the parts
thereof whether rented from Contractor or others in accordance with rental agreements
approved by City with the advice of Consultant and the costs of transportation, loading,
unloading, installation, dismantling and removal thereof, all in accordance with the terms of
said agreements. The rental of any such equipment, machinery or parts shall cease when
the use thereof is no longer necessary for the Work.

If required by the City, Contractor shall obtain competitive bids for the Change Order Work.
Contractor and shall deliver such competitive bids to the City who will determine which bids
will be accepted. If the Subcontractor is to be paid on the basis of cost of the Work plus a
fee, the Subcontractor's cost of the Work shall be determined in the same manner as
Contractor's cost of the Work. All Subcontractors shall be subject to the other provisions of
the Contract Documents insofar as applicable.
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The term "cost of the Work" shall include any of the following:

1 Cost of special consultants, including, but not limited to, consultants, architects,
testing laboratories, and surveyors employed for services specifically related to
the performance of the Work described in the Change Order.

Supplemental costs including the following:

The proportion of necessary transportation, travel and subsistence expenses of

Contractords employees incurred i Woi schar

except for local travel to and from the site of the Work.

1 Cost, including transportation and maintenance, of all materials, supplies,
equipment, machinery, appliances, office and temporary facilities at the site and
hand tools not owned by the workmen, which are consumed in the performance
of the Work, and less market value of such items used but not consumed which
remains the property of Contractor.

1 Sales, use, or similar taxes related to the Work, and for which Contractor is
liable, imposed by any governmental authority.

19 Deposits |l ost for causes other than Contr

and fees for permits and licenses.

The cost of utilities, fuel and sanitary facilities at the site.

Receipted minor expenses such as telegrams, long distance telephone calls,

telephone service at the site, expressage and similar petty cash items in

connection with the Work.

1 Cost of premiums for additional bonds and insurance required because of
changes in the Work.

= =4

=a =

The term "cost of the Work" shall not include any of the following:

A Payroll costs and ot her compensation of
principals (of partnership and sole proprietorships), general managers,
consultants, architects, estimators, lawyers, auditors, accountants, purchasing
and contracting agents, expediters, timekeepers, clerks and other personnel
employed by Contractor whether at the site or in its principal or a branch office
for general administration of the Work and not specifically included in the
agreed-upon schedule of job classifications., all of which are to be considered
administrative costs covered by Contractor

A Expenses of Contractor's principal and branch offices other than Contractor's
office at the site.

A Any part of Contractor's capital expenses, including interest on Contractor's
capital employed for the Work and charges against Contractor for delinquent
payments.

A Cost of premiums for all Bonds and for all insurance whether or not Contractor is
required by the Contract Documents to purchase and maintain the same, except
for additional bonds and insurance required because of changes in the Work.

A Costs due to the negligence or neglect of Contractor, any Subcontractors, or
anyone directly or indirectly employed by any of them or for whose acts any of
them may be liable, including but not limited to, the correction of defective Work,
disposal of materials or equipment wrongly supplied and making good any
damage to property.

A Other overhead or general expense costs of any kind and the cost of any item
not specifically and expressly included in this Article

Contractor's fee allowed to Contractor for overhead and profit shall be determined as
follows:

A A mutually acceptable fixed fee or if none can be agreed upon,
A A fee based on the following percentages of the various portions of the cost of
the Work:
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A Where the Contractor self-performs the Work, Contractor's fee shall not exceed
ten percent (10%).

A Where a sub-contractor performs the Work, Contractor's fee shall not exceed
seven and one half percent (7.5%); and if a subcontract is on the basis of cost of
the Work plus a fee, the maximum allowable to the Subcontractor as a fee for
overhead and profit shall not exceed ten percent (10%); and

A No fee shall be payable for special consultants or supplemental costs.

The amount of credit to be allowed by Contractor to City for any such change which results
in a net decrease in cost will be the amount of the actual net decrease. When both
additions and credits are involved in any one change, the combined overhead and profit
shall be figured on the basis of the net increase, if any, however, Contractor shall not be
entitled to claim lost profits for any Work not performed.

Whenever the cost of any Work is to be determined pursuant to this Article, Contractor will
submit in a form acceptable to Project Manager or Consultant an itemized cost breakdown
together with the supporting data.

Where the quantity of any item of the Work that is covered by a unit price is increased or
decreased by more than twenty percent (20%) from the quantity of such Work indicated in
the Contract Documents, an appropriate Change Order shall be issued to adjust the unit
price, if warranted.

Whenever a change in the Work is to be based on mutual acceptance of a lump sum,
whether the amount is an addition, credit or no change-in-cost, Contractor shall submit an
initial cost estimate acceptable to the Project Manager or Consultant.

A Breakdown shall list the quantities and unit prices for materials, labor, equipment
and other items of cost.

A Whenever a change involves Contractor and one or more Subcontractors and
the change is an increase in the Contract Price, overhead and profit percentage
for Contractor and each Subcontractor shall be itemized separately.

A Each Change Order must state within the body of the Change Proposal Request
whether it is based upon unit price, negotiated lump sum, or "cost of the Work."

Extra Work Directive

If the parties fail to reach agreement with respect to the proposed Extra Work, or in case or
extenuating circumstances, the City may nevertheless issue a directive to the Contractor to
do the proposed Extra Work. Immediately upon receipt of the Extra Work Directive, the
Contractor shall be obligated to proceed with the Work set forth in that directive.

Except as provided below, the Contractor shall be entitled to initiate a dispute pursuant to
the Article 88, Resolution of Disputes, by furnishing a written statement to the Project
Manager within five (5) days of the Extra Work Directive, based upon any aspect, of such
Extra Work which the Contractor disputes. Such dispute must relate to specific matters
raised or specific matters reserved by the Contractor in its proposal and have not been
resolved prior to the issuance of the Extra Work Directive. The written statement must set
forth all details of the Co n t r adaimoinclGding the manner that the disputed item was
specifiedinthe Contractorés proposal. During t
Contractor must proceed with Work as set forth in the Extra Work Directive unless

he

otherwise advised by the Project Manager 6s

dispute as to price, the Contractor will be paid in accordance with the following paragraph.
This payment(s) will be in full satisfaction of the Co n t r adaimdar @nsadjustment to the
value of the Contract.

Compensation for Extra Work in the eventofthepar t i es® i nabil ity t
satisfactory price shall be as follows:
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A No payment will be made to the Contractor for Extra Work in excess of "Actual and
Necessary Cost" which is to say time and materials plus a mark-up not to exceed
10%. This will not vary, whether the Extra Work is performed by the Contractor or
his subcontractor. Any exceptions must be approved by the Project Manager.

ifnAct ual and Necessary Net Costo shall be
of the Extra Work for (i) labor, which includes wages, payroll deductions, if any, made by
the Contractor as employer pursuant to bona fide collective bargaining labor agreements
applicable to the Work; (ii) contributions to the State Unemployment Insurance Law, (iii)
excise taxes pursuant to Federal Social Security Act; (iv) any increases in public liability
and property damage insurance or performance and payment bonds occasioned solely by
the Extra Work, (v) the actual and necessary operating expenses (except the expense of
supplies and small tools not operated by mechanical or electrical power), power for such
plant and a reasonable rental for the same (including small power tools), as determined by
the Project Manager; and (vi) any additional materials necessary for the performance of the
Extra Work.

In case any Work or materials shall be required to be done or furnished under the
provisions of this Article, the Contractor shall at the end of each day furnish to the City such
documentation as the City may require to support all the costs of the Extra Work. If
payments on account are desired as the Extra Work progresses, the Contractor shall
render an itemized statement showing the total amount expended for each class of labor
and for each kind of material on account of each item of Work as a condition precedent to
the inclusion of such payment in a partial estimate. Upon the request of the City, the
Contractor shall produce for audit by the City, books, vouchers, collective bargaining labor
agreements, records or other documents showing the actual cost for labor and materials.
Such documents shall not be binding on the City. The Project Manager shall determine any
guestions or dispute as to the correct cost of such labor or materials or plant.

In case the Contractor is ordered to perform Work under this Article, which in the opinion of

de e me (

the Project Manager, it is impracticable to have performed by the Cont r aownor 6 s

employees, the Contractor will, subject to the approval of the Project Manager, be paid the
actual cost to Contractor of such Work, and in addition thereto five (5%) percent to cover
the Co nt r asugernteridence, administration and other overhead expenses.

Payment of any amount under this Article shall be subject to subsequent audit and
approval, disapproval, modification or revision by representatives of the City.

As-Built Drawings

During the Work, Contractor shall maintain records of all deviations from the Drawings and
Specifications as approved by the Project Manager or Consultant and prepare As-Built
Record Drawings showing correctly and accurately all changes and deviations made during
construction to reflect the Work as it was actually constructed. It is the responsibility of the
Contractor to check the As-Built Drawings for errors and omissions prior to submittal to the
City and certify in writing that the As-Built Drawings are correct and accurate, including the
actual location of all internal piping, electrical/signal conduits in or below the concrete floor.
Indicate the size, depth and voltage in each conduit.

Legibly mark to record actual construction: On-site structures and site Work as follows:

91 Depths of various elements of foundation in relation to finish first floor datum.

1 All underground piping and ductwork with elevations and dimensions and
locations of valves, pull boxes, etc. Changes in location. Horizontal and vertical
locations of underground utilities and appurtenances, referenced to permanent
surface improvements. Actual installed pipe material, class, etc.

1 Location of internal utilities and appurtenances concealed in the construction,
referenced to visible and accessible features of the structure. Air conditioning
ducts with locations of dampers, access doors, fans and other items needing
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periodic maintenance.

Field changes in dimensions and details.

Changes made by Pr oj ect shMa n aCgoenrsowritténanstiuddians or by
Change Order.

Details not on original Contract Drawings.

Equipment, conduit, electrical panel locations.

Proj ect shana@oen soschedwdenchadges according to Contractord s

records and shop drawings.

= =4

= =4 =9

Specifications and Addenda: Legibly mark each section to record:

A Manufacturer, trade name, catalog number and Supplier of each product and
item of equipment actually installed.

A Changes made by Project Manager 6 Co n s wittenansttudiens or by
Change Order.

Approved Shop Drawings: Provide record copies for each process equipment, piping,
electrical system and instrumentation system.

As-built documents shall be updated monthly as a condition precedent to payment.

For construction of new building or building additions as-built drawings signed and sealed
by a Florida licensed Registered Land Surveyor.

Workerdés I dentification

The Contractorés e mpl &ubeostrsactor, shallovear anddentifitadion a n y
card provided by the Contractor. The identif]i
name, title and name of the employer. Fail ur e

identification may result in his removal from the Work until such time as the identification
card is obtained and worn. Such removal shall not act as a basis for the Contractor to
submit a claim for an extension of time.

Removal of Unsatisfactory Personnel

The City may make written request to the Contractor for the prompt removal and
replacement of any personnel employed or retained by the Contractor, or any or Sub-
Contractor engaged by the Contractor to provide and perform services or Work pursuant to
the requirements of the Contract Documents. The Contractor shall respond to the City
within seven (7) calendar days of receipt of such request with either the removal and
replacement of such personnel or written justification as to why that may not occur. The
City shall make the final determination as to the removal of unsatisfactory personnel from
Work assigned by City. The Contractor agrees that the removal of any of its
employees does not require the termination or demotion of employee(s).

Substantial Completion, Punch List, & Final Completion

The Work shall be substantially complete when the Project Manager, in the reasonable
exercise of his/her discretion determines that the Work is complete and there are no
material and/or substantial variations from the Contract Documents and the Work is fit for
its intended purpose. Upon Substantial Completion, the Project Manager and the
Contractor shall sign the Substantial Completion Inspection Form. The signing of this form
shall not relieve the Contractor from its obligation to complete the Project.

When the Contractor believes that the Work is substantially complete, the Contractor shall
request in writing that the Project Manager or Consultant inspect the Work to determine if
Substantial Completion has been achieved. No request for Substantial Completion
inspection is to be submitted until the Contractor has obtained a Certificate(s) of
Occupancy, Certificate of Completion or Completion or a Temporary Certificate of
Occupancy or any other approvals from agencies having jurisdiction over the Work. The
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Project Manager or Consultant shall schedule the date and time for any inspection and
notify the Contractor and any other parties deemed necessary. During this inspection, the
Project Substantial Completion Inspection Form will be completed as necessary. Any
remaining Construction Work shall be identified on this form and shall be known as Punch
List Work. The Punch List shall be signed by the Project Manager and/or Consultant, and
the Contractor confirming that the Punch List contains the item(s) necessary to complete
the Work. The failure or refusal of the Contractor to sign the Project Substantial Completion
Inspection Form or Punch List shall not relieve the Contractor from complying with the
findings of the Project Substantial Completion Inspection and completing the Project to the
satisfaction of the City

Where the Punch List is limited to minor omissions and defects, the Project Manager shall
indicate that the Work is substantially complete subject to completion of the Punch List.
Where the Project Manager or Consultant determines, on the appropriate form that the
Work is not substantially complete, the Project Manager or Consultant shall provide a list of
all open items necessary to achieve Substantial Completion. Upon completion of such
Work, the Contractor shall request another Substantial Completion inspection.

The Project Manager or Consultant, and the Contractor shall agree on the time reasonably
required to complete all remaining Work included in the Punch List.

Upon the receipt of all documentation, resolution of any outstanding issues and issuance of
final payment, the Project Manager or Consultant shall notify the Contractor in writing of the
closeout of the Project.

The City will prepare a Certificate of Substantial Completion in the form which shall
establish the Date of Substantial Completion. Once substantial completion is achieved the
City shall be responsible for security, maintenance, heat, utilities, damage to the Project
site, and insurance; and shall list all Work yet to be completed to satisfy the requirements of
the Contract Documents for Final Completion. The failure to include any items of corrective
Work on such list does not alter the responsibility of Contractor to complete all of the Work
in accordance with the Contract Documents. Warranties required by the Contract
Documents shall commence on the date of Final Acceptance completion of the Work or
designated portion thereof unless otherwise provided in the Contract Documents.

Acceptance and Final Payment

Upon receipt of written notice from Contractor that the Work is ready for final inspection and
acceptance, Project Manager and/or Consultant shall, within ten (10) calendar days, make
an inspection thereof. If Project Manager and/or Consultant find the Work acceptable, the
requisite documents have been submitted and the requirements of the Contract Documents
fully satisfied, and all conditions of the permits and regulatory agencies have been met, a
Final Certificate for Payment shall be issued by Project Manager, stating that the
requirements of the Contract Documents have been performed and the Work is ready for
acceptance under the terms and conditions thereof.

Before issuance of the Final Certificate for Payment, Contractor shall deliver to the Project
Manager or Consultant a final release of all liens arising out of the Contract Documents,
receipts in full in lieu thereof; an affidavit certifying that all suppliers and subcontractors
have been paid in full and that all other indebtedness connected with the Work has been
paid, and a consent of the surety to final payment; the final corrected as-built drawings;
operations and maintenance data, and the final bill of materials, if required, and payment
application. Contractor shall deliver t he wr
warranties prior to issuance of the Final Certificate for Payment.

If, after the Work has been substantially completed, full completion thereof is materially
delayed through no fault of Contractor, and Project Manager or Consultant so certifies, City
shall, upon such certification of Consultant, and without terminating the Contract
Documents, make payment of the balance due for that portion of the Work fully completed
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and accepted. Such payment shall be made under the terms and conditions governing final
payment, except that it shall not constitute a waiver of claims.

The acceptance of final payment shall constitute a waiver of all claims by Contractor,
except those previously made in strict accordance with the provisions of the Contract and
identified by Contractor as unsettled at the time of the application for final payment.

NDPES Requirements

Contractor shall comply with the State of Florida rules and regulations for the National
Pollutant Discharge Elimination System (NPDES) including but not limited to all permitting,
Notices of Intent, and the Storm Water Pollution Prevention Plan (SWPPP). All costs for
NPDES and SWPPP shall be included in the Bid prices. For further information on
compliance requirements for NPDES and SWPPP contact the City of Miami Public Works
Department at (305) 416-1200 or visit the State of Florida website at
http://www.dep.state.fl.us/water/stormwater/npdes/. Contractor is responsible for obtaining,
completing and paying for any required NPDES application or permits that may be required.

Force Majeure

Should any failure to perform on the part of Contractor be due to a condition of force
majeure as that term is interpreted under Florida law, then the City may allow an extension
of time reasonably commensurate with the cause of such failure to perform or cure.

If the Contractor is delayed in performing any obligation under the Contract Documents due
to a force majeure condition, the Contractor shall request a time extension from the City
within two (2) working days of said force majeure occurrence. Any time extension shall be
subject to mutual agreement and shall not be cause for any claim by the Contractor for
extra compensation unless additional services are required. Do Not Include inclement
weather except as permitted by Florida law and may not include the acts or omissions of
Sub-contractors.

Extension of Time

Any reference in this section to the Contractor shall be deemed to include suppliers, and
permitted Sub-Contractors, whether or not in privities of contract with the Contractor for the
purpose of this article.

If the Contractor is delayed at any time during the progress of the Work beyond the
Contract Time and/or Notice to Proceed (NTP) by the neglect or failure of the City or by a
Force Majeure, then the Contract Time set forth in the Contract shall be extended by the
City subject to the following conditions:

1 The cause of the delay arises after issuance of the NTP and could not have
been anticipated by the Contractor by reasonable investigation before
proceeding with the Work;

1 The Contractor demonstrates that the completion of the Work will be actually
and necessarily delayed;

1 The effect of such cause cannot be avoided or mitigated by the exercise of all
reasonable precautions, efforts and measures whether before or after the
occurrence of the cause of delay.

Note: A delay meeting all the conditions of the above, shall be deemed an
Excusable Delay.

The City reserves the right to rescind or shorten any extension previously granted if
subsequently, the Project Manager determines that any information provided by the
Contractor in support of a request for an extension of time was erroneous; provided
however, that such information or facts, if known, would have resulted in a denial of the
request for an Excusable Delay. Notwithstanding the above, the Project Manager will not
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rescind or shorten any extension previously granted if the Contractor acted in reliance upon
the granting of such extension and such extension was based on information which,
although later found to have been erroneous, was submitted in good faith by the Contractor.

The request for an Excusable Delay shall be made within ten (10) calendar days after the
time when the Contractor knows or should have known of any cause for which it may claim
an extension of time and shall provide any actual or potential basis for an extension of time,
identifying such causes and describing, as fully as practicable at that time, the nature and
expected duration of the delay and its effect on the completion of that part of the Work
identified in the request. The Project Manager may require the Contractor to furnish such
additional information or documentation, as the Project Manager shall reasonably deem
necessary or helpful in considering the requested extension.

The Contractor shall not be entitled to an extension of time unless the Contractor
affirmatively demonstrates that it is entitled to such extension.

The Project Manager shall endeavor to review and respond to the Co nt r a cequest fors
Excusable Delays in a reasonable period of time; however, the Contractor shall be
obligated to continue to perform the Work required regardless of whether the Project
Manager has issued a decision or whether the Contractor agrees or disagrees with that
decision.

With regard to an injunction, strike or interference of public origin which may delay the
Project, the Contractor shall promptly give the Project Manager a copy of the injunction or
other orders and copies of the papers upon which the same shall have been granted. The
City shall be afforded the right to intervene and become a party to any suit or proceeding in
which any such injunction shall be obtained and move to dissolve the same or otherwise, as
the City may deem proper.

The permitting of the Contractor to proceed with the Work subsequent to the date specified
in the Contract (as such date may have been extended by a change order), the making of
any payment to the Contractor, the issuance of any Change Order, shall not waiver the
City's rights under the Contract, including but not limited to the assessment of liquidated
damages or declaring Contractor in default.

Notification of Claim

Any claim for a change in the Contract Time or Contract Price shall be made by written
notice by Contractor to the Project Manager and to Consultant within ten (10) business
days of the commencement of the event giving rise to the claim and stating the general
nature and cause of the claim. Thereafter, within twenty (20) calendar days of the
termination of the event giving rise to the claim, written notice of the extent of the claim with
supporting information and documentation shall be provided unless the Project Manager or
Consultant allows an additional period of time to ascertain more accurate data in support of
the claim and such notice shall be accompanied by Contractor's written notarized statement
that the adjustment claimed is the entire adjustment to which the Contractor has reason to
believe it is entitled as a result of the occurrence of said event. All claims for changes in the
Contract Time or Contract Price shall be determined by the Project Manager or Consultant

in accordance with Article 69, Cont r act or 6 s D aheed,d €ity ind Contaetdr a y

cannot otherwise agree. It is expressly and specifically agreed that any and all claims for
changes to the Contract time or Contract price shall be waived if not submitted in strict
accordance with the requirements of this Article.

The Contract time will be extended in an amount equal to time lost on critical Work items
due to delays beyond the control of and through no fault or negligence of Contractor if a
claim is made therefore as provided in this Article. Such delays shall include, but not be
limited to, acts or neglect by any separate contractor employed by City, fires, floods, labor
disputes, epidemics, abnormal weather conditions or acts of God.
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Extension of Time not Cumulative

In case the Contractor shall be delayed for any period of time by two or more of the causes
mentioned in Article 70, Excusable, Delays, the Contractor shall not be entitled to a
separate extension for each one of the causes; only one period of extension shall be
granted for the delay.

Cont r a ®anmages for Delay

No claim for damages or any claim, other than for an extension of time, shall be made or
asserted against City by reason of any delays except as provided herein. Contractor shall
not be entitled to an increase in the Contract price or payment or compensation of any kind
from City for direct, indirect, consequential, impact or other costs, expenses or damages,
including but not limited to costs of acceleration or inefficiency, arising because of delay,
disruption, interference or hindrance from any cause whatsoever, whether such delay,
disruption, interference or hindrance be reasonable or unreasonable, foreseeable or
unforeseeable, or avoidable or unavoidable; provided, however, that this provision shall not
preclude recovery of damages by Contractor for actual delays due solely to fraud, bad faith
or active interference on the part of City or its Consultant. Otherwise, Contractor shall be
entitled only to extensions of the Contract Time for completion of the Work as the sole and
exclusive remedy for such resulting delay, in accordance with and to the extent specifically
provided above.

Except as may be otherwise specifically provided for in the Contract Documents, the
Contractor agrees to make no claim for damages for delay of any kind in the performance
of the Contract Documents whether occasioned by any act or omission of the City or any of
its representatives (whether it is an Excusable Delay or otherwise) and the Contractor
agrees that any such claim shall be compensated solely by an extension of time to
complete performance of the Work. In this regard, the Contractor alone hereby specifically
assumes the risk of such delays, including without limitation: delays in processing or
approving shop drawings, samples or other submittals or the failure to render
determinations, approvals, replies, inspections or tests of the Work, in a timely manner.
Contractor shall not receive monetary compensation for City delay. Time extensions may
be authorized by the City in certain situations.

Excusable Delay, Non-Compensable

Excusable Delay is (i) caused by circumstances beyond the control of Contractor, its
subcontractors, suppliers and vendors, and is also caused by circumstances beyond the
control of the City or Consultant, or (ii) is caused jointly or concurrently by Contractor or its
subcontractors, suppliers or vendors and by the City or Consultant. Then Contractor shall
be entitled only to a time extension and no compensation for the delay.

Contractor is entitled to a time extension of the Contract time for each day the Work is
delayed due to Excusable Delay. Contractor shall document its claim for any time extension
as provided in Article 67, Notification of Claim, hereof.

Failure of Contractor to comply with Article 67, Notification of Claim hereof as to any
particular event of delay shall be deemed conclusively to constitute a waiver, abandonment
or relinquishment of any and all claims resulting from that particular event of delay.

Lines and Grades

The Contractor shall, at its own expense, establish all working and construction lines and
grades as required from the Project control points set by the City, and shall be solely
responsible for the accuracy thereof.

Defective Work

Project Manager or Consultant shall have the authority to reject or disapprove Work which
Project Manager or Consultant finds to be defective. If required by Project Manager or
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Consultant, Contractor shall promptly either correct all defective Work or remove such
defective Work and replace it with non-defective Work. Contractor shall bear all direct,
indirect and consequential costs of such removal or corrections including cost of testing
laboratories and personnel.

Should Contractor fail or refuse to remove or correct any defective Work or to make any
necessary repairs in accordance with the requirements of the Contract Documents within
the time indicated in writing by Project Manager or Consultant, City shall have the authority
to cause the defective Work to be removed or corrected, or make such repairs as may be
necessary at Contractor's expense. Any expense incurred by City in making such
removals, corrections or repairs, shall be paid for out of any monies due or which may
become due to Contractor, or may be charged against the Performance Bond,. In the event
of failure of Contractor to make all necessary repairs promptly and fully, City may declare
Contractor in default.

If, within one (1) year after the date of Substantial Completion or such longer period of time
as may be prescribed by the terms of any applicable special warranty required by the
Contract Documents, or by any specific provision of the Contract, any of the Work is found
to be defective or not in accordance with the Contract Documents, Contractor, after receipt
of written notice from City, shall promptly correct such defective or nonconforming Work
within the time specified by City without cost to City, to do so. Nothing contained herein
shall be construed to establish a period of limitation with respect to any other obligation
which Contractor might have under the Contract Documents including but not limited to any
claim regarding latent defects.

Failure to reject any defective Work or material shall not in any way prevent later rejection
when such defect is discovered, or obligate City to final acceptance.

Acceptance of Defective or Non-Conforming Work

The City, in its sole discretion, may elect in writing to accept defective or non-conforming
Work instead of requiring its removal and correction. In such instances, a Change Order
will be issued to reflect an appropriate reduction in the Contract sum, or, if the amount is
determined after final payment, any difference in the amount shall be paid to the City by the
Contractor.

Uncovering Finished Work

The Project, Inddectorda gaanrdd o r C o mightutd make ingpections shall
include the right to order the Contractor to uncover or take down portions of finished Work.
The Project Manager /or Consultant shall notify the Contractor in writing concerning all
uncovered finished Work. Should the Work prove to be in accordance with the Contract
Documents, the uncovering or taking down and the replacing and the restoration of the
parts removed will be treated as Extra Work for the purpose of computing additional
compensation and an extension of time. Should the Work examined prove unsatisfactory,
such uncovering, taking down, replacing and restoration shall be at the expense of the
Contractor. Such expenses shall also include repayment to the City for any and all
expenses or costs incurred by it, including employee salaries or related cost, in connection
with such uncovering, taking down, replacing and restoration at the Project site.

Correction of Work

The Contractor shall promptly correct all Work rejected by the Project Manager or
Consultant as defective or as failing to conform to the Contract Documents, whether
observed before or after Substantial Completion and whether or not fabricated, installed or
completed. The Contractor shall bear all cost of correcting such rejected Work, including
the cost of the Ci t additisnal services thereby made necessary.

The Contractor further agrees that after being notified in writing by the Project Manager or
Consultant of any Work not in accordance with the requirements of the Contract Documents
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or any defects in the Work, the Contractor will commence and prosecute with due diligence
all Work necessary to fulfill the terms of the Contract and to complete the Work within a
reasonable period of time, as determined by the Project Manager or Consultant, and in the
event of failure to so comply, the Contractor does hereby authorize the City to proceed to
have such Work done atthe Co nt r a expemse arsl that the Contractor will pay the cost
thereof upon demand. The City shall be entitled to all costs, including reasonable attorneys'
fees, necessarily incurred upon the Cont r a créfusal dos pay the above costs.
Notwithstanding the foregoing paragraph, in the event of an emergency constituting an
immediate hazard to the health or safety of personnel, property, or licensees, the City may
undertake, at the Contractor's expense, without prior notice, all Work necessary to correct
such hazardous condition when it was caused by Work of the Contractor not being in
accordance with the requirements of the Contract.

If, within one (1) year after the date of final completion of the Project or within such longer
period of time as may be prescribed by law, by the Contract Documents, or by the terms of
any applicable special warranty required by the Contract Documents, any of the Work is
found to be defective or not in accordance with the Contract Documents, the Contractor
shall correct it promptly after receipt of a written notice from the City to do so. The City shall
give such notice promptly after discovery of the condition.

All such defective or non-conforming Work shall be removed from the site if necessary and
the Work shall be corrected to comply with the Contract Documents without cost to the City.

Maintenance of Traffic and Public Streets

Scope of Work

The Contractor shall be responsible for the maintenance of public streets and traffic
control necessary to perform the Work under the Contract Documents. The cost of
traffic control shallbe included i n t he ®dntractor s

Requlations

As used herein, any reference to Miami-Dade County, its departments, or its
published regulations, permits and data, shall be synonymous and interchangeable
with other recognized governing bodies over particular areas or streets, or their
departments, published regulations (i.e., Manual of Uniform Traffic Control Devices
(MUTCD), FDOT Roadway and Bridge Standard Index Drawing Book), permits or
data. The Contractor shall abide by all applicable laws, regulations, and codes
thereof pertaining to Maintenance of Traffic (MOT) on public streets, detour of traffic,
traffic control and other provisions as may be required for this Project.

Maintenance of Traffic (MOT)

1 The Contractor shall be fully responsible for the MOT on public streets, detour of
traffic (including furnishing and maintaining regulatory and informative signs along
the detour route), traffic control, and other provisions, throughout the Project, as
required by the Manual of Uniform Traffic Control Devices (MUTCD), and FDOT
Roadway and Bridge Standard Index drawing Book. Traffic shall be maintained
according to corresponding typical traffic control details as outlined in the previous
noted standards. No street shall be completely blocked, nor blocked more than
one-half at any time, keeping the other one-half open for traffic, without specific
approval.

9 If required by the Project Manager or Consultant, Traffic Division or FDOT or as
otherwise authorized by the Project Manager or Consultant, the Contractor shall
make arrangements for the employment of uniformed off-duty policemen to maintain
and regulate the flow of traffic through the work area. The number of men required
and the number of hours on duty necessary for the maintenance and regulation of
traffic flow shall be provided by the City of Miami Police Department.
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The Contractor shall provide all barricades with warning lights, necessary arrow
boards and signs, to warn motorists of the Work throughout the Project. Adequate
approved devices shall be erected and maintained by the Contractor to detour
traffic.

Excavated or other material stored adjacent to or partially upon a roadway
pavement shall be adequately marked for traffic safety at all times. The Contractor
shall provide necessary access to all adjacent property during construction.

The Contractor shall be responsible for the provision, installation and maintenance
of all MOT and safety devices, in accordance with the Manual of Uniform Traffic
Control Devices (MUTCD) and FDOT Roadway and Bridge Standards index
drawing book. In addition, the Contractor shall be responsible for providing the
Consultant with MOT plans for lane closures and/or detours for approval. These
plans (sketches) shall be produced, signed and sealed by a professional Engineer
registered in the State of Florida, employed by the Contractor and certified under
FDOT Procedure NPIL No. 625-010-010.

Where excavations are to be made in the vicinity of signalized intersections,
attention is directed to the fact that vehicle loop detectors may have been
embedded in the pavement. Verify these locations by inspecting the site of the Work
and by contacting the Sunshine State One-Call Center (1-800-432-4770), 48 hours
prior to any excavation. Any loop detector which is damaged, whether shown on the
Plans or not, shall be repaired or replaced to the satisfaction of the Miami Dade
County Signs and Signal Division (Phone No. 305-592-3470).

Where applicable, the Contractor shall notify the Traffic Division 24 hours in
advance of the construction date or 48 hours in advance of construction within any
signalized intersection.

Temporary pavement will be required over all cuts in pavement areas, and also
where traffic is to be routed over swale or median areas. When the temporary
pavement for routing traffic is no longer necessary, it shall be removed and the
swale or median areas restored to their previous condition.

Pavement markings damaged during construction shall be remarked, as required by
the Traffic Division.

Maintenance of Traffic for Bypass Pumping

T

T

The Contractor shall take appropriate steps to ensure that all temporary pumps,
piping and hoses are protected from vehicular traffic and pedestrian traffic.

Lane Closures

Where construction of the Project shall involve lane closures public streets, the
following shall apply:

Lane closures require a Lane Closure Permit, obtained two weeks prior to planned
construction, with a minimum 48-hour prior notice to local police and emergency
departments (some police jurisdictions may require considerably more notice). Lane
closures of a one day or less duration will generally not be approved for major
collector streets or for arterial streets during the hours of 7am to 9am and 4pm to
6pm weekdays.

Location and Damage to Existing Facilities, Equipment or Utilities

As far as possible, all existing utility lines in the Project(s) area(s) will be shown on the

plans.

ar e

However, City does not guarantee that all lines are shown, or that the ones indicated

in their true |l ocati on. It $ichdavkrify alb e

underground and overhead utility lines or equipment affecting or affected by the Project.
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No additional payment will be made to the Contractor because of discrepancies in actual
and plan location of utilities, and damages suffered as a result thereof.

The Contractor shall notify each utility company involved at least fourteen (14) calendar
days prior to the start of construction to arrange for positive underground location,
relocation or support of its utility where that utility may be in conflict with or endangered by
the proposed construction. Relocation of water mains or other utilities for the convenience
of the Contractor shall be paid by the Contractor. All charges by utility companies for
temporary support of its utilities shall be paid for by the Contractor. All costs of permanent
utility relocation to avoid conflict shall be the responsibility of the utility company involved.
No additional payment will be made to the Contractor for utility relocations, whether or not
said relocation is necessary to avoid conflict with other lines.

The Contractor shall schedule the Work in such a manner that the Work is not delayed by
the utility providers relocating or supporting their utilities. The Contractor shall coordinate its
activities with any and all public and private utility providers occupying the right-of-way. No
compensation will be paid to the Contractor for any loss of time or delay.

All overhead, surface or underground structures and utilities encountered are to be carefully
protected from injury or displacement. All damage to such structures is to be completely
repaired within a reasonable time; needless delay will not be tolerated. The City reserves
the right to remedy such damage by ordering outside parties to make such repairs at the
expense of the Contractor. All such repairs made by the Contractor are to be made to the
satisfaction of the utility owner. All damaged utilities must be replaced or fully repaired. All
repairs are to be inspected by the utility owner prior to backfilling

77. Stop Work Order

The City may, at any time, by written order to the Contractor, require the Contractor to stop

all, or any part, of the Work for a period of up to ninety (90) days (or any lesser period),
commencing no sooner than the date the order is delivered to the Contractor, and for any

further period to which the parties may agree. Any such order shall be specifically identified

as a AStop Work Ordero issued pursuant to this
days (or the lesser period specified) after a Stop Work Order is delivered to the Contractor,

or within any extension to which the parties have agreed the City shall either:

A Cancel the Stop Work Order; or
A Terminate the Work covered by such order as provided in Article 87,
Termination for Convenience.

If a Stop Work Order issued under this Article is canceled or the period of the order or any

extension thereof expires, the Contractor shall resume the Work without compensation to

the Contractor for such suspension other than extending the time for Substantial

Completion to the extent that, in the opinion of the Project Manger or Consultant, the

Contractor may have been delayed by such suspension. In the event the Project Manger or
Consultant determines that the suspension of
defective or incorrect Work, unsafe Work conditions caused by the Contractor or any other
reason caused by Contractorés fault or omissio
extension of time as a result of the issuance of a Stop Work Order.

78. Hurricane Preparedness

During such periods of time as are designated by the United States Weather Bureau as
being a hurricane warning, the Contractor, at no cost to the City, shall take all precautions
necessary to secure the Project site in response to all threatened storm events, regardless
of whether the Project Manager or Consultant has given notice of same.

Compliance with any specific hurricane warning or alert precautions will not constitute
additional work.
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Suspension of the Work caused by a threatened or actual storm event, regardless of
whether the City has directed such suspension, will entitle the Contractor to additional
Contract time as non-compensable, excusable delay, and shall not give rise to a claim for
compensable delay.

Use of Completed Portions

City shall have the right, at its sole option, to take possession of and use any completed or
partially completed portions of the Project(s). Such possession and use shall not be
deemed an acceptance or beneficial use or occupancy of any of the Work not completed in
accordance with the Contract Documents. If such possession and use increases the cost
of or delays the Work, Contractor shall be entitled to reasonable extra compensation, or
reasonable extension of time or both, as determined by Project Manager or Consultant.

In the event City takes possession of any completed or partially completed portions of the
Project, the following shall occur:

A City shall give notice to Contractor in writing at least thirty (30) calendar days prior to
City's intended occupancy of a designated area.

A Contractor shall complete to the point of Substantial Completion the designated
area and request inspection and issuance of a Certificate of Substantial Completion
from Project Manager or Consultant.

A Upon Project Manager or Consul t antds issuance of
Completion, City will assume full responsibility for maintenance, utilities, subsequent
damages of City and publ i c, a d and startmed

warranty for the occupied area.

A Contractor shall complete all items noted on the Certificate of Substantial
Completion within the time specified by Project Manager or Consultant on the
Certificate of Substantial Completion, as specified in the Punch List and request
final inspection and final acceptance of the portion of the Work occupied. Upon
completion of final inspection and receipt of an application for final payment, Project
Manager or Consultant shall issue a Certificate of Final Payment relative to the
occupied area.

A If City finds it necessary to occupy or use a portion or portions of the Work prior to
Substantial Completion thereof, such occupancy or use shall not commence prior to
a time mutually agreed upon by City and Contractor and to which the insurance
company or companies providing the property insurance have consented by
endorsement to the policy or policies. Insurance on the unoccupied or unused
portion or portions shall not be canceled or lapsed on account of such partial
occupancy or use. Consent of Contractor and of the insurance company or
companies to such occupancy or use shall not be unreasonably withheld.

Cleaning Up:; Citydéds Right to Clean Up

Contractor shall at all times keep the premises free from accumulation of waste materials or
rubbish caused by its operations. At the completion of a Project(s), Contractor shall remove
all its waste materials and rubbish from and about the Project(s) as well as its tools,
construction equipment, machinery and surplus materials. If Contractor fails to clean up
during the prosecution of the Work or at the completion of the Work, City may do so and the
cost thereof shall be charged to Contractor. If a dispute arises between Contractor and
separate contractors as to their responsibility for cleaning up, City may clean up and charge
the cost thereof to the contractors responsible therefore as the Project Manager and/or
Consultant shall determine to be just. All combustible waste materials shall be removed
from the Project(s) at the end of each day. Cleaning operations should be controlled to limit
dust and other particles adhering to existing surfaces.
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Removal of Equipment

In case of termination of this Contract before completion for any cause whatsoever,
Contractor, if notified to do so by City, shall promptly remove any part or all of Contractor's
equipment and supplies from the property of City. If the Contractor does not comply with
Cityds or derlhave theerighCto temovesshch equipment and supplies at the
expense of Contractor.

Set-offs, Withholdings, and Deductions

The City may set-off, deduct or withhold from any payment due the Contractor, such sums
as may be specifically allowed in the Contract or by applicable law including, without
limitation, the following:

1 Any amount of any claim by a third party;
1 Any Liquidated Damages, and/or;
1 Any unpaid legally enforceable debt owed by the Contractor to the City.

The City shall notify the Contractor in writing of any such withholdings.

Any withholding, which is ultimately held to have been wrongful, shall be paid to the
Contractor in accordance with the Local Government Prompt Payment Act

Event of Default

An event of default shall mean a breach of the Contract or by the Contractor. Without
limiting the generality of the foregoing and in addition to those instances referred to herein
as a breach, an Event of Default, shall include but not limited to, the following:

1 The Contractor has not performed the Work in a timely manner;

1 The Contractor has refused or failed, except in case for which an extension of time
is provided, to supply properly skilled staff or provided sufficient quantities of staff
to perform the Work;

1 The Contractor has failed to make prompt payment to subcontractors or suppliers
for any services or materials they have provided;

1 The Contractor has become insolvent or has assigned the proceeds received for
the benefit of the Co n t r a credibors,6osthe Contractor has taken advantage of
any insolvency statute or debtor/creditor law or if the Co nt r a affaissrhéve
been put in the hands of a receiver,

1 The Contractor has failed to obtain the approval of the City where required by the

Contract;

The Contractor has failed in the representation of any warranties stated herein;

When, in the opinion of the City, reasonable grounds for uncertainty exist with

respect to the Co nt r a alility todpsrform the Work, the City shall notify the

Contractor in writing that it must, within the time frame set forth in the Cit y

request, provide adequate assurances and a plan of action to the City, in writing,

of the Co n t r a ability to pesform in accordance with the terms of the Contract

Documents. In the event that the Contractor fails to provide to the City the

requested assurances within the prescribed time frame, the City may:

0 Treat such failure as a repudiation of the Contract and/or;

0 Resort to any remedy for breach provided herein or by law, including but not
limited to, taking over the performance of the Work or any part thereof either
by itself or through others.

1 In the event the City may, at its sole discretion terminate the Contract for default,
the City or its designated representatives may immediately take possession of all
applicable documentation and data.

= =
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i Where the City erroneously terminates the Contract or for default, the terminations
shall be converted to a Termination for Convenience, and the Contractor shall
have no further recourse of any nature for wrongful termination.

Notice of Default-Opportunity to Cure

In the event that the City determines that the Contractor is in default of their obligations
under the Contract, the City may at its sole discretion notify the Contractor, specifying the
basis for such default, and advising the Contractor that such default must be cured within a
specified time frame or the Contract with the City may be terminated. The City is under no
obligation to issue such notification. The City may grant an extension to the cure period if
the City deems it appropriate and in the best interest of the City, without waiver of any of
theCit y6s ri ght s hity atdtsisold discretion, nffay reave @ default corrected by
its own forces or another contractor and any such costs incurred will be deducted from any
sums due the Contractor under any contract with the City.

Termination for Default

If Contractor fails to comply with any term or condition of the Contract Documents, or fails to
perform any of its obligations hereunder, then Contractor shall be in default. Upon the
occurrence of a default hereunder which is not cured within the time specified to cure the
default if one has been granted by the City, the Director in addition to all remedies available
to it by law, may immediately, upon written notice to Contractor, terminate this Contract
whereupon any advances for which Work has not been performed, paid by the City to
Contractor while Contractor was in default shall be immediately returned to the City. The
Director may also suspend any payment or part thereof or order a Work stoppage until such
time as the issues concerning compliance are resolved. Contractor understands and
agrees that termination of this Contract under this Article shall not release Contractor from
any obligation accruing prior to the effective date of termination.

A finding of default and subsequent termination for cause may include, without limitation,
any of the following:

A Contractor fails to obtain the insurance or bonding herein required by the Contract.

1 Contractor fails to comply with any of its duties under the Contract Documents,
with any terms or conditions set forth in this Contract, beyond any specified period
allowed to cure such default.

1 Contractor fails to commence the Work within the timeframes provided or
contemplated herein, or fails to complete the Work in a timely manner as required
by the Contract.

If this Contract is terminated for default and the City has satisfied its obligations under the
Contract Documents the City is granted by the Contractor full use of the Work and any
Work Product in connection with the Cityd

Where it has been determined that the Contractor has been erroneously terminated under
this Article, such termination shall be deemed to have been occurred under Article 87,
Termination for Convenience. The City in its sole discretion may terminate the Contract
without providing the Contractor a written notice to cure.

86. Remedies in the Event of Termination for Default

If a Termination for Default occurs, the Contractor and the bond provider, if applicable) shall
be notified of the effective date of the termination and shall be liable for all damages
resulting from the default, including but not limited to re-procurement costs and other direct
damages

The Contractor shall stop Work as of the date of notification of the termination and
immediately remove all labor, equipment and materials (not owned or paid for by the City)
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from the Work Site. The Ctyassumes no | iability for the Con
such items from the Project(s) site(s) as required.

The Contractor shall also remain liable for any liabilities and claims related to the
Contractor's default.

As an alternative to termination, the City may bring suit or proceedings for specific
performance or for an injunction

87. Termination for Convenience

In addition to cancellation or termination as otherwise provided for in the Contract, the City
may at any time, in its sole discretion, with or without cause, terminate the Contract by
written notice to the Contractor. Such Written Notice shall state the date upon which
Contractor shall cease all Work under the Contract and vacate the Project(s) site(s).

The Contractor shall, upon receipt of such notice, unless otherwise directed by the City:

1 Stop all Work on the Project(s)on t he date specified in the
Effective Dateod);

1 Take such action as may be necessary for the protection and preservation of the

Cit y rdaterials and property;

Cancel all cancelable orders for materials and equipment;

Assign to the City and deliver to the site, or any other location specified by the

Project Manager, any non-cancelable orders for materials and equipment that can

not otherwise be used except for Work under the Contract and have been

specifically fabricated for the sole purpose of the Work and not incorporated in the

Work;

1 Take no action that shall increase the amounts payable by the City under the
Contract Documents; and

1 Take reasonable measures to mitigate the Cit y dability under the Contract
Documents.

=a =

1 All charts, sketches, studies, drawings, reports and other documents, including
electronic documents, related to Work authorized under the Contract, whether
finished or not, must be turned over to the City. Failure to timely deliver the
documentation shall be cause to withhold any payments due without recourse by
Contractor until all documentation is delivered to the City.

In the event that the City exercises its right to terminate the Contract pursuant to the
Contract Documents, the City will pay the Contractor:

1 For the actual cost or the fair and reasonable value, whichever is less, of (1) the
portion of the Project(s) completed in accordance with the Contract through the
completion date, and (2) non-cancelable material(s) and equipment that is not of
any use to the City except in the performance of the Contract, and has been
specifically fabricated for the sole purpose of the Contract but not incorporated in
the Work; and

1 To the extent practical, the fair and reasonable value shall be based on the price

established as a result of the Contract. In no event, shall any payments under this

Paragraph exceed the maximum cost set forth in the Contract.

The amount due hereunder may be offset by all payments made to the Contractor.

All payments pursuant to this Article shall be accepted by the Contractor in full

satisfaction of all claims against the City arising out of the termination including,

Further, the City may deduct or set off against any sums due and payable under

this Article any claims it may have against the Contractor.

|| Contractor shall not be entitled to lost profits, overhead or consequential damages

as a result of a Termination for Convenience.

i All payments made under the Contract are subject to audit

E |
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Upon the Cityo6s pamguntedue theiCantrdctarlunder this Articlle the
Contractor grants the City full use of the Work and any Work Product to complete the
Project and subsequently occupy the Project.

Resolution of Disputes

Contractor understands and agrees that all disputes between it and the City based upon an
alleged violation of the terms of this Agreement by the City shall be submitted for resolution
in the following manner.

The initial step shall be for the Contractor to notify the Project Manager in writing of the
claim or dispute and submit a copy to the City of Miami personnel identified in Article 4,
Notices.

Should the Contractor and the Project Manager fail to resolve the dispute the Contractor
shall submit their dispute in writing, with all supporting documentation, to the Assistant
Director-Contracts, as identified in Article 4, Notices. Upon receipt of said notification the
Assistant Director-Contracts shall review the issues relative to the claim or dispute and
issue a written finding.

Should the Contractor and the Assistant Director-Contracts fail to resolve the dispute the
Contractor shall submit their dispute in writing within five (5) calendar days to the Director.
Failure to submit such appeal of the written finding shall constitute acceptance of the finding
by the Contractor. Upon receipt of said notification the Director shall review the issues
relative to the claim or dispute and issue a written finding.

Contractor must submit any further appeal in writing within five (5) calendar days to the City
Manager. Failure to submit such appeal of the written finding shall constitute acceptance of
the finding by the Contractor. Appeal to the City Manager for his/her resolution, is required
prior to Contractor being entitled to seek judicial relief in connection therewith. Should the

amount of compensation hereunder exceed $100, 0C

approved or disapproved by the City Commission. Contractor shall not be entitled to seek
judicial relief unless:

(i) it has first received City Manager 6 s written deci sion

Commission if applicable, or
(i) a period of sixty (60) days has expired after submitting to the City Manager a
detailed statement of the dispute, accompanied by all supporting documentation, or

ap

aperiodof(@0)days has expired where City Manager 6

Commission for approval; or
(iii) City has waived compliance with the procedure set forth in this Article by written
instrument(s) signed by the City Manager.

In the event the determination of a dispute under this Article is unacceptable to either party
hereto, the party objecting to the determination must notify the other party in writing within
fourteen (14) calendar days of receipt of the written determination. The notice must state
the basis of the objection and must be accompanied by a statement that any Contract price
or Contract time adjustment claimed is the entire adjustment to which the objecting party
has reason to believe it is entitled to as a result of the determination. Within sixty (60)
calendar days after Final Completion of the Work, the parties shall participate in mediation
to address all objections to any determinations hereunder and to attempt to prevent
litigation. The mediator shall be mutually agreed upon by the parties. Should any objection
not be resolved in mediation, the parties retain all their legal rights and remedies provided
under State law. A party objecting to a determination specifically waives all of its rights
provided hereunder, including its rights and remedies under State law, if said party fails to
comply in strict accordance with the requirements of this Article.

Mediation-Waiver of Jury Trial
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In an effort to engage in a cooperative effort to resolve conflict which may arise during the
course of the construction of a Project(s), and/or following the completion of the Project(s),
the parties to this Contract agree all unresolved disputes between them shall be submitted
to non-binding mediation prior to the initiation of litigation, unless otherwise agreed in
writing by the parties. A certified Mediator, who the parties find mutually acceptable, will
conduct any Mediation Proceedings in Miami-Dade County, State of Florida. The parties
will share the costs of a certified Mediator on a 50/50 basis. The Contractor agrees to
include such similar contract provisions with all Sub-Contractors retained for the Work,
thereby providing for non-binding mediation as the primary mechanism for dispute
resolution.

In an effort to expedite the conclusion of any litigation the parties voluntarily waive their right
to jury trial or to file permissive counterclaims in any action arising under this Contract.

City May Avail ltself of All Remedies

The City may avail itself of each and every remedy herein specifically given to it now or
existing at law or in equity, and each and every such remedy shall be in addition to every
other remedy so specifically given or otherwise so existing and may be exercised from time
to time and as often and in such order as may be deemed expedient by the City. The
exercise or the beginning of the exercise, of one remedy shall not be deemed a waiver of
the right to exercise, at the same time or thereafter, of any other remedy. The Cit y 6 s
and remedies as set forth in the Contract Documents are not exclusive and are in addition
to any other rights and remedies in law or in equity.

Permits, Licenses and Impact Fees

Pursuant to the Public Bid Disclosure Act, each license, permit or fee REQUIRED BY THE
CITY AND PAYABLE TO THE CITY by virtue of this construction as part of the Contract is
waived as follows:

Cityd Master Permit Fee and applicable Major Trade Permit fees (i.e. Mech.,
Plumbing, Elec., & Fire) are waived. Any other permit fees not directly related to

the actual construction of the Project(s) (i.e. Permits for dumpsters, job trailers)
are not waivedoéolLicenses, permits iand
Dade County, the State of Florida, or other governmental entities are not
waivable. 0

Except as otherwise provided within the Contract Documents, all permits and licenses
required by federal, state or local laws, rules and regulations necessary for the prosecution
of the Work undertaken by Contractor pursuant to the Contract Documents shall be secured

right

f ees

and paid for by Contrespandibiity to hatetandimaintabhapptopriate t or 6 s

Certificate(s) of Competency, valid for the Work to be performed and valid for the
jurisdiction in which the Work is to be performed for all persons working on the Project(s) for
whom a Certificate of Competency is required.

Impact fees levied by the City and/or Miami-Dade County shall be paid by Contractor.
Contractor shall be reimbursed only for the actual amount of the impact fee levied by the
municipality as evidenced by an invoice or other acceptable documentation issued by the
municipality. Reimbursement to Contractor in no event shall include profit or overhead of
Contractor.

Compliance with Applicable Laws

The Contractor shall comply with the most recent editions and requirements of all
applicable laws, regulations, building and construction codes of the Federal government,
the State of Florida, the County, and the City.
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The attention of the Contractor is directed to the requirements of the Florida Building Code
and the Codes of Miami-Dade County and the City of Miami, Florida, governing the
qualifications for Contractor and Sub-Contractor doing business anywhere in the City.

Independent Contractor

The Contractor is engaged as an independent business and agrees to perform Work as an
independent contractor. In accordance with the status of an independent contractor, the
Contractor covenants and agrees that the Contractor will conduct business in a manner
consistent with that status, that the Contractor will not claim to be an officer or employee of
the City for any right or privilege applicable to an officer or employee of the City, including,

but not ' imited to: wor kerds compensation

social security coverage; retirement membership, or credit.

The Co nt r a staffghalbnst be employees of the City, and the Contractor alone shall be
responsible for their Work, the direction thereof, and their compensation and benefits of any
kind. Nothing in the Contract shall impose any liability or duty on the City on account of the
Co nt r a acts,comiés®ns, liabilities or obligations of those of any person, firm, company,
agency association, corporation, or organization engaged by the Contractor as a
subcontractor, expert, consultant, independent contractors, specialist, trainee, employee,
servant or agent or for taxes of any nature, including, but not limited to: unemployment
i nsurance; wor ker 6s -disaimpaton,oawoikmace legisladion afrabyi
kind. The Contractor hereby agrees to indemnify and hold harmless the City against any
such liabilities, even if they arise from actions directed or taken by the City.

Third Party Beneficiaries

Neither Contractor nor City intends to directly or substantially benefit a third party by this
Contract. Therefore, the parties agree that there are no third party beneficiaries to this
Contract and that no third party shall be entitled to assert a claim against either of them
based upon this Contract. The parties expressly acknowledge that it is not their intent to
create any rights or obligations in any third person or entity under this Contract

Successors and Assigns

The performance of this Contract shall not be transferred pledged, sold, delegated or
assigned, in whole or in part, by the Contractor without the written consent of the City. It is
understood that a sale of the majority of the stock or partnership shares of the Contractor, a
merger or bulk sale, an assignment for the benefit of creditors shall each be deemed
transactions that would constitute an assignment or sale hereunder requiring prior City
approval.

Any transference without City approval shall be cause for the City to nullify this Contract.
Any assignment without the Ci The Gmtractar shalldhave
no recourse from such cancellation. The City may require bonding, other security, certified
financial statements and tax returns from any proposed assignee and the execution of an
assignment/ assumption agreement in a form satisfactory to the City Attorney as a condition
precedent to considering approval of an assignment.

The Contractor and the City each binds one another, their partners, successors, legal
representatives and authorized assigns to the other party of this Contract and to the
partners, successors, legal representatives and assigns of such party in respect to all
covenants of this Agreement.

Materiality and Waiver of Breach

City and Contractor agree that each requirement, duty, and obligation set forth in this
Contract Documents is substantial and important to the formation of the Contract
Documents and, therefore, is a material term hereof.
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City's failure to enforce any provision of the Contract Documents shall not be deemed a
waiver of such provision or modification of the Contract Documents. A waiver of any
breach of a provision of the Contract Documents shall not be deemed a waiver of any
subsequent breach and shall not be construed to be a modification of the terms of the
Contract Documents.

Severability

In the event the any provision of the Contract Documents is determined by a Court of
competent jurisdiction to be illegal or unenforceable, then such unenforceable or unlawful
provision shall be excised from this Contract, and the remainder of the Contract Documents
shall continue in full force and effect. Notwithstanding the foregoing, if the result of the
deletion of such provision will materially and adversely affect the rights of either party, such
party may elect, at its option, to terminate the Contract in its entirety. An election to
terminate the Contract based upon this provision shall be made within seven (7) calendar
days after the finding by the court becomes final.

Applicable Law and Venue of Litigation

This Contract shall be enforceable in Miami-Dade County, Florida, and if legal action is
necessary by either party with respect to the enforcement of any or all of the terms or
conditions herein exclusive venue for the enforcement of same shall lie in Miami-Dade
County, Florida.

Amendments

No modification, amendment, or alteration in the terms or conditions contained herein shall
be effective unless contained in a written document prepared with the same or similar
formality as this Contract and executed by the City Manager, Director or designee.

Entire Agreement

The Contract Documents, as they may be amended from time to time, represent the entire
and integrated Contract between the City and the Contractor and supersede all prior
negotiations, representations or agreements, written or oral. This Contract may not be
amended, changed, modified, or otherwise altered in any respect, at any time after the
execution hereof, except by a written document executed with the same formality and equal
dignity herewith. Waiver by either party of a breach of any provision of the Contract
Documents shall not be deemed to be a waiver of any other breach of any provision of the
Contract Documents.

Nondiscrimination, Equal Employment Opportunity, and Americans with
Disabilities Act

Contractor shall not unlawfully discriminate against any person in its operations and
activities or in its use or expenditure of funds in fulfilling its obligations under this
Agreement. Contractor shall affirmatively comply with all applicable provisions of the
Americans with Disabilities Act (ADA) in the course of providing any services funded by
City, including Titles | and Il of the ADA (regarding nondiscrimination on the basis of
disability), and all applicable regulations, guidelines, and standards. In addition, Contractor
shall take affirmative steps to ensure nondiscrimination in employment against disabled
persons.

Contractor's decisions regarding the delivery of services under the Contract Documents
shall be made without regard to or consideration of race, age, religion, color, gender, sexual
orientation, national origin, marital status, physical or mental disability, political affiliation, or
any other factor which cannot be lawfully used as a basis for service delivery.
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Evaluation

Contractor acknowledges that upon completion of the of the Work under the Contract
Documents and/or at any other time deemed appropriate by the City a performance
evaluation report will be completed by the City. A copy of each performance evaluation
shall also be forwarded to the Contractor. The performance evaluations will be kept in City
files for evaluation on future solicitations.

Commodities manufactured, grown, or produced in the City of Miami, Miami -
Dade County and the State of Florida

Whenever two or more competitive sealed bids are received, one or more of which relates
to commodities manufactured, grown, or produced within the City of Miami, Miami-Dade
County and the State of Florida, and whenever all things stated in such received bids are
equal with respect to price, quality, and service, the commodities manufactured, grown, or
produced within the City of Miami, Miami-Dade County and the State of Florida shall be
given preference.

Rovalties and Patents

All fees, royalties, and claims for any invention, or pretended inventions, or patent of any
article, material, arrangement, appliance, or method that may be used upon or in any
manner be connected with the construction of the Work or appurtenances, are hereby
included in the prices stipulated in the Contract for said Work.

Continuation of the Work

Any Work that commences prior to and will extend beyond the expiration date of the current
contract period shall, unless terminated by mutual written agreement between the City and
the involved contractor, continue until completion at the same prices, terms and conditions.

Review of Records

City shall have the right to inspect and
accounts of Contractor which relate in any way to the Project(s), and to any claim for
additional compensation made by Contractor, and to conduct an audit of the financial and
accounting records of Contractor which relate to a Project(s) and to any claim for additional
compensation made by Contractor including but not limited to all payroll records, invoices
for materials, and books of accounts. Such records shall conform to Generally Accepted
Accounting Principles requirements (GAAP), and shall only address those transactions
related to the Contract.

Records subject to the provisions of Public Record Law, Florida Statutes Chapter 119, shall
be kept in accordance with such statute. Otherwise Contractor shall retain and make
available to City all such books and records and accounts, financial or otherwise, which
relate to the Project(s) and to any claim for a period of five (5) years following Final
Completion of the Project(s).

The Contractor agrees to maintain an accounting system that provides for accounting
records that are supported with adequate documentation and adequate procedures for
determining allowable costs.

Contractors shall develop the proper forms and reports acceptable to the City for the
administration and management of the Contract Documents.

No Interest

Any monies not paid by City when claimed to be due to Contractor under the Contract
Documents, including, but not limited to, any and all claims for damages of any type, shall
not be subject to interest including, but not limited to prejudgment interest. However, the

Dorothy Quintana Community Center Bid No.: 08-09-020

copy,



108.

109.

110.

111.

112.

provisions of Section 218.74(4), Florida Statutes as such relates to the payment of interest,
shall apply to valid and proper invoices.

Payments Related to Guaranteed Obligations

The City may withhold from any payments to be made such sums as may reasonably be
necessary to ensure completion of the Project(s) with respect to defective Work, equipment
or materials which may be identified by the Project Manager.

The City may deduct from any payment due the Contractor an amount equal to its cost
incurred on account of the Co nt r a €atlucertodfglly perform its obligations under the
Contract.

The Project Manager, prior to withholding or deducting any monies hereunder, shall give
the Contractor notice of the defective Work, equipment or material and the basis for the
withholding or deduction.

Upon the Project Ma n a g e r dnsactat aas &lffilled its abtigations,
the City will pay the Contractor any monies owed, subjectto Co n't r a subnoissiénsof, or
compliance with, any remaining documentation or obligation, as the case may be, in
accordance with the Contract Documents

Consent of City Required for Subletting or Assignment

If the Contractor assigns, transfers, sublets or otherwise disposes of the Contract or its
right, title or interest in or to the same or any part thereof without the previous consent in
writing of the City, such action shall be an Event of Default. Nothing herein shall either
restrict the right of the Contractor to assign monies due to, or to become due or be
construed to hinder, prevent or affect any assignment by the Contractor for the benefit of its
creditors, made pursuant to applicable law.

Agreement Limiting Time in Which to Bring Action Against the City

In the event the Contractor may be deemed to have a cause of action against the City, no
action shall lie or be maintained by the Contractor against the City upon any claim arising
out of or based upon the Contract Documents by reason of any act or omission or
requirement of the City or its agents, unless such action shall be commenced within six (6)
months after the date of issuance of a final payment under the Contract, or if final payment
has not been issued within six (6) months of substantial completion of the Work or upon any
claim relating to monies required to be retained for any period after the issuance of the said
certificate, unless such action is commenced within six (6) months after such monies
become due and payable under the terms of the Contract Documents, or if the Contract is
terminated or declared abandoned under the provisions of the Contract unless such action
is commenced within six (6) months after the date of such termination or declaration of
abandonment by the City.

Defense of Claims

Should any claim be made or any legal action brought in any way relating hereto or to the
Work hereunder, except as expressly provided herein, the Contractor shall diligently render
to the City, after additional compensation is mutually agreed upon, any and all assistance
which the City may require of the Contractor.

Contingency Clause

Funding for this Contract is contingent on the availability of funds and continued
authorization for program activities and the Contract is subject to amendment or termination
due to lack of funds, reduction of funds and/or change in regulations, upon thirty (30) days
notice.
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Mutual Obligations

This document, change order, field directive, and written clarifications issued under the
Contract, and the Co n t r a subnattal§, shall constitute the Contract Documents between
the parties with respect hereto and supersedes all previous communications and
representations or agreements, whether written or oral, with respect to the subject matter
hereto unless acknowledged in writing by their duly authorized representatives.

Nothing in the Contract shall be construed for the benefit, intended or otherwise, of any
third party that is not a parent or subsidiary of a party or otherwise related (by virtue of
ownership control or statutory control) to a party.

In those situations where the Contract Documents imposes an indemnity obligation on the
Contractor, the City, may at its expense, elect to participate in the defense of the claim if the
City should so choose. Furthermore, the City may, at its own expense, defend or settle any
such claim if the Contractor fails to diligently defend such claim, and thereafter seek
indemnity for such cost from the Contractor.

Contract Extension

The City reserves the right to exercise its option to extend the Contract for up to ninety (90)
calendar days beyond the original Contract period. In such event, the City will notify the
Contractors in writing of such extensions.

Non-Exclusivity

It is the intent of the City to enter into a Contract with all successful Bidders that will satisfy
its needs as described herein. However, the City reserves the right, as deemed in its best
interest, to perform, or cause to be performed, the Work and services, or any portion
thereof, herein described in any manner it sees fit, including but not limited to: award of
other contracts, use of any contractor, or perform the Work with its own employees.

Nature of the Agreement

The Contractor shall provide the services set forth in the Contract Documents. The
Contractor shall provide full and prompt cooperation with the City in all aspects of the Work
to be performed.

The Contractor acknowledges that the Contract Documents require the performance of all
things necessary for or incidental to the effective management and performance of a
Project(s). All things not expressly mentioned in the Contract Documents, but necessary to
carrying out its intent are required by the Contract Documents, and the Contractor shall
perform the same as though they were specifically mentioned, described and delineated.

The Contractor shall furnish all labor, materials, tools, supplies and other items required for
the completion of the Contract. All Work shall be accomplished at the direction of and to
the satisfaction of the Project Manager.

Contract Documents Contains all Terms

The Contract Documents and all documents incorporated herein by reference contain all
the terms and conditions agreed upon by the parties hereto, and no other agreement, oral
or otherwise, regarding the subject matter of the Contract Documents shall be deemed to
exist or to bind any of the parties hereto, or to vary any of the terms contained herein.

Applicable Law and Venue of Litigation

This Contract shall be enforceable in Miami-Dade County, Florida, and if legal action is
necessary by either party with respect to the enforcement of any or all of the terms or
conditions herein exclusive venue for the enforcement of same shall lie in Miami-Dade
County, Florida.
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119. Survival

The parties acknowledge that any of the obligations in the Contract Documents will survive
the term, termination and cancellation hereof. Accordingly, the respective obligations of the
Contractor and the City under the Contract, which by nature would continue beyond the
termination, cancellation or expiration thereof, shall survive termination, cancellation or
expiration thereof.
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Section 3 - Supplemental Terms and Conditions

1. Contract Time & Hours

Contractor shall have 305 calendar days to achieve Substantial Completion from the date of
the Notice to Proceed is issued. Contractor shall have an additional 90 calendar days for
Final Completion of the Contract.

Work shall be performed Monday through Friday from 7:00am to 7:00pm (or as it pertains
to Local Noise Ordinance). Any Work to be performed outside of these times must be
requested in writing to the Project Manager 48 hours prior to the requested change. The
Project Manager will notify the Contractor in writing of any changes in approved Work
hours.

2. Progress Payments

Contractor may make application for payment for Work completed during the Project(s) at
intervals of not more than once a month or upon completion and Final Acceptance of the
Work. All applications shall be submitted in triplicate and the Contractor shall only use the
Citydbs Contractor P a.Wheren the tihg frame for @dmipletion ofFtleer m
Work is less than or equal to one month or a Schedule of Values is not required, the
Contractor shall submit the appropriate documentation as defined below. Supporting
evidence to be included with any application for payment shall include, but is not limited to,
an updated progress schedule as required by Article 5 of the Supplemental Terms and
Conditions and a partial or final release of liens or consent of Surety relative to the Work,
which is the subject of the application for payment and any other information required by
the Project Manager or Consultant. Each application for payment shall be submitted in
triplicate for approval. City shall make payment to Contractor within thirty (30) days after
approval of Contractor's application for payment.

Ten percent (10%) of all monies earned by Contractor shall be retained by City until Final
Acceptance by the City. Any interest earned on retainage shall accrue to the benefit of
City. All requests for retainage reduction shall be in writing in a separate stand alone
document.

City may withhold, in whole or in part, payment to such extent as may be necessary to
protect itself from loss on account of:

Defective Work not remedied.

Claims filed or reasonable evidence indicating probable filing of claims by other
parties against Contractor or City because of Contractor's performance.

Failure of Contractor to make payments properly to Subcontractors or for
material or labor.

Damage to another contractor not remedied.

Liguidated damages and costs incurred by City and/or Consultant for extended
construction administration.

Failure of Contractor to provide any and all documents required by the Contract
Documents.

> > >y P>

In instances where multiple Project are awarded the Contractor shall submit separate
Applications for Payment for each Project.

When the above grounds are removed or resolved satisfactory to the Project Manager,
payment shall be made in whole or in part.

The City will pay, and the Contractor shall accept as full compensation for the Work, the
sums specified in the Contracto r 6 s s u b mCdntraet Documentst ds accepted by the
City.

Contractor may be paid for materials or equipment purchased and stored at the Project(s)
Site(s) or another location. Where a payment request is made for materials or equipment

69
Dorothy Quintana Community Center Bid No.: 08-09-020



not incorporated in the Project(s), but delivered and suitably stored at the site or at some

other location agreed upon in writing, the written documentation must be submitted at the

time of request for payment. Payment shall be conditioned upon submission by the
Contractor of paid invoices and an executed Material Purchased/Stored On-Premises form
toestablish the Cityods title to such materials
interest, including applicable insurance in the name of City and transportation to the site.

Contractor retains sole liability to replace such stored materials or equipment as a result of
damage or loss for any reason

3. Liquidated Damages

The Contractor is obligated and guarantees to complete the Project in the time set forth in
the Contract Documents or any approved extension of time the Contractor shall pay to the
City liquidated damages as follows. In the event of a delay in completion beyond the
timeframe set forth in the Contract Documents for Substantial Completion the Contractor
shall pay to the City for each and every calendar day of unexcused delay, the sum of One
Thousand dollars ($1000.00) per calendar day, which is hereby agreed upon not as a
penalty but as liquidated damages. In the event of a delay in completion beyond the
timeframe set forth in the Contract Documents for Final Completion the Contractor shall pay
to the City for each and every calendar day of unexcused delay, the sum of Two Hundred
Fifty dollars ($250.00) per calendar day, which is hereby agreed upon not as a penalty but
as liquidated damages. The Contractor will be notified of any approved exceptions or
extensions. The total amount of liquidated damages shall not exceed the value of the
applicable Contract Documents.

The City shall have the right to deduct liquidated damages assessments from any payment
due or which may thereafter become due to the Contractor under any contract the
Contractor has with the City. In case the amount, which may become due hereunder, shall
be less than the amount of liquidated damages due the City, the Contractor shall pay the
difference upon demand by the City. Should the Contractor fail to compensate the City for
any liquidated damages, the City shall consider this as a form of indebtedness and may
deny any future Work under the Contract or any other City contract until such indebtedness
is paid in full to the City.

The City shall notify the Contractor that it is incurring liquidated damages.

4. Schedule of Values

The Contractor must submit three copies of a Schedule of Values, which must be submitted
within ten (10) calendar days of the issuance of the Notice of Award. The Schedule of
Values shall indicate a complete breakdown of labor and material of all categories of Work
on the Project. C o mptofit should e & Separatedimehitens.d Eachn d
line item shall be identified with the number and title of the major specification section or
major components of the items. The Project Manager or Consultant may require further
breakdown after review of the Contractor's submittal The City reserves the right to require
such information from the Contractor as may be necessary to determine the accuracy of the
Schedule of Values. The combined total value for mobilization under the Schedules of
Values shall not exceed 5% of the value of the Contract.

The approved schedule of values shall be updated throught he submitt al of t
Contractor Payment Application Form.

5. Project Schedules

Contractor shall submit a proposed Project schedule as follows:

A Schedule identifying all tasks within the critical path. The proposed Project
schedule shall be submitted within ten (10) calendar days of the Notice of Award
and such submittal shall be subject to the Project Manager and Consul t ant
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review. Subsequent to such review of said schedule the Contractor shall
establish said schedule as the baseline schedule.
A All updates of schedules shall be tracked against the baseline schedule and
shall be at a minimum submitted with each pay application. An updated
schedule against the baseline shall also be submitted upon execution of each
change order that impacts the Contract Documents Time for completion. Failure
to submit such schedules shall result in the rejection of any submitted payment
application.
A All Project Schedules shall be prepared in Microsoft Project 2003 or earlier
unless otherwise approved by the Project Manager. At the time of submission of
schedules Contractor shall submit a hard copy as well as an electronic version.
Such electronic version shall not be submitted in a .pdf format and shall be
capable of being incorporated in to the Ci
A Subsequent to review of the initial schedule submission the Contractor shall
establish the reviewed schedul e as t he f Cangraetbrismad s c h e
then prepare and submit all updates to the schedules utilizing the tracking mode
within Microsoft Project.

6. Rel ease of Liens/ Subcontractordés Statement

The Contractor warrants and guarantees that title to all Work, materials and equipment
covered by an application for payment, whether incorporated in the Project(s) or not, will
pass to the City upon the receipt of such payment by the Contractor, free and clear of all
liens, claims, security interests or encumbrances and that no Work, materials or equipment
will have been acquired by the Contractor or by any other person performing Work at the
site or furnishing materials and equipment for the Project(s), subject to an agreement under
which an interest therein or an encumbrance thereon is retained by the seller or otherwise
imposed by the Contractor or such other person.

The Contractor shall, beginning with the second request for payment, attach a Partial

Release of Lien/Subcontractor's Statement of Satisfaction for each application for payment.

Failure to submit such documentation may delay payments. The City may, in its sole

discretion withhold payments for Work performed by Subcontractor where no release of lien

has been submitted. The Contractor shall submit with the final payment request, for any

Project(s) where subcontractors have performed Work, a Final Release of

Lien/ Subcontractoro6s St at e obeantracton mark8daas a Bnhlact i on
Failure to submit such documentation will result in delay in payment or the City withholding

from the final payment such funds as necessary to satisfy any Subcontractor claims.

Where the Contractor has submitted a Performance/Payment Bond the Contractor may, in
lieu of the Release of Lien/Subcontractor's Statement of Satisfaction, submit Consent of
Surety to Requisition Payment.

7. Progress Meetings

The City shall conduct a pre-construction conference prior to the commencement of the
Work. Contractor shall hold progress and coordination meetings as required by the Project
Manager or Engineer, to provide for the timely completion of the Work.

Contractor shall arrange and conduct regular bi-weekly job site Project status meetings with
the Project Manager and/or Consultant. Contractor shall use the job site meetings as a tool
for the pre-planning of Work and enforcing schedules, and for establishing procedures,
responsibilities, and identification of authority for all parties to clearly understand. During
these meetings, Contractor shall identify the party or parties responsible for following up on
any problems, delay items or questions, and Contractor shall note the action to be taken by
such party or parties. Contractor shall revisit each pending item at each subsequent
meeting until resolution is achieved. Contractor shall attempt to obtain from all present any
potential problems or delaying event known to them for appropriate attention and resolution.
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Contractor shall be responsible for keeping minutes of the meeting and distribution of the
minutes to all parties in attendance.

The Contractor shall arrange for the participation of its subcontractors and/or vendors when
the Project Manager requires their presence.

The Contractor shall maintain minutes of the meeting and distribute copies of the minutes to
all parties in attendance. The Contractor shall prepare and distribute to Project Manager
and the Consultant an updated two-week look-ahead schedule of construction activities and
submittals.

8. Request for Information

The Contractor shall submit a Request for Information (RFI) where the Contractor believes
that the Contract Document® specifications or drawings are unclear or conflict. All requests
must be submitted in a manner that clearly identifies the drawing and/or specification
section where clarification or interpretation is being requested. As part of the RFI,
Contractor shall include its recommendation for resolution. The Architect and City shall
respond in writing.

9. Substitutions

Whenever materials or equipment are specified or described in the Contract Documents by
using the name of a proprietary item or the name of a particular supplier, the naming of the
item is intended to establish the type, function and quality required. Unless the name is
followed by words indicating that no substitution is permitted, materials or equipment of
other suppliers may be accepted by the Project Manager or Consultant and if sufficient
information is submitted by Contractor to allow the Project Manager or Consultant and to
determine that the material or equipment proposed is equivalent or equal to that named.
Requests for review of substitute items of material and equipment will not be accepted by
the Project Manager or Consultant from anyone other than Contractor.

If the Contractor wishes to furnish or use a substitute item of material or equipment,

Contractor shall make application to the Project Manager or Consultant for acceptance

thereof, certifying that the proposed substitute shall perform adequately the functions and

achieve the results called for by the general design, be similar and of equal substance to

that specified and be suited to the same use as that specified. The application shall state

that the evaluation and acceptance of the proposed substitute will not prejudice
Contractords achievement of Substanti al Compl e
the substitute for use in the Work will require a change in any of the Work to adapt the

design to the proposed substitute and whether or not incorporation or use by the substitute

in connection with the Work is subject to payment of any license fee or royalty. All variations

of the proposed substitute from that specified will be identified in the application and

available maintenance, repair and replacement service shall be indicated. The application

also shall contain an itemized estimate of all costs that will result directly or indirectly from
acceptance of such substitute, including costs for redesign and claims of other contractors

affected by the resulting change, all of which shall be considered by the Project Manager or

Consultant in evaluating the proposed substitute. The Project Manager or Consultant may
require t he Contractor t o ef additiorialsdata abbut tieo nt r a c
proposed substitute.

If a specific means, method, technique, sequence or procedure of construction is indicated
in or required by the Contract Documents, Contractor may furnish or utilize a substitute
means, method, technique, sequence or procedure of construction acceptable to the
Project Manager or Consultant, if the Contractor submits sufficient information to allow the
Project Manager or Consultant to determine that the substitute proposed is equivalent to
that indicated or required by the Contract Documents. The procedures for submission to
and review by the Project Manager or Consultant shall be the same as those provided
herein for substitute materials and equipment.
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10.

11.

The Project Manager or Consultant shall be allowed a reasonable time within which to
evaluate each proposed substitute. The Project Manager or Consultant shall be the sole
judges of the acceptability of any substitute. No substitute shall be ordered, installed or
utilized without the Project Manager or Consultant prior written concurrence, which shall be
evidenced by either a Change Order or an approved submittal. The Project Manager or
Consultant may require the Contractor to furnish at Contractor os
performance guarantee or other surety with respect to any substitute. If the City and the
Engineer of Record rejects the proposed substitute, at their discretion, the City may require
the Contractor to reimburse the City for the charges of the Consultant for evaluating the
proposed substitute.

Contractor shall maintain sole liability and responsibility for ensuring that all substitutions
and any required design of such are in full compliance with and meet all the requirements of
the Contract Documents.

Project Site Facilities

The Contractor shall arrange for all Project(s) site facilities as maybe necessary to enable
the Project Manager or Consultant to perform their respective duties and to accommodate
any representatives of the City which the City may choose to have present at the Project(s).

expens

Contract&€momsraSubr 6s, supplierés, materi al menod

restrooms that may be available at the Project(s) site without the prior consent of the
manager of the facility or the Project Manager where there is no manager of a facility. The
Contractor shall provide and maintain at his own expense, in a sanitary condition, such
accommodations for the use of his employees as is necessary to comply with the
requirements including Chapter 46 of the Building Code and regulations of the State of
Florida Department of Health and Rehabilitative Services or Dade County Health
Department. The Contractor, his employees or his Sub-Contractors shall commit no public
nuisance or use any facilities that have not been specifically provided for use by the
Contractor.

The Contractor shall furnish an adequate supply of drinking water for its and its Sub-
Contractorsdo employees.

There shall be adequate provisions made by the Contractor to ensure all disposable
materials are properly disposed of and do not create a nuisance to the City or the public.
The location of the temporary facilities shall be subject to the approval of the Project
Manager or Consultant.

Contractor is required to provide any necessary temporary utilities to the site, such as
electric, water, and sanitary services to the site for new construction or additions to a
facility. The Project Manager may authorize the use of existing utilities. Such decision will
be made at the sole discretion of the Project Manager and the City.

The Contractor shall be required to obtain all necessary permits required for any Project(s)
site facilities. Contractor shall also be responsible to maintain such facilities in a safe and
working condition.

All such facilities remain the property of the Contractor and the Contractor shall be
responsible for removal and disposal of such facilities prior to Final Acceptance.

Project Laboratory Testing Services

The City shall provide and pay for all Project Laboratory Services to perform quality
assurance and quality control testing, except for those that may be required by regulatory
agencies, which the Contractor shall be required to provide and pay. Contractor shall be
responsible for the costs associated with all retesting due to the product or Work failing a
test. Costs for such retests shall be deducted from pending invoices.
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12. Security

The site where the Work is to be performed may not be a secure site and the public may
have access to the site. The Contractor shall have sole responsibility for the security of all
Work materials, tools, equipment and Work at the Project(s) site. The City shall not be
liable for any damage or loss to such materials, tools, equipment and Work and the
Contractor shall be responsible for the repair or replacement of all Work such materials,
tools, and equipment.

13. Construction Signage

Where required by the Contract Documents the Contractor shall provide construction
signage.

The City shall provide the Contractor the wording and layout for the signs at the pre-
construction conference. The Contractor shall furnish the two City signs at the Project(s)
Site(s) as follows:

A The first sign must be manufactured by Image 2000, 45 East 9™ Court, Hialeah,
Florida (305) 884-2240 or approved equal. The sign shall be 4 feet wide and 8 feet
high and constructed of pressure sensitive 2 mil cast vinyl overmounted with 3 mil
mylar and mounted to 1 MDO with painted back. The sign shall be mounted on 4

inch square wood or perforated AUO channel

readable at eye level. The colors to be used on the sign are as follows: the
background shall be white with blue lettering; the seal shall be white and gold with
blue lettering form.

1 The second sign shall reflect other funding sources for the Project and shall reflect
the Project information. The sign shall be 4 feet wide by 8 feet high by % inch
(thick) exterior plywood, suitably mounted and readable at eye level. The colors
shall be blue and white. The background shall be white and all lettering shall be
blue Helvetica. All paint shall be rated outdoor enamel. The City will provide the
City Seal in decal form.

9 The Contractor shall also post appropriate construction site warning signs at the
Work Site. Such signs shall be posted to warn pedestrian and vehicle traffic.
Signage shall also be placed waterside to alert boater to the construction zone,
requiring idle speed and a minimum clearance distance. Contractor shall provide
drawings for the signage, which shall be subject to approval by the Consultant.

1 The Project Manager and the City shall approve the locations for all sighage.

14. Construction Photographs

Contractor shall submit with each application for payment photographs that accurately
reflect the progress of the Work. Contractor shall submit once copy of each photograph in

print and digitally. T he p h oghoegoltuttop diossy singla | |
weight color print paper. Each photograph will also reflect the date and time the picture
was taken.

15. City Furnished Property

Contractor shall preserve all street signs, parking meters, benches, traffic control signs, etc,
when directed to by the Project Manager or Consultant and shall reinstall or provide to the
City as directed.
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(Page lof 8)
Section 4 - BID FORM

Submitted:

Date
City of Miami, Florida
Office of the City Clerk
City Hall, 1% Floor
3500 Pan American Drive
Miami, Florida 33133-5504

The undersigned, as Bidder, hereby declares that the only persons interested in this Bid as
principal are named herein and that no person other than herein mentioned has any
interest in this bid or in the Contract to be entered into; that this Bid is made without
connection with any other person, firm, or parties making a Bid; and that it is, in all respects,
made fairly and in good faith without collusion or fraud.

The Bidder further declares that it has examined the site of the Work and informed itself
fully of all conditions pertaining to the place where the Work is to be done; that it has
examined the Contract Documents and all addenda thereto furnished before the opening of
the bids, as acknowledged below; and that it has satisfied itself about the Work to be
performed; and that it has submitted the required Bid Guaranty; and all other required
information with the Bid; and that this Bid is submitted voluntarily and willingly.

The Bidder agrees, if this Bid is accepted, to contract with the City, a political subdivision of
the State of Florida, pursuant to the terms and conditions of the Contract Documents and to
furnish all necessary materials, equipment, machinery, tools, apparatus, means of
transportation, and all labor necessary to construct and complete within the time limits
specified the Work covered by the Contract Documents for the Project(s) entitled:

Bid No: 08-09-020
Title:  Dorothy Quintana Community Center, B- 30172A

The Bidder also agrees to furnish the required Performance Bond and Payment Bond or
alternative form of security, if permitted by the City, each for not less than the total Bid price
plus alternates, if any, and to furnish the required Certificate(s) of Insurance.

The undersigned further agrees that the Bid guaranty accompanying the Bid shall be
forfeited if Bidder fails to execute said Contract, or fails to furnish the required Performance
Bond and Payment Bond or fails to furnish the required Certificate(s) of Insurance within
fifteen (15) calendar days after being notified of the award of the Contract.

In the event of arithmetical errors, the Bidder agrees that these errors are errors which may
be corrected by the City. In the event of a discrepancy between the price Bid in figures and
the price Bid in words, the price in words shall govern. Bidder agrees that any unit price
listed in the Bid is to be multiplied by the stated quantity requirements in order to arrive at
the total.
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BID FORM: (Page 2 of 8)

Note: Bidders are bidding on a lump sum basis for the purpose of determining the
lowest responsive and responsible bidder.

Our LUMP SUM BID includes the total cost for the Work specified in this solicitation,
consisting of furnishing all materials, labor, equipment, supervision, mobilization, overhead
& profit required, in accordance with the Bid Specifications.

Lump Sum: $

Written Amount

7€
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BID FORM: (Page 3 of 8)

DIRECTIONS: COMPLETE PART | OR PART Il, WHICHEVER APPLIES, AND PARTS Il
AND V.

Part I: Listed below are the dates of issue for each Addendum received in connection with
this Bid:

Addendum No. 1, Dated
Addendum No. 2, Dated
Addendum No. 3, Dated

Addendum No. 4, Dated

Part Il No addendum was received in connection with this Bid.

Part IlI; Certifications

The Bidder, by virtue of signing the Bid Form, affirms that the Bidder is aware of the following, and
shall comply with all the stated requirements.

1. Affirmative Action Plan
Successful bidder(s) shall establish an Affirmative Action Plan or an Affirmative Action Policy
pursuant to Ordinance #10062 as amended. Effective date of implementation must be
indicated on the policy: and

2. First Source Hiring

Bidder certifies that it has read and understood the provisions of City of Miami Ordinance

Section 18-110, pertaining to t he i mpl ementation of a AFirst
Evaluation of bidder 6s rSecBop d8rALE0imayebe a sossiddradon @r di nan
the award of a contract.

3. Non-Collusion

Bidder certifies that the only persons interested in this Bid are hamed herein; that no other
person has any interest in this Bid or in the Contract to which this Bid pertains; that this Bid is
made without connection or arrangement with any other person; and

4, Drug Free Workplace

The undersigned Bidder hereby certifies that it will provide a drug-free workplace program by:

(1) Publishing a statement notifying its employees that the unlawful manufacture,
distribution, dispensing, possession, or use of a controlled substance is prohibited in the
Bidder's workplace, and specifying the actions that will be taken against employees for
violations of such prohibition;

(2) Establishing a continuing drug-free awareness program to inform its employees about:

() The dangers of drug abuse in the workplace;
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BID FORM: (Page 4 of 8
(i) The Bidder's policy of maintaining a drug-free workplace;
(iii JAny available drug counseling, rehabilitation, and employee assistance programs; and

(iv) The penalties that may be imposed upon employees for drug abuse violations occurring
in the workplace;

(3) Giving all employees engaged in performance of the Contract a copy of the statement
required by subparagraph (1);

(4) Notifying all employees, in writing, of the statement required by subparagraph (1), that as
a condition of employment on a covered Contract, the employee shall:

(i) Abide by the terms of the statement; and

(i) Notify the employer in writing of the employee's conviction under a criminal drug
statute for a violation occurring in the workplace no later than five (5) calendar days after
such conviction;

(5) Notifying the City in writing within ten (10) calendar days after receiving notice under
subdivision (4) (ii) above, from an employee or otherwise receiving actual notice of such
conviction. The notice shall include the position title of the employee;

(6) Within thirty (30) calendar days after receiving notice under subparagraph (4) of a
conviction, taking one of the following actions with respect to an employee who is convicted of
a drug abuse violation occurring in the workplace:

(i) Taking appropriate personnel action against such employee, up to and including
termination; or

(i) Requiring such employee to participate satisfactorily in a drug abuse assistance or
rehabilitation program approved for such purposes by a federal, state, or local health, law
enforcement, or other appropriate agency; and

(7) Making a good faith effort to maintain a drug-free workplace program through
implementation of subparagraphs(1) through (6); and

5. Lobbying
The undersigned certifies to the best of his or her knowledge and belief, that:

(1) No Federal appropriated funds have been paid, or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or employee of
any agency, a Member of Congress, an officer or employee of Congress, or an employee of a
Member of Congress in connection with the awarding of any Federal contract, the making of
any Federal grant, the making of any Federal loan, the entering into of any cooperative
agreement, and the extension, continuation, renewal, amendment, or modification of any
Federal contract, grant, loan, or cooperative agreement.

(2)If any funds other than Federal appropriated funds have been paid to any person for

influencing or attempting to influence an officer or employee of any agency, a Member of

Congress, an officer or employee of Congress, or an employee of a Member of Congress in

connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned

shall complete and submit Standard Form-L L L , fiDi scl osur e Form to Re
accordance with its instructions.
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BID FORM: (Page 5 of 8)

(3)This undersigned shall require that the language of this certification be included in the award
document s f-awardsfaddll tieos (ircluding subcontracts, sub-grants, and contracts
under grants, loans, and cooperative agreements) and that all sub-recipients shall certify and
disclose accordingly.

This certification is a material representation of fact upon which reliance was placed when this
transaction was made or entered into. Submission of this certification is a pre-requisite for
making or entering into this transaction imposed by Section 1352, Title 31, U.S. Code. Any
person who fails to file the required certification shall be subject to a civil penalty of not less
than $10,000 and not more than $100,000 for each such failure; and

* Note: In these instances, AAIl 6 in the Final
applies to covered contract/grant transactions over $100,000 (per QMB).

6. Debarment, Suspension and Other Responsibility Matters

The Bidder certifies to the best of its knowledge and belief, that it and its principals:

a. Are not presently debarred, suspended, proposed for debarment, and declared ineligible or
voluntarily excluded from covered transactions by any Federal department or agency.

b. Have not within a three-year period preceding this proposal been convicted of or had a civil
judgment rendered against them for commission of fraud or a criminal offense in connection
with obtaining, attempting to obtain, or performing a public (Federal, State, or local)
transaction or contract under a public transaction; violation of Federal or State antitrust
statutes or falsification or destruction of records, making false statements, or receiving
stolen property;

c. Are not presently indicted for or otherwise criminally or civilly charged by a government entity
(Federal, State, or local) with commission of any of the offenses enumerated in paragraph 1.b
of this certification; and

d. Have not within a three-year period preceding this application/proposal had one or more public
transactions (Federal, State, or local) terminated for cause or default.

Where the prospective Bidder is unable to certify to any of the statements in this certification, such
Bidder shall submit an explanation to the City of Miami.

Part IV; Certification 7 Trench Safety Act

The Bidder, by virtue of signing the Bid Form, affirms that the Bidder is aware of the Trench Safety
Act, and will comply with all applicable trench safety standards. Such assurance shall be legally
binding on all persons employed by the Bidder and subcontractors.

The Bidder is also obligated to identify the anticipated method and cost of compliance with the
applicable trench safety standards.

Bidder acknowledges that included in the various items of the proposal and in the total Bid price
are costs for complying with the Florida Trench Safety Act. These items are a breakout of the
respective items involving trenching and will not be paid separately. They are not to be confused
with bid items in the schedule of prices, nor be considered additional Work.
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BID FORM: (Page 6 of 8)
The Bidder further identifies the costs and methods summarized below:

Quantity Unit
Description Unit Price Price Extended . Method

Total $

Attached is a Bid Bond [ ], Cash [ ], Money Order [ ], Unconditional/lrrevocable Letter of Credit [
], Treasurer's Check [ ], Bank Draft [ ], Cashier's Check [ ], Bid Bond Voucher [ ] or Certified
Check [ ] No. Bank of for

the sum of Dollars ($ ).

The Bidder shall acknowledge this Bid and certifies to the above stated in Part Ill and IV by signing
and completing the spaces provided below.

Firmbébs Name:

Signature:

Printed Name/Title:

City/State/Zip:

Telephone No.:

Facsimile No.: E-Mail Address:
Social Security

No. or Federal Dun and
I.D.No.: Bradstreet No.:

(if applicable)

If a partnership, names and addresses of partners:
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BID FORM: (Page 7 of 8)

CERTIFICATE OF AUTHORITY
(IF CORPORATION)

I HEREBY CERTIFY that at a meeting of the Board of Directors of
, & corporation organized and existing under the laws of
the State of , held on the __ day of , , a resolution was duly passed
and adopted authorizing (Name) as (Title) of the
corporation to execute bids on behalf of the corporation and providing that his/her execution thereof, attested
by the secretary of the corporation, shall be the official act and deed of the corporation. | further certify that
said resolution remains in full force and effect.

IN WITNESS WHEREOF, | have hereunto set my hand this , day of , 20
Secretary:
Print:

CERTIFICATE OF AUTHORITY
(IF PARTNERSHIP)
I HEREBY CERTIFY that at a meeting of the Board of Directors of
, a partnership organized and existing under the laws of

the State of , held on the __ day of , , a resolution was duly passed and
adopted authorizing (Name) as (Title) of the to execute

bids on behalf of the partnership and provides that his/her execution thereof, attested by a partner, shall be
the official act and deed of the partnership.

| further certify that said partnership agreement remains in full force and effect.

IN WITNESS WHEREOF, | have hereunto set my hand this , day of , 20

Partner:
Print:

CERTIFICATE OF AUTHORITY
IF JOINT VENTURE)

Joint ventures must submit a joint venture agreement indicating that the person signing this Bid is
authorized to sign Bid documents on behalf of the joint VENtUre. It there IS no Joint VENture agreement each

member of the joint venture must sign the Bid and submit the appropriate Certificate of Authority (corporate,
partnership, or individual).

CERTIFICATE OF AUTHORITY
(IF INDIVIDUAL)

| HEREBY CERTIFY that, | (Name) , individually and doing business as
(d/bla) (If Applicable) have executed and am bound by the
terms of the Bid to which this attestation is attached.
IN WITNESS WHEREOF, | have hereunto set my hand this , day of , 20
Signed:
Print:
81
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BID FORM: (Page 8 of 8)

NOTARIZATION

STATE OF )
) SS:
COUNTY OF )
The foregoing instrument was acknowledged before me this day of
20 , by , who is personally known to me or who has produced

as identification and who (did / did not) take an oath.

SIGNATURE OF NOTARY PUBLIC
STATE OF FLORIDA

PRINTED, STAMPED OR TYPED
NAME OF NOTARY PUBLIC
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Section 5- Attachments

BID BOND FORM __ (Page 1 of 3)

State of Florida )
County of Dade ) SS
City of Miami )
KNOWN ALL PERSONS BY THESE PRESENTS, that as
Principal, as Surety,

are held and firmly bound unto The City of Miami, in the penal sum of

Dollars ($ ) lawful money of the United States, for the payment of which sum

well and truly to be made, we bind ourselves, our heirs, executors, administrators and

successors, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the Principal has

submitted the accompanying Bid, dated ,20___, for:

Dorothy Quintana Community Center, CIP Project No. B- 30172A

NOW THEREFORE:

@) If the principal shall not withdraw said Bid within one hundred twenty (120) days after
date of opening the same, and shall within ten (10) days after the prescribed forms are
presented to him for signature, enter into a written contract with the City, in accordance
with the bid as accepted, and give bond with good and sufficient Surety or Sureties, as
may be required, for the faithful performance and proper fulfillment of such contract; or,

(b) In the event if the withdrawal of said Bid within the period specified, or the failure to enter
into such contract and give such bond within the time specified, if the principal shall pay
the City the difference between the amount specified in said Bid and the amount for
which the City may procure the required Work and supplies, if the latter amount be in
excess of the former, then the above obligation shall be void and of no effect, otherwise
to remain in full force and virtue.
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BID BOND FORM __ (Page 2 of 3)

IN WITNESS WHEREOF, the above bound parties have executed this instrument under

their several seals, this

,A.D.,20__,

the name and corporate seal of each party being hereto affixed and these presents duly

signed by its undersigned representative, pursuant to authority of its governing body.

WITNESS: (If Sole Ownership,
Partnership, or Joint Venture,
two (2) Witnesses are required.
If Corporation, Secretary

only will attest and affix seal.)

Surety Secretary

Dorothy Quintana Community Center

PRINCIPAL:

(Name of Firm)

Affix
Seal
(Signature of authorized officer)
(Title)
(Business Address)
City State Zip
Surety:
(Corporate Surety)
Affix
Seal
(Signature of Authorized Officer)
(Title)
(Business Address)
City State Zip
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BID BOND FORM __ (Page 3 of 3)

CERTIFICATE AS TO CORPORATE PRINCIPAL

I, , certify that | am the Secretary of
the Corporation named as Principal in the within bond; that
of said corporation; that | know his signature, and the
signature hereto is genuine; and that said bond was duly signed, sealed and attested for and in
behalf of said corporation by authority of its governing body.

(Corporate Seal)

STATE OF FLORIDA )
COUNTY OF DADE ) SS
City OF MIAMI )

Before me, a Notary Public duly commissioned, and qualified, personally
appeared to me well known, who being by me first duly
sworn upon oath, says that he/she is the attorney-in-fact, for the

and that he/she has been authorized by
to execute the foregoing bond on behalf of the Contractor named
therein in favor of The City of Miami, Florida.

Subscribed and sworn to before me this day of A.D., 20 .

INSTRUCTIONS: Bid Bonds

must be accompanied by Notary Public, State of Florida at Large
a Power of Attorney, in

compliance with

Instructions to Bidders My Commission Expires:
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SUPPLEMENT TO BID FORM:

QUESTIONNAIRE

This Completed Form Must Be Submitted With The Bid, The City May, At Its Sole
Discretion, Require That The Bidder Submit Additional Information Not Included In The
Submitted Form. Such Information Must Be Submitted Within Seven (7) Calendar Days Of

The

Cityods Re q u e SSubmit Thé& &arnmh @©r Additional Information Upon

Request By The City Shall Result In The Rejection Of The Bid As Non-Responsive.
Additional Pages May Be Used Following The Same Format And Numbering.

By submitting its Bid the Bidder certifies the truth and accuracy of all information contained
herein.

A.
1.

Business Information

How many years has your company been in business under its current name and
ownership?

a. Professional Licenses/Certifications (include name and number)* Issuance Date

(*include active certifications of small or disadvantage business & name of certifying entity)

b. Date company licensed by Dept. Of Professional Regulation:

c. Qualified Business License: [] Yes[ ] No If Yes, Date Issued:

c. What is your primary business?
(This answer should be specific. For example; paving, drainage, schools, interior renovations, etc.)

d. Name of Qualifier, license number, and relationship to company:

e. Names of previous Qualifiers during the past five (5) years including, license numbers,
relationship to company and years as qualifier for the company

Name and Licenses of any prior companies

Name of Company License No. Issuance Date

Type of Company:
JCor pordtion [l dABho Corpor {dtion LLC

(Corporations will be required to provide a copy of their corporate resolution prior to executing a contract)
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4. Company Ownership

a. identify all owners of the company
Name Title % of ownership

b . Is any owner identified above an owner in another company? [ ] Yes [] No
If yes, identify the name of the owner, other company names, and % ownership

c. identify all individuals authorized to sign for the company, indicating the level of their
authority ( check applicable boxes and for other provide specific levels of authority)

Name Title Signatory Authority

All Cost No-Cost Other

oo
oo
oo
oo

Explaination for Other:

(Not e: AAll 6 refers to any type of document including
proposal requests (CPR), change orders (CO), notices, claims, disputes, etc. fCostorefers to CPRs,
COs. No-cost refers to RFIs, Notices, and other similar docuemnts)

5. Employee Information
Total No. of Employees: Number of Managerial/Admin. Employees:

Number of Trades Personnel and total number per classification:
(Apprentices must be listed separately for each classification)

6. Has any owner or employee of the company ever been convicted of a federal offense or
moral turpitude: If yes, please explain:
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10.

11.

12.

Insurance & Bond Information

a. Insurance Carrier name & address:

b. Insurance Contact Name, telephone, & e-mail:

c. Insurance Experience Modification Rating (EMR):

(if no EMR rating please explain why)

d. Number of Insurance Claims paid out in last 5 years & value:

e. Bond Carrier name & address:

f. Bond Carrier Contact Name, telephone, & e-mail:

g. Number of Bond Claims paid out in last 5 years & value:

Have any claims lawsuits been file against your company in the past 5 years, If yes,
identify all where your company has either settle or an adverse judgment has been
issued against your company. Identify the year basis for the claim or judgment &
settlement unless the value of the settlement is covered by a written confidentiality
agreement.

To the best of your knowledge is your company or any officers of your company
currently under investigation by any law enforcement agency or public entity. If yes,
provide detalils:

Has your company been assessed liquidated damages or defaulted on a project in the
past five (5) years? [] Yes [ No (If yes, provide an attachment that provides an
explanation of the project and an explanation.

Has your company been cited for any OSHA violations in the past five (5) years. If yes,
please provide an attachment including all details on each citation,

Provide an attachment listing all of the equipment, with a value of $5,000 or greater,
owned by your company.
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B. Project Management & Subcontract Details
Project Manager for this Project:

a. Name:

b. Years with Company:

¢ Licenses/Certifications:

d. Last 3 projects with the company including role, scope of work, & value of project:

2. Subcontractors:
Name Trade % of Work License No. Certification*

(*active certifications of small or disadvantage business & name of certifying entity)

3. Scope of actual construction work to be performed by your company and the

corresponding percentage of the work: (This does not include such items as insurance * bonds, dumpsters,
trailers, and other similar non-construction work items)

C. Current and Prior Experience:

1. Current Experience including projects currently under construction, recently awarded, or
pending award (Provide an attachment to this questionnaire that lists all such projects,
including the ownerds name, title and value of
start date, projected completion date, and number of company trades personnel
assigned to the project)

2. Prior Projects of a similar size, scope and : Provide an attachment to this Questionnaire
that includes projects the Proposer considers of a similar, size, scope and complexity
that the City should consider in determining the Bidders responsiveness and
responsibility. This attachment must include the project that meets the minimum number
of projects identified by the bid solicitation. Information provided must include the
owner 6s name , addr ess and cont r anail titlpafr s o n,
project, location of project, scope, initial value and final cost of the project, projected and
final timeframes for completion in calendar days and the number of company trades
personnel, by classification, that were assigned to the project. The delivery method,
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including, but not limited to; design-build, CM@RIisk, Design-Bid-Build, etc. is to be
identified for each Project. If there is a difference between the initial and final cost or
initial and actual timeframe provide details on why the differences exist. A reference
letter is to be completed by the owner of the Project and submitted as part of the Bid
submission.

D.Bidder 6s References

Bidder6s are to include a minimum of fi
C.2 above. The attached form is to be used and is to be included with the Bid
submission. The City, at its sole discretion may allow the Bidder to submit the
references after the specified date for Bid submission.
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SUPPLEMENT TO BID FORM:
CUSTOMER REFERENCE LISTING (Page 1 of 1)

Bidders may furnish the names, addresses, and telephone numbers of firms or government
organizations for which the Contractor has provided services in addition to the minimum five (5)
projects of a similar size, scope, and complexity.

1) Company Name

Address

Contact Person/Contract Amount

Telephone No. /Fax No.

2) Company Name

Address

Contact Person/Contract Amount

Telephone No. /Fax No.

3) Company Name

Address

Contact Person/Contract Amount

Telephone No. /Fax No.

4) Company Name

Address

Contact Person/Contract Amount

Telephone No. /Fax No.
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